

**TABLE 38 : IMPLEMENTATION OF CENTRAL SECTOR PROJECTS - STATUS
(End-March)**

(Number of projects)

Sector/Year	2000	2001	2002	2003	2004	2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1. Atomic energy	4	1	3	4	6	6	6	5	5	5	4	3	5	4	4	4
a) Ahead	1	0	0	1	1	2	1	1	1	0	0	0	0	0	0	0
b) On Schedule	0	1	3	2	5	4	4	3	0	2	0	0	0	0	0	0
c) Delayed	3	0	0	1	0	0	1	1	4	3	3	2	4	3	4	4
d) Without D.O.C.	0	0	0	0	0	0	0	0	0	0	1	1	1	1	0	0
2. Civil aviation	0	0	0	0	0	1	1	1	2	3	18	8	5	6	8	7
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	0	0	0	0	0	1	0	0	2	1	4	2	1	2	2	0
c) Delayed	0	0	0	0	0	0	1	1	0	2	7	3	3	3	3	5
d) Without D.O.C.	0	0	0	0	0	0	0	0	0	0	7	3	1	1	3	2
3. Coal	20	14	12	6	6	8	10	21	23	35	44	45	50	51	56	73
a) Ahead	0	0	0	0	0	0	0	0	0	1	4	0	0	0	0	0
b) On Schedule	5	6	9	3	4	7	9	20	21	26	16	25	31	22	24	33
c) Delayed	15	8	3	3	2	1	1	1	1	8	24	20	19	28	30	37
d) Without D.O.C.	0	0	0	0	0	0	0	0	1	0	0	0	0	1	2	3
4. Finance	1	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
c) Delayed	1	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0
d) Without D.O.C.	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
5. Fertilisers	3	3	2	1	1	2	1	0	0	0	0	6	6	1	0	1
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	2	2	0	0	0	1	1	0	0	0	0	4	4	0	0	1
c) Delayed	0	0	1	1	1	1	0	0	0	0	0	1	2	1	0	0
d) Without D.O.C.	1	1	1	0	0	0	0	0	0	0	0	1	0	0	0	0
6. Mines	3	3	2	2	1	1	1	1	1	1	1	1	0	0	0	1
a) Ahead	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	1	2	1	1	0	1	1	1	1	0	0	0	0	0	0	1
c) Delayed	1	1	1	1	1	0	0	0	0	0	1	1	0	0	0	0
d) Without D.O.C.	0	0	0	0	0	0	0	0	0	1	0	0	0	0	0	0
7. Steel	3	1	1	2	3	7	9	12	21	28	29	13	16	17	20	25
a) Ahead	0	0	0	0	0	1	0	0	0	0	0	0	0	0	0	0
b) On Schedule	0	0	0	1	2	5	5	6	13	14	3	0	5	2	5	8
c) Delayed	3	1	1	1	1	1	4	6	7	14	20	7	10	15	13	17
d) Without D.O.C.	0	0	0	0	0	0	0	0	1	0	6	6	1	0	2	0
8. Petro-chemicals	1	0	0	0	0	0	0	0	0	0	0	0	1	1	1	1
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	0	0	0	0	0	0	0	0	0	0	0	0	1	0	0	0
c) Delayed	1	0	0	0	0	0	0	0	0	0	0	0	0	1	0	1
d) Without D.O.C.	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	0
9. Petroleum	33	27	30	23	29	28	24	31	34	48	78	77	61	67	76	72
a) Ahead	2	3	2	3	4	4	1	1	4	3	5	6	1	0	1	2
b) On Schedule	14	19	22	10	13	11	9	5	9	19	29	29	17	20	17	19
c) Delayed	17	1	4	8	12	13	13	24	20	26	41	32	38	39	50	43
d) Without D.O.C.	0	4	2	2	0	0	1	1	1	0	3	10	5	8	8	8

(Continued)

**TABLE 38 : IMPLEMENTATION OF CENTRAL SECTOR PROJECTS - STATUS
(End-March) (Concl'd.)**

Sector	(Number of projects)															
	2000	2001	2002	2003	2004	2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
10. Power	25	25	32	35	41	44	56	57	57	62	77	81	101	101	96	105
a) Ahead	2	0	1	2	3	8	4	1	2	0	0	2	1	1	2	1
b) On Schedule	7	13	19	22	26	21	32	42	25	32	42	35	49	44	36	38
c) Delayed	15	11	12	11	12	15	20	12	28	28	33	43	50	53	44	63
d) Without D.O.C.	1	1	0	0	0	0	0	2	2	2	2	1	1	3	14	3
11. Railways	85	85	93	87	103	130	134	139	138	145	155	138	131	124	282	288
a) Ahead	2	2	1	0	0	0	0	1	0	1	5	2	2	0	0	0
b) On Schedule	7	5	6	5	6	5	7	4	4	10	11	23	25	8	15	11
c) Delayed	27	25	20	24	28	23	19	19	22	44	53	28	34	41	37	35
d) Without D.O.C.	49	53	66	58	69	102	108	115	112	90	86	85	70	75	230	242
12. Surface transport	21	22	12	100	90	71	122	190	204	186	174	145	157	168	151	140
a) Ahead	0	0	0	26	20	1	0	2	9	3	4	1	0	2	0	0
b) On Schedule	4	6	6	30	13	6	43	97	59	39	22	28	49	56	31	5
c) Delayed	17	16	6	44	53	62	65	82	131	139	143	114	93	95	23	104
d) Without D.O.C.	0	0	0	0	4	2	14	9	5	5	5	2	15	15	97	31
13. Telecommunication	2	2	0	1	2	25	28	31	26	34	40	41	16	13	10	4
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	0	1	0	1	1	3	2	0	0	6	0	1	0	0	0	1
c) Delayed	2	1	0	0	1	5	21	23	18	22	35	12	9	5	4	2
d) Without D.O.C.	0	0	0	0	0	17	5	8	8	6	5	28	7	8	6	1
14. Health & family welfare	0	2	2	2	2	2	2	1	1	1	1	0	0	0	0	0
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	0	2	2	2	2	0	0	0	0	0	0	0	0	0	0	0
c) Delayed	0	0	0	0	0	2	2	1	0	0	0	0	0	0	0	0
d) Without D.O.C.	0	0	0	0	0	0	0	0	1	1	1	0	0	0	0	0
15. Urban development	0	0	1	1	1	1	1	1	1	3	9	3	4	4	5	30
a) Ahead	0	0	0	0	0	0	0	0	0	0	1	0	0	0	0	0
b) On Schedule	0	0	0	0	0	0	0	1	1	2	1	0	2	2	2	6
c) Delayed	0	0	1	1	1	1	1	0	0	1	5	2	1	1	1	17
d) Without D.O.C.	0	0	0	0	0	0	0	0	0	0	2	1	1	1	2	7
16. Others	1	1	0	0	1	1	1	1	1	1	1	1	1	1	1	0
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	1	1	0	0	1	0	0	0	0	0	0	0	0	0	0	0
c) Delayed	0	0	0	0	0	1	1	1	1	1	1	1	1	0	0	0
d) Without D.O.C.	0	0	0	0	0	0	0	0	0	0	0	0	0	1	1	0
Total	202	187	190	264	286	327	396	491	514	552	631	562	554	558	710	751
a) Ahead	8	5	4	32	28	16	6	6	16	8	19	11	4	3	3	3
b) On Schedule	41	58	68	77	73	65	113	179	135	151	128	147	184	156	132	123
c) Delayed	102	65	49	95	112	125	149	171	232	288	366	266	264	285	209	328
d) Without D.O.C.	51	59	69	60	73	121	128	135	131	105	118	138	102	114	366	297

Notes :

1. D.O.C. stands for Date of Commissioning.
2. For some delayed projects, information about the delay is not available, but they have date of commissioning.
3. Data relate to central sector projects costing ₹ 1 billion and above up to 2010. From 2011 onwards data pertain to projects costing ₹ 1.5 billion and above.
4. Delay is considered with reference to anticipated date of commissioning up to 2010. From 2011 onwards project is considered with reference to the original schedule of the projects..

Source : Ministry of Statistics and Programme Implementation, Government of India.