

**TABLE 35 : IMPLEMENTATION OF CENTRAL SECTOR PROJECTS - STATUS
(End-March)**

(Number of projects)

Sector/Year	2003	2004	2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1. Atomic energy	4	6	6	6	5	5	5	4	3	5	4	4	4	4	4	4
a) Ahead	1	1	2	1	1	1	0	0	0	0	0	0	0	0	0	0
b) On Schedule	2	5	4	4	3	0	2	0	0	0	0	0	0	0	0	0
c) Delayed	1	0	0	1	1	4	3	3	2	4	3	4	4	4	4	4
d) Without D.O.C.	0	0	0	0	0	0	0	1	1	1	1	0	0	0	0	0
2. Civil aviation	0	0	1	1	1	2	3	18	8	5	6	8	7	4	4	2
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	0	0	1	0	0	2	1	4	2	1	2	2	0	1	0	0
c) Delayed	0	0	0	1	1	0	2	7	3	3	3	3	5	1	3	1
d) Without D.O.C.	0	0	0	0	0	0	0	7	3	1	1	3	2	2	1	1
3. Coal	6	6	8	10	21	23	35	44	45	50	51	56	73	88	82	92
a) Ahead	0	0	0	0	0	0	1	4	0	0	0	0	0	2	0	1
b) On Schedule	3	4	7	9	20	21	26	16	25	31	22	24	33	43	47	51
c) Delayed	3	2	1	1	1	1	8	24	20	19	28	30	37	42	35	37
d) Without D.O.C.	0	0	0	0	0	1	0	0	0	0	1	2	3	1	0	3
4. Finance	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
c) Delayed	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
d) Without D.O.C.	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
5. Fertilisers	1	1	2	1	0	0	0	0	6	6	1	0	1	1	2	6
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	0	0	1	1	0	0	0	0	4	4	0	0	1	1	1	4
c) Delayed	1	1	1	0	0	0	0	0	1	2	1	0	0	0	1	2
d) Without D.O.C.	0	0	0	0	0	0	0	0	1	0	0	0	0	0	0	0
6. Mines	2	1	1	1	1	1	1	1	1	0	0	0	1	3	4	4
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	1	0	1	1	1	1	0	0	0	0	0	0	1	3	2	4
c) Delayed	1	1	0	0	0	0	0	1	1	0	0	0	0	0	0	0
d) Without D.O.C.	0	0	0	0	0	0	1	0	0	0	0	0	0	0	2	0
7. Steel	2	3	7	9	12	21	28	29	13	16	17	20	25	33	33	30
a) Ahead	0	0	1	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	1	2	5	5	6	13	14	3	0	5	2	5	8	13	9	5
c) Delayed	1	1	1	4	6	7	14	20	7	10	15	13	17	15	19	15
d) Without D.O.C.	0	0	0	0	0	1	0	6	6	1	0	2	0	5	5	10
8. Petro-chemicals	0	0	0	0	0	0	0	0	0	1	1	1	1	1	1	0
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	0	0	0	0	0	0	0	0	0	1	0	0	0	0	0	0
c) Delayed	0	0	0	0	0	0	0	0	0	0	1	0	1	0	0	0
d) Without D.O.C.	0	0	0	0	0	0	0	0	0	0	0	1	0	1	1	0
9. Petroleum	23	29	28	24	31	34	48	78	77	61	67	76	72	68	91	124
a) Ahead	3	4	4	1	1	4	3	5	6	1	0	1	2	2	4	8
b) On Schedule	10	13	11	9	5	9	19	29	29	17	20	17	19	21	46	77
c) Delayed	8	12	13	13	24	20	26	41	32	38	39	50	43	38	35	27
d) Without D.O.C.	2	0	0	1	1	1	0	3	10	5	8	8	8	7	6	12

(Continued)

**TABLE 35 : IMPLEMENTATION OF CENTRAL SECTOR PROJECTS - STATUS
(End-March) (Concl.)**

Sector	(Number of projects)															
	2003	2004	2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
10. Power	35	41	44	56	57	57	62	77	81	101	101	96	105	111	133	117
a) Ahead	2	3	8	4	1	2	0	0	2	1	1	2	1	1	4	1
b) On Schedule	22	26	21	32	42	25	32	42	35	49	44	36	38	43	57	46
c) Delayed	11	12	15	20	12	28	28	33	43	50	53	44	63	64	57	62
d) Without D.O.C.	0	0	0	0	2	2	2	2	1	1	3	14	3	3	15	8
11. Railways	87	103	130	134	139	138	145	155	138	131	124	282	288	298	348	334
a) Ahead	0	0	0	0	1	0	1	5	2	2	0	0	0	0	0	1
b) On Schedule	5	6	5	7	4	4	10	11	23	25	8	15	11	5	42	39
c) Delayed	24	28	23	19	19	22	44	53	28	34	41	37	35	31	38	29
d) Without D.O.C.	58	69	102	108	115	112	90	86	85	70	75	230	242	262	268	265
12. Surface transport	100	90	71	122	190	204	186	174	145	157	168	151	140	422	477	537
a) Ahead	26	20	1	0	2	9	3	4	1	0	2	0	0	0	1	3
b) On Schedule	30	13	6	43	97	59	39	22	28	49	56	31	5	119	106	68
c) Delayed	44	53	62	65	82	131	139	143	114	93	95	23	104	128	107	48
d) Without D.O.C.	0	4	2	14	9	5	5	5	2	15	15	97	31	175	263	418
13. Telecommunication	1	2	25	28	31	26	34	40	41	16	13	10	4	2	3	9
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	1	1	3	2	0	0	6	0	1	0	0	0	1	0	1	6
c) Delayed	0	1	5	21	23	18	22	35	12	9	5	4	2	2	2	2
d) Without D.O.C.	0	0	17	5	8	8	6	5	28	7	8	6	1	0	0	1
14. Health & family welfare	2	2	2	2	1	1	1	1	0	0	0	0	0	9	13	14
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	2	2	0	0	0	0	0	0	0	0	0	0	0	4	4	5
c) Delayed	0	0	2	2	1	0	0	0	0	0	0	0	0	4	4	6
d) Without D.O.C.	0	0	0	0	0	1	1	1	0	0	0	0	0	1	5	3
15. Urban development	1	1	1	1	1	1	3	9	3	4	4	5	30	31	33	39
a) Ahead	0	0	0	0	0	0	0	1	0	0	0	0	0	1	0	1
b) On Schedule	0	0	0	0	1	1	2	1	0	2	2	2	6	5	7	8
c) Delayed	1	1	1	1	0	0	1	5	2	1	1	1	17	13	21	21
d) Without D.O.C.	0	0	0	0	0	0	0	2	1	1	1	2	7	12	5	9
16. Others	0	1	1	1	1	1	1	1	1	1	1	1	0	1	3	3
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	0	1	0	0	0	0	0	0	0	0	0	0	0	0	2	2
c) Delayed	0	0	1	1	1	1	1	1	1	1	0	0	0	1	1	0
d) Without D.O.C.	0	0	0	0	0	0	0	0	0	0	1	1	0	0	0	1
Total	264	286	327	396	491	514	552	631	562	554	558	710	751	1076	1231	1315
a) Ahead	32	28	16	6	6	16	8	19	11	4	3	3	3	6	9	15
b) On Schedule	77	73	65	113	179	135	151	128	147	184	156	132	123	258	324	315
c) Delayed	95	112	125	149	171	232	288	366	266	264	285	209	328	343	327	254
d) Without D.O.C.	60	73	121	128	135	131	105	118	138	102	114	366	297	469	571	731

- Notes :**
1. D.O.C. stands for Date of Commissioning.
 2. For some delayed projects, information about the delay is not available, but they have date of commissioning.
 3. Data relate to central sector projects costing ₹ 1 billion and above up to 2010. From 2011 onwards data pertain to projects.
 4. Delay is considered with reference to anticipated date of commissioning up to 2010. From 2011 onwards project is considered with reference to the original schedule of the projects.
 5. Without D.O.C. = Without Original D.O.C. + Without D.O.C.
 6. Surface transport = Road transport + Shipping & ports.
 7. Others = Heavy Industry+ Defence Production.

Source : Ministry of Statistics and Programme Implementation, Government of India.