
                           
       
  

भारतीय �रज़वर् बैंक 
संपदा िवभाग, नागपुर 

          
 

Design, Supply, Installation, Testing and Commissioning (DSITC) of 160 KWp (4 
Nos X 15 KWp + 2 Nos. X 50 KWp) Roof Top Grid Interactive SPV based Solar 
Power Systems (Mono PERC) in Main Office Building, Additional Office Building, 
Bank’s ALSQ, ARSQ, TRSQ & BTOQ  at Nagpur 

Reserve Bank of India, Nagpur (Bank) invites open tenders by e-tender mode for 
“Design, Supply, Installation, Testing and Commissioning of 160 KWp Roof Top 
Grid Interactive SPV based Solar Power Systems (Mono PERC) in Main Office 
Building, Additional Office Building, Bank’s Atrey Layout Staff Quarters(ALSQ), 
Amravati Road staff Quarters(ARSQ), Telangkhedi Road Staff Quarters(TRSQ) 
and Byramji Town Staff Quarters(BTOQ)  at Nagpur. The tendering would be done 
through the e-Tendering portal of MSTC Ltd (https://mstcecommerce.com/eprocn). All 
interested eligible contractors must register themselves with MSTC Ltd through the 
above-mentioned website to participate in the tendering process. 

SCHEDULE OF TENDER (SOT) 
Item DSITC of 160 KWp  (4 Nos X 15 KWp + 2 

Nos. X 50 KWp)  Roof Top Grid Interactive 
SPV based Solar Power Systems (Mono 
PERC) in MOB, AOB, Bank’s Atrey Layout 
Staff Quarters(ALSQ), Amravati Road staff 
Quarters(ARSQ), Telangkhedi Road Staff 
Quarters(TRSQ) and Byramji Town Staff 
Quarters(BTOQ)  at Nagpur. 

e-Tender no RBI/Nagpur Regional Office/Estate/3/24-
25/ET/339[DSITC of 160KWp SPP at RBI 
NGP] 

Mode of Tender e-Procurement System 
(Online Part I - Techno-Commercial Bid 
and Part II - Price Bid through 
www.mstcecommerce.com/eprocn) 

Date of NIT available to parties to 
Download 

From 05:00 PM of August 21, 2024 

Tender Fees Rs – Nil 
Pre-Bid meeting Offline - 11:00 Hrs on September 24, 2024 

Venue- Reserve Bank of India, Estate 
Department, Nagpur-440001. 

https://www.mstcecommerce.com/eprocn
https://www.mstcecommerce.com/eprocn


Estimated Cost of the work Rs. 74,19,760/-   

Earnest Money Deposit Rs.  1,48,395/- by 
NEFT, RBI A/c No.- 8714295, IFSC Code: 
RBIS0NGPA01(5th &10th 
digit is zero) or 
1) Irrevocable Bank Guarantee 

Last date of submission of EMD Till 02:00 PM on October 08, 2024 

Date of Starting of e-Tender for 
submission of on line Techno- 
Commercial Bid and price Bid at 
www.mstcecommerce.com/eprocn 

11:00 AM of September 27, 2024 

Date of closing of online e-tender for 
submission of Techno-Commercial Bid & 
Price Bid 

02:00 PM of October 08, 2024 

Date & time of opening of Part-I 
(i.e. Techno-Commercial Bid) 
Part-II Price Bid: Date of opening of Part 
II i.e. price bid shall be informed 
Separately 

03:00 PM of October 08, 2024 

Transaction Fee Payment of Transaction fee through MSTC 
payment gateway /NEFT/RTGS in favour 
of MSTC LIMITED as intimated by them. 

 
2. The Bank is not bound to accept the lowest Tender and reserves the right to accept 
either in full or in part any tender. The Bank also reserves the right to reject all the 
tenders without assigning any reason therefor. 
 
3. Any amendments / corrigendum to the tender, if any, issued in future will only be 

notified on the RBI Website and MSTC Website as given above and will not be published 
in the newspaper. 

 
 

Regional Director  
Reserve Bank of India 

Nagpur 
 

https://www.mstcecommerce.com/eprocn
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RESERVE BANK OF INDIA    

ESTATE DEPARTMENT, NAGPUR 
 

DSITC OF 160 KWP (4 NOS X 15 KWP + 2 NOS. X 50 KWP) ROOF TOP GRID INTERACTIVE 
SPV BASED SOLAR POWER SYSTEMS (MONO PERC) IN MAIN OFFICE BUILDING, 

ADDITIONAL OFFICE BUILDING, BANK’S ATREY LAYOUT STAFF QUARTERS(ALSQ), 
AMRAVATI ROAD STAFF QUARTERS(ARSQ), TELANGKHEDI ROAD STAFF 

QUARTERS(TRSQ) AND BYRAMJI TOWN STAFF QUARTERS(BTOQ)  AT NAGPUR. 

Part-I 
 

Name of Tenderer:  
 

Address:  
 
 

Date & Time of Pre Bid Meeting: At 11:00 AM on September 24, 2024 at Estate Department,   
Reserve Bank of India, Nagpur-440001. 

 
 

Due date and time for Submission of tender: Up to 02:00 PM. on October 08, 2024, 
Date & Time of opening of Part- I of tender: At 03:00 PM on October 08, 2024 

e-Tender No: RBI/Nagpur Regional Office/Estate/3/24-25/ET/339 
[DSITC of 160KWp SPP at RBI NGP] 

 

 
 
 
 
 
 
 
 
 
 
 

This document is the property of Reserve Bank of India (RBI). It may not be copied, 
distributed or recorded on any medium, electronic or otherwise, without the RBI’s 
written permission thereof, except for the purpose of responding to RBI for the said 
purpose. The use of the contents of this document, even by the authorized personnel / 
agencies for any purpose other than the purpose specified herein, is strictly prohibited 
and shall amount to copyright violation and thus, shall be punishable under the Indian 
Law. 
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RESERVE BANK OF INDIA 

ESTATE DEPARTMENT, 
Nagpur 

DSITC of 160 KWp (4 Nos X 15 KWp + 2 Nos. X 50 KWp)  Roof Top Grid Interactive 
SPV based Solar Power Systems (Mono PERC) in Main Office Building, Additional 
Office Building, Bank’s Atrey Layout Staff Quarters(ALSQ), Amravati Road staff 
Quarters(ARSQ), Telangkhedi Road Staff Quarters(TRSQ) and Byramji Town Staff 
Quarters(BTOQ)  at Nagpur. 

Reserve Bank of India, Nagpur invites open tenders by e-tender mode for “DSITC of 160 KWp (4 
Nos X 15 KWp + 2 Nos. X 50 KWp) Roof Top Grid Interactive SPV based Solar Power Systems 
(Mono PERC) in Main Office Buiding, Additional Office Building, Bank’s Atrey Layout Staff 
Quarters(ALSQ), Amravati Road staff Quarters(ARSQ), Telangkhedi Road Staff Quarters(TRSQ) 
and Byramji Town Staff Quarters(BTOQ)  at Nagpur.  

The tendering would be done through the e-Tendering portal of MSTC Ltd 
(https://mstcecommerce.com/eprocn). All interested eligible contractors must register themselves 
with MSTC Ltd through the above-mentioned website to participate in the tendering process. 

SCHEDULE OF TENDER (SOT) 
 

Name of work DSITC of 160 KWp (4 Nos X 15 KWp + 2 
Nos. X 50 KWp) Roof Top Grid Interactive 
SPV based Solar Power Systems (Mono 
PERC) in MOB, AOB, Bank’s Atrey 
Layout Staff Quarters(ALSQ), Amravati 
Road staff Quarters(ARSQ), Telangkhedi 
Road Staff Quarters(TRSQ) and Byramji 
Town Staff Quarters(BTOQ)  at Nagpur. 

e-Tender no RBI/ Nagpur Regional 
Office/Estate/3/24-25/ET/339[DSITC of 
160KWp SPP at RBI NGP] 

Mode Of Tender e-Procurement System (Online Part I - 
Techno-Commercial Bid and Part II - Price 
Bid through 
www.mstcecommerce.com/eprocn) 

Date of NIT available to parties to 
download 

From 05:00 PM of August 21, 2024 

Tender Fees Rs – Nil 
Pre-Bid meeting Offline 11:00 Hrs on September 24, 2024 

Venue- Reserve Bank of India, 

https://www.mstcecommerce.com/eprocn
https://www.mstcecommerce.com/eprocn
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ESTATE DEPARTMENT, Nagpur- 
440001. 

Estimated Cost of the work  ₹. 74,19,760/-  

Earnest Money Deposit  ₹. 1,48,395/ -by NEFT,  
 RBI A/c No.- 8714295, IFSC Code:  
RBIS0NGPA01  
 (5th &10th digit is zero) or 
1) Irrevocable Bank Guarantee 

Last date of submission of EMD Till 02:00 PM on October 08, 2024 

Date of Starting of e-Tender for 
submission of on line Techno-Commercial 
Bid and price Bid at 
www.mstcecommerce.com/eprocn 

11:00 AM of September 27, 2024 

Date of closing of online e-tender for 
submission of Techno-Commercial Bid & 
Price Bid 

02:00 PM of October 08, 2024 

Date & time of opening of Part-I 
(i.e. Techno-Commercial Bid) 
Part-II Price Bid: Date of opening of Part II 
i.e. 
price bid shall be informed separately 

03:00 PM of October 08, 2024 

Transaction Fee Payment of Transaction fee through 
MSTC payment gateway /NEFT/RTGS in 
favour of MSTC LIMITED as intimated by 
them. 

 
2. The Bank is not bound to accept the lowest Tender and reserves the right to accept 
either in full or in part any tender. The Bank also reserves the right to reject all the tenders 
without assigning any reason therefor. 

 
3. Any amendments / corrigendum to the tender, if any, issued in future will only be notified 
on the RBI Website and MSTC Website as given above and will not be published in the 
newspaper. 

 

 
Regional Director 

Reserve Bank of India 
Nagpur 

https://www.mstcecommerce.com/eprocn


Page 4 of 104 
 

RESERVE BANK OF INDIA 
ESTATE DEPARTMENT, 

Notice inviting e-Tender 
DSITC of 160 KWp (4 Nos X 15 KWp + 2 Nos. X 50 KWp) Roof Top Grid Interactive SPV 

based Solar Power Systems (Mono PERC) in MOB, AOB, Bank’s Atrey Layout Staff 
Quarters(ALSQ), Amravati Road staff Quarters(ARSQ), Telangkhedi Road Staff 

Quarters(TRSQ) and Byramji Town Staff Quarters(BTOQ)  at Nagpur. 
 

1. Online Tenders by E-Tendering process are invited for above work at Estate 
Department, Nagpur. The work is estimated to cost ₹.74,19,760/- and is to be 
completed within 12 weeks from 14th day of the date of issue of work order. 

2. All the Pre-Qualification papers shall be uploaded on MSTC site. Same will be 
downloaded after bid opening date for examination by the Bank. 

3. The Earnest Money Deposit (EMD) in the form of Irrevocable Bank 
Guarantee/proof paid by NEFT shall be submitted in sealed cover addressed by 
name to Regional Director, ESTATE DEPARTMENT, Reserve Bank of India, 
Nagpur- 440001 so as to reach up to 02:00 PM on October 08, 2024 
superscripted as “EMD for DSITC of 160 KWp (4 Nos X 15 KWp + 2 Nos. X 50 
KWp)  roof top grid interactive solar power plant”. 

4. Bidders will be allowed to view/download online tender from 05:00 PM of August 
21, 2024. The firms which do not comply with the following pre- qualification 
criteria and do not submit EMD, will not be considered for opening of their 
tender Part-II. 

A. The intending tenderer must have minimum 5 years of experience (work order on or before 
cut-off date) in carrying out grid interactive solar power system installation works for office 
buildings/commercial premises. The similar work* should have been completed on or 
before July 31, 2024. 

 
i. The intending tenderer must have executed successfully similar works*, 

during last five years ending on July 31, 2024 as under: 

(a) Three works each costing not less than the amount equal to 40% of the 
estimated cost 

OR 

(b) Two works each costing not less than the amount equal to 50% of the 
estimated cost 

OR 

(c) One work costing not less than the amount equal to 80% of the estimated 
cost. 
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ii. Minimum yearly turnover of 100% of the estimated cost during last 3 financial 
years supported by audited financial statements. 

iii. Should have service setup at Nagpur for rendering after sales service. The 
address proof should be uploaded along with Part I of the tender for verification. 

 
Note:  

a. *Similar Works means - works of Design, Supply, Installation, Testing 
and   Commissioning of grid interactive SPV based Solar Power System. 
 

b. For Minimum 5 (five) years’ experience criteria the first work order should be 
on or before the cut-off date  

 
5. The contractors shall upload the following information/documents on MSTC site to 

satisfy the Bank about their eligibility 
 

(a) Composition of the firm Full particulars (whether contractor is an individual, or a 
partnership firm, or a company etc.,) of the composition 
of the firm of contractors in details should be submitted 
along with name(s) and address (es), of the partner's 
copy of the Articles of Association/ Power of 
Attorney/other relevant document. 

(b) Work experience & 
Completion of similar 
works of specified value 
during the specified 
period 

Copies of the detailed work orders for the qualifying 
works (4(i) and 4(ii) above) indicating date of award, 
value of awarded work, time given for completing the 
work, etc. and the corresponding completion 
certificates indicating actual date of completion and 
actual value of executed similar works should be 
enclosed in proof of the work experience. The details 
along with documentary evidence of previous 
experience, if any, of carrying out works for the Reserve 
Bank of India at any Centre, should also be given. 

(c) Turnover Audited financial statements for last three financial 
years i.e., 2021-22, 2022-23 and 2023-24 along with a 
certificate of Chartered Accountant indicating the 
turnover for these financial years. 

(d) Credit worthiness of the 
contractor and their 
turnover during the 
specified period 

Copies of the Income Tax Clearance 
Certificates/Income Tax Assessment Orders along with 
the latest final accounts of the business of the 
contractor duly certified by a Chartered Accountant 
should be enclosed in proof of their creditworthiness 
and turnover for last three years. 
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(e) Name(s) and address(es) 
of the Bankers and their 
present contact 
executives 

Written Information about the names and addresses of 
their bankers along with full details, like names, postal 
addresses, e-mail IDs, telephone (landline and mobile) 
nos., fax nos., etc. of the contact executives (i.e. the 
persons who can be contacted at the office of their 
bankers by the Bank, in case it is so needed) 
should be furnished. 

(f) Details of bank accounts Full particulars of their bank accounts, like account no. 
type, when opened etc., should be given. 

(g) Name(s) and address(es) 
of the Clients and their 
present contact 
executives 

Written information about the names and addresses of 
their clients along with full details, like names, postal 
addresses, e-mail IDs, telephone (landline and mobile) 
nos., fax nos. etc., of the contact executives (i.e. the 
persons who can be contacted at the office of their 
clients by the Bank in case it is so needed) should be 
furnished. 

(h) Details of completed 
works 

The client-wise names of work(s), year(s) of execution of 
work (s), awarded and actual cost (s) of executed 

   work (s), completion time stipulated in the contract (s) 
and actual time taken to complete the work (s), Name(s) 
and full contact-details of the 
officers/authorities/departments under whom the 
work(s) was/were executed should be furnished. 

(i) Details of Service setup Address and contact details of the service set up at the 
place of proposed work for rendering after sales service. 

 
6. In the event of intending tenderer’s failure to satisfy the Bank; the Bank reserves 

the right to refuse to participate in tendering process 

7. A pre-bid meeting (off-line mode) of the intending tenderers will be held on 
September 24, 2024 at 11.00 AM at Estate Department, 1st floor, Reserve Bank 
of India, Nagpur, 440001. The duly filled in tender documents shall be uploaded 
on MSTC site till 02:00 PM on October 08, 2024. 

8. (a) Tender forms can be downloaded for viewing from the website 
www.mstcecommerce.com/eprocn w.e.f. August 21, 2024 from 05:00 PM. 

 
(b) EMD of ₹.1,48,395/- in the form of NEFT as per details in Annexure-L or an 
irrevocable Bank Guarantee issued by a scheduled Bank in the Bank's standard 
proforma which is available in the tender form (Annexure-J) 

 
(c) Tenderers shall submit all the information and the documents as mentioned in 
Para 5 above. 

https://www.mstcecommerce.com/eprocn
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After examination, if any of the tenderer is not found to possess the required 
eligibility, their tenders will not be accepted by the Bank for further processing. 

 
9. Part I of the tenders will be opened on-line at 03:00 PM on October 08, 2024, in 

the presence of the authorized representative of the tenderers who choose to be 
present. Part-II (Price bid) of the eligible tenderer shall be opened on a subsequent 
date which will be intimated to the tenderers in advance. 

10. The applicants/tenderers have to upload 
 

a. Client’s certificate as per format at Annex-G from their clients for whom they 
have carried out "eligible works" in terms of the eligibility (Pre-qualification) 
criteria explained in this notice. 

b. Banker's certificate as per format at Annex-H from their banker/bankers. 
 

The client's certificate shall be accepted only when the same is signed by an official of 
the rank of Executive engineer/Superintendent Engineer or equivalent in respect of a 
Government/Semi Government organization or a PSU and only when they are 
supported by adequate proof of payment received by the contractor for the work done by 
him. The client's certificate issued by the private organizations shall also accompany 
Tax Deducted at Source (TDS) certificates. Applications/tenders uploaded without the 
above certificates may be rejected. The Bank shall have the right to independently verify 
these certificates 
The Bank shall evaluate the said reports before opening of price bid of the tenders. If any 
tenderer is not found to possess the required eligibility for participating in the tendering 
process at any point of time and/or his performance reports received from his clients 
and/or his bankers are found unsatisfactory, the Bank reserves the right to reject his offer 
even after opening of Part-I of the tender. The Bank is not bound to assign any reason 
for doing so.The Bank is not bound to accept the lowest tender and reserves the right to 
accept either in full or in part any tender. The Bank also reserves the right to reject all the 
tenders without assigning any reason there for. 

 
Nagpur: Regional Director 
Date 
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Important instructions for E-procurement 
 

Bidders are requested to read the terms & conditions of this tender before submitting your 
online tender. 

 
1 

Process of E-tender: 
A) Registration: The process involves vendor’s registration with MSTC e-procurement 
portal which is free of cost. Only after registration, the vendor(s) can submit his/their 
bids electronically. Electronic Bidding for submission of Technical Bid as well as 
Commercial Bid will be done over the internet. The Vendor should possess Class III 
signing type digital certificate. Vendors are to make their own arrangement for bidding 
from a P.C. connected with Internet. MSTC is not responsible for making such 
arrangement. (Bids will not be recorded without Digital Signature). 

 
SPECIAL NOTE: THE TECHNICAL BID AND THE COMMERCIAL BID HAS TO 
BE SUBMITTED ON-LINE AT www.mstcecommerce.com/eprocn 
1). Vendors are required to register themselves online with 
www.mstcecommerce.com→ e-Procurement →New Common Portal →  
>Register as Vendor -- Filling up details and creating own user id and password→ 
Submit. 

 
2) Vendors will receive a system generated mail confirming their registration in their 
email which has been provided during filling the registration form. In case of any 
clarification, please contact RBI/MSTC, (before the scheduled time of the e- tender). 

 
Contact person (RBI): 

1. N.Venkatesh, Asstt.Manager- venkateshn@rbi.org.in, 07122806332 
2. RK Khandelwal, Asstt.Manager- rkkhandeklwal@rbi.org.in - 0712280334 

Contact person (MSTC Ltd) for Vendors: 
HO Central Help Desk: (For vendors) 
Phone Number :07969066600 
helpdeskho@mstcindia.in (Please mention "HO Helpdesk" as subject while sending    
emails) 
WRO Helpdesk:7651915418/02269856817/02269856800 
Availability 

9:30 AM to 5:00 PM on all working days for all Technical issues e-Tenders, System 
settings etc. 

  Contact person (MSTC,WRO): 
 

        Tanmoy Sarkar, Deputy Manager, Mobile:8349894664 
 
B) System Requirement: 
i) Windows 7 or above Operating System ii) IE-7 
and above Internet browser. 

https://www.mstcecommerce.com/eprocn
https://www.mstcecommerce.com/
mailto:venkateshn@rbi.org.in
mailto:rkkhandeklwal@rbi.org.in
mailto:helpdeskho@mstcindia.in
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iii) Signing type digital signature iv) Latest updated JRE 8 (x86 Offline) software to be 
downloaded and installed in the system. 
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 To disable “Protected Mode” for DSC to appear in The signer box following settings 
may be applied. 

□ Tools => Internet Options =>Security => Disable protected Mode If enabled- i.e, 
Remove the tick from the tick box mentioning “Enable Protected Mode”.  
 Other Settings: 

Tools => Internet Options => General => Click On Settings under “browsing 
history/Delete Browsing History” => Temporary Internet Files => Activate “Every time I 
Visit the Webpage”. 

 
To enable ALL active X controls and disable ‘use pop up blocker’ under 
Tools→Internet Options→ custom level (Please run IE settings from the page 
www.mstcecommerce.com/eprocn once) 

 
2 

The Techno-commercial Bid and the Price Bid shall have to be submitted online at 
www.mstcecommerce.com/eprocn. Tenders will be opened electronically on 
specified date and time as given in the Tender. 

3 All entries in the tender should be entered in online Technical & Commercial Formats 
without any ambiguity. 

 
4 

Special Note towards Transaction fee: 
The vendors shall pay the transaction fee using “Transaction Fee Payment” Link under 
“My Menu” in the vendor login. The vendors have to select the particular tender from the 
event dropdown box. The vendor shall have the facility of making the payment either 
through NEFT or Online Payment. On selecting NEFT, the vendor shall generate a 
challan by filling up a form. The vendor shall remit the transaction fee amount as per the 
details printed on the challan without making change in the same. On selecting Online 
Payment, the vendor shall have the provision of making payment using its Credit/ Debit 
Card/ Net Banking. Once the payment gets credited to MSTC’s designated bank 
account, the transaction fee shall be auto authorized and the vendor shall be receiving 
a system generated mail. 

 
Transaction fee is non-refundable. 
A vendor will not have the access to online e-tender without making the 
payment towards transaction fee. 

 
NOTE 
Bidders are advised to remit the transaction fee well in advance before the closing time 
of the event so as to give themselves sufficient time to submit the bid. 

5 Information about tenders /corrigendum uploaded shall be sent by email only during the 
process till finalization of tender. Hence the vendors are required to ensure that their 
corporate email I.D. provided is valid and updated at the time of registration of vendor 
with MSTC. Vendors are also requested to ensure validity of their DSC (Digital Signature 
Certificate). 

6 E-tender cannot be accessed after the due date and time mentioned in NIT. 

https://www.mstcecommerce.com/eprocn
https://www.mstcecommerce.com/eprocn


Page 11 of 104 
 

7 Bidding in e-tender: 
a)  Vendor(s) need to submit necessary EMD and Transaction fees (If ANY) to be 
eligible to bid online in the e-tender. Transaction fees are non-refundable. No interest 
will be paid on EMD. EMD of the unsuccessful vendor(s) will be refunded by the tender 
inviting authority. 

 

 b) The process involves Electronic Bidding for submission of Technical and 
Commercial Bid. 
c) The vendor(s) who have submitted transaction fee can only submit their Technical 
Bid and Commercial Bid through internet in MSTC website www.mstcecommerce.com 
→ e-procurement →New Common Portal →My menu→ Auction Floor Manager→ live 
event →Selection of the live event 
d) The vendor should allow running JAVA application. This exercise has to be done 
immediately after opening of Bid floor. Then they have to fill up Common 
Terms/Commercial specification and save the same. After that click on the Technical 
bid. If this application is not run then the vendor will not be able to Save/submit his 
Technical bid. 
e) After filling the Technical Bid, vendor should click ‘save’ for recording their 
Technical bid. Once the same is done, the Commercial Bid link becomes active and the 
same has to filled up and then vendor should click on “save” to record their Commercial 
bid. Then once both the Technical bid & Commercial bid has been saved, the vendor 
can click on the “Final submission” button to register their bid 
f) Vendors are instructed to use Attach Doc button to upload documents. Multiple 
documents can be uploaded. 
g) In all cases, vendor should use their own ID and Password along with Digital 
Signature at the time of submission of their bid. 
h) During the entire e-tender process, the vendors will remain completely 
anonymous to one another and also to everybody else. 
i) The e-tender floor shall remain open from the pre-announced date & time and 
for as much duration as mentioned above. 
j) All electronic bids submitted during the e-tender process shall be legally binding 
on the vendor. Any bid will be considered as the valid bid offered by that vendor and 
acceptance of the same by the Buyer will form a binding contract between Buyer and 
the Vendor for execution of supply. 
k) It is mandatory that all the bids are submitted with digital signature certificate 
otherwise the same will not be accepted by the system. 
l) Buyer reserves the right to cancel or reject or accept or withdraw or extend the 
tender in full or part as the case may be without assigning any reason thereof. 
No deviation of the terms and conditions of the tender document is acceptable. 
Submission of bid in the e-tender floor by any vendor confirms his acceptance of terms 
& conditions for the tender. 

8 Any order resulting from this tender shall be governed by the terms and conditions 
mentioned therein. 

9 No deviation to the technical and commercial terms & conditions are allowed. 

https://www.mstcecommerce.com/
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10 The tender inviting authority has the right to cancel this e-tender or extend the due date 
of receipt of bid(s) without assigning any reason thereof. 

11 Vendors are requested to read the vendor guide and see the video in the page 
www.mstcecommerce.com/eprocn to familiarize them with the system before bidding. 

 

https://www.mstcecommerce.com/eprocn
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Section I 
Form of Tender 

 
 
 

The Regional Director 
Reserve Bank of India 
ESTATE 
DEPARTMENT, 
Nagpur- 440001

Place  
Date   

Dear Sir/Madam, 

We have carefully examined the specifications, designs and schedule of quantities 
relating to the works specified in the memorandum hereinafter set out and having visited 
and examined the installation site of the works specified in the said memorandum and 
having acquired the requisite information relating thereto as affecting the tender. We 
hereby offer to execute the works specified in the said memorandum within the time 
specified in the said memorandum at the rates mentioned in the attached Schedule of 
Quantities and in accordance in all respects with specifications, designs and instructions 
in writing referred to in articles of agreement, general instructions to the tenderers and 
special conditions, conditions hereinbefore referred to, specifications, data sheet and 
schedule of quantities and with such materials as are provided for, by and in all other 
respects, in accordance with such conditions so far as they may be applicable. 

MEMORANDUM 
 

(a) Description of works DSITC of 160 KWp (4 Nos X 15 KWp + 2 Nos. X 50 
KWp) Roof Top Grid Interactive SPV based Solar 
Power Systems (Mono PERC) in MOB, AOB, Bank’s 
Atrey Layout Staff Quarters(ALSQ), Amravati Road 
staff Quarters(ARSQ), Telangkhedi Road Staff 
Quarters(TRSQ) and Byramji Town Staff 
Quarters(BTOQ)  at Nagpur. 

(b) Estimated cost ₹.74,19,760/-  

(c) Mode of payment As per clause 3.12 General Instructions to 
Contractors and Special Conditions. 

(d) Earnest Money ₹.1,48,395/- 
(e) Time allowed for completion of 

work from fourteenth day of 
the date of work order. 

12 weeks 

2. We also agree that our tender will remain valid for acceptance by the Bank for 90 
days from the date of opening of Part I of the tender and this period of validity 
can be extended for such period as may be mutually agreed between the Bank and 
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us in writing. We also agree to keep the Bank Guarantee towards earnest money 
valid during the entire period of validity of tender, as per enclosed proforma 
(Annexure J). 

 
3.  Should this Tender be accepted, I/we hereby agree to abide by and fulfil all the Terms 

and Conditions of the Tender and in default thereof, to forfeit and pay to you or your 
successors, or assignees or nominees such sums of money as are stipulated in the 
conditions contained in the tender together with the written acceptance of the Contract. 

4.  I/We understand that you reserve the right to accept or reject any or all the tender 
either in full or in part without assigning any reason therefor. We have deposited a 
sum of ₹.1,48,395/- as earnest money with the Reserve Bank of India, which amount is 
not to bear any interest. Should we fail to execute the Contract when called upon to do 
so, we do hereby agree that this sum shall be forfeited by us to the Reserve Bank of 
India. 

5. The tenders shall be uploaded in two parts. Part I contains all commercial terms and 
conditions, technical particulars and Part II contains only the price bid in the Bank's 
proforma. 

 
Dated:   day of   2024. 

 
For and on behalf of M/s   

 

(Signature with seal) 

Name   
Designation    
Place   
Date   

 
(Certified true copy of the Power of Attorney of the above signatory should be 
enclosed). 

 
Witnesses 

 
 

(1) Signature with 
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name, address and date   

 
 
 

(2) Signature with 
name, address and date 
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Section II 
Draft Articles of Agreement 

यह करार वषर् 2024 को ______________________तार�ख को नागपुर  में, प्रथम पक्षकार भारतीय �रज़वर् बैंक 

िजसका मुख्य कायार्लय, Dr Raghvendra Rao Road, नागपुर में है (िजसे आगे बैंक कहा जाएग) तथा द्�वतीय 

पक्षकार मेससर् ------------------------------------------------------ िजसका पंजीकृत कायार्लय ---------------------- ---------

----------------------------------- में िस्थत है िजसे आगे “ठेकेदार” कहा जाएगा) के बीच �कया जाता है। 
 
ARTICLES OF AGREEMENT made the ………..day of…………………………., 2024 between the Reserve 
Bank of India (hereafter called “Bank”) having its office at Dr Raghvendra Rao Road, Nagpur - 440001 on 
the one part and M/s _____________________________________________ having its Registered Office 
at _________________________________________________________ (Thereinafter called “the 
Contractor”) on the other part.  
 
चूं�क, 

 �नयोक्ता, बैंक के कमर्चार� आवासीय प�रसर (अवं�तका), चार इमल�, नागपुर मे  DSITC of 160 KWp (4 Nos 

X 15 KWp + 2 Nos. X 50 KWp)  Roof Top Grid Interactive SPV based Solar Power Systems 

(Mono PERC) in MOB, AOB, Bank’s Atrey Layout Staff Quarters(ALSQ), Amravati Road staff 

Quarters(ARSQ), Telangkhedi Road Staff Quarters(TRSQ) and Byramji Town Staff Quarters(BTOQ)  

at Nagpur. का इच्छुक है (िजसे आगे उक्त कायर् कहा जाएगा) और उसने �नधार्�रत कायर् का वणर्न करत ेहुये ड्राइंग, 

�व�शष्टताओं और प�रमाणों क� सूची आमं�त्रत क� है। तथा चूं�क संख्या ________ से, ………………. तक क� उक्त 

ड्राइंग, �व�शष्टताओ,ं और प�रमाणों क� सूची पर पा�टर्यों या उनक� ओर से हस्ताक्षर �कए गए हैं। 
 
WHEREAS the Employer is desirous o f  DSITC of 160 KWp (4 Nos X 15 KWp + 2 Nos. X 50 KWp)  
Roof Top Grid Interactive SPV based Solar Power Systems (Mono PERC) in MOB, AOB, Bank’s 
Atrey Layout Staff Quarters(ALSQ), Amravati Road staff Quarters(ARSQ), Telangkhedi Road Staff 
Quarters(TRSQ) and Byramji Town Staff Quarters(BTOQ)  at Nagpur (hereinafter called “the said 
work”) and has caused drawings, specifications and schedule of quantities describing the work to be done.  
AND WHEREAS the said drawings from Numbers _____  to_____, the specifications, and the schedule of 
quantities have been signed by or on behalf of the parties hereto. 
 
 
और चूं�क ठेकेदार �नधार्�रत शत� और �वशषे प�रिस्थ�तयों में �नधार्�रत शत� के अनुसार और सं�वदा क� प�रमाणों क� 

सूची और सशंो�धत शत� के अधीन काम करने के �लए सहमत हो गया है और अं�तम रूप से दोनों पक्षों द्वारा स्वीकृत 

है  (िजसे आगे सामू�हक रूप से “उक्त शत�” कहा जाएगा), उक्त ड्राइंग में दशार्ए गए और / या उक्त �व�शष्टताओं में 

व�णर्त काय� और इसमें �नधार्�रत दरों पर प�रमाणों क� सूची में शा�मल, रा�श के बराबर या इस तरह का अन्य योग 

(िजसे आगे "उक्त अनुबंध रा�श" कहा जाएगा) इसके �लए देय हो जाएगा। 
 
AND WHEREAS the Contractor has agreed to execute upon the subject work to the conditions set forth herein 
and to the conditions set forth in the special conditions and in the schedule of quantities and conditions of 
Contract as modified and finally accepted by both the parties (all of which are collectively hereinafter referred 
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to as "the said Conditions") the works shown upon the said drawings and/or described in the said Specifications 
and included in the Schedule of quantities at the respective  rates therein set forth, amounting to the sum as 
therein arrived at or such other sum as shall become payable there under (hereinafter referred to as "the said 
Contract Amount"). 
 
अब दोनों पक्ष पारस्प�रक रूप से इस पर �नम्नानुसार सहमत हैं: 
NOW IT IS HEREBY AGREED AS FOLLOWS: 
उक्त सं�वदा के संबंध में भुगतान समय पर और सं�वदा क� उक्त शत� के अनुसार �कया जाना है, ठेकेदार उक्त शत� के अधीन 

ड्राइंग में दशार्ए गए और उक्त �व�शष्टताओ ंतथा प�रमाणों क� अनुसूची में व�णर्त कायर् को �नष्पा�दत करेगा और पूरा करेगा। 
 
In consideration of the said Contract amount to be paid at the times and in the manner set forth in the 
said conditions, the Contractor shall, upon and subject to the said conditions, execute and complete 
the work shown upon the said drawings and described in the said specifications and the schedule of 
quantities. 
 

2.1. �नयोक्ता ठेकेदार को उक्त सं�वदा रा�श या �कसी अन्य रा�श का भुगतान करेगा जो उस समय और उक्त शत� में �न�दर्ष्ट 

तर�के से देय हो। 
 
The Employer shall pay the Contractor the said Contract amount or such other sum as shall become 
payable at the times and in the manner specified in the said conditions. 
 
2.2. उक्त शत� में "आ�कर् टेक्ट" शब्द का अथर् मुख्य महाप्रबंधक, प�रसर �वभाग, कें द्र�य कायार्लय, भारतीय �रजवर् बैंक, नागपुर 

से है और �कसी भी कारण से इस अनुबंध के प्रयोजन हेतु उनको आ�कर् टेक्ट नह� ंहोने पर, ऐसे अन्य व्यिक्त या व्यिक्तयों को 

�नयोक्ता द्वारा उक्त प्रयोजन के �लए ना�मत �कया जाएगा, जो ऐसा व्यिक्त नह� ंहोगा िजस पर ठेकेदार �कसी कारण से आपित्त 

उठाए और �नयोक्ता उसे उपयुर्क्त माने,  बशत� �क कोई व्यिक्त अथवा व्यिक्तयों िजसे बाद में आ�कर् टेक्ट के रूप में �नयुक्त 

�कया गया हो उस समय �ल�खत में �दए गए �कसी भी �पछले �नणर्यों या अनुमोदन या �नद�श को अनदेखा या ओवररूल करने 

का अ�धकार नह� ंहोगा।   
 
The  term "Architect" in the said conditions shall  mean CGM, Premises Department, Central Office, Reserve 
Bank of India, Nagpur  and on his ceasing to be  the architect for the purpose of this Contract for whatever 
reason, such other person or persons as shall be nominated for that purposes by  the Employer, not being a 
person to whom the Contractor shall  object for reasons considered to be sufficient by the Employer 
PROVIDED ALWAYS  that no person or perhaps persons  subsequently appointed 
to  be  architect  under  this  Contract  shall  be  entitled  to disregard  or  overrule any previous 
decisions  or  approval  or direction given or expressed in writing by the architect for  the time being. 
 
2.3. उक्त शत� और प�र�शष्ट और उक्त कायर् के संबंध में �न�वदा स्वीकृ�त पत्र क� �त�थ तक �नयोक्ता और ठेकेदार के बीच में 

हुये �कसी भी पत्राचार को इस करार का �हस्सा माना जाएगा और पक्षकारों द्वारा इनका क्रमशः पालन �कया जाएगा, स्वयं को 

उक्त शत� के समक्ष प्रस्तुत करेंगे और उक्त शत� के अनुसार करार का �नष्पादन करेंगे। 
The said conditions and Appendix thereto and any correspondence exchanged between the Employer and the 
contractor in connection with the said work till the date of letter of acceptance of their tender shall be read and 
construed as forming part of this Agreement and the parties hereto shall respectively abide by, submit 
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themselves to the said Conditions and perform the agreements on their part respectively in the said Conditions 
contained. 
 
2.4. उक्त शत� और उसके प�र�शष्ट को इस करार के एक भाग के रूप में माना जाएगा और इसके पक्षकार उक्त शत� का 

पालन करेंगे और शत� के अनुसार इस करार को �नष्पा�दत करेंगे। 
The said Conditions, Annexures and Appendix thereto shall be read and construed as forming part of 
this agreement and the parties hereto shall respectively abide by, submit themselves to the said 
conditions and perform the agreements on their part respectively in the said conditions contained. 

 
2.5. मूल �न�वदा दस्तावेज क� धारा II, III और IV तक के साथ यहा ंउिल्ल�खत ड्राइंग, करार और दस्तावेज और बैंक द्वारा उक्त 

प्रणाल� के रखरखाव हेतु ठेकेदार को भ�वष्य में जार� �कए जानेवाले सभी व्यापक वा�षर्क रखरखाव अनुबंध कायर् आदेश इस 

अनुबंध का आधार रहेंगे, जो �न�वदा दस्तावेज में उिल्ल�खत उपकरणों के जीवनकाल तक मान्य रहेंगे। 
 
The drawings, agreement and documents mentioned herein along with the Sections II, III, IV, V, VI and VII 
of the original tender document, Appendix and Annexures, work orders that would be issued by the Bank to 
the Contractor for the said work shall form the basis of this Contract which will be valid as mentioned in the 
tender document. 
 
2.6. यह सं�वदा न तो एक �निश्चत एकमुश्त सं�वदा है और न ह� काम का एक �हस्सा है, ले�कन यह DSITC of 160 KWp (4 
Nos X 15 KWp + 2 Nos. X 50 KWp)  Roof Top Grid Interactive SPV based Solar Power Systems (Mono 
PERC) in MOB, AOB, Bank’s Atrey Layout Staff Quarters(ALSQ), Amravati Road staff Quarters(ARSQ), 
Telangkhedi Road Staff Quarters(TRSQ) and Byramji Town Staff Quarters(BTOQ)  at Nagpur.के संबंध में काम 

करने हेतु एक सं�वदा है, िजसके �लए दर अनुसूची और प्रोबेबल क्वािन्टट� या उक्त शत� में �न�हत दरों/रा�श के अनुसार भुगतान 

�कया जाएगा।  
 
This Contract is neither a fixed lump sum contract nor a piece work but is a contract to carry out the work in 
respect of provision of Design, Supply, Installation, Testing and Commissioning of 160 KWp  (4 
Nos X 15 KWp + 2 Nos. X 50 KWp) Roof Top Grid Interactive SPV based Solar Power Systems 
(Mono PERC) in MOB, AOB, Bank’s ALSQ,ARSQ,TRSQ and BTOQ  at Nagpur, to be paid for at 
the rates/amount contained in the Schedule of Rates and Probable Quantities or as provided in the Said 
Conditions.  
 
2.7. ठेकेदार उक्त शत� में �नधार्�रत तर�के से �स�वल काय�, �वद्युत अ�धष्ठापन, �फ�टगं और अन्य सहायक काय� से संबं�धत 

सभी काय� को पूरा करने के �लए हर उ�चत सु�वधा को वहन करेगा और ऐसे काय� के पूरा होने के बाद द�वारों, फशर् आ�द को 

हुये �कसी भी नुकसान को ठ�क करेगा। 
 
The Contractor shall afford every reasonable facility for carrying out of all works relating to civil works, 
electrical installations, fittings and other ancillary works in the manner laid down in the said conditions, 
and shall make good any damages done to walls, floors, etc., after the completion of such works. 
 
2.8. �नयोक्ता इस सं�वदा क� अव�ध के दौरान �कसी भी समय कायर् के स्वरूप और ड्राइंग में कुछ जोड़कर अथवा कुछ हटाकर 
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अथवा उसके कुछ भाग को रखकर प�रवतर्न करने का स्वयं अ�धकार सुर�क्षत रखता है जो इस सं�वदा पर प्र�तकूल प्रभाव डाले 

�बना होगा।  
The Employer reserves to itself the right of altering the drawings and nature of the work by adding to or 
omitting any items of work or having portions of the same carried out at any time during the currency of 
Contract, without prejudice to this Contract. 
 
2.9. समय को इस अनुबंध का सार माना जाएगा और ठेकेदार उक्त शत� के अनुसार कायर् आदेश जार� होने क� 

तार�ख के चौदहवें 14 �दन से काम शुरू करने और 12 सप्ताह क� अव�ध के भीतर पूरा काम पूरा करने के �लए 

सहमत है। कायर् आदेश क� तार�ख का 14 चौदहवें �दन, �फर भी पा�टर्यों द्वारा पारस्प�रक रूप से तय �कए गए ऐसे 

फॉमर् (यानी समझौते के �वलेख के माध्यम से या पत्रों/ईमेल के आदान-प्रदान के माध्यम से) में �ल�खत रूप में समय 

के �वस्तार के अधीन है। 
 
Time shall be considered as the essence of this Contract and the contractor hereby agrees to commence 
the work from Fourteenth day of the date of issue of work order as provided for in the said Conditions and to 
complete the entire work within a period of 12 weeks from the 14th day of date of work order subject 
nevertheless to the extension of time in writing by such form (i.e., by way of a deed of agreement or by 
exchange of letters/emails) as may be mutually decided by the parties. 
 
2.10. इस सं�वदा के तहत बैंक द्वारा सभी भुगतान केवल भारतीय �रजवर् बैंक,नागपुर  में �कए जाएंगे। 
 
All payments by the Employer under this Contract will be made only at Reserve Bank of India, Nagpur. 
 
2.11. इस करार या इससे संबं�धत सभी �ववाद नागपुरमें उत्पन्न माने जाएंगे और इनके �नधार्रण का क्षेत्रा�धकार �सफर्  

नागपुरमें िस्थत न्यायालयों को होगा। 
 
All disputes arising out of or in any way connected with this agreement shall be deemed to have arisen 
at Nagpur and only Courts in Nagpur shall have jurisdiction to determine the same. 

 
2.12. यह �क इस सं�वदा के सभी भागों को ठेकेदार द्वारा पढ़ और पूर� तरह से समझ �लया गया है।  
 
That the several parts of this Contract have been read by the Contractor and fully understood by the 
Contractor. 
 
2.13. गैर प्रकट�करण खंड Non-disclosure clause:  

ठेकेदार बैंक के बु�नयाद� ढांचे / प्रणा�लयों / उपकरणों आ�द के बारे में प्रत्यक्ष या अप्रत्यक्ष रूप में �कसी भी सूचना, 

सामग्री तथा �ववरण, जो इस करार के संबंध में अपने सं�वदात्मक दा�यत्वों का �नवर्हन करने के दौरान ठेकेदार के 

संज्ञान में आ सकत ेहैं, का खुलासा ततृीय पक्ष को नह� ंकरेगा तथा हर समय इस कठोर �वश्वास को बनाए रखेगा। 

ठेकेदार लागू कानून के अनुपालन तथा दा�यत्व का �नवर्हन करने के �लए वतर्मान आवश्यकता के अ�त�रक्त करार के 

�ववरण को �नजी और गोपनीय मानेगा। ठेकेदार बैंक क� पूवर् �ल�खत सहम�त के �बना �कसी भी स्थान पर अथवा 
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�कसी भी व्यापार अथवा तकनीक� दस्तावेज़ में कायर् के �कसी भी �ववरण को प्रका�शत करना, प्रका�शत करने क� 

अनुम�त तथा खुलासा नह� ंकरेगा। �कसी भी गोपनीय सूचना के प्रकट�करण के प�रणामस्वरूप बैंक को हुए �कसी भी 

नुकसान क� क्ष�तपू�त र् ठेकेदार करेगा। उपरोक्त का पालन करने में �वफल होने पर इसे ठेकेदार क� ओर से करार का 

उल्लंघन माना जाएगा तथा बैंक नुकसान का दावा करने तथा कानूनी कदम उठाने के �लए पात्र होगा । ठेकेदार इस 

करार के तहत गोपनीय जानकार� के गैर प्रकट�करण के दा�यत्व को पूर� तरह से सु�निश्चत करने के �लए अपने 

कमर्चा�रयों के संबंध में उ�चत कारर्वाई करेगा। गैर प्रकट�करण तथा गोपनीयता के संबंध में ठेकेदार क� बाध्यता, जो 

भी कारण हो, इस करार को समाप्त होने से बचाए रखेगी।   
 
The contractor shall not disclose directly or indirectly any information, materials and of the Bank’s 
infrastructure/ system/equipment’s etc. which may come to the profession or knowledge of the contractor 
during the course of discharging its contractual obligations in connection with the agreement, to any third 
party and shall at all times hold the same in strictest confidence. The contractor shall treat the details of the 
contract as private and confidential, except to the extent necessary to carry out the obligations under it or to 
comply with applicable laws. The contractor shall not publish, permit to be publish, or disclose ant particulars 
of the works in any trade or technical paper or elsewhere without the previous written consent of the 
Employer. The contractor shall indemnify the Employer for any loss suffered by the Employer as a result of 
disclosure of any confidential information. Failure to observe the above shall be treated as breach of contract 
on the part of the contractor and the Employer shall be entitled to claim damages and pursue legal remedies. 
The contractor shall take all appropriate actions with respect to its employees to ensure that the obligations 
of non-disclosure of confidential information under this agreement are fully satisfied. The contractor’s 
obligations with respect to non-disclosure and confidentiality will survive the expiry or termination of this 
agreement for whatever reason. 
 
2.14. यौन उत्पीड़न खंड Sexual harassment Clause:  

अ) ठेकेदार, “कायर् स्थल पर म�हलाओं का यौन उत्पीड़न (रोकथान, �नषेद और �नवारण) अ�ध�नयम, 2013” के प्रावधानों के 

पूणर् अनुपालन के �लए पू�र  तरह से िजम्मेदार होगा। बैंक के प�रसर में अपने कमर्चार� के �खलाफ यौन उत्पीड़न क� �कसी 

भी �शकायत के मामले में, �शकायत ठेकेदार / एजेंसी या स्थानीय �शकायत स�म�त  द्वारा ग�ठत आतं�रक �शकायत स�म�त 

के समक्ष दजर् क� जाएगी जैसे भी मामला हो और ठेकेदार / एजेंसी के �शकायत के संबंद में उक्त अ�ध�नयम के तहत उ�चत 

कायर्वाई सु�निश्चत करेगा । 

आ) बैंक के �कसी कमर्चार� या बैंक में कायर्रत �कसी अन्य फमर् के �कसी भी कमर्चार� के �खलाफ सेवा प्रदाता के �कसी भी 

पी�डत कमर्चार� से यौन उत्पीड़न क� �कसी भी �शकायत पर बैंक द्वारा ग�ठत क्षेत्रीय �शकायत स�म�त द्वारा संगयान �लया 

जाएगा ।  

इ) ठेकेदार �कसी भी मौ�द्रक मुआवजे के �लए िजम्मेदार होगा, िजसका भुगतान करने क� आवश्यकता हो सकती है । य�द 

घटना में ठेकेदार के कमर्चार� शा�मल हैं, उदाहरण के �लए बैंक के कमर्चार� या अन्य  फमर् के  कमर्चार� को कोई मौ�द्रक राहत, 

य�द ठेकेदार के कमर्चार� द्वारा यौन �हसंा सा�बत होती हैं ।  

ई) कायर्स्थल पर यौन उत्पीड़न क� रोकथाम और संबं�धत मुद्दों के बारे में अपने कमर्चा�रयों को �श�क्षत करने के �लए ठेकेदार 

िजम्मेदार होगा । 

उ) ठेकेदार बैंक के प�रसर में तैनात कमर्चा�रयों क� पूर� और अद्यतन सूची उपलब्ध कराएगा ।  
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a) The contractor shall be solely responsible for full compliance with the provisions of “the Sexual 
Harassment of women at work place (Prevention, Prohibition and Redressal) Act, 2013. In case of any 
complaint of sexual harassment against its employee within the premises of the Bank, the complaint will be 
filed before the internal complaints committee constituted by the contractor/Agency or Local Complaints 
committee as the case may be and the contractor/ agency shall ensure appropriate action under the said 
Act in respect of the Complaint. 
b) Any complaint of sexual harassment from any aggrieved employee of the service provider against any 
employee of the Bank or any employee of any other firm working in the Bank shall be taken cognizance of 
by the Regional Complaints Committee constituted by the Bank. 
c) The Contractor shall be responsible for any monetary compensation that may need to be paid in case the 
incident involves the employees of the contractor, for instance any monetary relief to Bank’s employee or 
other firm’s employee, if sexual violence by the employee of the contractor is proved. 
d) The Contractor shall be responsible for educating its employees about prevention of sexual harassment 
at work place and related issues. 
e) The Contractor shall provide a complete and updated list of employees who are deployed within the Bank’s 
premises. 
 
2.15. अप्रत्या�शत घटना Force Majeure:  

इस करार के तहत दा�यत्वों को पूरा करने में �कसी चूक के �लए कोई भी पाट� िजम्मेदार नह� ंमानी जाएगी,  य�द 

चूक �कसी पाट� के �नयंत्रण से परे कायर् के प�रणामस्वरूप हुई हो (जैसे दैवी संकट, युद्ध क� िस्थ�त, �वद्रोह, महदरू 

हड़ताल, �कसी सरकार� कायर्,  भूकंप, तफूान, टाइफून और अन्य प्राकृ�तक आपदा आ�द)।  प्रत्येक पक्ष इस करार के 

तहत �नष्पादन �कए जाने वाले काय� को जार� रखने के सभी सभंव प्रयास करने के �लए सहम�त व्यक्त करती है।  

य�द अप्रत्या�शत घटनाओं के कारण कायर् �नष्पादन में बाधा क� अव�ध 30 �दनों से अ�धक हो जाती है, तो पाट� 

िजसक� कायर् �नष्पादन क्षमता प्रभा�वत नह� ंहुई है, �ल�खत सूचना देत ेहुए इस करार को �नरस्त कर सकती है।  
 
If either party is unable to perform its obligations under this Agreement due to the occurrence of an event 
beyond its control (such as acts of God, war like situations, riots, labor strike, government actions, 
earthquakes, cyclones, typhoons, and other natural calamities, etc.), that party will not be deemed to have 
defaulted under this Agreement. Each party agrees to use all reasonable efforts to enable performance under 
this Agreement to continue. If the period of non-performance due to a force majeure event exceeds 30 days, 
the party whose ability to perform has not been so affected may, by giving written notice, terminate this 
Agreement. 
 
2.16 मैं___________________________________________________ �क 

__________________________________________ मुझ ेप्रदत्त �कया गया है। मैं वचन देता/देती हंू �क मुझे प्रदत्त 

कायर् को पूरा करने के �लए मेरे द्वारा लगाए जाने वाले सभी मजदरूों को सभी प्रकार क� मजदरू� का वास्त�वक भुगतान उस दर 

पर �कया जाएगा जो न्यूनतम मजदरू� अ�ध�नयम 1948 के तहत �नधार्�रत दर से कम नह� ंहै तथा सीएलआरए अ�ध�नयम 

1970 के प्रावधानों के अनुपालन को सु�निश्चत करने और साथ ह� ऐसे वेतन का भुगतान और सीएलआरए अ�ध�नयम 1970 

के प्रावधानों का पालन करने में �वफलता के कारण सां�व�धक प्रा�धका�रयों द्वारा �प्र�ंसपल �नयोक्ता के �वरुद्ध प्रारंभ क� जाने 

वाल� सभी कारर्वाइयों के �लए �प्र�ंसपल �नयोक्ता को क्ष�तपू�रत रखने का वचन देता/देती हँू। मैं समय-समय पर सरकार� 
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अ�धका�रयों/बैंक के अ�धका�रयों के �नर�क्षण के �लए सभी आवश्यक दस्तावेज/�रकॉडर् रखूंगा/रखूंगी और उनका रख-रखाव 

करंूगा/करंूगी। 
 
 I __________________ that the work of _______________ awarded to me. I undertake to actually pay 
wages to all labourers of all description to be engaged by me for completion of _____ work awarded to me 
at the rate which is not less than the one prescribed under Minimum Wages Act 1948 and to ensure 
compliance to the provisions of CLRA Act 1970 and also keep the principle Employer indemnified against all 
the actions that may be initiated against the Principle Employer by the Statutory Authorities for his failure to 
pay such wages and for failure to comply with the provisions of CLRA Act 1970. I shall keep and maintain 
all necessary documents/records for inspection of Government authorities/Bank’s officials from time to time. 
 
य�द ठेकेदार एक साझदेार� फामर् अथवा 

व्यिक्त हो   
 
If the Contractor is a partnership 
or an individual 

गवाह िजनक� मौजूदगी में ऊपर उिल्ल�खत �दनांक और वषर् को �नयोक्ता और 

ठेकेदार दोनों ने इस करार को �नष्पा�दत करने हेतु हस्ताक्षर �कया है और यह 

डुप्ल�केट में तैयार क� गई है।  
 
IN WITNESS WHEREOF the Employer and the Contractor have set 
their respective hands to these presents and two duplicates hereof 

        य�द ठेकेदार एक कंपनी हो  
 
 
 
If the Contractor is a company 

गवाह िजनक� मौजूदगी में ऊपर उिल्ल�खत �दनांक और वषर् को इस करार को 

�नष्पा�दत करने हेतु �नयोक्ता और ठेकेदार दोनों ने अपने �व�धवत प्रा�धकृत 

अ�धका�रयों के माध्यम से महुर स�हत हस्ताक्षर �कया है तथा यह डुप्ल�केट में तैयार 

क� गई है 
 
IN WITNESS WHEREOF the Employer has set its hands to these 
presents through its duly authorized official and the Contractor has 
caused its common seal to be affixed hereunto and the said two 
duplicates / has caused these presents and the said two duplicates 
hereof to be executed on its behalf, the day and year first hereinabove 
written. 

हस्ताक्षर खण्ड 
Signature Clause: 
भारतीय �रज़वर् बैंक क� ओर से �नम्न�ल�खत द्वारा हस्ताक्षर और सुपुदर् �कया गया। 
SIGNED AND DELIVERED by the Reserve Bank of India by the hand of 
 
श्री /Shri …………………………………………………………   (नाम और पदनाम)/(Name and designation)                           

…………………………………………………… 
…………………………………………………..क� उपिस्थती में/in the presence of 

(1) 
------------------------------------------------- 

)पदनाम और नाम(  
(Name & Designation) 
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संपदा �वभाग 
Estate Department 
भारतीय �रज़वर् बैंक,नागपुर कायार्लय 

Reserve Bank of India, Nagpur    (गवाह/witness) 
(2) 
------------------------------------------------- 

)पदनाम और नाम(  
(Name & Designation) 
संपदा �वभाग 
Estate Department 
भारतीय �रज़वर् बैंक,नागपुर कायार्लय 

Reserve Bank of India, Nagpur   (गवाह/witness) 
 
द्वारा हस्ताक्ष�रत और सुपुदर् SIGNED AND DELIVERED BY     

----------------------------------------             
य�द पाट� साझदेार� फ़मर् या एक व्यिक्त है तो सभी साझदेारों द्वारा या उन सभी क� ओर से हस्ताक्ष�रत �कया जाना चा�हए 
If the party is a partnership firm or an Individual should be signed by all or on behalf of all the Partners 
�नम्न क� उपिस्थती में In the presence of:     
(1) 
--------------------------------------------- 
पता/Address: -------------------------- 

---------------------------------------------   (गवाह/Witness) 
 
(2) 
--------------------------------------------   
पता/Address: ------------------------- 

--------------------------------------------   (गवाह/Witness) 
 
Note:  
बैंक, ठेकेदार के साथ करार से पहले करार क� शत� में संशोधन करने का अ�धकार सुर�क्षत रखता है । 
Bank reserves the right to modify the contents of the Articles of the Agreement before the agreement is 
entered with the contractor. 
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Section III 

 
 General Instructions to Tenderers and Special Conditions 

 
3.1 Commercial conditions: 

3.1.1 e-Tenders are invited for DSITC of 160 KWp (4 Nos X 15 KWp + 2 Nos. X 50 KWp) 
Roof Top Grid Interactive SPV based Solar Power Systems (Mono PERC) in MOB, AOB, 
Bank’s Atrey Layout Staff Quarters(ALSQ), Amravati Road staff Quarters(ARSQ), 
Telangkhedi Road Staff Quarters(TRSQ) and Byramji Town Staff Quarters(BTOQ)  at Nagpur. 
for an estimated cost of ₹. 74,19,760/- from eligible firms. 

3.1.2. Eligibility Criteria: 

 
Bidders will be allowed to view /download online tender from 05:00 PM of August 21, 
2024. The firms which do not comply with the following pre-qualification criteria 
and do not submit EMD, will not be considered for opening of their tender Part-II 

 
B. The intending tenderer must have 5 years of experience (work order on or before cut-off date) 

in carrying out grid interactive solar power system installation works for office 

buildings/commercial premises. The work should have been completed on or before July 31, 

2024. 

• The intending tenderer must have executed successfully similar works*, during last 
five years ending on July 31, 2024 as under: 

 
(a) Three works each costing not less than the amount equal to 40% of the estimated 
cost 

OR 

(b) Two works each costing not less than the amount equal to 50% of the estimated 
cost 

OR 

(c) One work costing not less than the amount equal to 80% of the estimated cost. 

 
• Minimum yearly turnover of 100% of the estimated cost during last 3 financial years 

supported by audited financial statements. 
• Should have service setup at Nagpur for rendering after sales service. The address 

proof should be attached along with Part I of the tender for verification. 
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Note:  
c. *Similar Works means - works of Design, Supply, Installation, Testing and   

Commissioning of grid interactive SPV based Solar Power System. 
 

d. For Minimum 5 (five) years’ experience criteria the first work order should be on 
or before the cut-off date  

 
Tenderers should submit the following documents in respect of their eligibility: 

 
 Copies of detailed work order indicating scope and value of works for the qualifying 

works. 
 Completion certificate for the qualifying works. 

 A certificate issued by Chartered Accountant indicating turnover for last three 
years along with the audited Financial statement for the same period. 

 List of completed works with all the details. 

 Financial statement for turnover for last 3 years 

A Tender submitted by a firm who is found to be not satisfying the above criteria will 
be rejected 

3.1.3 Tender submission: 
The tender shall be submitted online on MSTC site in two parts, viz, Part I and Part II 
"Part-I – Technical and Commercial" and "Part II – Price bid", respectively. 

3.2  Pre-Bid Meeting: A pre-tender briefing meeting of the intending tenderers will be held 
at 11:00 AM on September 24, 2024 at 1st floor, ESTATE DEPARTMENT, Nagpur 
to clarify any point/doubt raised by them in respect of the tender. No separate 
communication will be sent for this meeting. All the intending tenderers are advised to 
be present and study the tender documents. They may indicate any 
points/conditions/specifications which need to be clarified during the meeting. These 
issues will be discussed and all the tenderers will be advised suitably. The tenderers 
are expected to get all the issues clarified during this meeting and therefore should 
desist from deviating from the Bank's tender conditions/specifications in their technical 
(Part I) and Price bids (Part II) 

3.3 The tenders shall be submitted / uploaded till 02:00 PM on October 08, 2024. No 
tender will be received/accepted after 02:00 PM on October 08, 2024 under any 
circumstances whatsoever. 

3.4  a) Intending tenderers shall remit as Earnest Money a sum of  ₹.1,48,395(One Lakh 
Forty Eight Thousand Three hundred and Ninety Five only) by NEFT or Bank 
Guarantee in a 
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form (Annexure-J) acceptable to the Bank along with Part I of the tender. The Earnest 
Money Deposit of the successful tenderer shall be held by the Bank as security for 
the execution and due fulfilment of the Contract. No interest shall be paid on the said 
deposit. Under no circumstances Earnest Money Deposit will be accepted in the form 
of fixed deposit receipts or insurance guarantee or cheque or cash. EMD will be 
released after virtual completion of the work. 
b) On receipt of intimation from the Bank of the acceptance of his / their tender, the 

successful tenderer shall be bound to implement the contract and within fourteen days 
thereof. The successful tenderer shall sign an agreement in accordance with the draft 
agreement and the Schedule of Conditions but the written acceptance by the Bank of 
a tender will constitute a binding contract between the Reserve Bank of India and the 
person so tendering whether such formal agreement is or is not subsequently 
executed. 
c) All compensation or other sums of money payable by the contractor to the Bank 
under the terms of this Contract may be deducted from his earnest money and the 
security deposit if the amount so permits and the Contractor shall, unless such deposit 
as become otherwise payable, within ten days after such deduction made good in 
cash the amount so deducted. 

3.5 Part I – Technical & Commercial 

3.5.1 Part I shall contain the un-priced tender consisting of complete technical 
specification including drawings and documents and commercial terms and 
conditions technical aspects of the tender such as equipment data sheets, tests 
and inspection, makes of materials, technical description, drawings etc. 

3.5.2 Part I of the tender shall form EMD and the following: 

a) Power of Attorney/authorisation with the seal of the company/firm in the name of 
the person signing the tender documents. 

b) List of deviation, if any, in commercial/technical specification. 

c) Detailed proposed layout drawing and full equipment details. 

d) A letter from the OEM, authorising the bidder to participate in the tender along 
with a copy of the agreement with the OEM as regards implementation of similar 
projects in India and their after sales service 

e) Guaranteed DC power generation capacity of the entire system in KWp. 

f) Detailed specifications of each of the offered items such as SPVs, Arrays, PCUs, 
control panels, control & monitoring systems, cables etc. matching with the 
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specifications contained under this contract along with manufacturer's catalogue 

/ product brochure. If there are some variations in specifications and dimensions 
of the equipments / products as contained under the manufacturer’s catalogue / 
product brochures vis-a-vis those given under the specifications contained under 
this tender document, the specifications and dimensions given in this tender 
document shall prevail. 

g) Complete technical details and any special features proposed for incorporation 
must be given for full technical evaluation. Supporting documents for the claimed 
facilities/ features shall also be attached while submitting the technical bid. 

h) Product support for twenty-five (25) years shall be given. Tenderer shall 
specifically indicate the product support offered against this tender & submit an 
undertaking in this regard. (Annex-C&D) 

i)  The tenderer should have maintenance set-up at Nagpur. Address & telephone / 
fax nos. of maintenance set-up shall be indicated and documentary proof of the 
same should be submitted for verification. 

j) Technical data sheet as given under Annexure-A shall be filled up giving full 
information. 

k) Other Certificates / Declarations as per Annexures enclosed to be submitted. 

l) Duly filled in and signed copies of client’s reports (from two clients in the attached 
format, for whom similar works is executed) and Banker’s certificate shall be 
uploaded 

3.5.3 The Tenderers are advised to visit the site of installation and acquaint 
themselves of the site conditions before tendering. 

3.5.4 The tenderers are advised to submit the tender based strictly on the General 
Conditions of the Contract and Technical Specifications contained in the tender 
documents, and not to stipulate any deviations. If acceptance of the terms and 
conditions given in the tender documents has any price implications, the same 
should be considered and included in the quoted price. A tender containing 
deviation from the terms and conditions is liable for rejection. 

3.5.5 The tenderers shall submit full details of the patent, trade mark, registered design, 
intellectual property rights, copy rights, industrial property rights held by them or 
used by them of any third party with regard to design or any part of the system. 
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3.5.6 All information, correspondence letters shall be addressed to Regional Director, 
Estate Department, Reserve Bank of India, Nagpur-440001. 

3.6 Part II - Price 

Part II shall contain only prices 

(a) This part shall contain prices in Indian Rupees only with break-up of price as 
per format (Part II). No other enclosure is permitted in Part II. Change of terms 
and conditions and technical deviations, if any, found in Part II of the tender 
will not be taken into account and will be treated as null and void. 

(b) The tenderer must use only the forms/format issued by the Bank to fill in the 
rates. The tenders shall be filled in English/Hindi. In case of any difference of 
interpretation between the two versions the English version will be considered 
valid. If any of the documents is missing or unsigned, the tender may be 
considered invalid by the Bank in its discretion. 

(c) No request for any change in rate or conditions after the opening of the part II 
of the tender will be entertained. 

(d) The rates quoted shall be deemed to be for the finished work and shall be firm 
and binding without any escalation whatsoever till the system is handed over 
to the Bank. 

(e) For any item, if the rate and amount do not tally with respect to the quantity, 
then the amount arrived on the basis of quoted rates shall only be acceptable 
and in case of variation of rates in figures and words, the rate quoted in words 
will only be considered for arriving at the total amount for that item. 

(f) The lowest bidder declared by e tendering website may not be always actual 
lowest bidders. Manually all calculations shall be rechecked by the Bank and 
by only declaration of L1 bidder on e-tendering website does not entitle a 
contractor to claim any order. 

3.7 Opening of Tender 

Part I of the tenders will be opened online on October 08, 2024 at 03:00 PM in the 
presence of tenderers who choose to be present. Price bid (Part II) of only those 
tenderers who are found eligible after scrutiny of their Part I of the tenders and 
eligibility documents will be opened on a subsequent working day which will be 
intimated to all the eligible tenderers. 

3.8 Brief Scope of Work 

3.8.1 The scope of work shall include the following. 
• DSITC of 160 KWp (4 Nos X 15 KWp + 2 Nos. X 50 KWp) Roof Top Grid 

Interactive SPV based Solar Power Systems (Mono PERC) in MOB, AOB, 
Bank’s Atrey Layout Staff Quarters(ALSQ), Amravati Road staff 
Quarters(ARSQ), Telangkhedi Road Staff Quarters(TRSQ) and Byramji Town 
Staff Quarters(BTOQ)  at Nagpur including insurance, packing, handling, 
transporting, loading/unloading etc. at site. 

• Erection, Testing, Commission of Solar Power System and handing over the 
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system to the Bank. 
• Providing regular Inspection and Upkeep of system inclusive of periodic service 

etc. during warranty and all-inclusive Annual maintenance contract. 
• Approval, if any, of local statuary authorities for connection to the grid. 

3.8.2 The tenderer should indicate the complete description of the working of the 
system/sub systems and their power requirements with all relevant 
brochures/literature etc. in addition to those called for in the Technical 
Specifications: 

3.8.3 The Tenderer shall carefully check the specifications and shall satisfy himself that 
the equipment offered is suitable as per the Bank’s Technical Specifications. 

3.8.4 Tenderer shall supply all tools, plants, scaffolding, labour and consumables etc. as 
required for installation, testing and commissioning of the system. 

3.9 Validity of Tender 

The Tender along with the prices shall remain valid initially for a period of 90 days 
from the date of opening of Part I of tender, which period may be further extended 
by mutual agreement in writing by the Tenderer and the Tenderer shall not cancel 
or withdraw the tender during this period. 

3.10 Lowest Tender Not Necessarily to Be Accepted 

3.10.1 The Bank is not bound to accept the lowest or any tender or to assign any reason 
for non-acceptance. 

3.10.2 The tenderers shall not be entitled to claim any costs, charges, damages and 
expenses of and incidental to or incurred by him through or in connection with his 
submission of tenders, even though the Bank may elect to modify/withdraw the 
tender. 
 

3.11 Earnest Money, Security Deposit & Security during Defect liability period 
3.11.1 All Tenderers shall deposit Earnest Money of ₹. 1,48,395/- by a demand draft drawn 

in favour of Reserve Bank of India, payable at Nagpur, from any Scheduled Bank. The 

Earnest Money Deposit (EMD) is also acceptable in the form of Bank Guarantee in the 

approved format. The EMD paid by the e-Tenderer shall be held by the Reserve Bank 

of India initially valid for 4 months, shall remain un-discharged for such period as may 

be specified for keeping the tender open. No interest shall be paid on the said deposit. 

Under no circumstances, Earnest Money Deposit will be accepted in the form of fixed 

deposit receipts or insurance guarantee or cheque or cash.  

The EMD of successful tenderer shall be released on acceptance of the tender and 

on production of a new Bank Guarantee called “Performance Bank Guarantee 
(PBG)” from any scheduled bank in the form prescribed by the Bank in Annex towards 

security deposit for due fulfilment of the contract. 

On receipt of intimation from the Bank of the acceptance of his/their tender, the 
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successful tenderer shall be bound to implement the contract and within fourteen days 

thereof.  The successful tenderer shall sign an agreement in accordance with the draft 

agreement and the Schedule of Conditions but the written acceptance by the Reserve 

Bank of India of a tender will constitute a binding contract between the Reserve Bank 

of India and the person so tendering, whether such formal agreement is or is not 

subsequently executed. 

3.11.2 All compensation or other sums of money payable by the Contractor to the Employer 

under the terms of this Contract may be deducted from the security deposit, if the 

amount so permits unless the contractor deposits such amounts in cash within ten 

days of issue of demand notice by the Bank. 

3.11.3 (a) Performance Bank Guarantee (PBG) as security deposit for completion 
period: On award of the work, the successful tenderer shall furnish an amount equal 

to 10% (Ten percent) of the contract value in the form of a Bank Guarantee (BG) 

from any scheduled Bank in the form prescribed by the Bank as per Annexure towards 

security deposit for the due fulfilment of the contract. This Performance Bank 

Guarantee (PBG) shall be initially valid for a period of contract duration plus three (3) 

months and shall be suitably extended till final completion of the work plus three (3) 

months in case of extension of contract period. The Bank Guarantee towards the 

Earnest Money Deposit (EMD) furnished at the time of submission of tender will be 

returned thereafter. Such Performance Bank Guarantee (PBG) should be submitted 

to the Bank within 15 days of the issue of work order. 

 If the tenderer fails to furnish the Performance Bank Guarantee within stipulated time 

period, their tender is liable to be cancelled and the EMD deposited shall be enforced 

without prejudice for further loss or damage. 

 The Bank Guarantee towards EMD shall be suitably extended, if necessary, the 

successful tenderer till the date fixed by the Bank for furnishing the PBG towards 

security deposit for the due fulfilment of the contract. 

 

(b) Bank Guarantee towards defect liability period and CAMC (ie. Comprehensive 
Annual Maintenance Contract) period: 

 After completion of the work, validity of PBG may be extended till one year from the 

date of Virtual completion or the successful tenderer shall furnish an amount equal to 

10% (Ten percent) of the contract value in the form of BG (Bank Guarantee) from any 

schedule Bank in the form prescribed by the Bank as per Annex towards Security 
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Deposit for the due fulfilment of the terms and obligations of the DLP and CAMC 

contract. 

 This 10% BG should be initially valid for a period of one year from the date of Virtual 

completion and after that that it shall be further extended for a reduced amount equal 

to 10% of the contract value for due fulfilment of the CAMC contract condition for a 

further period of 9 years. 

 The Bank reserves the right to enforce the Bank Guarantee in case of unsatisfactory 

performance of the terms, conditions of DLP and CAMC set out in the tender at any 

time during the currency of committed period of 10 years. 

3.12 Terms of Payment: The payment for the works to be executed under this contract 
shall be made as follows subject statuary deductions.  No variation in the mode of 
payment will be acceptable. 

1) 60% of the quoted rates (for item No.1 in Price bid) after receipt of the material at 

site and on submission of the following documents:  

a) Manufacturer's Inspection and Test Certificates 

b) Contractor's Certificate that all components, parts, sub systems, consumables 

etc. for successful installation, commissioning and testing of the systems 

including maintenance have been received at site in good condition and if any 

shortfall is noticed during installation, commissioning and testing they will be 

supplied free to the Bank. 

c)  Policies of insurance covering all the risk during transit, storage, installation, 

commissioning & handing over including third parry liabilities as per e-Tender 

conditions. 

2) Balance 25% of the quoted rates against erection and testing. 

3) Balance 15% of the quoted rates after commissioning and handing over of the 
entire system and submission of BG as per clause 3.11. 

 
3.13 Taxes and Subsidy 

3.13.1 The prices quoted shall include all applicable taxes, custom duty, excise duty, local 
levies; works contract tax, service tax, Goods and Services Tax (GST) etc. as 
imposed by Central/State Government/ Local Bodies. If the Tenderer fails to 
include such taxes and duties in the tender, no claim thereof will be entertained by 
the Bank afterwards. Statutory deductions like income tax etc. as applicable shall 
be made at source and a certificate for the same will be issued to the contractor. 
Bank doesn’t intend to avail any subsidy for this project. Therefore, the prices are 
to be quoted accordingly. 
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3.14 Insurance 

The contractor shall, within 14 days from the date of work order, insure the work at his 
cost and keep them insure until the virtual completion of the work against loss or damage 
by fire with an office. The insurance policies shall be in the joint names of the employer 
and the contractor (the name of the former i.e. RBI being placed first in the policy) 
for the full amount of the contract. Such policy shall cover the property of the "Employer" 
only. The contractor shall deposit the policy and receipts for the premium with the 
employer within twenty-one days from the commencement of the works. In default of the 
contractor, insuring as provided above, the employer may so insure the works and may 
deduct the premium paid from any moneys due, penalty etc., or which may become due 
to the Contractor without prejudice to the other rights of the Employer in respect of such 
default. In case it becomes necessary to suspend the works, the Contractor shall as soon 
as the claim under the policy is settled, or the work reinstated by the Insurance Office, 
should they elect to do so, proceed with all due diligence with the completion of the works 
in same manner as though the fire had not occurred and in all respects under the same 
conditions of Contract. The Contractor in case of rebuilding or reinstatement after fire 
shall been titled to such extension of time for completion as deems fit. 
The contractor shall take all insurances at his cost to cover all kinds of risks from the time 
the equipment’s/materials leave the manufacturer's works till handing over the said 
system to the Bank, in the joint names of the Bank and the contractor and it shall cover 
the following risks. 

• Contractor’s All Risk Policy for the full Contract Value, including Earthquake 
and fire Risk. Workmen compensation policy for all the workmen of the 
contractor deployed at site. 

• Third party liability policy as per following details: 

a. For injury to person – ₹.2 Lakhs per person per accident 

b. For damage to property - ₹. 5 Lakh per accident 
 

Subject to overall ceiling of Rs 10 Lakh for each of the above third-party policy. 
 
Note: These policies shall be valid till the completion of the work & in the joint name of 
RBI with RBI’s name being the first one. If the contractor does not provide these policies, 
the Bank reserves the right to take the above insurance policies themselves and recover 
the cost thereof from the bill of the contractor or any other action. 

3.15 Completion Period 

3.15.1 Time allowed for carrying out the work, as mentioned in the Memorandum, shall 
be strictly observed by the Contractor and it shall be reckoned from the 14th day 
after written order to commence the work is issued. 

3.15.2 Damages for non-completion 

The work shall throughout the stipulated period of the contract be preceded with 
all the diligence and if the contractor fails to complete the work within the specified 
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period, he shall be liable to pay liquidated damages as defined in “Appendix herein 
before referred to” of the contract at the rate 0.25% of estimated cost per week 
for the period during which the said works shall so remain incomplete subject to a 
maximum of 10% of the contract amount and the Employer may deduct such 
damages from any money due to the Contractor. 

3.15.3 The contractor shall submit a Bar Chart for completion of the work within the 
contractual completion period from the tenth day of letter of award of work. Such 
chart shall include all activities like the date of supply of material at site, item wise 
completion of work etc., and obtain the approval of the Bank. 

3.15.4 Bank will provide storage space within the compound of the building. However, the 
responsibility and safety of the materials stored will be with the contractor. No 
accommodation will be provided for any worker by the Bank. 

3.16 Warranty/ Defects Liability Period. 

(a) The entire system shall be warranted against any manufacturing/design/ 
installation defects etc. for a minimum period of one year from the date of 
handing over. During this period any defect observed in the system shall be 
rectified within 2 days of the observation without any additional cost to the Bank. 

(b) Supply and replacement of all spares, consumables and parts required for 
smooth operation and serviceability of the system shall be the responsibility of the 
contractor during this period. In this respect the contractor shall maintain sufficient 
spares/consumables for immediate replacement of defective / damaged part 
during day-to-day routine maintenance / breakdown maintenance. Cost of these 
spares and any other spares which may be required during maintenance is 
deemed to be included in the rates quoted by the contractor. The periodicity of 
service shall be monthly or more depending upon the weather conditions. 
(c) Penalty for delay in rectification of fault during DLP: 

There will be a penalty of ₹.1000/- per day subject to maximum of 50% of the 
annual maintenance charges, if the defect in the system is not rectified within the 
period of 2 days during the DLP period. Any penalty during the DLP shall be 
recovered from any dues payable to the contractor or invoke from the bank 
guarantee. 

3.16.1 PV modules used in solar power systems / systems must be warranted for their 
output peak watt capacity, which should not be less than 90% at the end of 10 
years and 80% at the end of 25 years. 

3.16.2 Penalty for Reduced Generation during initial 5 years: 

As mentioned under the foregoing paragraphs, the successful tenderer is required 
to commit a guaranteed average annualized energy of specified KWH per year at 
synchronization point. Failure to do so will make the contractor liable to pay 
compensation at double the rate of the prevailing tariff of Electricity supply Agency 
for shortfall of every KWH or part thereof of the power generated. 
Penalty shall be derived as per the following formula: 
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Actual output for the year under reference = A (KWH) 
Guaranteed output of the system as per the contract = B (KWh) 

Compensation to be paid to the Bank in case of reduced generation (Rs) 

= (B-A) X (Tariff X 2) 

 
3.17. Comprehensive All Inclusive Annual Maintenance Contract (CAMC) after DLP 

period 
(a) The tenderers shall quote their charges separately for comprehensive annual 
maintenance service of complete system as per schedule of quantities which will 
be applicable after one year of defect liability period (DLP). The rates shall also 
include the charges for the insurance of the workmen for carrying out the above 
job and GST for maintenance shall be quoted in respective column in the BOQ. 
(b) The system shall be inspected, upkeep/serviced periodically. The periodicity 
shall be monthly or earlier depending upon the weather conditions. 
(c) The charges for comprehensive annual maintenance service shall include 
replacement of any part of the system, including all required spares, consumables 
etc during service contract period. Any defects in the system/sub-assemblies, 
found within the AMC period, shall be rectified/ replaced by the tenderer without 
any additional cost to the Bank. 

(d) Penalty for delay in rectification during CAMC: 

During the comprehensive annual maintenance service period (after DLP period), 
any fault in the system shall be rectified within 2 days of receipt of intimation of the 
defect in the system. The quoted rates shall, therefore, take into account all the 
cost, including travel cost from the nearest service station. There will be a penalty 
of ₹.1000/- per day subject to maximum of 50% of the annual maintenance 
charges, if the defect in the system is not rectified within the period of 2 days during 
the AMC period as stated above. Any penalty during the DLP shall be recovered 
from any dues payable to the contractor or invoke from the bank guarantee. 
(e) Payment of service charges during comprehensive annual maintenance 
service (CAMC): 
The payment during the CAMC period shall be made on Quarterly basis on 
rendering satisfactory service. 
(f) The service contract shall be renewed for a further additional period of at least 
8 years after the initial annual service contact period of one year after one-year 
warranty. While renewing the contract the new contract amount will be arrived at 
based on following formula: 
AC = AP [(15+60x(EPIC/EPIP)+25x(CPIC/CPIP)] x 1/100 

AC The contract amount for the current year. 
AP The contract amount for the previous year. 
EPIC Wholesale Price Index for Electrical Products 6 months prior to the 
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commencement date of contract for the current year. 

EPIP Wholesale Price Index for Electrical Products 6 months prior to the 
commencement date of contract for the previous year. 

CPIC Consumer Price Index for Industrial Workers (All India Average) 6 months 
prior to the commencement date of contract for the current year. 

CPIP Consumer Price Index for Industrial Workers (All India Average) 6 months 
prior to the commencement date of contract for the previous year. 

 
The successful tenderer shall enter into an agreement for comprehensive annual 
maintenance contract of the system with the Bank. 

3.18 Packing and Dispatch 

The equipment shall be properly and securely packed in boxes and multiple 
handling and transportation by sea/ air / rail / road under Indian conditions. All 
equipment/components shall be delivered at MOB, AOB, Bank’s ALSQ, 
ARSQ,TRSQ and BTOQ Staff Quarters at Nagpur. 

3.19 Signing of Contract Agreement 

3.19.1 The General instructions to the tenderers and special conditions, conditions 
hereinbefore referred to Conditions of Contract and Technical Specifications and 
drawings enclosed with the tender documents, the subsequent correspondence 
exchanged between the Bank and the tenderer and the work order placed shall be 
the basis of the final contract to be entered into with the successful tenderer. 

3.19.2 The Tenderer shall go through the terms and conditions given in the general 
conditions of contract, special conditions herewith and his offer shall be strictly in 
line with the terms specified therein. No deviation from the terms and conditions 
specified shall be acceptable. Each page of the tender documents should be 
signed for his/their having acquainted himself/themselves in the general conditions 
of contract, Technical specifications, etc. 

3.19.3 The tender submitted on behalf of a firm shall be signed by all the partners of the 
firm or a partner who has the necessary authority on behalf of the firm to enter into 
the proposed contract. Otherwise the tender may be rejected. 

3.19.4 On receipt of intimation from the Bank of the acceptance of his/their tender, the 
successful tenderer shall be bound to implement the Contract and within fourteen 
days thereof, the successful tenderer shall sign an agreement in accordance with 
the draft agreement. Notwithstanding the signing of the agreement the written 
acceptance by the Reserve Bank of India of a tender in itself will constitute a 
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binding agreement between the Reserve Bank of India and the person so 
tendering, whether such contract is or is not subsequently executed. 

3.19.5 The contractor shall not assign the contract. He shall not sublet any portion of the 
contract except with the written consent of the Employer. In case of breach of these 
conditions, the Employer may serve a notice in writing on the Contractor rescinding 
the contract whereupon the security deposit shall stand forfeited to the Employer, 
without prejudice to his other remedies against the Contractor 

3.20 Sufficiency of Schedule of Quantities 

3.20.1 The Contractor shall be deemed to have satisfied himself before tendering as to 
the correctness and sufficiency of his tender for the works and of the prices stated 
in the Schedule of Quantities and/or the Schedule of Rates and Prices which rates 
and prices shall cover all his obligations under the Contract, and all matters and 
things necessary for the proper completion of the works. 

3.20.2  The quantities in the schedule of quantities approximately indicate the total extent 
of work but may vary to any extent and even be omitted thus altering the aggregate 
value of the contract. 

3.21 Language 

The Tender including all labels in drawings, documents, catalogues etc. shall be 
in English. 

3.22 Right to Accept Part Tender 

The Bank reserves the right to accept the tender either in whole or in part at the 
same prices quoted by the Tenderer. 

3.23 Evaluation of Tender 

Tenders will be evaluated based on Total owing cost (TOC) considering capital 
cost of the system and taking into account the effect of comprehensive annual 
maintenance service charges (CAMC) for 9 years after one year of DLP.  

Tenders will, therefore, be evaluated based on the total owning cost for 10 years 
which will be arrived at as under: 

Total owing cost (TOC)  

= Quoted capital cost + NPV of service contract charges for 9 years  

= Quoted capital cost + Quoted charges for Comprehensive maintenance service   
contract per annum x Multiplying Factor (MF)  (MF = 7.0476) 

For calculating the NPV of service contract charges, the following factors have 
been applied: 
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(a) Increase (Escalation) 5% per annum 

(b) Discount factor 8% per annum 

(c) Period of contract 10 years from the date of handing over of 

the system. 
(d) Payment terms for annual 

maintenance contract. 

Quarterly payment after satisfactory 

completion of service 

 
Minimum Base Rate for Comprehensive AMC 

 
Minimum Base Rate for Comprehensive AMC is 2% (Two) of total capital cost. In 
case, the tenderer quotes the rates for comprehensive AMC lower than 2% (Two) of the 
quoted capital cost, then the 2% (Two) of the quoted capital cost will be considered as 
AMC for calculation of Total Cost of Ownership. 

Note: Notwithstanding the above, the Bank shall pay only the quoted rate of the 
AMC during the currency of the committed contract period subject to renewal 
formulae indicated in the tender. 

3.24 Pre-dispatch Inspection 

Before dispatching the equipment to site, the equipment, may be inspected at the 
discretion of the Bank and tested for various parameters by the Bank's Engineers at the 
manufacturer's works and then cleared for shipment. This will however, not in any way 
absolve the contractor of his responsibility for the continued performance of the 
system/components after erection & commissioning at the designated site during the 
period of defects liability. 

3.25 Drawings 

All required drawings for equipment lay out viz: layout of PV panels, interconnection with 
Power conditioning units etc., should be prepared by the tenderer and submitted to the 
Bank's engineer for approval before commencement of work. 
3.26 Other Issues 

The Contractor shall carry out all the work strictly in accordance with the approved 
drawing, detailed specifications and instructions of the Bank’s engineer. If in the opinion 
of the Bank’s engineer/consultant, nominal changes have to be made to suit the site 
condition and with the prior approval in writing of the Employer, the Contractor shall carry 
out the same without any extra charge. 
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3.27 The tenderers are requested to examine the drawings, inspect the site of the work, 
and acquaint themselves with all local conditions, means of access to the work, 
nature of the work etc. before submission of tender. 

3.28 A Schedule of Probable Quantities in respect of each work and Specifications 
accompany these Special Conditions. The Schedule of Probable Quantities is liable 
to alteration by omissions, deductions or additions at the discretion of the Employer. 
Each tender should contain not only the rates but also the value of each item of work 
entered in a separate column and all the items should be totalled in order to show 
the aggregate value of the entire tender. 

 
3.29 The rates quoted in the tender shall include all charges for scaffoldings, watching 

and lighting by night as well as day including Sundays and holidays, protection of all 
other erections, matters or things and the Contractor shall take down and remove 
any or all such centring, scaffolding etc. as occasion shall require or when ordered 
so as to do, and fully reinstate and make good all matters and things disturbed during 
the execution of work and to the satisfaction of the Bank. 

 
3.30 The contractor shall not be entitled to any compensation for any loss suffered by 

him on account of delays in commencing or executing the work, whatever the cause 
of delays may be, including delays arising out of modifications to the work entrusted 
to him or in any sub-contract connected therewith or delays in awarding contracts 
for other trades of the project or in commencement or completion of such works. 
The Employer does not accept liability for any sum besides the tender amount, 
subject to such variations as are provided for herein. 

 
3.31 The successful tenderer is bound to carry out all items of work necessary for 

completion of the job even though such items are not included in the quantities and 
rates without additional cost to the Bank. Schedule of instruction in respect of such 
additional items and their quantities will be issued in writing by the Bank. 

3.32  Minimum wages/ Gratuity act / contract labour Act to the workmen: The 
contractor shall ensure that minimum wages/ gratuity as per statutory requirement 
are paid to all the workmen. 
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3.33 Labour License: The contractor shall adhere to various provisions of the Contract 
Labour (Regulation & Abolition) Act 1970, if applicable under the said contract, and 
fulfil all the statutory requirements. 

3.34 The successful tenderer must co-operate with the other contractors appointed by 
the Bank so that the work shall proceed smoothly with the least possible delay. 

 
 
 
 

Witness Signature of tenderer 
Address Address 

Date Date 
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Section (IV) 
Safety Code 

1. First-aid appliances, including adequate supply of sterilized dressings and cotton 
wool, shall be maintained in a readily accessible place. 

2. The injured person shall be taken to a public hospital without loss of time, in cases 
where the injury necessitates hospitalization. 

3. Suitable and strong scaffolds should be provided for workmen for all works that cannot 
safely be done from ground. 

4. No portable single ladder shall be over 8 meters in length, the width between the side 
rails not less than 30 cm (clear) and the distance between two adjacent rungs shall 
not be more than 30 cm. When a ladder is used, an extra mazdoor shall be engaged 
for holding the ladder. 

5. The excavated material shall not be placed within 1.5 meters of the edge of the trench 
or half of the depth of the trench, whichever is more. All trenches and excavations 
shall be provided with necessary minimum height shall be one meter. 

6. Every opening in the floor of a building or a working platform shall be provided with 
suitable means to prevent the fall of persons or materials by providing suitable fencing 
or railing whose minimum height shall be one meter. 

7. No floor, roof or other part of the structure shall be so over-loaded with debris or 
materials as to render it unsafe. 

8. Workers employed on mixing and handling material such as asphalt, cement, mortar, 
or concrete and lime mortar shall be provided with protective footwear and rubber 
hand-gloves. 

9. Those engaged in welding works shall be provided with welder’s protective eye- 
shields and gloves. 

10.  No paint containing lead or lead products shall be used except in the form of paste or 
readymade paint. 

11. Suitable face masks should be supplied for use by the workers when the paint is 
applied in the form of spray or surface having lead paint dry rubbed and scrapped. 

12. Hoisting machines and tackles used in the work, including their attachments, 
anchorage and supports shall be in perfect condition. 

13. The ropes used in hoisting or lowering material or as a means of suspension shall be 
of durable quality and adequate strength and free from defects. 
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FIRE SAFETY 
 

i.  Cutting / drilling machine and other electrically operated equipments used at site shall 
be plugged into correctly rated electrical outlets. 

ii. Only ISI marked 3 pin plug and other appliances and equipments shall be used. 

iii. Electrical power cables/wires used shall not have any joints and shall be properly 
rated. 

iv.  All electrical appliances i.e. welding, drilling, cutting machine etc. shall be safely and 
securely earthed to prevent leakage current while in operation. 

v.  Before commencing the welding work for the first time on any day, fire section shall 
be informed and only after the site inspection by the Fire officers/Personnel, work 
shall be started. 

vi. Two buckets of water and sand shall be kept in an easily accessible area on the site. 

vii. Fire extinguishers recommended and issued by fire officers shall be kept on the site. 

viii. Used paint drums shall be stored in specified store only after closing them properly. 

ix.  Personal protective equipments such as safety shoes, hand gloves, welder’s mask, 
ear plug etc. depending upon the requirement of the work shall be provided by the 
contractor to the workmen to prevent occupational health hazards. 

x. The safety belt shall be provided by the contractor and used by the workmen while 
working from height for more than 10’ from Ground level. 

xi. None of the passages near lift lobby and staircases shall be used for stacking / 
dumping any kind of materials/waste. 

xii. Both the staircase doors shall be normally kept closed. 

xiii. None of the fire extinguishers shall be removed/shifted from its designated location. 

xiv. Power supply shall be switched off from the mains when equipment is not in use. 

xv.  Wood-shavings and saw-dust generated from the work shall be collected on daily 
basis, removed from site and stored at the designated place in proper manner. 

xvi.  Any debris generated from the work shall be collected on daily basis, removed from 
site and stored at the designated place in proper manner. 

xvii.  Battery operated emergency light/torches shall be provided by the contractor to the 
workmen while working beyond office hours. 

Place: 

Date: Seal & Signature of the tenderer. 
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Section-V 
The Conditions Hereinbefore Referred To 

1. In constructing these conditions, the specification, schedule of quantities and Contract 
Agreement, the following words shall have the meaning herein assigned to them 
except where subject or context otherwise requires. 

 
a) "Employer" Shall mean the Reserve Bank of India and shall 

include its assignees and successors. 

b) In the case of company "Contractor shall mean    a company 
incorporated under    and having its registered 
office at   and shall include its successors 
and assigns. 

c) "Site" Shall mean the site of the contract works including any 
building and erection thereon and any other land 
(inclusively) as aforesaid allotted by the Employer for 
the Contractor's use. 

d) "This Contract" Shall mean the Article of Agreement, the special 
conditions, the conditions, the Appendix, the schedule 
of quantities and specifications attached hereto and 
duly signed. 

e) "Notice in writing" Shall mean a notice in written, typed or printed or 
written notice" characters sent (unless delivered 
personally otherwise proved to have been received) by 
registered post to the last known private or business 
address or registered office of the addressee and shall 
be deemed to have been received when in the ordinary 
course of post it would have been delivered. 

f) "Act of Insolvency" Shall mean any Act of insolvency as defined by the 
Presidency Town Insolvency Act, or the provincial 
insolvency Act or any Act amending such original Act. 



Page 44 of 104 
 

g) "Net Prices" If in arriving at the contract amount the Contractor shall 
have added to or deducted from the total of items in 
the Tender any sum, either as a percentage or 
otherwise, then net price of any item in their tender 
shall be the sum arrived at by adding to or deducting 
from the actual figures appearing in the Tender as the 
price of that the item a similar percentage or 
proportionate sum provided always that in determining 
the percentage or proportion of the sum so added or 
deducted by the Contractor the total amount of the any 
Prime Cost items and provisional sums of money shall 
be deducted from the total amount of the tender. The 
expression "net rates" or "net prices" when used with 
reference to the contract or account shall be held to 
mean rates or prices so arrived at. 

 
h) "The works" Shall mean Tender for design, supply, installation, 

testing and commissioning (DSITC) of 160 KWp (4 
Nos X 15 KWp + 2 Nos. X 50 KWp) Grid Interactive 
SPV based Solar Power System in MOB, AOB, Bank’s 
ALSQ and BTOQ  at Nagpur 

2. Scope of Contract: The contractor shall carry out and complete the said work in every 
respect in accordance with this contract and with the directions of and to the 
satisfaction of the Bank's Engineer. The Bank's Engineer may in his absolute 
discretion and from time-to-time issue further drawings and/or written instructions, 
details, direction and explanations which are hereafter collectively referred to as 
"Bank's Engineer's instruction in regard to": 

 
a) The variations or modifications of the design, quality or works or the addition or 

omission or substitutions of any work. 
b) Any discrepancy in the Drawing or between the Schedule of Quantities and/or 

Drawing and/or specifications. 
c) The removal from the site of any materials brought thereon by the contractor and 

the substitution of any other material therefor. 
d) The removal and/or re-execution of any works executed by the contractor. 
e) The dismissal from the works of any persons employed thereupon. 
f) The opening up for inspections of any work covered up. 
g) The amending and making good of any defects under clause 20 hereof. 

 
The contractor shall forthwith comply with and duly execute any work comprised in 
such Bank's Engineer's instructions provided always that verbal instructions, 
directions and explanations given to the Contractor or his representative upon the 
works by the Bank's Engineer shall, if involving a variation, be confirmed in writing by 
the Contractor within seven days, such shall be deemed to be Employer's instructions 
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within the scope of the Contract. 

The contractor shall submit a statement of variations giving quantity and rates duly 
supported by analysis of rates, vouchers etc. The rates on scrutiny and final 
acceptance by the Employer shall form a supplementary tender. The Employer shall 
not be liable for payment of such variations until these statements are sanctioned by 
him. 

 
3. The Contract shall be executed in triplicate and the Bank's Engineer, the Employer 

and the Contractor shall be entitled to one executed copy each for his use. The 
contractor shall prepare the line diagram, system configuration drawing and Lay out 
plan of the site for carrying out the work. Before the issue of the final certificate to the 
Contractor he shall submit to the Bank's Engineer all Drawings and Specifications. 

 
4. The Contractor shall provide at his cost everything necessary for the proper execution 

of the works according to the intent and meaning of the Drawings, Schedule of 
Quantities and specifications taken together, whether the same may or may not be 
particularly shown or described therein provided that the same can reasonably be 
inferred therefrom, and if the Contractor finds any discrepancy in the Drawings or 
between the Drawings, Schedule of quantities and Specifications, he shall 
immediately and in writing refer the same to the Bank's Engineer, who shall decide 
which is to be followed. 

 
5. Authorities, notices and patents: The Contractor shall conform to the provisions of 

any Act of the Legislature relating to the works, and to the regulations and bye-laws 
of any authority, and of any water, electricity supply and other companies and/or 
authorities with whose system the structure is proposed to be connected, and shall, 
before making any variations from the Drawings or Specifications that may be 
necessitated by so conforming, give to the architect written notice, specifying the 
variation proposed to be made and the reason for making it and apply for instructions 
thereon. In case the Contractor shall not within ten days receive such instructions, he 
shall proceed with the work conforming to the provisions, regulations, or bye-laws in 
question, and any variation so necessitated shall be dealt with under clause 17 hereof. 

 
The contractor shall bring to the attention of the Employer all notices required by the 
said Acts, regulations or bye-laws to be given to any authority and pay to such 
authority or to any public office all fees that may be properly chargeable-in respect of 
the works and lodge the receipts with the Employer. 

The Contractor shall indemnify the Employer against all claims in respect of patent 
rights and shall defend all actions arising from such claims and shall himself pay all 
royalties, license fees, damages cost and charges of all and every sort that may be 
legally incurred in respect thereof. 
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6. Setting out of work: The contractor shall set out the works and shall be responsible 
for the true and perfect setting out of the same and for the correctness of the positions 
levels, dimensions and alignment of all parts thereof. If at any time any error in this 
respect shall appear during the progress of the works or within a period of one year 
from the completion of the works, the Contractor shall, if so required, at his own 
expense rectify such error to the satisfaction of the Bank's Engineer. 

7. Materials and Workmanship to conform to description: All materials and 
workmanship shall so far as procurable be of the respective kinds described in the 
Schedule of Quantities and/or specifications and in accordance with the contract and 
the Contractor shall furnish to the Employer with all invoices, accounts, receipts and 
other vouchers to prove that the materials comply therewith. The Contractor shall at 
his own cost arrange for and/or carry out any test of any materials. 

 
8. Contractor's superintendence and representative on the works: The Contractor 

shall give all necessary personal superintendence during the execution of the works 
and so long thereafter as the Employer may consider necessary until the expiration of 
the "Defects Liability Period" stated in the tender. The contractor shall, also during the 
whole time the works are in progress employ a competent representative who shall be 
constantly in attendance at the works while the men are to work. Any directions, 
explanations, instructions or notice given by the Bank's Engineer to such 
representative shall be held to be given to the Contractor. 

 
9. Dismissal of workmen: The Contractor shall on the request of the Bank's Engineer 

immediately dismiss from the works any person employed thereon by him who may, 
in the opinion of the Bank's Engineer, be incompetent or misconduct himself and such 
persons shall not be again employed on the works without the permission of the 
Bank's Engineer. 

 
10. Access to works: The Employer, shall at all reasonable times, have free access to 

the works and/or to the workshops, factories or other places where materials are lying 
or from which they are being obtained and the Contractor shall give every facility to 
the Employer necessary for Inspections and examination and test of the materials and 
workmanship. No person is authorized by the Employer except the representatives of 
public authorities shall be allowed on the works at any time. 

 
11. Bank’s Engineer: The term Bank’s Engineer shall mean the person appointed and 

paid by the Employer to inspect the works. The Contractor shall afford the Bank’s 
Engineer every facility and assistance for inspecting the works and materials and for 
checking and measuring time and materials. 

 
The Bank’s Engineer, or the Employer shall have power to give notice to the 
Contractor or to his representative of non-approval or any work or materials and such 
work shall be suspended, or the use of such materials shall be discontinued. The work 
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will from time to time be examined by the Banks Engineer but such examination shall 
not in any way exonerate the Contractor from the obligation to remedy any defects 
which may be found to exist at a stage of the works or after the same is completed. 
Subject to the limitations of this clause the Contractor shall take instructions only from 
the Bank's Engineer. 

 
12. Assignment and Subletting: The whole of the works included in the Contract shall 

be executed by the Contractor and the contractor shall not directly or indirectly 
transfer, assign or under-let the Contract or any part share thereof or any interest 
therein without the prior written consent of the Employer and not undertaking shall 
relieve the Contractor from the full and entire responsibility of the Contract or from 
active superintendence of the works during their progress. 

13. No alteration, omission or variation shall vitiate this contract but in case the Bank's 
Engineer thinks proper at any time during the progress of the works to make any 
alterations in, or addition to, or omissions from the works or any alteration in the kind 
of quality of the materials to be used therein and shall give notice thereof in writing 
under his hand to the Contractor, the Contractor shall alter, add to, or omit from, as 
the case may be, in accordance with such notice, but the contractor shall not do any 
work extra to or make any alterations or additions to or omissions from the works or 
any deviation from any of the provisions of the Contract. Stipulations, specifications 
or Contract Drawings without the previous consent in writing of the Employer and the 
value of such extras alterations, additions or omission shall, in all cases, be 
determined by the Employer in accordance with the provisions of Clause 17 hereof, 
and the same shall be added to, or deducted from the Contract Amount, as the case 
may be accordingly. 

 
14. Schedule of Quantities: The Schedule of quantities, unless otherwise stated shall be 

deemed to have been prepared in accordance with the Standard Method of 
Measurement. 

 
Any error in description or in quantity or in omission of items from the schedule of 
quantities shall not vitiate this contract but shall be rectified and the value thereof, as 
ascertained under Clause 17 hereof, shall be added to, or deducted from the Contract 
Amount (as the case may be) provided that no rectification of errors, if any, shall be 
allowed in the Contractor's schedule of rates. 

 
15. Sufficiency of Schedule of Quantities: The Contractor shall be deemed to have 

satisfied himself before tendering as to the correctness and sufficiency of his tender 
for the works and of the prices stated in the Schedule of Quantities and/or the schedule 
of rates and prices which rates and prices shall cover all his obligations under the 
contract, and all matters and things necessary for the proper completion of the works. 

 
16. Measurement of works: The Bank's Engineer may, from time to time, intimate to the 
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contractor that he requires the works to be measured, and the Contractor shall 
forthwith attend or send a qualified agent to assist Assistant Engineer in taking such 
measurements and calculations and to furnish all particulars or to give all assistance 
required by any of them. 

 
Should the Contractor not attend or neglect or omit to send such agent then the 
measurement taken by the Bank's Engineer or a person approved by him shall be 
taken to be correct measurement of the works. Such measurements shall be taken 
in accordance with the Mode of Measurements detailed in the Specifications. 

 
The Contractor or his Agent may at the time of measurement take such notes and 
measurement as he may requires. 

 
All authorised extra works, omissions and all variations made with the prior approval 
in writing of Employer shall be included in such measurements. 

17. Prices for extra : The Contractor may, when authorised and shall, when directed, in 
writing by the Employer, add to, omit from or vary the works shown upon the drawings, 
or described in the specification, or included in the schedule of Quantities, but the 
contractor shall make no addition, omission or variation without such authorization or 
direction. A verbal authority or direction by the Bank's Engineer shall, if confirmed by 
them in writing within seven days, be deemed to have been given in writing. 

 
No claim for an extra shall be allowed unless it shall have been executed under 
provisions of clause above hereof with the concurrence of the Employer herein 
mentioned. Any such extra in herein referred to as authorized and shall be made in 
accordance with the following provisions. 

(a) (i) The net rates or prices in the original tender shall determine the valuation of 
the extra work where such extra work in similar character and executed under 
conditions as the work priced therein. 
(ii) Rates for all items, wherever possible should be derived out of the rates 
given in the priced Schedule of Quantities. 

(b) The net prices of the original tender shall determine the value of items omitted 
provided if omissions vary the conditions under which any remaining items of 
works are carried out, the prices for the same shall be valued under sub- 
clause(c) hereof. 

(c) Where the extra works are not of similar character and/or quoted under similar 
conditions as aforesaid or where the omissions vary the conditions under which 
any remaining items of works are carried out or if the amount of any omissions 
or additions relative the amount of the whole of the Contract works or to any 
part thereof shall be such that in the opinion of the Bank's engineer, the net 
rate or price contained in the priced Schedule of Quantities or tender or for any 
item of the works involves loss or expenses beyond that reasonably 
contemplated by the contractor or is by reason of such omission or addition 
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rendered unreasonable or inapplicable, the Bank's Engineer shall fix such other 
rate or price as in the circumstances he shall think reasonable and proper, with 
the prior approval in writing of the Employer. 

(d) Where extra work cannot be properly measured or valued, the Contractor shall 
be allowed day work prices as the net rates stated in the tender or the Priced 
Schedule or Quantities or, if not so stated, then in accordance with the local 
day work rates and wages for the district provided that in either case vouchers 
specifying the daily time (the workmen's names) and materials employed be 
delivered for verification to the Bank's Engineer at or before the end of the week 
following that in which the work has been executed plus 15% towards 
establishment charges, contractor’s overhead and profits. 

 
The measurement and valuation in respect of the Contract shall be completed 
within the "period of final measurements" stated in the tender or if not stated then 
within six months of the completion of the Contract works as defined in Clause 21 
hereof. 

 
18. Unfixed materials when taken into account to be the property of the Employer 

Where in any certificates (of which the Contractor has received payment) the Bank's 
Engineer has included the value of any unfixed materials included for and/or placed 
on or adjacent to the works such materials shall become the property of the Employer 
and they shall not be removed except for use upon the works, without the written 
authority of the Employer. The Contractor shall be liable for any loss of, or damage 
to, such materials. 

19. Removal of improper work : The Employer shall, during the progress of the works, 
have power to order in writing from time to time the removal from the works within 
such reasonable time or times as may be specified in the order of any materials which 
in the opinion of the Bank's Engineer are not in accordance with the Specifications, 
the substitutions of proper materials, and the removal and proper re-execution of any 
work executed with materials or workmanship not in accordance with the drawings & 
specifications or instructions and the contractor shall forthwith carry out such order at 
his own cost. In case of default on the part of Contractor to carry out such order, the 
Employer shall have the power to employ any pay other persons to carry out the same; 
and all expenses consequent thereon, or incidental thereto, shall be borne by the 
Contractor, or may be deducted by the Employer from any moneys due, or that may 
become due, to the Contractor. 

 
20. Defects after virtual completion : Any defect, shrinkage, settlement or other fault 

which may appear within the ''Defects Liability Period" stated in the tender, or, if none 
stated them within twelve months after the virtual completion of the works, arising in 
the opinion of the Employer from materials of workmanship not in accordance with the 
contract, shall upon the direction in writing of the Employer, and within such 
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reasonable time as shall be specified therein, be amended and made good by the Con 
tractor, at his own cost and in case of default the Employer may employ and pay other 
persons to amend and make good such defects, shrinkage settlements or other faults, 
and all damages loss and expenses consequent thereon are incidental thereto shall 
be made good and borne by the Employer or may be deducted by the Employer, upon 
the Bank's Engineer's Certificate in writing, from any money due or that may become 
due to the Contractor, or the Employer may in lieu of such amending and making good 
by the Contractor deduct from any money due to the Contractor a sum, to be 
determined by the Employer equivalent to the cost of amending such work and in the 
event of the amount retained under clause 32 hereof being insufficient, recover the 
balance from the Contractor, together with any expenses the Employer may have 
incurred in connection therewith. Should any defective work have been done or 
materials supplied by any sub-contractor employed on the works who has been 
nominated as provided under clause 12 and 22 hereof, the contractor shall be liable 
to make good in the same manner as if such work or material had been done or 
supplied by the Contractor and been subject to the provision of this clause 2 hereof. 
The contractor shall remain liable under the provisions of this clause the signing of 
any certificate or the passing of any accounts by the Employer. 

 
21. Certificate of virtual completion and defects liability period: The works shall not 

be considered as completed until the Bank's Engineer has certified in writing that they 
have been virtually completed. The defects liability period shall commence from the 
date of such certificates. 

22. Nominated Sub-Contractor : All Specialists, Merchants, Tradesmen and others 
executing any work of supplying and fixing any goods for which the prime cost prices 
or provisional sums are included in the Schedule of Quantities and/or Specifications 
who may be nominated or selected by the Employer or hereby declared to be sub- 
contractors employed by the contractor and are herein referred to as nominated sub- 
contractors. 

No nominated sub-contractors shall be employed on or in connection with the works 
against the Contractor shall make reasonable objection are (save where the Architect 
and the Contractor shall otherwise agree) who will not enter into contract providing. 

 
(a) That the nominated sub-contractor shall indemnify the contractor against the 

same obligation in respect of the sub-contract as the contractor is under in 
respect of this contract. 

(b) That the nominated sub-contractor shall indemnify the contractor against 
claims in respect of any negligence by the sub-contractors his servants or 
agents or any misuse by him or them or any scaffolding or other plant, the 
property of the Contractor or under any Workmen's Compensation Act in force. 

(c) Payment shall be made to the nominated sub-contractor within fourteen days 
of his receipt of the Employer's Certificate provided that before any Certificate 
is issued the Contractor shall upon request furnish to the Bank proof that all 
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nominated sub-contractors accounts included in previous certificates have 
been duly discharged; in default whereof the Employer may pay the same 
upon a Certificate of the Bank and deduct the amount thereof from any sums 
due to the Contractor. The exercise of this power shall not create private of 
contract as between Employer and Sub-Contractor. 

 
23. Other persons employed by Employer: The Employer reserves the right to use 

premises and any portion of the site for the execution of any work not included in this 
Contract which it may desire to have carried out by other persons, and the Contractor 
shall allow all reasonable facilities for the execution of such work but shall not be 
required to provide any plant or material for the execution of such work except by 
special arrangement with the Employer. Such work shall be carried out in such 
manner as not to impede the progress of the works included in the Contract and the 
Contractor shall not be responsible for any damage or delay which may happen to or 
occasioned by such work. 

 
24. Insurance in respect of damage to person and property: The Contractor shall be 

responsible for all injury to persons, animals or things, and for all structural and 
decorative damage to property which may arise from the operation or neglect of 
himself or of any nominated sub-contractor or any employee of either, whether such 
injury or damage arises from carelessness accident or any other clause whatever in 
any connected with the carrying out of this Contract. This clause shall be held to 
include inter alia, any damage to buildings, whether immediately adjacent or 
otherwise, and any damage to road, streets, foot-paths, bridges or ways as well as 
damage caused to the buildings and works forming the subject of this contract by frost, 
rain, win d or other inclemency of weather. The Contractor shall indemnify the 
Employer and hold it harmless in respect of all and any expenses arising from any 
such injury or damage to persons or property as aforesaid and also in respect of any 
claim made in respect of injury or damage under any acts of any legislature or 
otherwise and also in respect of any award or compensation or damages consequent 
upon such claim. 

 
The Contractor shall reinstate all damage of every sort mentioned in this clause, so 
as to deliver up the whole of the Contract works complete to and perfect in every 
respect and so as to make good or otherwise satisfy all claims for damage to the 
property of third parties. 

An insurance policy covering third party liability shall be taken by the contractor to 
cover the loss/disablement of human life (persons not belonging to the contractor). 
This shall also cover the risk of damages to other's materials/equipment/properties 
including those, if any of the banks during construction/erection/commissioning of the 
said contract work at site. The value of third party liability for compensation for loss 
of human life or full /partial disablement shall be of required statutory value for full and 
partial disablement and shall nevertheless cover such compensation as may be 
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awarded by a court of law. Cover for damage to other's equipment/property shall be 
as approved by the bank. The sub-contractors of the contractor shall not be holders 
or beneficiaries in the policy nor shall they be named in the policy. The bank shall be 
the principal holder of the policy along with the contractor. The bank reserves the 
exclusive right to assign the policy. 

 
The Contractor shall indemnify the Employer against all claims which may be made 
against the Employer be any member of the public or other third party in respect of 
anything which may arise in respect of the works or in consequences thereof and shall 
at his own expenses arrange to effect and maintain, until the virtual completion of the 
contract, with an approved office a policy of insurance in the joint names of the 
Employer and the Contractor against such risks and deposit such policy or policies 
with the Architect from time to time during the currency of this contract. The Contractor 
shall also similarly indemnify the Employer, against all claims which may be made 
upon the Employer whether under the Workmen's Compensation Act or any other 
status in force during the currency of this contract or at common law in respect of any 
employee of the Contractor or any Sub-Contractor and shall at his own expenses 
effect and maintain, in the joint names of the Employer and the Contractor against 
such risks and deposit such policy or policies with the Architect from time to time 
during currency of the Contract. 

 
The Contractor shall be responsible for any liability which may be executed from the 
Insurance Policies above referred to and also for all other damage to any person, 
animal or property arising out of the incidental to the negligent or defective carrying 
out of this Contract transit, storage, erection, testing & commissioning policy. He shall 
also indemnify the Employer in respect of any costs, charges or expenses arising out 
of any claim or proceedings and also in respect of any award of compensation or 
damages arising therefrom. 

 
The Employer shall be entitled to deduct the amount of any damage, compensation, 
costs, charges and expense arising of accruing from or in respect of any such claims 
or damage from any or all sums due or to become due to the Contractor without 
prejudice to the Employer's other rights in respect thereof. 

 
 

25. Date of commencement and completion: The Contractor shall be allowed 
admittance to the site on "Date of Commencement" stated in the Appendix hereto, or 
each later date as may be specified by the Employer and be shall thereupon and 
forthwith begin the works and shall regularly proceed with and complete the same 
(except such painting or other decorative work as the bank may desire to delay) or 
before the "Date of Completion" stated in the Appendix subject nevertheless to 
provisions for extension of time hereinafter contained. 

26. Damages for non-completion: If the Contractor fails to complete the works by the 
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date stated in the Appendix or within any extended time under Clause 27 and 20 here 
the Contractor shall pay the Employer the sum named in the Appendix as " Liquidated 
Damages" for the period during which the said works shall so remain incomplete and 
the Employer may deduct such damages from any money due to the Contractor. 

 
27. Delay and extension of time: If in the opinion of the Employer the works be 

delayed(a) by force major or (b) by reason of any exceptionally inclement weather or 
c) by reason of proceedings taken or threatened by or dispute with adjoining or 
neighboring owners or public authorities arising otherwise than through contractor's 
own default or (d) by the works or delays of other contractor or Tradesmen engaged 
or nominated by the Employer and not referred to in the schedule of quantities and/or 
specifications or (e) by reasons of Bank's Engineer instruction as per clause 17 hereof 
(f) by reason of civil commotion, local combination of workmen or strike or lockout 
affecting any of the building trades or (g) in consequence of the Contractor not having 
received in due time necessary instructions from the Bank for which he shall have 
specifically applied in writing or (h) from other causes which the Bank may certify as 
beyond the control of contractor or (I) in the event, the value of the work exceed the 
value of the Priced Schedule of Quantities owing to variation, the Bank may make a 
fair and reasonable extension of time for completion shall as soon as may be given 
written notice thereof to the bank but the Contractor shall nevertheless constantly use 
his endeavors to prevent delay and shall do all that may reasonably has required to 
the satisfaction of Bank to proceed with work. 
28. Contractor's failure to comply with Employers instruction: If the Contractor 

after receipt of written notice from the Employer requiring compliance within 10 
days fails to comply with such further drawings and/or Bank's instructions the 
Employer may employ and pay other persons to execute any such work 
whatsoever that may be necessary to give effect thereto, and all costs incurred in 
connection therewith shall be recoverable from the Contractor by the Employer as 
a debt or may be deducted by him from any moneys due to the Contractor. 

 
29. Termination of Contract by the Employer: If the Contractor being an individual 

or a firm commits any "act of insolvency" or shall be adjudged an insolvent or being 
an incorporated company shall have an order for compulsory winding up made 
against it or pass an effective resolution for winding up voluntarily or subject to the 
supervisions of the court and the Official Assignee or the Liquidator in such acts of 
insolvency or winding up, as the case may be, shall be unable within seven days 
after notice to him requiring him to do so to show the reasonable satisfaction of the 
Architect that he is able to carry out and fulfill the Contract and to give security 
therefore, if so required by the Architect. 

 
Or if the Contractor (whether an individual, first or incorporated company shall suffer 
execution or other process of court attaching property to be issued against the 
Contractor. 
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Or shall suffer any payment under this contract to be attached by or on behalf of any 
of the creditors of the Contractors. 

Or shall assign to sublet this Contract without the consent in writing of the Employer 
first had and obtained. 

Or shall charge or encumber this Contract or any payments due or which may become 
due to the Contractor hereunder. 

(i) Has abandoned the Contract, or 
(ii) Has failed to commence the works, or has without any lawful excuse under 

these conditions suspended the progresses of the works for fourteen days after 
receiving from the Bank notice to proceed or 

(iii) Has failed to proceed with the work with such due diligence and failed to make 
such due progress as would enable the works to be completed within the time 
agreed upon, or 

(iv) Has failed to remove materials from the site or to pull down and replace work 
for seven days receiving from the Bank written notice that the said materials or 
work were condemned and rejected by the Bank's Engineer under these 
conditions' or 

(v) Has neglected or failed persistently to observe and perform all of any of the 
acts, matter or things by the Contract to be observed and performed by the 
Contractor for seven days after written notice shall have been given to the 
Contractor requiring the Contractor to observe or perform the same. 

(vi) Or breach of any terms and condition 
 

Then and in any of the said cases the Employer may, notwithstanding any previous 
waiver, after giving seven days’ notice in writing to the Contractor, determine the 
Contract, the whole of which shall continue in force as fully as if the Contract has not 
been so determined, and so if the works subsequently execute had been executed by 
or on behalf of the Contractor. And further, the Employer by his agents or servants 
may enter upon and taken possession of the works and all plant, tools scaffoldings, 
sheds, machinery, steam and other power utensils and materials lying upon the 
premises or the adjoining lands or roads, and use the same as his own property or 
may employ the same by means of his own servants and workmen in carrying on and 
completing the work or by employing any other Contractor or other person or persons 
to complete the works, and the Contractor shall not in any way interrupt or do any act 
matter or thing to prevent or hinder such other contractor or other person or persons 
employed for completing and finishing or using the materials and plant for the works. 
When the works shall be completed or as soon thereafter as convenient the Bank shall 
give a notice in writing to the Contractor to remove his surplus materials and plant, 
and should the Contractor fail to do so within a period of fourteen days after receipt 
thereof by him, the Employer may sell the same by public auction, and give credit to 
the Contractor for the net amount realized. The employer shall thereafter ascertain 



Page 55 of 104 
 

and certify in writing under his hand what of the said plant and materials so taken 
possessions or by the Employer and the expenses or loss which the Employer shall 
have been put to in procuring the works to be completed and the amount. If any, 
owing the Contractor and the amount which shall be so certified shall thereupon be 
paid by the Employer to the Contractor or by the Contractor to the Employer, as the 
case may be, and the Certificate of the Bank shall be final and conclusive between the 
parties. 

 
30. Termination of Contract by Contractor: If this payment of the amount payable 

by the Employer under Certificate of the Bank's Engineer shall be in arrears and 
unpaid for thirty days after notice in writing requiring payment of the amount as 
aforesaid shall have been given by the Contractor to the Employer, or if the 
Employer interferes with or obstructs the issue of any such Certificate, or if the 
Employer shall repudiate the Contract, or if the works be stopped for three months 
under the order of the Architect or the Employer or by any injunction or other order 
of any court of Law, then and in any of the said cases the Contractor shall be in 
liberty to determine the Contract by notice in writing to the Employer, and he shall 
be entitled to recover from the Employer, payment for all works executed and for 
any loss he may sustain upon any plant or materials supplied or purchased or 
prepared for the purpose or the Contract. 

In arriving at the amount of such payment the net rates contained in the Contractor's 
original Tender shall be followed or where the same may not apply valuation shall be 
made in accordance with Clause 17 hereof. 

 
31. Certificates and Payments: The Contractor shall be paid by the Employer from 

time to time by installments under interim Certificate to be issued by the Bank's 
Engineer on account of the works executed work to the approximate value named 
in the tender as 'Value of work for Interim Certificate' has been executed in 
accordance with this Contract, subject, however, to a retention of the percentage 
of such value named in the tender as "Total Retention Money" after which time the 
installments shall be up to the full value of the work subsequently so executed and 
fixed in the building. And when the works have been virtually completed, the 
Contractor shall be paid by the Employer in accordance with the Certificate to be 
issued by the Bank's Engineers the sum of money named in the Appendix as 
"installment after Virtual Completion" being a part of the said Total Retention 
Money. And the Contractor shall be entitled to the payment of the Final Balance 
in accordance with the final Certificate at the expiration of the period referred to as 
'the Defects liability Period' in the Appendix hereto from the date of virtual 
completion or as soon as after expiration of such period as the works shall have 
been finally completed and all defects made good according to the true intent and 
meaning hereof whichever shall last happen provided always or at or after their 
completion shall not relive the Contractor from his liability under clause 21 and 36 
nor relieve the Contractor of his inability in cases of fraud, dishonesty, or fraudulent 
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concealment relating to the works or materials or to any matter dealt with in the 
Certificate and in case of the all defects and insufficiencies in the works or 
materials which a reasonable examination would not have disclosed. 

 
The Employer shall have power to withhold any Certificate if the works or any parts 
thereof are not being carried out to his satisfaction. 

 
32. Delayed Payment: Any amounts payable by the Employer to the Contractor shall, 

if not paid within the 'period of honoring Certificates' names in the tender carry 
interest at the rate named in the tender as the "Rate of interest for delayed 
payment" from the date upon which sum ought to have been paid by the Employer 
until the payment. 

33. The decision, opinion, direction Certificate (except for payment) with respect to all 
or any of the matters under Clauses 2(a,b), 4,5, 14, 20 (a,b,c,d and f) hereof (which 
matters are herein referred to as the excepted matters) shall be final and 
conclusive and binding on the parties hereto and shall be without appeal. Any 
other decision, opinion, direction, shall be subject to the right of Arbitration and 
review under the Clause 35 hereof in the same way in all respects (including the 
provisions as to opening the reference). 

34. Settlement of disputes by Arbitration: All disputes and differences of any kind 
whatever arising out of or in connection with the contract or the carrying out of the 
works (whether during the progress of the works or after the completion and 
whether before or after the determination abandonment or breach of the contract) 
shall be referred to and settled by the Bank who shall state its decision in writing. 
Such decision may be in the form of a final certificate or otherwise. The decision 
of the Bank with respect to any of the excepted matters shall be final and without 
appeal as stated in Clause 33 hereof. But if either the Contractor be dissatisfied 
on any matter on which a decision is taken by the Bank as above, except any of 
the expected matter the Contractor may within 28 days after receiving notice of 
such decision give a written notice to the other party requiring that the matters in 
dispute be arbitrated upon. Such written notice shall specify the matters, which are 
in dispute or difference of which such written notice has been given. If both the 
parties agree, a single arbitrator would be appointed for the purpose. In case no 
agreement could be reached on the appointment of single arbitrator, both the 
parties will nominate one person each as an arbitrator on their behalf. The two 
arbitrators nominated by the parties shall nominate one more person to act as third 
arbitrator or umpire. 

 
The arbitrator or Arbitrators, as the case may be, shall have power to open up, 
review and revise any certificate, opinion, decision, requisition or notice, save in 
regard to the excepted matters, referred to in the preceding clause, and to 
determine all matters to dispute which shall be submitted to arbitration and of which 
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notice shall have been given as aforesaid. 
 

The arbitrator or Arbitrators, as the case may be, shall make his or their award within 
one year (or such further extended time as may be decided by him or them as the 
case may be with the consent of the parties) from the date of entering on the reference. 
In case during the arbitration proceedings the parties mutually settle or compromise 
their dispute or difference, on the parties filing their joint memorandum of the 
settlement or compromise, the Arbitrator or the Arbitrators as the case may be, shall 
make an award in terms of such settlement or compromise. 

 
Upon any such reference, the decision on the cost incidental to the reference and 
Award respectively shall be in the discretion of the arbitrator or Arbitrators as the case 
may be, who may determine the amount thereof or direct the same to be taxed as 
between the party and party, and shall direct by whom and to whom and in what 
manner the same shall be borne and paid. 

 
This submission shall be deemed to be a submission to arbitration within the meaning 
of the Indian Arbitration and Conciliation Act, 1996 or any statutory modification 
thereof. 

The award of the arbitrator or Arbitrators, as the case may be, shall be final and 
binding on the parties. It is agreed that the Contractor shall not delay the carrying out 
of the works by reason of any such matter, question or dispute being referred to 
arbitration, but shall proceed with the works with all due diligence and shall until the 
decision of the Arbitrator or Arbitrators, as the case may be, is given, abide by the 
decision of the Bank. No award of the Arbitrator or Arbitrators, as the case may be, 
shall relieve the Contractor of his obligations to adhere strictly to the Bank’s 
instructions with regard to the actual carrying out of the works. The Employer and the 
Contractor hereby also agree that arbitration under this Clause shall be a condition 
precedent to any right of action under the Contract. 

 
Right of technical scrutiny of final bill 

35. The Employer shall have a right to cause a technical examination of the works and 
the final bill of the contractor including all supporting vouchers, abstracts, etc. to 
be made at the time of payment of the final bill. If as a result of this examination of 
otherwise any sum is found to have been overpaid or over certified it shall be 
lawful for the employer to recover the sum. 

 
Employer entitled to cover compensation paid to workman 
36. If, for any reason, the Employer is obliged, by virtue of the provisions of the 

Workmen's Compensation Act, 1923, or any statutory modification or re-enactment 
thereof to pay compensation to a workman employed by the Contractor in 
execution of the works, the Employer shall be entitled to recover from the 
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Contractor the amount of compensation so paid, and without prejudice to the rights 
of the Employer under the said Act. The Employer shall be at liberty to recover 
such amount or any part thereof by deducting it from the security deposit or from 
any sum due by the Employer shall not be bound to contest any claim made 
against it under the said Act, except on the written request of the Contractor and 
upon his giving to the Employer full security to the satisfaction of the Employer for 
all costs for which the Employer might become liable in consequence of contesting 
such claim. 

 
Abandonment of works 

37. If at any time after the acceptance of the tender, the Employer shall for any reasons 
whatsoever not requires the whole or any part of the works to be carried out, the 
Bank shall give notice in writing to the Contractor who shall have no claim to any 
payment of compensation or other-wise whatsoever on account of any profit or 
advantage which he might have derived from the execution of the whole works. 

 
Return of surplus materials 

38. Notwithstanding anything to the contrary contained in any or all the clauses of this 
Contact, where any material for the execution of the Contract is procured with the 
assistance of the Employer by purchase made under orders or permits or licenses 
issued by Government, the Contractor shall hold the said materials economically 
and solely for the purpose of the Contract and not dispose of them without the 
prior written permission of the Employer and return it to the Employer, if required 
by the Employer, at the price to be determined by the Bank having due regard to 
the conditions of the materials, the price to be determined not be exceed the 
purchase price thereof inclusive of sales tax, octroi and other such levies paid by 
the Contractor in respect thereof, in the event of breach of the aforesaid condition, 
the Contractor shall in addition to being liable to action for contravention of the 
terms of licenses or permit and/or criminal breach of trust, be liable to Employer 
for all moneys, advantages or profits resulting or which in the usual course would 
have resulted to his by reason of such breach. 

 
Right of employer to terminate contract in the event of death of Contractor or 
individual 

39. Without prejudice to any of the rights or remedies under this Contract, if the 
Contractor, being an individual, dies, the Employer shall have the option of 
terminating the contract without incurring any liability for such termination. 

 
40. Non-disclosure clause. 
The contractor shall not disclose directly or indirectly any information, materials and 
of the Bank’s infrastructure/ system/ equipment etc. which may come to the profession 
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or knowledge of the contractor during the course of discharging its contractual 
obligations in connection with the agreement, to any third party and shall at all times 
hold the same in strictest confidence. The contractor shall treat the details of the 
contract as private and confidential, except to the extent necessary to carry out the 
obligations under it or to comply with applicable laws. The contractor shall not publish, 
permit to be publish, or disclose ant particulars of the works in any trade or technical 
paper or elsewhere without the previous written consent of the Employer. The 
contractor shall indemnify the Employer for any loss suffered by the Employer as a 
result of disclosure of any confidential information. Failure to observe the above shall 
be treated as breach of contract on the part of the contractor and the Employer shall 
be entitled to claim damages and pursue legal remedies. 

The contractor shall take all appropriate actions with respect to its employees to 
ensure that the obligations of non-disclosure of confidential information under this 
agreement are fully satisfied. 

The contractor’s obligations with respect to non-disclosure and confidentiality will 
survive the expiry or termination of this agreement for whatever reason. 

41. Sexual harassment of women at workplace: 
(a) The contractor/agency shall be solely responsible for full compliance with the 

provisions  of the “the Sexual harassment of women at workplace (Prevention, 
Prohibition & Redressal) Act, 2013. In case of any complaint of sexual harassment 
against its employee within the premises of the Bank, the complaint will be filed before 
the Internal Complaints Committee constituted by the contractor/agency or local 
complaint committee as the case may be and the contractor/agency shall ensure 
appropriate action under the said Act in respect of the complaint. 

(b) Any complaint of sexual harassment from any aggrieved employee of the contractor 
against any employee of the Bank or any employee of any other firm working in the 
Bank shall be taken cognizance of by the Regional Complaints Committee constituted 
by the Bank. 

(c) The Contractor shall be responsible for any monetary compensation that may need to 
be paid in case the incident involves the employee of the contractor, for instance any 
monetary relief, to Bank’s employee or other firm’s employee, if sexual violence by 
the employee of the contractor is proved.  

(d) The Contractor shall be responsible for educating his/her employees about prevention 
of sexual harassment at work place and related issues. 

(e) The contractor shall provide a complete and updated list of employees who are 
deployed within the Bank’s premises. 

42. Force Majeure: If either party is unable to perform its obligations under this 
Agreement due to the occurrence of an event beyond its control (such as acts of 
God, war like situations, riots, labor strike, government actions, earthquakes, 
cyclones, typhoons, and other natural calamities, etc.), that party will not be 
deemed to have defaulted under this Agreement. Each party agrees to use all 
reasonable efforts to enable performance under this Agreement to continue. If the 
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period of non-performance due to a force majeure event exceeds 30 days, the 
party whose ability to perform has not been so affected may, by giving written 
notice, terminate this Agreement. 

 
 
 

Place: 
 
 

Date: Signature of the tenderer with Seal. 
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Appendix 

The condition Herein before Referred To 
 
 

1. Defects Liability Period One year from the date of Virtual 
Completion Certificate 

2. Period of Final Measurement 3 months 
3. Date of Commencement & 

Completion of the work 
12 weeks from the 14th day from the date of 
work order. 

4. Date of Completion Date of virtual completion certificate. 
5. Rate of liquidated damages for 

non- completion of work. 
As per clause 3.15.2 mentioned in the 
tender 

6. Value of works for interim 
certificates 

₹. 24.00 lakhs 

7. Period for honoring certificates One month for interim bills and 3 months 
for final bill. 

8. Interest for delayed payment 3% per annum 
 
 

 
Place: 

Seal & signature of 
Contractor 

 
Date: 
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                                                SECTION-VI      
                      Check List 

Design, Supply, Installation, Testing and Commissioning (DSITC) of 160 KWp (4 
Nos X 15 KWp + 2 Nos. X 50 KWp)  Roof Top Grid Interactive SPV based Solar Power 
Systems (Mono PERC) in MOB, AOB, Bank’s ALSQ,ARSQ,TRSQ and BTOQ  at 
Nagpur  

Commercial Conditions 
 

Sr. 

No. 

Description Bank’s Terms and conditions Acceptance of 
Bank’s terms 

and conditions 
(YES/NO) 

1 Validity 90 days from opening of tender part-I  
2 EMD ₹.1,48,395/-   
3 Terms of payment As per applicable clause in Part I of the 

tender 
 

4 Technical 

Specifications 

As per specifications in Part I of the tender  

5 Guarantee Period One year from date of virtual completion.  
6 Service after sales 

during CAMC 
Quoted rates shall include the cost of 
repairs/maintenance including 
replacement of any material / assembly / 
equipment / spares / labour if found 
necessary and monthly visit. 

 

7 Completion period 12 weeks from 14th day of letter of award 

of work. 

 

8 Liquidated 

Damages 

As per clause 3.15.2 mentioned in the 

tender 

 

9 Penalty during 
warranty & CAMC 
Period 

₹.1000/- per day subject to maximum of 
50% of the annual maintenance charges, if 
the defect in the system is not rectified 
within the period of 2 days 

 

10 Penalty for reduced 
Power Generation 
During 

As per applicable clause in Part I of the 
tender 

 

 

Part II should not contain any terms and conditions but only priced for bill of quantity. 
Terms and conditions, if any, incorporated in Part II, will not be valid or considered. 

 
Place 

Date Seal & Signature of Contractor 
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Section - VII 
Technical Specifications 

7.0  Scope of Work 

The extent of the work shown and specified hereunder is defined to include all labour, 
materials, equipment, and supervision required for the design, fabrication, supply, 
installation, testing and commissioning of the complete solar power generation system, 
and subsequent upkeep and maintenance as defined. 

 
A.  Generation of Solar Power (with required sets of PCUs/ inverters to match with total 

capacity of required plant), conversion of the same to AC power with a guaranteed 
annual generation of 1400 (One Thousand Four hundred) KWH per KWp per year 
during the first five years of operation at Bank’s power grid synchronization point including: 

a) Design, Manufacturing, Factory Acceptance Test (FAT), supply, installation, 
testing and commissioning of Solar PV Modules (inclusive of Electrical, Electronic 
and Mechanical features) along with Power Conditioning Units (PCUs), as required 
and specified. 

b) Design, Supply and installation of Module mounting structure / super structure on 
identified locations. The successful tenderer shall design their SPV Panel structure 
with Hot dipped galvanized steel and cement concrete (CC) foundation suitable for 
site condition. Design of SPV structure shall be certified /vetted by a recognized 
Govt. Engineering College viz. IIT / NIT etc. or by a reputed structural 
consultant and submitted for approval before taking up the structure and 
foundation works. The successful tenderer shall carry out Shadow Analysis at the 
site and accordingly design strings & arrays layout considering optimal usage of 
space, material and labour. The bidder should submit the array layout drawings 
along with Shadow Analysis Report to Bank before start of work at site. 

c) Supply, installation, testing and commissioning of three phase Power Conditioning 
Units (PCU),(inverter plus local grid synchronizing system), distribution panels, DC 
DB, AC DB with water proof metal enclosures, electrical switchgears, inverters, 
metering and connecting the system to the switch gear(MCB/Distribution Board) 
provided by the Bank for load and connecting up the system to the electrical grid, 
surge protection units etc. as required. 
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d) Supply and laying of all power and control cables, as per site requirement, on 
prefabricated GI cable trays including supply of cable trays, their installation, 
hangers, supports, cable terminations and all fixing accessories. 

e) Earthing: Supply and installation of GI Pipe Earthing systems (three nos. for 
each solar Power Plant system)  with an earth electrode minimum 2.5 m long 
and 50 mm dia as per IS 3043. 25x3 mm GI earth strip shall be provided from 
earthing station to the entire system. Earthing stations shall be provided with testing 
point for every pits as per relevant IS, including required earthing chamber with 
brick plaster and CI/MS cover, cutting of roads / paved areas & making good the 
damages as in original shape. 

f) Testing and commissioning of the entire system including synchronizing with 
power grid and operation as required. The installation shall include the electrical 
switchgears, cabling, terminations, cable trays, inverters, metering and connecting 
the system to the electrical grid. 

g) The PV modules shall be installed with the necessary tilt with the most effective 
orientation. 

h) All related & required civil works will be the responsibility of successful tenderer. 

i) Solar System capacity shall be demonstrated to the Bank’s Engineer. 

j) Onsite training to RBI Engineers and Workmen for proper operation, maintenance 
and trouble shooting. 

k) Provision for periodic cleaning (monthly or earlier) of the solar panels considering 
the ambient conditions of the site during DLP and CAMC. Water connection at the 
same floor at one point shall be provided by Bank. 

l) Replacement of existing conventional energy meter provided by Power Supply 
Agency with bidirectional energy meter for Net Metering and grid connection etc. 
This will also include the replacement of CT/PT, required LT works, metering Box, 
upgradation of sanctioned load etc., if required, in the scope of the bidder. The 
scope shall also include the required liaison with Power Supply Agency and / or 
with any other applicable authority for the same. The bidder will pay the fees / 
charges, if any, to the power supply authority or any other authority as applicable 
for providing Net Metering for this work and the Bank will reimburse the said fees 
/ charges on production of original receipts of such payment. 

m) The bidder must take approval/ NOC from the concerned local supply authority/ 
any other statutory authority as applicable for above cited grid tied solar plant 
towards 
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connectivity required if any and submit the same to the Bank before commissioning 
of SPV plant. 

n) Net Metering: Replacement of existing conventional energy meter provided by 
local power supply authority with bi-directional energy meter for Net Metering and 
grid connection etc. This will also include the replacement of CT/PT, metering 
Box etc., if required, in the scope of the bidder. The scope shall also include 
the required liaison with local power supply authority and / or with any other 
applicable authority for the same. The bidder will pay the fees / charges, if any, to 
the power supply authority or any other authority as applicable for providing Net 
Metering for this work and the Bank will reimburse the said fees / charges only 
on production of original receipts of such payment. 

Service to be provided by the Bank: 
 

Unless otherwise agreed by RBI, only the following services shall be provided in 
connection with this work: 

o) Single point water source for cleaning of SPV panels near to the solar system. 
Further plumbing for distribution of water to various array locations, if required, to 
be provided by the contractor. 

p) Provision of necessary switchgear in the LT distribution panel for connecting the 
solar energy-based AC power to the grid. However, the termination of cable to the 
switchgear shall be in the scope of the successful tenderer. 

B. All Inclusive Upkeep & Maintenance during Defect Liability and Comprehensive 
Annual Maintenance Contract (CAMC) period 

During the Defect Liability period and CAMC period the contractor shall provide 
the all-Inclusive Upkeep & Maintenance services of the entire system as provided, 
including all spares and consumables. The system shall be maintained by the 
contractor for a period of minimum 10 years from the date of handing over i.e. 09 
years of CAMC after successful completion of one year of defect liability period of 
the system. The rates of the same are to be quoted separately as per Schedule of 
Quantities. 
In addition to the routine / periodic cleaning of the Panels, qualified engineer of the 
contractor shall pay visit to the site at least once a quarter to check the system 
thorough and conduct preventive maintenance. 

 
7.1  MINIMAL TECHNICAL REQUIREMENTS / STANDARDS FOR SPV ITEMS / 

SYSTEMS 
7.1.1 PV MODULES: 

The PV modules must be indigenous and conform to the latest edition of any of the 
following IEC/ equivalent BIS Standards for PV module design qualification and type 
approval: 
Mono PERC (Passivated Emitter and rear cell) Silicon Terrestrial PV Modules: IEC 
61215 / IS14286. 
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i) The Solar PV modules should be supplied from the list of manufacturers and models of solar 
PV modules under latest ALMM order of Ministry of New and Renewable Energy (MNRE), 
Government of India, as on dated 31.05.2024 or updated afterwards. 

ii) In addition, the modules must conform to IEC 61730 Part 1- requirements for 
construction & Part 2 - requirements for testing, for safety qualification or Equivalent IS 
PV modules shall be suitable to be used in a highly corrosive atmosphere (coastal areas, 
etc.) must qualify Salt Mist Corrosion Testing as per IEC 61701 / IS 61701. 

 
7.2 RELEVENT STANDARD OF SYSTEM/ COMPONENTS/ ITEMS 

7.2.1 The system/ components/ items of the SPV power systems/ systems deployed must 
conform to the latest edition of IEC/ Equivalent BIS Standards/ MNRE specifications / as 
specified below: 

 
System/ components/ 

items 

Applicable BIS /Equivalent IEC Standard Or MNRE 

Specifications 
 Standard Description Standard Number 

Charge Controller / 
Maximum  peak power 
transfer (MPPT) units 

Environmental Testing IEC 60068-2 (1,2,14,30) 

/ Equivalent BIS Std. 

Power Conditioners/ 
Inverters including 
(Maximum peak power 
transfer) MPPT and 
Protections 

Efficiency Measurements IEC 61683 / IS 61683 

Environmental Testing IEC 60068-2 (1, 2, 14, 

30) / 

Equivalent BIS Std. 
procedure  of  islanding  prevention 

measures 

IEC 62116 

Cables General Test and Measuring Method 
PVC insulated cables for working 
voltage up to and including 1100 V 
and  UV  resistant  for  outdoor 
installation 

IEC 60227 / IS 694 

IEC 60502 / IS 1554 (Pt. 
I & II) 

Switches/Circuit Breakers 

/Connectors 

General Requirements connectors – 
safety A.C. /D.C. 

IEC 60947 part I, II, III / 
IS 60947 Part I, II, III 
EN 50521 
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Junction Boxes /Enclosures 
for Inverters/Charge 
Controllers/Luminaries 

General Requirements IP 65(for outdoor)/ IP 
21(for indoor) as per IEC 
529 

Local Content    SPV   - 100% 
 
All other components including 
PCU etc. – 40% 

MNRE guidelines 
contained in office 
memorandum 
F.no.146/57/2017-18-
P&C dated December 
11, 2020 issued by 
Ministry New and 
Renewable Energy 

 
7.3. AUTHORISED TESTING LABORATORIES / CENTERS 

7.3.1 The PV modules must be tested and approved by one of the IEC authorized test 
centres. Test certificates can be issued by any of the NABL / BIS Accredited Testing / 
Calibration Laboratories. 
7.3.2 Test certificates for the system/ components/ items from any of the NABL / BIS 
Accredited Testing Calibration Laboratories / MNRE approved test centres to be 
submitted to the Bank. 

 
7.4. IDENTIFICATION AND TRACEABILITY 

Each PV module used in the solar power project must use a RF identification tag (RFID), 
which must contain the following information. The RFID can be inside or outside the 
module Laminate, but must be able to withstand harsh environmental conditions. 
i) Name of the manufacturer of PV Module 

ii) Name of the Manufacturer of Solar cells of PV Module 

iii) Month and year of the manufacture (separately for solar cells and module). 

iv) Country of origin (separately for solar cells and module) 

v) I-V curve for the module 

vi) Peak Wattage, Im, Vm and field factor (FF)for the module 

vii) Unique Serial No. and Model No. of the module 

viii) Date and year of obtaining IEC PV module qualification certificate 

ix) Name of the test lab issuing IEC certificate 

x) Other relevant information on traceability of solar cells and module as per ISO 9000 
series. 

 
7.5 The contractor shall execute the whole & every part of the work in the most substantial 
manner and both as regard to materials and otherwise in every respect in strict 
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accordance with the specifications. The contractor shall also confirm the execution of 
work exactly, fully and faithfully to designs, drawings & instructions in writing in respect of 
the work assigned by the Bank’s Engineer. 

 

7.6. ACTIONS TO BE TAKEN BY THE SUCCESSFUL TENDERER AFTER AWARD 
OF WORK 

7.6.1 Considering that time is the essence of the contract, the successful tenderer shall 
take the following actions immediately – 

a) They shall contact the Bank’s Engineer in charge of the work, immediately after 
award of work and submit the agreement on non-judicial stamp paper of adequate 
value as per the relevant stamp act and the cost of the same shall be completely 
borne by the tenderer. 

b) All the required submittals must be completed within 15 days from the date of 
issue of work order. 

c) A programme chart shall be prepared for execution of the work within specified 
time and submitted to the Bank. The work-schedule chart/ bar-chart shall also 
include the time schedule for commencement of various activities of work like 
inspection & delivery of materials, commencement of work, completion of work etc. 
required for the execution & timely completion of work. 

7.6.2 All activities for execution of work shall strictly follow the programme chart so 
finalized unless advised otherwise by the Bank’s Engineer in writing. It shall be the 
responsibility of the contractor to adhere to this work-schedule and complete the work in 
the specified time. Any deviation from this schedule, for any reason, shall be brought to 
the notice of the Bank’s Engineer immediately to enable him to take necessary corrective 
action(s). Failure to submit the work schedule chart within the specified time or meeting 
the various committed deadlines shall be treated as delay on the part of the tenderer. 

7.6.3 Drawings indicating the design of Solar Power Generation System proposed 
along with designs for structures / foundations for SPV array duly certified / vetted by a 
recognised Govt. Engg. College etc. shall be submitted to the Bank’s Engineer, for 
approval, within fifteen (15) days of the receipt of work order. The drawings shall indicate 
all relevant details about the component/equipment etc. The contractor shall submit all 
equipment information, which should include but not limited to the following and obtain 
approval: 

a) General arrangement and dimensional layout 

b) Schematic Drawing showing the SPV System, Power conditioning Unit(s), Circuit 
breakers, Junction Boxes, AC and DC Distribution Boards, meters etc. 
c) Structural drawing along with foundation details for the structure. 

d) Itemized bill of material for complete SPV system covering all the components and 
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associated accessories. 

7.7 Testing of equipment/system: Type test certificates for all the tests specified for the 
factory built Solar PV modules and the component parts shall be submitted by the Bidder 
along with the bid. 
7.8.1 Factory Acceptance Test (FAT) of equipment: Delivery of equipment is to be 
made to the site in accordance with the programme finalized in consultation with Bank’s 
Engineer. The equipment shall be delivered only after pre-delivery inspection has been 
carried out by RBI’s authorized representative. Pre-delivery inspection of equipment shall 
be carried at the factory premises of factory. The Bank shall be informed of such 
inspection at least 07 days in advance. 

 
7.8.2 Testing at site after completion of installation: 

On completion of the installation, the tenderer shall conduct a system acceptance test. 
The tenderer shall propose a detail system acceptance test plan, which shall be jointly 
reviewed by RBI and the tenderer. 

 
a) All units shall on their completion, be subjected to a performance test followed by an 
acceptance inspection and tests to determine that all parts of the installation confirm to 
the requirement and that all equipments function as required and the work has been 
carried out as specified. 

 
b) Tests and inspections shall be made by the contractor in the presence of the Bank’s 
Engineer. Contractor shall notify the Bank’s Engineer in writing before the date of testing 
in order to facilitate arrangements for Bank’s Engineer to be present. 

 
c) The contractor shall submit proposed testing procedure to the Bank’s Engineer before 
the date of testing. 

 
d) All test instruments and personnel to carry out the testing and commissioning shall be 
provided by the contractor. Adequate supervision of the tests shall also be maintained. 

 
e) Corrective measures, if necessary, shall be carried out at no cost to the Bank. 
f) Performance Test at Site: After installation of the complete system, its operating 
capability shall be demonstrated. The contractor shall provide personnel, tools, etc. for 
testing. The performance test shall be conducted in the presence of Bank’s Engineer or 
his authorized representative for a minimum of (10) ten hours for ten working days as per 
the following: - 

 
i. Measurement of peak DC & AC power generated shall be taken every day for 10 
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working days at available load condition. 
ii. Auto operation of the complete system Correction of unsatisfactory operation 

during test period, if any deficiencies or variations in the design, fabrication or 
operation causing unsatisfactory performance is noticed, then same shall be 
corrected to provide satisfactory performance. Manufacturer/Contractor shall 
have appropriate service personnel at site during the test period to service or 
adjust the systems equipments as required. 

 
7.8.3 Acceptance of system: After completion of the system performance tests a joint 
acceptance inspection shall be carried out by Bank’s Engineer and the representative of 
the contractor. The purpose of this inspection shall be to determine that the system has 
been furnished and installed as specified. If the system is not acceptable for reasons of 
non-compliance to the drawings and specifications, the contractor shall make immediate 
corrections within the construction schedule. A final acceptance inspection shall be done 
to determine all corrections have been made. 
7.8.4 WARRANTY 
 
PV modules used in solar power plants/ systems must be warranted for their output peak watt 
capacity, which should not be less than 90% at the end of 10 years 

 
7.9 TRAINING 

The contractor shall include in his tender cost of training of Bank’s technical staff. Initial 
training of operating and maintenance personnel shall be provided at site to ensure 
competence in the operation and maintenance of the system provided. The training 
programme shall include but not limited to the following elements: 

 
A) OPERATING TRAINING 

(i) System description including electrical, electronic and mechanical sub-system and 
their functions. 
ii) System operating procedures. 
iii) System operating characteristics. 

iv) System limitations. 

v) On-site system operation. 

B) MAINTENANCE TRAINING 

i) System description including electrical, electronic and mechanical sub-systems and 
their functions. 
ii) System and component trouble-shooting 

iii) On-site inspection, operation and maintenance 

iv) Schedule of maintenance, safety checks and procedures. 
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7.10 DETAILED SPECIFICATIONS 

Solar PV system shall consist required number of PV modules, module mounting 
structures, MPPT/PCU with data logger, Junction box and distribution boards, cables and 
hardware, earthing, surge arrestors, tool kit, related civil works, and control & monitoring 
system etc. The specifications of these items are as under: 
7.10.1 Solar PV Modules: 

a) The solar photo-voltaic module of ≥535 Wp power output under STC to be 
provided with high efficiency of more than 20% mono passivated and rear cell 
(PERC) solar cells. 

b) The solar cell shall have surface anti-reflective coating to help to absorb more 
light in all weather conditions. 

c) It should have rugged design to withstand tough environmental conditions and 
high wind speeds (over 150 km/h). It shall perform satisfactorily in relative 
humidity upto 95% and temperature between 10 deg C and 85 deg C. 

d) PV modules must be designed for their output peak watt capacity, which should 
not be less than 90% at the end of 10 years and 80% at the end of 25 years. 

e) The PV module should be IEC 61215-Ed 2 & 61730-1&2 / UL certified and with 
MNRE (GOI)-SEC test certificate or from other accredited / approved labs. The 
I-V characteristics of all suitable modules as per specifications, to be used in 
the systems are required to be submitted at the time of supply. 

7.10.2 Module Mounting Structures: 

a) The module mounting structure to be designed in such a way that it will occupy 
minimum space without sacrificing the output from suitable number of solar 
modules in series. 

b) The structure shall be designed to allow easy replacement of any module & 
shall be in line with the site requirements. 

c) The frames and leg assemblies of the mounting structure should be of 
standard M.S. sections of angle, channel, tubes and any other sections 
conforming to IS: 2062. These structures should be hot dip galvanized for the 
long life in external weather conditions. 

d) The mounting structure should be of Fixed Type, Tilt angle suitable to site, 
Foundation PCC, Fixing type with SS 304 fastener with clamp fitted to provide 
rigidity to the structure. 

e) Galvanized Steel Structural must be considered for all type structural steel 
proposed for the power system. 

f) The array structure shall be grounded properly using earthing kit. 

g) Design drawings with material selected shall be submitted for prior approval of 
Bank. 

7.10.3 PCU / MPPT/INVERTER: 

a) PCU / MPPT and 3 phase with neutral inverter shall be supplied as integrated unit 
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depending upon the size of the solar power system. It should conform to IEC61683 
and must additionally conform to the relevant national/ international Electrical 
Safety Standards IEC60068-2. To minimize power losses, the PCU should be 
microprocessor & micro controller based having inverter, which converts DC 
energy produced by the solar array to 3 phase with neutral AC energy. 

b) The PCU shall be mounted either on a suitable MS stand on the floor or on the 
wall with proper supports in the control room. All cable entry to and from the PCU 
shall be fully sheathed to prevent access of rodents, termites or other insects into 
the PCU from bottom/top of the PCU. 

c) PCU should be communicating on the sim-based dongle (preferably) / Modbus 
TCP Protocol and should be provided with Ethernet port(s) for communication. 
The Modbus register mapping details of the inverter shall be provided to the Bank 
along with the technical specifications of the PCU in the tender Part-I. 

d) The PCU should provide the following minimum Indications (through LEDs & LCD 
display) 

• Inverter ON 

• Grid ON 

• Inverter under voltage/over voltage 
• Inverter over load 

• Inverter over temperature. 
Protections: 

• Over voltage both at input & output 

• Over current both at input & output 

• Over/under Grid frequency 

• Over temperature 

• Short circuit 

• Protection against lightening 

• Surge voltage induced at output due to external source. 

e) The inverter shall be designed for continuous, reliable power supply as per 
specifications. The inverter shall have high conversion efficiency from 25 percent 
load to the full rated load. Output Sine wave with less than 3% THD from no load 
to full load at 0.8 pf lag or lead. The efficiency of the inverter shall be more than 
94% at full load and more than 80% at partial load (50%-75%). The supplier shall 
specify the conversion efficiency in the offer. 

e) The inverter should be capable of operating under ambient temperature 0- 55 deg 
C, Humidity 0-95% RH 

f) The inverter shall have internal protection arrangement against any sustained fault 
in the feeder. The inverter shall have provision for input & output isolation. 

g) Inverter shall be tested for islanding protection performance and should be 
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provided. When the mains power is off, the PCU should also get automatically off 
so that back-feeding to the grid is not possible. 

h) The software (Plant Manager & PC for remote monitoring through LAN) and 
hardware except PC, required for interfacing the system are to be supplied. 

i) Maximum Power Point Tracker (MPPT) shall be integrated into the PCU to 
maximize energy drawn from the Solar PV array. The details of working 
mechanism of MPPT shall be furnished. Each solid-state electronic device shall 
have to be protected to ensure long life of the inverter as well as smooth functioning 
of the inverter. 

j) The dimension, weight, foundation, makes details etc. of the PCU / Inverter shall 
be clearly indicated in the detailed technical document. Good quality & reputed 
proven makes having minimum two years of trouble free successful functioning in 
similar solar PV system should be supplied. 

k) The PCU shall be capable of complete automatic operation, including wake-up, 
synchronization & shut down. 

l) Built-in with data logging to remotely monitor system performance through external 
PC shall be provided (PC shall be provided by Bank) 

 
7.10.4 Junction box and distribution boards: 

a) The junction boxes should be dust, vermin & waterproof & made of FRP/ABS 
plastic for outdoor use and IP 65 rated (for outdoor) / IP 21 (for indoor) and IEC 
62208, for long-term use in PV systems. In addition, the direct connection between 
the strings and the spring clamp connectors should ensure a durable and safe 
installation. 

b) The junction boxes shall have suitable cable entry points fitted with cable glands 
of appropriate sizes for both incoming & outgoing cables. Suitable markings shall 
be provided on the bus bar for easy identification & cable ferrules shall be fitted at 
the cable termination points for identification. 

7.10.5 Cables and hardware: 

a) Flexible copper cables of appropriate size and voltage rating of 660/1000V to be 
used in the system and shall conform to IS 694/1554 standards. The cable should 
have excellent resistance to heat, cold, water, oil, abrasion, UV radiation. 

b) Required sizes of flexible copper cables between array interconnections, array to 
junction boxes, junction boxes to Inverter and aluminum armoured cable from 
inverter / AC DB to location of propose Net Meter/ power synchronize point 
(approx. length 30 mtrs. from Inverter at each location) etc. shall be so selected 
to keep the voltage drop (power loss) of the entire solar system to the minimum. 
The cables (as per IS) should be insulated with a special grade PVC compound 
formulated for outdoor use. 

c) Cable Routing/ Marking: All cable/wires are to be routed in a GI cable tray and 
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suitably tagged and marked with proper manner by good quality ferule or by other 
means so that the cable easily identified. 

d) As per site requirement Cable laying through underground / across the road by 
providing necessary GI pipe is within the scope of work of the tenderer. 

e) The Cable should be so selected that it should be compatible upto the life of the 
solar PV panels i.e. 25years. 

7.10.6 Instrumentation, measurement and monitoring: - 

The scope of work shall include for supply and installation of pyrometer, temperature 

probes for recording the solar panel temperature, anemometer for measuring the wind 
speed. All these instruments shall be integrated, and the data should be logged for viewing 
on the PC screen. Necessary software also shall be provided for the same. 

Data Logging Provision for system monitoring, time and date stamped system data logs 
for analysis shall me made. 

Metering and Instrumentation for display of systems parameters and status indication to 
be provided. 

PV array energy production: Digital Energy Meters to log the actual value of AC/ DC 
voltage, Current & Energy generated (each day / cumulatively) by the PV system shall 
be provided. 

Solar Irradiance: An integrating Pyranometer (Class II or better) shall be provided, with 
the sensor mounted in the plane of the array. Readout integrated with data logging 
system. 

Temperature: Temperature probes for recording the Solar panel temperature and 
ambient temperature to be provided complete with readouts integrated with the data 
logging system 

Wind Speed: An integrated wind speed measurement unit to be provided. 
 

All major parameters available on the digital bus and logging facility for energy auditing 
shall be available on the PC display. 

The following parameters should be accessible via the operating interface display. 
 

a. AC Voltage. 

b. AC Output current. 

c. Output Power 

d. DC Input Voltage. 

e. DC Input Current. 
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f. Time Active 

g. Time disabled. 
h. Time Idle 

i. Temperatures (oC). 

j. Inverter Status. 

7.11.1 System protections requirements: Protective function limits (Viz-AC Over 
voltage, AC Under voltage, over frequency, under frequency, ground fault, PV starting 
voltage, PV stopping voltage, over voltage delay, under voltage delay, Ground fault delay, 
PV starting delay, PV stopping delay). 

7.11.2 In addition to above, the system shall be provided with the following: 
 

a) Earthing: The structure of the PV arrays will be grounded properly using adequate 
number of earthing. All metal casing / shielding of the system shall be thoroughly 
grounded to ensure safety of the solar systems. 

b) Lightning and O/V protection: The SPV systems shall be provided with lightning 
& over voltage protection. The main aim in this protection shall be to reduce the 
over voltage to a tolerable value before it reaches the PV or other sub- system 
components. The source of over voltage can be lightning, atmosphere 
disturbances etc. 

c) All wiring/cables should be in proper conduit or suitable casing and wires should 
not be hanging loose. 

d) All connections are to be made through suitable cable/lug/terminals; crimped 
properly & with use of Cable Glands. 

e) Switches / Circuit Breakers / Connectors-safety IS/ IEC 60947 part I, II & III, EN 
50521 

f) Fuses to be provided to protect against short circuit conditions. 
 

g) Details of solar power system design and layout for all systems shall be submitted 
along with Technical bid (Part-I) 

h) All the components of the systems viz PV modules, Electronics, etc. should have 
type approval / test certificates as per MNRE guide lines 

i) All components and materials used in the system should be of good quality & 
conform to the BIS / IEC standards / specifications, wherever available / applicable. 

j) Each system should have number plate with name & logo of the manufacturer and 
the month / year of installation. Operation and Maintenance / Instruction Manual 
(with Do’s and Don’ts) to be provided with each system. 

k) Danger boards should be provided as and where necessary as per IE Act./IE rules 
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as amended up to date. 
7.11.3 ENVIRONMENT/MAINTENANCE/ SAFETY DESIGN PARAMETERS 

i) Environment 

All components and materials are to be designed and selected for long service life under 
local environment conditions. 
ii) Maintenance consideration 

a) Particular attention shall be given to keep components simple, rugged and easily 
accessible for routine maintenance and components replacement. 

b) Major assemblies and components such as, electrical components/controls shall 
be interchangeable and easily removable/replaceable without extensive 
dismantling of other assemblies of components. 

c) All wiring shall be of a uniform colour coding and marking system 
throughout indicating wiring terminations to permit rapid effective tracing and 
trouble shooting. Maintenance manual shall reflect said colour coding/markings. 

d) To facilitate identification, each item of equipment shall have a name plate of 
corrosion resistant metal attached in a conspicuous location. 

iii) Safety considerations 

All components shall be designed to have fail proof performance. Safety railing in M.S. 
material shall be provided for the solar panels installed above the water tank. In the event 
of an equipment failure or external influence such as improper operation, power failure or 
other adverse conditions affecting the proper function of the system or equipment, the 
said system or equipment shall revert to a safe state. 

If any accessories, parts, approvals required from Govt. agencies etc. which 
are not mentioned above but are required to complete the work, are in the 
scope of the tenderer. 

 
 

Place: 

Date: seal & signature of the Tenderer 
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ANNEXURE-“A” 

A. SCHEDULE OF TECHNICAL INFORMATION 
 

i) Enclose a write up on the system design proposed for 
this project specifically indicating how the power 
generated from the solar energy will be synchronized 
with the local grid. 

 

ii) Enclose a single line diagram (SLD) / schematic 
layout for the proposal indicating the ratings and 
quantity of major components viz. SPV Modules, nos. 
of arrays, AC & DC distributions, PCUs etc. for the 
Solar plant. 

 

iii) Enclose the proposed layout of the SPV module array 
showing the spacing between arrays, walk way width 
etc. for the Solar plant. 

 

iv) Confirm the minimum guaranteed annualized energy 
(KWH/year) that will be generated from solar energy 
source and available for internal use for 25 years. 

Please fill up the format 
Enclosed under Annex. B for the 
Solar plant. 

v) Confirm the area required by the bidder for installation 
of SPV panels along with its structure, maintenance, 
walk ways to provide a generating capacity of 160 KWp 
as required in the tender. 

For 15 KWp (4 Nos.) 
Length in Meter  
Width in Meter    
Total area in sqm.      
 
 
For 50 KWp (2 Nos.) 
Length in Meter  
Width in Meter    
Total area in sqm.   

vi) Enclose drawing showing typical arrangement for 
mounting of SPV modules along with dimension and 
nature of foundation for above Solar plant. 

(plan, elevation and 
section to be 
enclosed) 

vii) Confirm the total quantum of AC power to be available 
from the installed SPV Modules 

  KVA for 15 
KWp plant. 
 
 
  KVA for 50 KWp 

plant. 
viii) Confirm the location of energy meters to be provided for 

continuous measurement of AC power generated. 
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ix) Please confirm the acceptance test procedures to be 
adopted during FAT for the SPV Modules. Also indicate 
the standard to be followed. 

 

x) Please confirm the acceptance test procedure to be 
adopted on completion of the work for the major 
components and the complete system at site. 

 

xi) Please attach the Modbus Register mapping details of 

the offered Inveter(s) for communication. 
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B. SCHEDULE OF TECHNICAL DATA TO BE FUNISHED BY THE CONTRACTOR 
(FOR SOLAR POWER PLANTS) 

S. 

No. 

Description For 

15 KWp 

For 

50 KWp 
A SPV MODULE   

i. Manufacture’s Name & Address   

ii. Type of Modules with cat. Reference   

iii. Design of module at standard test condition   

a) Peak power watt   

b) Peak power voltage   

c) Peak power current   

d) Open circuit voltage   

iv. No. of SPV Modules proposed to achieve the 
minimum rated DC power i.e. 160 KWp 

  

v. Short circuit current of PV module (Amp.)   

vi. Open circuit voltage of PV Module (V)   

vii. Max. power rating of one PV Module (KWp) (not less 

than 535Wp) 

  

viii. Photo electrical conversion efficiency of 

SPV module (not less than 15%) 

  

ix. Fill factor of the SPV module (> 0.70)   

x Designated life of the SPV modules   

xi. Overall dimensions (in mm)   

xii. Weight   

Xiii Frame materials   

xiv. Reference of Standards / approval, if any   

xv. Life of SPV Module (Years of Operation)   

B PV ARRAY CAPACITY   

 Number of Module in series in each array   

 Peak power rating of one array   

 Number of array considered to achieve the specified 

output 

  

C MODULE MOUNTING STRUCTURE   

i) Type of structure and its materials used in frame and 

accessories 
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S. 
No. 

Description For 
15 KWp 

For 
50 KWp 

ii) Type of mounting structures (Fixed or any other type)   

iii) Overall dimensions   

Iv) Type of mounting   

v) Surface azimuth angle of PV Modules   

vi Tilt angle (Slope) of PV module   

vii. Confirm structure & module frame shall be designed at 

wind speed 150 km/hr. 

  

D POWER CONDITIONING UNITS (PCUs)   

i. Manufacturer’s name & address   

ii. Type of PCU (Centralized or string type)   

iii. Number of units proposed for each set of solar plant.   

iv. Rated capacity of each PCU for each set of solar 

plant. 

  

v. Input DC Voltage range of each PCU for each set of 

solar plant. 

  

vi. Output voltage   

vii. Frequency   

viii. Minimum efficiency at full load   

ix. Location (outdoor/indoor)   

x. Output wave shape   

xi. Dimensions in mm   

xii. IP protection level   

xiii. Type of cooling required   

xiv Type of mounting   

xv. Suitability for specified Ambient Temp. range & 

Humidity at   

  

xvi. Type of Protection provided   

xvii Over Load Condition Yes/No  

xviii Short Circuit Protection Yes/No  

xix Low/High Voltage Protection Yes/No  

xx Power Electronic Component Protection Yes/No Yes/No  

E. METERING   

i. Nos. of meters proposed to be provided for 

measurement of actual value of AC/ DC voltage, 
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S. 
No. 

Description For 
15 KWp 

For 
50 KWp 

 Current & Energy generated (each day / cumulatively) 
by the PV system shall be provided. 

  

ii. Location of meters   

iii. Manufacturer’s name & address   

iv Confirm compliance with laid down specification   

F  1. Copy of Undertaking furnished by the 
manufacturer of SPV Modules and 
manufacturer of PCUs enclosed.  

2. In case the manufacturers of these two items 
are different, separate undertakings by the 
manufacturer of SPV Modules and 
manufacturer of PCUs must be furnished 
by the respective manufacturer. 

  

G A letter from the OEM, authorizing the bidder to 
participate in the tender  

  

 copy of the agreement with the OEM as regards 
implementation of similar projects in India and they’re 
after sales service 

  

H  Confirm to follow the Criteria of Local Content for SPV 
& All other components including PCU:  
Requirements are  
 (i) SPV   - 100% 
 (ii) All other components including PCU etc. – 40% 

Reference: MNRE guidelines contained in office 
memorandum F.no.146/57/2017-18-P&C dated 
December 11, 2020 issued by Ministry New and 
Renewable Energy or as latest updated guidelines. 

  

 
Place: 

Date: Seal & Signature of the Tenderer. 
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ANNEXURE-“B” 

NAME OF WORK: Design, Supply, Installation, Testing and Commissioning of 160 KWp  
(4 Nos X 15 KWp + 2 Nos. X 50 KWp)  Roof Top Grid Interactive SPV based Solar Power 
Systems (Mono PERC) in MOB, AOB, Bank’s ALSQ,ARSQ,TRSQ and BTOQ  at Nagpur 

 

GUARANTEED ENERGY GENERATION FOR 25 YEARS 
Note:  Efficiency of each solar PV System shall be guaranteed to minimum 90% at the end of 10 
years and 80% at the end of 25 years. 

(To be filled and uploaded along with tender Part-I) 
Year Total (KWh) of guaranteed generation 

 15 KWp 50 KWp 
Year 1   
Year 2   
Year 3   
Year 4   
Year 5   
Year 6   
Year 7   
Year 8   
Year 9   
Year 10   
Year 11   
Year 12   
Year 13   
Year 14   
Year 15   
Year 16   
Year 17   
Year 18   
Year 19   
Year 20   
Year 21   
Year 22   
Year 23   
Year 24   
Year 25   

 
          Place: 

Date: Seal & Signature of the tenderer. 
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ANNEXURE-“C” 

Format for undertaking for product & maintenance support 

 
(To be submitted by the tenderer) 

NAME OF WORK: Design, Supply, Installation, Testing and Commissioning of 160 
(4 Nos X 15 KWp + 2 Nos. X 50 KWp) KWp Roof Top Grid Interactive SPV based 
Solar Power Systems (Mono PERC) in MOB, AOB, Bank’s ALSQ,ARSQ,TRSQ and 
BTOQ  at Nagpur  
Pursuant to a contract awarded by Reserve Bank of India for the full scope of work as 
contained under the tender document for the above-mentioned work or part thereof, we 
………………………….. (full name of the firm with address), hereby undertake the 
complete responsibility for providing full product support and also maintenance support 
for the entire period of the designed life of the equipments so supplied and installed by 
us, promptly and expeditiously. 

 
Further, in case any of the component(s), materials or parts used in the system so 
provided goes out of production, then we will make available the blueprints, drawings of 
the spare parts and specifications of materials at no cost to the RBI, as and when required 
in connection with the equipment to enable the RBI to procure spare parts from other 
sources. 

 

 
Thanking You 

 
 

 
Yours faithfully, 

 
 

 
(Signature of the Contractor / Firm with Company’s Seal) 
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ANNEXURE-“D” 

Undertaking 

 
(To be submitted for SPV Modules and for PCU separately) 

 
(Separate two Undertaking by manufacturer of SPV Modules and manufacturer of 
PCUs regarding the manufacture’s obligation to extend uninterrupted after sales service 
to RBI) 

 

NAME OF WORK: Design, Supply, Installation, Testing and Commissioning of 160 
(4 Nos X 15 KWp + 2 Nos. X 50 KWp) KWp Roof Top Grid Interactive SPV based Solar 
Power Systems (Mono PERC) in MOB, AOB, Bank’s ALSQ, ARSQ, TRSQ and BTOQ  
at Nagpur  

 
We, the manufacturer of Solar Power System Component(s) undertakes to provide 
continued after sales service including but not restricted to the following services. 

 
i) To guarantee uninterrupted supply of spare parts throughout the designed life of 

SPV modules and PCU’s. The designed life of SPV modules and PCU’s shall be 
as indicated elsewhere in the technical bid. 

 
ii) To assist RBI in investigation of failure/malfunctioning of any part or system as and 

when called for by RBI during and after defects liability period. 

 
iii) We shall propose with cost estimate, any modification / up gradation of safety 

features, design modification / improvements to be incorporated in the SPV 
modules and PCU’s subsequent to completion of the contract and suggest a time 
schedule to implement the same to enhance performance, reliability / life of SPV 
modules and PCU’s. 

 
iv) We hereby undertake to provide the above services and respond to RBI’s 

queries/requests in reasonable time notified by RBI during the design life of the 
SPV modules and PCU’s. 

 
v) Any breach of above undertaking will entail RBI to take any or all actions mentioned 

below as deemed fit by RBI. 
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a) To place on record the performance of firm either in the RBI Web Site or other 
publications. 
b) Intimate the Regulatory Authorities / bodies or other Banks. 

c) Restrict the firm’s participation in further tendering in RBI. 
 
 
 
 
 

Date: (Name and address of the company with Company Seal) 
 
 

Important Note :  
3. This undertaking shall be furnished by the manufacturer of SPV Modules and 

manufacturer of PCUs.  
4. In case the manufacturers of these two items are different, separate undertakings 

by the manufacturer of SPV Modules and manufacturer of PCUs must be 
furnished by the respective manufacturer. 
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ANNEXURE-“E” 
 
 

DECLARATION OF COUNTRY OF ORIGIN 

(To be furnished by the tenderer) 

NAME OF WORK: Design, Supply, Installation, Testing and Commissioning of 160 
(4 Nos X 15 KWp + 2 Nos. X 50 KWp) KWp Roof Top Grid Interactive SPV based 
Solar Power Systems (Mono PERC) in MOB, AOB, Bank’s ALSQ,ARSQ,TRSQ  and 
BTOQ  at Nagpur  

 
This is to certify that 

 
 

a) The SPV Modules & PCU’s offered are new: 
 
 

b) The SPV Modules will be manufactured, assembled and offered for inspection before 
dispatch the works/factory of   (address) 

 

 

Therefore, Country of Origin of SPV Modules shall be  . 

 

 

c) The Power Conditioning Units (PCUs) will be manufactured, assembled and offered 
for inspection before dispatch at the works / factory of (address India) 

 

 . 
 
 

Hence the Country of Origin of PCUs shall be  . 
 
 

Date : 
 

(Name of the Company with address and Company Seal) 

 
Note:  
1. There could be different country of origin for SPV Modules & PCUs.  
2. Specific address shall be provided for carrying out pre-delivery inspection at the 

works of the manufacturer. 
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ANNEXURE – ‘F’ 
 

Factory Acceptance Test 

Solar PV Modules: The Solar PV modules shall be tested at the factory in the following 
manner: 

i) Physical Inspection: The PV modules shall be inspected for its physical 
parameters such as dimensions, material and workmanship etc. 

 
ii) Performance Parameter: The Solar PV modules shall be tested at the factory 

on a sun simulator at Standard Temperature Conditions (STC) for the following 
Parameters: 
a) Open Circuit Voltage (Voc) 

b) Short Circuit Current (Isc) 

c) Max. Power (Pmax.) 

d) Voltage at Max. Power (Vmax.) 

e) Current at Max. Power (Imax.) 

f) Fill Factor 

g) Module efficiency 
 
 

2. Power Conditioning Unit (PCU): The power conditioning unit shall be inspected for 
the display of parameters as mentioned in the tender either at factory of OEM/ Integrator 
or at site. 
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ANNEXURE-“G” 

 
CLIENT’s CERTIFICATE REG. PERFORMANCE OF CONTRACTOR 

Name & address of the Client 

Details of Works executed by Shri /M/s 
 

 
1 Name of work with brief particulars  

2 Agreement No. and date  

3 Agreement amount  

4 Date of commencement of work  

5 Stipulated date of completion  

6 Actual date of completion  

7 Details of compensation levied for delay(indicate 

amount) if any 

 

8 Gross amount of the work completed and paid  

9 Name and address of the authority under whom works 

executed 

 

10 Whether the contractor employed qualified 

Engineer/Overseer during execution of work? 

 

11 i) Quality of work (indicate grading) Outstanding/Very Good/ 

Good/Satisfactory/poor 
 ii)  Amt. of work paid on reduced rates, if any.  

12 i) Did the contractor go for arbitration?  

 ii)  If yes, total amount of claim  

 iii)  Total amount awarded  

13 Comments on the capabilities of the contractor.  

 a) Technical proficiency Outstanding/Very Good/ 

Good/Satisfactory/poor 
 b) Financial soundness Outstanding/Very Good/ 

Good/Satisfactory/poor 
 c) Mobilization of adequate T&P Outstanding/Very Good/ 

Good/Satisfactory/poor 
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d) Mobilization of manpower Outstanding/Very Good/ 

Good/Satisfactory/poor 
e) General behavior Outstanding/Very Good/ 

Good/Satisfactory/poor 
 
 

Signature of the Reporting 
Officer* with Office seal 

* Regarding performance report/clients’ certificate, for works carried out for 
Government/ public sector companies, the certificate should be signed by the 
concerned Executive Engineer or an officer in an equivalent or higher rank. For works 
carried out for Private companies, Copy of TDS has to be submitted for proving the 
credentials/contract amount. 

 
(i) All columns should be filled in properly 

 
(ii) The Client Certificates should be submitted for each of the Prequalification work/s 
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ANNEXURE-“H” 
 
 
 

FORMAT OF BANKERS' CERTIFICATE 
 

 
1. Composition of the firm (whether Partnership”/ Private Limited/ Proprietorship/ Public 

Limited.) 

2. Name of the Proprietor/ Partners/ Directors of the firm. 

3. Turnover of the firm for the last 3 financial years as on March 2024 (year wise). 
2021-22 
2022-23 

2023-24 

4. Credit facility/ Overdraft facility enjoyed by the firm. 

5. Dealings 

6. The period from which the firm has been banking with your bank. 

7. Any other remarks. 
 You may also kindly forward your opinion whether the above firm is considered 

financially sound to be entrusted with the contract for works estimated to cost ₹. 74,19,760/-   

 

 
(Signature) 
For the Bank 
Note: 

 
 

Bankers' certificates should be on letter head of the Bank, addressed to RBI. 
 

 
In case of partnership firm, certificate should include names of all partners as recorded with the 
Bank. 
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ANNEXURE-“I” 
 
 

FORMAT FOR POWER OF ATTORNEY FOR SIGNING OF PROPOSAL 

(On Non-Judicial Stamp Paper of appropriate value) 
Know all men by these presents, We ............................................. (Name of the Bidder and 

address of their registered office) do hereby constitute, appoint and authorize Mr. / Ms. 

………………………… ……………………………………..…… ………(Name and 
residential address of Power of Attorney holder) who is presently employed with us and 
holding the position of ............................................... as our attorney, to do in our name and 
on our behalf, all such acts, deeds and things necessary in connection with or incidental to 
our bid for the Design, Supply, Installation, Testing and Commissioning of grid interactive 
160 KWp (4 Nos X 15 KWp + 2 Nos. X 50 KWp) SPV based Solar Power System for 
MOB, AOB, Bank’s ALSQ,ARSQ,TRSQ and BTOQ  at Nagpur, including signing and 
submission of all documents and providing information / responses to RBI, representing us 
in all matters before RBI, and generally dealing with RBI 
in all matters in connection with our proposal for the said Project. 

We hereby agree to ratify all acts, deeds and things lawfully done by our said attorney 
pursuant to this Power of Attorney and that all acts, deeds and things done by our aforesaid 
attorney shall and shall always be deemed to have been done by us. 

Note: 

Power of Attorney should be properly stamped, and notarized 
Power of Attorney furnished shall be irrevocable. 

Signature/(s) of the Bidder 

Name/(s) 

Stamp/Seal of the Bidder 
 
 
 

(NB: This guarantee will require stamp duty as applicable in the state, where it is executed 
and shall be signed by the official whose signature and authority shall be verified). 
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ANNEXURE-“J” 

 
Proforma For Bank Guarantee In Lieu Of Earnest Money Deposit 

(To be submitted on non-judicial stamp paper of appropriate value purchased in the name of the 
issuing Bank) 

 
This deed of guarantee made this      day of     two thousand      between      (Name of 
Banker) having its registered office at   (place) and one of its local offices at    (hereinafter 
referred to as the Surety), and Reserve Bank of India, a Corporation constituted by the Reserve 
Bank of India Act, 1934, having its Central Office at Central Office Building, Shahid Bhagat Singh 
Road, Nagpur-400 001 INDIA (hereinafter referred to as the Bank). 

 
WHEREAS   (Tenderer’s name hereinafter referred to as ‘Tenderer’) a Company 
registered under     and having its registered office at   is bound to deposit with the 
Bank by way of earnest money INR   (INR      only) 
in connection with its Design, Supply, Installation, Testing and Commissioning of grid 
interactive 160 KWp (4 Nos X 15 KWp + 2 Nos. X 50 KWp) SPV based Solar Power System 
for MOB, AOB, Bank’s ALSQ,ARSQ,TRSQ and BTOQ  at Nagpur and the specifications and 
terms and conditions enclosed therein. 

 
WHEREAS the tenderer as per clause No.   Section II of Instructions to tenderers and special 
conditions has agreed to furnish a Bank Guarantee valid up to   instead of deposit 
of earnest money in cash. 
NOW THIS WITNESSETH: 
1. That the Surety in consideration of the above Tender made by the Tenderer to the Bank 

hereby undertakes to guarantee payment on demand without demur to the Bank the said 
amount of INR   (INR     only) within one 
week from the date of receipt of the demand from the Bank on presentation of this deed 
of guarantee, which the Tenderer is bound to deposit with the Bank by way of earnest 
money in connection with his Tender. 

2. This guarantee shall not be affected by any infirmity or irregularity on the part of the 
Tenderer or by the dissolution or any change in the constitution of the Bank, Tenderer or 
the Surety. 

 
3. The Bank shall be eligible to make any claim under this guarantee if the Tenderer after 

submitting his Tender, rescinds from his offer or modifies the terms and conditions thereof 
in a manner not acceptable to the Bank or expresses his unwillingness to accept the order 
after the Bank has decided to place order with the Design, Supply, Installation, Testing 
and Commissioning of 160 KWp  (4 Nos X 15 KWp + 2 Nos. X 50 KWp) Roof Top Grid 
Interactive SPV based Solar Power Systems (Mono PERC) in MOB, AOB, Bank’s 
ALSQ,ARSQ,TRSQ and BTOQ  at Nagpur  The Banks’ decision in this regard shall be 
final and binding. 

4. The Surety shall not and cannot revoke this guarantee during its currency except with 
previous consent of the Bank in writing. 
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5. Notwithstanding anything contained in the foregoing, the Surety’s liability under the 
guarantee is restricted to INR   (INR   only). 

6. This guarantee shall remain in force and effective up to   and shall expire 
and become ineffective on intimation thereof being given to the Surety by the Bank in 
which event this guarantee shall stand discharged. 

7. The Surety will make the payment pursuant to the demand notice issued by the Bank, 
notwithstanding any dispute that may exist or arise between the Tenderer and the Bank 
or any other person. 

 
8. Any forbearance, act or omission on the part of the Bank in enforcing any of the conditions 

of the said tender or showing of any indulgence by the Bank to the tenderer shall not 
discharge the Surety in any way and the obligations of the Surety under this guarantee 
shall be discharged only on the intimation thereof being given to the Surety by the Bank. 

 
9. Notwithstanding anything contained hereinabove, unless a demand or claim under this 

guarantee is made on the Surety in writing on or before  , the Surety shall 
be discharged from all liabilities under guarantee thereafter. 

 
10. The Surety has the power to issue this guarantee under its Memorandum and Articles of 

Association and the person who is hereby executing this deed has the necessary powers 
to do so under the Power of Attorney granted to him by the Surety. 

 
 

SIGNED AND DELIVERED For and on behalf of 
For and on behalf of above named Bank. (Banker’s Name and Seal) 

 
Branch Manager 
(Banker’s seal) 
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ANNEXURE-“K” 

Proforma of Bank Guarantee for Security Deposit 

 
(To be submitted on Non-judicial stamp paper of appropriate value purchased in the name of the 
issuing bank) 

Place :   

Date :   

The Regional Director 
Reserve Bank of India 
Estate Department,  
Nagpur-440001. 
 
Dear Sir, 

Design, Supply, Installation, Testing and Commissioning of 160 KWp (4 Nos X 15 KWp + 
2 Nos. X 50 KWp) Roof Top Grid Interactive SPV based Solar Power Systems (Mono 
PERC) in MOB, AOB, Bank’s ALSQ,ARSQ,TRSQ and BTOQ  at Nagpur  

Bank Guarantee for PERFORMANCE SECURITY DEPOSIT 
WHEREAS 
Reserve Bank of India, having its Central Office at Shahid Bhagat Singh Road, Nagpur, 
(hereinafter called “the RBI”) has awarded the Contract for the captioned project (hereinafter 
called the "Contract") to M/s   (Name of the Contractor) (hereinafter called " the 
said Contractor" which expression shall include its successors and assigns). 

AND Whereas we are aware that an agreement has been executed between the Reserve Bank 
of India and the contractor and in terms of clause  of the said agreement the contractor 
is bound by the said Contract to submit to RBI a Performance Security for a total amount of 
₹.  (Rupees     only) (Amount in 
figures and words) for the due fulfilment by the said contractor of the terms and conditions 
contained in the contract. We, (Name of the Bank), (hereinafter called “the 
Bank”), at the request of M/s   , the contractor, do hereby undertake to pay 
to the RBI an amount not exceeding Rs     as Performance Guarantee for due 
fulfilment of the terms and conditions of the contract. 

NOW THIS GUARANTEE WITNESSETH 

1. We (Name of the Bank) do hereby agree with and undertake to RBI, their Successors, Assigns 
that in the event of the RBI coming to the conclusion that the Contractor has not performed his 
obligations under the said conditions of the contract or have committed a breach thereof, which 
conclusion shall be binding on us as well as the said contractor; we shall on demand by the RBI, 
pay without demur to the RBI, a sum of Rs ............. (Rupees only) or any lower amount that may 
be demanded by the RBI. Our guarantee shall be treated as equivalent to the Performance 
Guarantee Amount for the due performance of the obligations of the Contractor under the said 
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Contract, provided, however, that our liability against such sum shall not exceed the sum of Rs. 
(Rupees only). 

2. We also agree to undertake to and confirm that the sum not exceeding Rs. (Rupees only) as 
aforesaid shall be paid by us without any demur or protest, merely on demand from the RBI on 
receipt of a notice in writing stating that the amount is due to them and we shall not ask for any 
further proof or evidence and the notice from the RBI shall be conclusive and binding on us and 
shall not be questioned by us in any respect or manner whatsoever. The Bank shall pay to RBI 
any money so demanded notwithstanding any dispute/disputes raised by the Contractor in any 
suit or proceedings pending before any Court, Tribunal or Arbitrator/s relating thereto and the 
liability under this guarantee shall be absolute and unequivocal. We undertake to pay the amount 
claimed by the RBI within a period of one week from the date of receipt of the notice as aforesaid. 

3. We confirm that our obligation to the RBI under this guarantee shall be independent of the 
agreement or agreements or other understandings between the RBI and the Contractor. 

4. This guarantee shall not be revoked by us without prior consent in writing of the RBI. 
hereby further agree that – 
a) Any forbearance or commission on the part of the RBI in enforcing the conditions of the said 
agreement or in compliance with any of the terms and conditions stipulated in the said Contract 
and/or hereunder or granting of any time or showing of any indulgence by the RBI to the 
Contractor or any other matters in connection therewith shall not discharge us in any way and our 
obligation under this guarantee. This guarantee shall be discharged only by the performance by 
the Contractor of their obligations and in the event of their failure to do so, by payment by us of 
the sum not exceeding Rs. (Rupees only). 
b) Our liability under these presents shall not exceed the sum of Rs. (Rupees only). 
c) Our liability under this agreement shall not be affected by any infirmity or irregularity on the part 
of our said constituents/clients or their obligations thereunder or by dissolution or change in the 
constitution of our said constituents. 

d) This guarantee shall remain in force up to 1 years from the virtual completion date of 
the project provided that if so desired by the RBI, this guarantee shall be renewed for a further 
period as may be indicated by them on the same terms and conditions as contained herein. 

e) Our liability under these presents will terminate unless these presents are renewed as provided 
hereinabove on the or on the day when our said constituents comply with their obligations, as to 
which a certificate in writing by the RBI alone is the conclusive proof whichever date is later. 
Unless a claim or suit or action is filed against us within or any extended period, all the rights of 
the RBI against us under this guarantee shall be forfeited and we shall be released and 
discharged from all our obligations and liabilities hereunder. 

In witness whereof I/We of the Bank have signed and sealed this guarantee on the ------------ day 
of ------------ (Month) (Year) being herewith duly authorized. 

For and on behalf of   (Name of the Bank) 
Signature of authorized Bank official 
Name:
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Designation 

Stamp/ Seal of the Bank 

Signed, sealed and delivered for and on behalf of the Bank by the above named in the presence 
of: 

Witness 1 

Signature ………………………… 
Name …………………………… 
Address ……………………………………… 

(NB: This guarantee will require stamp duty as applicable in the state, where it is executed and 
shall be signed by the official whose signature and authority shall be verified). 
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Annexure - L 

NEFT Details 
 

Details of Bank Account for effecting e-payments towards EMD 
Name of the Institution: Reserve Bank of India, Nagpur  
Address (in full): Reserve Bank of India 

Estate Department 
Nagpur-400 001 

 
 

1 Name of the Account Holder (as 
appearing in the Bank Account) 

Reserve Bank of India,, Nagpur 

2 Account Number 8714295,  
IFSC Code: RBIS0NGPA01 
(5th &  10th digit is zero) 

3 Type of Account (Savings, Current 
etc.) 

Current 

4 PAN Number ------------- 

5 Name of the Bank Reserve Bank of India 

6 Name of the Branch Nagpur 

7 Address of the Bank RBI, Nagpur 

8 NEFT/IFS Code  

9 Name of the Account  

   

 
Details indicating exemption from payment of IT (if applicable): 

 
NOTE :- 

1. UNDER SECTION 48 OF RBI ACT 1934, RBI SHALL NOT BE LIABLE TO PAY 
INCOME TAX OR SUPER TAX ON ANY OF ITS INCOME, PROFITS OR 
GAINS. 

2. PLEASE DON’T REMIT THE PAYMENT THROUGH RTGS. PLEASE MAKE 
THE PAYMENT BY NEFT ONLY. 
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Annexure - M 

(To be submitted by bidders on their letter head duly sealed 
and signed by the authorized signatory) 

To 

The Regional Director 
Reserve Bank of India 
Estate Department, Ist 
floor, Opp. Vidhan Bhavan, 
Nagpur-440001. 
 
Name of Work:Design, Supply, Installation, Testing and Commissioning 
of 160 KWp  (4 Nos X 15 KWp + 2 Nos. X 50 KWp) Roof Top Grid Interactive 
SPV based Solar Power Systems (Mono PERC) in MOB, AOB, Bank’s 
ALSQ,ARSQ,TRSQ and BTOQ  at Nagpur 

 
 

I / We              (Name 
and address, including Country of location of bidder) have 
read  and understood the  contents  of the   Office 
Memorandum (OM) F. No. 6/18/2019-PPD dated July 23, 2020 
and its subsequent orders / revision issued   by Public 
Procurement Division, Department of Expenditure, Ministry of 
Finance, Government of India regarding the restrictions on 
procurement from a bidder of a country which shares a land 
border with India. 
2. I/We certify 
that  

 
(Name of the bidder) 
i. is not from a country sharing land border with India, or 

ii. is from a country sharing land border with India and has been 
registered with the Competent Authority, the certificate of which 
is enclosed, or 

iii. is from a country sharing land border with India where 
Government of India has extended lines of credit, or 

iv. is from a country sharing land border with India where 
Government of India is engaged in development projects. 

 

 
(Strikeout whichever of the above is not applicable). 
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3.  I /We further certify that        (Name 
of bidder) fulfils all requirements in this regard and is eligible to be 
considered under the provision of the above referred Office 
Memorandum and its subsequent orders / revision. I/We also 
undertake that even in case of contracts where we are permitted 
by   the  Bank/RBI   to sub-   contract 
I/we        (Name of bidder) will not sub- 
contract any work to a contractor from country(ies) sharing land 
border with India, unless such  contractor fulfils  all the 
requirements contained in the above referred office memorandum 
/ order. 

 
 

4. I/We know and understand that, if this Undertaking / Declaration 
/ Certificate submitted by us is found to be false, the Bank shall be 
free to reject / terminate our tender / Work Order and that the Bank 
shall also be free to initiate any legal action in accordance with law 
including forfeiting of Earnest Money Deposit / Performance Bank 
Guarantee / Security Deposit and / or debarring us from 
participating in tenders invited by the Bank in future. 

 
 

Signature and name of the 
authorized signatory of the Bidder 
with Rubber Stamp 

Date: 
Place: 
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Annexure - N 

(To be submitted by the tenderer on their letterhead) 
 

Name of Work: Design, Supply, Installation, Testing and Commissioning of 160 
KWp (4 Nos X 15 KWp + 2 Nos. X 50 KWp) Roof Top Grid Interactive SPV based    

Solar Power Systems (Mono PERC) in MOB, AOB, Bank’s ALSQ,ARSQ,TRSQ and 
BTOQ, Nagpur. 

 
1. I/We (Name of the bidder) declares that 

a) I/we or any of our allied firm* is/ are not debarred/ suspended/ blacklisted by 
any public institution/ entity in India or any other country as on .............. (last 
date of submission of bid). 

 
b) I/ We or any of our allied firm* have not made any transgression in respect 

of the code of integrity (as mentioned in the tender) with any public 
institution/ entity in India or any other country in last three years as on 
..................(last date of submission of bid). 

 
c) We will inform the Bank in writing, in case, I/we or any of our allied firm* 

is/are debarred/ suspended/ blacklisted by any public institution/ entity in 
India or any other country on or before award of work for the captioned 
work. 

2. I/We............................(Name of the bidder) declare that I/we or our allied firm* 

...............(Name of the allied firm(s)) is/are debarred/suspended/ blacklisted by 
 

......................(Name and address of public institution in India or any other 
country) and the same effective upto .............(date). A copy of such letter is 
attached for your information and record. 

 

 
(seal and signature of the bidder) 
Date 
Place 

(Note: strike out one of the above two declarations which is not applicable) 

 
*Allied firm: A firm would be termed as "allied firm" if the management is common, or 
substantial or majority shares are owned by the banned/ suspended firm and by virtue 
of this it has a controlling voice. Further all successor firms will also be considered as 
allied firms. 
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Reserve Bank of India Estate 
Department, Nagpur 

Un-Priced Bill of Quantities (not for quote) 

Design, Supply, Installation, Testing and Commissioning of 160 KWp (4 Nos X 15 KWp + 
2 Nos. X 50 KWp) Roof Top Grid Interactive SPV based Solar Power Systems (Mono 
PERC) in MOB, AOB, Bank’s ALSQ,ARSQ,TRSQ and BTOQ  at Nagpur 

 
Sr.No. Description of the work Qty. Unit 

     A Design, manufacture, supply, installation, Testing and 
Commissioning of total of 160 KWp capacity grid interactive 
SPV based Solar Power System as per the following different 
locations mentioned in serial number i, ii, iii, iv, v & vi placed 
below. The system shall have guaranteed annualized AC 
energy output of 1400 Kilo watt hour (KWH) per year per 
KWp during the first ten years of operation and as specified 
in part I of the tender. The rate shall include for all the 
material required including required quantities of SPV 
modules formed into arrays, their mounting arrangement, 
power conditioning units, required DC & AC distribution 
panels with surge protection units, data loggers along with 
PC based arrangement for system performance monitoring 
through licensed software, metering safety arrangements, 
civil works, training etc. as defined in Part I of the tender to 
provide a composite operational system. The work shall 
include supply, installation, testing and commissioning of the 
required number of G.I. pipe earthing stations (minimum 3 
Nos. earthing per power plant) as per IS 3043:2018 and 25 
x 3 mm G.I. earth strip on wall/ ceiling/existing 
trenches/earth, of required length, necessary spacers and 
saddles at 300 mm interval. The rate shall also include the 
supply, installation, testing and commissioning of ACDB 
&DCDB having MCBs of required capacity near the inverter 
and power cable of required size for transferring the power 
generated by above solar system from the terrace / inverter 
to the switch available near the existing meter panel. 
The rate shall include for all the taxes, duties, levies, 
insurance, transportation, loading unloading of the 
material etc. 
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i 50 KWp at Annex Building, Main Office Building, Nagpur 1 Set 
ii 50 KWp at Additional Office Building, Nagpur 1 Set 
iii 15 KWp at Atrey layout staff Quarters F Block terrace, 

Nagpur 
1 Set 

iv 15 KWp at Byramji town Officers Quarters F Block Terrace, 
Nagpur 

1 Set 

v 15 KWp at Telangkhedi road staff Quarters, F Block Nagpur 1 Set 
vi 15 KWp at Amravati road Quarters, C Block Nagpur 1 Set 

 Total   
 

B Comprehensive annual maintenance charges for periodic 
maintenance/servicing of complete system including providing 
all spare parts/ tools/ consumables for servicing as required as 
per good engineering practice, recommendation(s) of the 
respective equipment manufacturer(s) and instructions of 
engineer-in-charge as per the scope of work in Part I of the 
tender. The rate shall include for periodic recharge of sim of the 
system and monthly cleaning of the solar panels. Rate shall also 
include for replacing the faulty equipment such as solar panels, 
inverter etc. including weather monitoring device, remote 
monitoring system. 
The rate shall be applicable after one-year defect liability 
period/warranty of entire unit. The rate shall include for all the 
taxes, duties, levies, insurance, transportation etc. 

 
 
 
 
 
 
 
 

Per Annum 

 
Please note that description given in the e-tendering web site is not complete due 
to paucity of words. Please refer un-price bid of Part-1 for full description. 

 
 
 
 

 
Place 
Date Seal and Signature of the Tenderer 
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Reserve Bank of India 
Estate Department, Nagpur 

Tender Part-II (Price bid) 

Design, Supply, Installation, Testing and Commissioning of 160 KWp (4 Nos 
X 15 KWp + 2 Nos. X 50 KWp) Roof Top Grid Interactive SPV based Solar 
Power Systems (Mono PERC) in MOB, AOB, Bank’s ALSQ,ARSQ,TRSQ and 
BTOQ  at Nagpur 

 

  Sr. No. Description of the work    Qty. Unit Rate Amount 
     A Design, manufacture, supply, installation, Testing 

and Commissioning of total of 160 KWp capacity 
grid interactive SPV based Solar Power System as 
per the following different locations mentioned in 
serial number i, ii, iii, iv, v & vi placed below. The 
system shall have guaranteed annualized AC 
energy output of 1400 Kilo watt hour (KWH) per year 
per KWp during the first ten years of operation and 
as specified in part I of the tender. The rate shall 
include for all the material required including 
required quantities of SPV modules formed into 
arrays, their mounting arrangement, power 
conditioning units, required DC & AC distribution 
panels with surge protection units, data loggers 
along with PC based arrangement for system 
performance monitoring through licensed software, 
metering safety arrangements, civil works, training 
etc. as defined in Part I of the tender to provide a 
composite operational system. The work shall 
include supply, installation, testing and 
commissioning of the required number of G.I. pipe 
earthing stations (minimum 3 Nos. earthing per 
power plant) as per IS 3043:2018 and 25 x 3 mm 
G.I. earth strip on wall/ ceiling/existing 
trenches/earth, of required length, necessary 
spacers and saddles at 300 mm interval. The rate 
shall also include the supply, installation, testing and 
commissioning of ACDB & DCDB having MCBs of 
required capacity near the inverter and power cable 
of required size for transferring the power generated 
by above solar system from the terrace / inverter to 
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the switch available near the existing meter panel. 
The rate shall include for all the taxes, duties, 
levies, insurance, transportation, loading 
unloading of the material etc. 

i 50 KWp at Annex Building, Main Office Building, 
Nagpur 

1 Set   

ii 50 KWp at Additional Office Building, Nagpur 1 Set   
       iii 15 KWp at Atrey layout staff Quarters F Block 

terrace, Nagpur 
1 Set   

iv 15 KWp at Byramji town Officers Quarters F Block 
Terrace, Nagpur 

1 Set   

v 15 KWp at Telangkhedi road staff Quarters, F Block 
Nagpur 

1 Set   

vi 15 KWp at Amravati road Quarters, C Block Nagpur 1 Set   
 Total inclusive of all taxes and charges etc     

 
 

B Comprehensive annual maintenance charges for solar 
plant as mentioned in Serial I, ii, iii, iv, v & vi as above 
for periodic maintenance/servicing of complete system 
including providing all spare parts/ tools/ consumables 
for servicing as required as per good engineering 
practice, recommendation(s) of the respective 
equipment manufacturer(s) and instructions of 
engineer-in-charge as per the scope of work in Part I of 
the tender. The rate shall include for periodic recharge 
of sim of the system and monthly cleaning of the solar 
panels. Rate shall also include for replacing the faulty 
equipment such as solar panels, inverter etc. including 
weather monitoring device, remote monitoring system. 
The rate shall be applicable after one-year defect 
liability 
period/warranty of entire unit. The rate shall include 
for all the taxes, duties, levies, insurance, transportation 
etc. 

 
 
 
 
 
 
 
 
Per 
Annum 

  

Please note that description given in the e-tendering web site is not complete due 
to paucity of words. Please refer un-price bid of Part-1 for full description. 

 
Place 
Date Seal and Sign 
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