
 

 
 

RESERVE BANK OF INDIA 
ESTATE CELL, BYCULLA, MUMBAI 

Renovation of flat (04 no.) at Bank’s Senior Officers’ Quarters, Lower Parel, Sun Palazzo, 
Mumbai 
 
Reserve Bank of India, Mumbai invites two-part tender by e-tender mode from the contractors 
empaneled with Reserve Bank of India, Estate Office, Fort, Mumbai in category of Civil Works 
(A) costing between ₹25 Lakh to ₹50 Lakh for the captioned work. The tendering would be done 
through the e-Tendering portal of MSTC Ltd (https://www.mstcecommerce.com/eprocn/). All 
interested eligible empaneled contractors must register themselves with MSTC Ltd through the 
above-mentioned website to participate in the tendering process. 
 

SCHEDULE OF TENDER (SOT) 
 
a. Name of Work Renovation of flat (04 no.) at Bank’s 

Senior Officers’ Quarters, Lower Parel, 
Sun Palazzo, Mumbai 

b. e-Tender no RBI/Mumbai Regional 
Office/Estate/31/25-26/ET/270 

c. Mode of Tender e-Procurement System 
(Online Part I - Techno-Commercial Bid and 
Part II - Price Bid through 
www.mstcecommerce.com/eprochome/rbi) 

d. Tender Value (Estimate Cost) ₹49.50 lakh 
e. Date of NIT available to parties to 
download (View Tender Time) 

On 10.07.2025 from 05:00 PM onwards 

f. Pre-Bid Meeting Not applicable 

g. i) Earnest Money Deposit 
      

i) ₹99,000/- (Rupees Ninety-Nine Thousand 
only) in the form of BG or NEFT, in favour of 
Reserve Bank of India, Mumbai, to be 
delivered in physical form at Reserve Bank of 
India Estate Cell, Byculla, Mumbai  
NEFT Details 
A/c No.: 04869229925 
IFSC: RBIS0MBPA04 (5th & 10th digits are 
zero) 

Kindly provide the proof of EMD deposit to us 
at following email id: shuklakamit@rbi.org.in  

(Note:  In case of NEFT, the EMD amount 
should be credited in above-mentioned 
account by the cut-off time. EMD credited to 

https://www.mstcecommerce.com/eprocn/
https://www.mstcecommerce.com/eprochome/rbi
mailto:shuklakamit@rbi.org.in


 

any account other than that mentioned above 
will not be considered as Bonafide EMD.)  

ii) Tender Fees ii) No Tender Fees 

h. Last date of submission of EMD On or before 11.08.2025 by 2:00 PM 
 
Note - The EMD amount should be 
credited in above given account before cut 
off time 

i. Date of Starting of e-Tender for 
submission of on-line Techno- Commercial 
Bid and price Bid at 
www.mstcecommerce.com/eprochome/rbi  

On 10.07.2025 from 05:00 PM onwards 

j. Date of closing of online e-tender for 
submission of Techno-Commercial Bid & 
Price Bid 

02:00 PM on 12.08.2025 

k. Date & time of opening of Part-I (i.e. 
Techno-Commercial Bid) 
 
Part-II Price Bid: Date of opening of Part II 
i.e. price bid shall be informed separately 

03:00 PM on 12.08.2025 at Estate Cell, 
Byculla, Mumbai 400 008  
 

 
The date and time of opening of Part-II (Price 
Bid) shall be intimated to the eligible vendors 
subsequently 

l. Transaction Fee As per MSTP through MSTC payment 
gateway/NEFT/RTGS in favour of MSTC 
LIMITED 

 
2. The Bank is not bound to accept the lowest Tender and reserves the right to accept 
either in full or in part any tender. The Bank also reserves the right to reject all the 
tenders without assigning any reason therefor. 
  
3. Any amendments / corrigendum to the tender, if any, issued in future will only be 
notified on the RBI Website and MSTC Website as given above and will not be 
published in the newspaper. 
 

 
Regional Director 

Reserve Bank of India 
              Mumbai 

https://www.mstcecommerce.com/eprochome/rbi


 
 

RESERVE BANK OFINDIA 
Estate Cell, Byculla Office, Mumbai 

 
e-TENDER FOR 

Renovation of Flat (04 no) at Bank’s Senior Officers’ Quarters, 
Lower Parel, Sun Palazzo, Mumbai 

 

E-Tender No. RBI/Mumbai Regional Office/Estate/31/25-26/ET/270 
 

Part I (Techno-Commercial Bid) 

 
(Containing Section I to Section IX) 

 

 

Name of Bidder  
 
 
 
 

Address  
 
 
 

Due Date and time of Submission of e-Tender: 2:00PM on 12.08.2025 
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RESERVE BANK OF INDIA 

ESTATE CELL, BYCULLA, MUMBAI 
 

Renovation flat (04 no) at Bank’s Senior Officers’ Quarters, Lower Parel, Sun Palazzo, 
Mumbai 

 
Reserve Bank of India, Mumbai invites two-part tender by e-tender mode from the contractors 
empaneled with Reserve Bank of India, Estate Office, Fort, Mumbai in category of Civil Works (A) 
costing between ₹25 Lakh to ₹50 Lakh for the captioned work. The tendering would be done 
through the e-Tendering portal of MSTC Ltd (https://www.mstcecommerce.com/eprocn/). All 
interested eligible empaneled contractors must register themselves with MSTC Ltd through the 
above-mentioned website to participate in the tendering process. 

 

SCHEDULE OF TENDER (SOT) 
 

a. Name of Work Renovation of flat (04 no.) at Bank’s Senior 
Officers’ Quarters, Lower Parel, Sun 
Palazzo, Mumbai 

b. e-Tender no RBI/Mumbai Regional Office/Estate/31/25-
26/ET/270 

c. Mode Of Tender e-Procurement System 

(Online Part I - Techno-Commercial Bid and 

Part II - Price Bid through 

(www.mstcecommerce.com/eprochome/rbi) 

d. Tender Value (Estimate Cost) ₹49.50 Lakh 

e. Date of NIT available to parties to 
download (View Tender Time) 

On 10.07.2025 from 05:00 PM onwards 

f. Pre-Bid meeting Not applicable 

 

g. i) Earnest Money Deposit 

      

i) ₹99,000/- in the form of BG or NEFT, in favour 
of Reserve Bank of India, Mumbai, to be 
delivered in physical form at Reserve Bank of 
India Estate Cell, Byculla, Mumbai  

 
NEFT Details 
 
A/c No.: 04869229925 
IFSC: RBIS0MBPA04 (5th & 10th digits are 
zero) 

Kindly provide the proof of EMD deposit to us at 
following email id: shuklakamit@rbi.org.in 

(Note:  In case of NEFT, the EMD amount 
should be credited in above-mentioned account 
by the cut-off time. EMD credited to any 
account other than that mentioned above will 
not be considered as Bonafide EMD. 

http://www.mstcecommerce.com/eprochome/rbi
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ii) Tender Fees ii) No Tender Fees 

h. Last date of submission of EMD On or before 11.08.2025 by 2:00 PM 
 
Note - The EMD amount should be credited 

in above given account before cut off time 

i. Date of Starting of e-Tender for 

submission of on line Techno- 

Commercial Bid and price Bid at 

www.mstcecommerce.com/eprochom

e/rbi 

On 10.07.2025 from 05:00 PM onwards 

j. Date of closing of online e-tender for 

submission of Techno-Commercial 

Bid & Price Bid 

02:00 PM on 12.08.2025 

k. Date & time of opening of Part-I (i.e. 

Techno-Commercial Bid) 

Part-II Price Bid: Date of opening of 

Part II 

i.e. price bid shall be informed 
separately 

03:00 PM on 12.08.2025 at Estate Cell, Byculla, 
Mumbai 400 008  
 

 
The date and time of opening of Part-II (Price 
Bid) shall be intimated to the eligible vendors 
subsequently 

l. Transaction Fee As per MSTC through MSTC payment 
gateway/NEFT/RTGS in favour of MSTC 
LIMITED 

 
 

2. The Bank is not bound to accept the lowest Tender and reserves the right to accept 
either in full or in part any tender. The Bank also reserves the right to reject all the 
tenders without assigning any reason therefor. 
  
3. Any amendments / corrigendum to the tender, if any, issued in future will only be 
notified on the RBI Website and MSTC Website as given above and will not be 
published in the newspaper. 

 
 

Regional Director 
Reserve Bank of India 

              Mumbai 
 
 
 
 
 
 
 
  

http://www.mstcecommerce.com/eprochome/r
http://www.mstcecommerce.com/eprochome/r
http://www.mstcecommerce.com/eprochome/r
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भारतीय ररज़र्व बैंक 

संपदा कक्ष, भायखला, म ंबई 

बैंक सीनियर ऑनिसर क्वार्वर, लोअर परेल, सि पलाज्जो, म ंबई में चार फै्लर्ो ंका िर्ीिीकरण 

 

भारतीय ररज़र्व बैंक, म ुंबई उपरोक्त कायव के लिए ₹25 िाख से ₹50 िाख के बीच की िागत र्ािे कायों के लिए 

लसलर्ि शे्रणी (A) में भारतीय ररज़र्व बैंक, सुंपदा कायाविय, फोर्व, म ुंबई के पैनि में शालमि ठेकेदारोुं से ई-लनलर्दा 

मोड द्वारा दो-भागीय लनलर्दा आमुंलित करता है। लनलर्दा एमएसर्ीसी लिलमरे्ड के ई-लनलर्दा पोर्वि के माध्यम से 

की जाएगी। सभी इच्छ क पाि सूचीबद्ध ठेकेदारोुं को लनलर्दा प्रलिया में भाग िेने के लिए एमएसर्ीसी लिलमरे्ड पर 

स्वयुं को पुंजीकृत करना होगा।  

निनर्दा की अि सूची 

a. कायव का नाम बैंक के सीलनयर ऑलफसर क्वार्वर, िोअर परेि, सन पिाज्जो, 

म ुंबई में चार फै्लर्ोुं का नर्ीनीकरण 

b. ई – लनलर्दा नुं.  RBI/Mumbai Regional Office/Estate/31/25-

26/ET/270 

c. लनलर्दा का माध्यम ई-खरीददारी प्रणािी- (ऑनिाइन भाग I – रे्क्नो र्ालणज्यिक 

बोिी एर्ुं भाग II कीमत बोिी 

(https://www.mstcecommerce.com/eprocn/) के 

माध्यम से 

d. अन मालनत िागत ₹ 49.50 िाख 

e. पालर्वयोुं द्वारा डाउनिोड हेत  NIT उपिब्ध 

होने की तारीख (लनलर्दा लदखने का समय) 

10.07.2025 को शाम 05:00 बजे से 

f. बोिी पूर्व बैठक िागू नही ुं। 

g. i) बयाना जमा 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

iI) लनलर्दा श ल्क  

i) रुपये 99,000/- (लनन्यानबे हजार रुपये माि) एनईएफर्ी 

या बी.जी. (बैंक गारुंर्ी) के रूप में, भारतीय ररज़र्व बैंक, म ुंबई 

के पक्ष में, भारतीय ररज़र्व बैंक, सुंपदा कक्ष, भायख़िा, म ुंबई 

सेंर्र ि में भौलतक रूप में लर्तररत लकया जाना है।  

 

खाता नुं.    – 04869229925 

IFSC कोड– RBIS0MBPA04 (5र्ाुं और 10र्ाुं अुंक शून्य हैं) 

बयाना जमा रालश (ईएमडी) जमा करने का प्रमाण हमें 

लनम्नलिज्यखत ईमेि आईडी पर ई-मेि करें : 

shuklakamit@rbi.org.in  

 

(िोर्: एिईएिर्ी के नलए ईएमडी रानि कर्-ऑि समय 

से पहले उपय वक्त खाते में जमा की जािी चानहए। ऊपर 

उल्लिल्लखत खाते के अलार्ा नकसी अन्य खाते में जमा की 

गई ईएमडी को र्ास्तनर्क ईएमडी िही ंमािी जाएगी) 

 

ii) शून्य लनलर्दा श ल्क  

 



5  

h. बयाना रालश जमा करने की अुंलतम लतलि 11.08.2025 शाम 2:00 बजे तक 

 

िोर् – बयािा रानि ऊपर नदए गए खाते में नियत समय 

से पहले  जमा होिा अनिर्ायव है। 

i. ऑनिाइन रे्क्नो र्ालणज्यिक बोिी एर्ुं 

कीमत बोिी प्रस्त त करने हेत  ई-लनलर्दा के 

प्रारम्भ होने की लतलि 

10.07.2025 को शाम 05:00 बजे से 

j. ऑनिाइन रे्क्नो र्ालणज्यिक बोिी एर्ुं 

कीमत बोिी प्रस्त त करने की अुंलतम लदनाुंक 

12.08.2025 को अपराह्न 02:00 बजे तक 

k. भाग –I को खोिने की लतलि र् समय (रे्क्नो 

र्ालणज्यिक बोिी) 

 

 

भाग- II (मूल्य बोिी) खोिने की लतलि और 

समय 

12.08.2025 को अपराह्न 03:00 बजे  

लनलर्दा भाग–I खोिने का स्थान: सुंपदा कक्ष, भायखला, 

म ुंबई– 400 008 

 

भाग-II  खोिने की लतलि और समय पाि लर्िेताओुं को बाद 

में सूलचत लकया जाएगा। 

l. िेनदेन श ल्क एमएसर्ीसी लिलमरे्ड के पक्ष में एमएसर्ीसी भ गतान 

गेर्रे्/एनईएफर्ी/आरर्ीजीएस के माध्यम से एमएसर्ीपी के 

अन सार 

 

2. बैंक नू्यनतम लनलर्दा को स्वीकार करने के लिए बाध्य नही ुं है और लकसी भी लनलर्दा को पूणव या आुंलशक रूप 

से स्वीकार करने का अलिकार स रलक्षत रखता है। बैंक लबना कोई कारण बताए सभी लनलर्दाओुं को अस्वीकार 

करने का अलिकार भी स रलक्षत रखता है।  

 

3. भलर्ष्य में जारी लनलर्दा में कोई भी सुंशोिन   / श ज्यद्धपि, यलद कोई हो, केर्ि ऊपर दी गई आरबीआई रे्बसाइर् 

और एमएसर्ीसी रे्बसाइर् पर अलिसूलचत लकया जाएगा और समाचार पि में प्रकालशत नही ुं लकया जाएगा। 

  

 

के्षत्रीय निदेिक 

भारतीय ररजर्व बैंक 

म ंबई 
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Important instructions for e-procurement 
ANNEXURE 1 

Bidders are requested to read the terms & conditions of this tender before submitting 

online tender. 

1 Process of E-tender: 

Registration: The process involves vendor’s registration with MSTC e-procurement 

portal which is free of cost. Only after registration, the vendor(s) can submit his/their 

bids electronically. Electronic Bidding for submission of Technical Bid as well as 

Commercial Bid will be done over the internet. The vendor should possess Class III 

signing type digital certificate. Vendors are to make their own arrangement for 

bidding from a P.C. connected with Internet. MSTC/RBI is not responsible for 

making such arrangement. (Bids will not be recorded without Digital Signature). 

SPECIAL NOTE: THE TECHNICAL BID AND THE COMMERCIAL BID HAS TO 
BE 

SUBMITTED ON-LINE AT https://www.mstcecommerce.com/eprocn/)  

1) Vendors are required to register themselves online with 

https://www.mstcecommerce.com/eprocn/ 

Register as Vendor -- Filling up details and creating own user id and password Submit. 

For further details, go to Download Guide / Video / Registration Guide. 

2) Vendors will receive a system generated mail confirming their registration in 

their email which has been provided during filling the registration form. 

In case of any clarification, please contact RBI/MSTC, (before the scheduled time 

of the e- tender). 

 

Contact person (RBI): 
1. Shri Sunil Datt Singh, Asst. Manager (Tech-Civil) – Mobile 9951542964, Email id: 

sunilsingh@rbi.org.in for Technical Query.  

2.  Shri Amit Kumar Shukla, Asst. Manager – Mobile 7985417169, Email id: 
shuklakamit@rbi.org.in 
 
e-tender query. 
 Contact person (MSTC Ltd): 

1. Mr Tanmoy Sarkar, Deputy Manager; Mobile 83498 94664, Email: 

tsarkar@mstcindia.co.in, wroopn11@mstcindia.in 

2. Ms. Rupali Pandey, Asst. Manager- rpandey@mstcindia.co.in – Mobile – 

9458704037 

3. Mr. Abhishek Kr. Kanaujia, Executive – Mobile – 9953089772 

4. Helpdesk at MSTC Mumbai for vendors - 022-22886268/22822789 

5. Helpdesk – Landline -- 022 22870471/022 22886266/033 22901004 

HO Central Help Desk: Phone Number: 07969066600, Email: 
helpdeskho@mstcindia.in (Please mention "HO Helpdesk" as subject while sending 
emails) Availability: 9:30 AM to 5:00 PM on all working days for all Technical issues e-
Tenders, System settings etc. 
 
The bidders can also submit their issues vide e-mail at helpdesk@mstcindia.co.in 

https://www.mstcecommerce.com/eprocn/
mailto:shuklakamit@rbi.org.in
mailto:helpdeskho@mstcindia.in
mailto:helpdesk@mstcindia.co.in
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2 The Techno-commercial Bid and the Price Bid shall have to be submitted online at 

https://www.mstcecommerce.com/eprocn/. Tenders will be opened electronically 

on specified date and time as given in the Tender. 

3 All entries in the tender should be entered in online Technical & Commercial Formats 
without any ambiguity. 

4 Special Note towards Transaction fee: 

The vendors shall pay the transaction fee using “Transaction Fee Payment” Link 

under “My Menu” in the vendor login. The vendors have to select the particular 

tender from the event dropdown box. The vendor shall have the facility of making 

the payment either through NEFT or Online Payment. On selecting NEFT, the 

vendor shall generate a challan by filling up a form. The vendor shall remit the 

transaction fee amount as per the details printed on the challan without making 

change in the same. On selecting Online Payment, the vendor shall have the 

provision of making payment using its Credit/ Debit Card/ Net Banking. Once the 

payment gets credited to MSTC’s designated bank account, the transaction fee shall 

be auto authorized and the vendor shall be receiving a system generated mail. 

Transaction fee is non-refundable. 

A vendor will not have the access to online e-tender without making the payment 

towards transaction fee. 

NOTE 

Bidders are advised to remit the transaction fee well in advance before the closing 

time of the event so as to give themselves sufficient time to submit the bid. 
5 Information about tenders /corrigendum uploaded shall be sent by email only during 

the process till finalization of tender. Hence the vendors are required to ensure that 

their corporate email id provided is valid and updated at the time of registration of 

vendor with MSTC. Vendors are also requested to ensure validity of their DSC 

(Digital Signature Certificate). 

6 E-tender cannot be accessed after the due date and time mentioned in NIT. 

Google hangout ID- (for text chat)- mstceproc@gmail.com 

System Requirement: 
For details, vendor may refer to the DOWNLOAD SYSTEM SETTING GUIDE 
available https://www.mstcecommerce.com/eprocn/ 

i) Windows 7 or above Operating System 

ii) IE-7 and above Internet browser. 

iii) Signing type digital signature 

iv) Latest updated JRE 8 (x86 Offline) software to be downloaded and installed in 

the system. 

To disable “Protected Mode” for DSC to appear in The signer box following 

settings may be applied. 

a. Tools => Internet Options =>Security => Disable protected Mode If enabled- 

i.e, Remove the tick from the tick box mentioning “Enable Protected Mode”. 

Other Settings:  Tools => Internet Options => General => Click on Settings under 

“browsing history/Delete Browsing History” => Temporary Internet Files => Activate 

“Every time I Visit the Webpage”. 

To enable ALL active X controls and disable ‘use pop up blocker’ under 
b. Tools→ Internet Options → custom level (Please run IE settings from the page 

www.mstcecommerce.com once) 

http://www.mstcecommerce.com/eprochome/rbi
mailto:mstceproc@gmail.com
https://www.mstcecommerce.com/eprocn/
http://www.mstcecommerce.com/
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7      Bidding in e-tender  

a) Bidder(s) need to submit necessary EMD, E-Tender fees (If ANY) and Transaction 

separately for the e-tender. Transaction fees if any are non-refundable. No interest will 

be paid on EMD. EMD of the unsuccessful bidder(s) will be refunded by RBI, MRO.  

b) The process involves Electronic Bidding for submission of Techno Commercial Bid as 

well as Price Bid. 

The bidder(s) who have submitted the above fees can only submit their Techno 

Commercial Bids and Price Bid through internet in MSTC website 

www.mstcecommerce.com → e-procurement → Common Portal → Bid Floor 

Manager→ live event →Selection of the live event→ Transaction fee->Common terms-

>Attach Documents->Price Bid.  

Please Note: The vendor after successful remittance of the transaction fees and EMD 

details, will get the attach documents and common terms tab enabled in their login. 

Post successful completion of this step, the vendors will be allowed to save the lot 

specific terms and submit their price bid against the lot through the portal or download 

and upload the excel file for submitting price bids, as the case may be. In case the 

attach documents and/or saving common terms step is unsuccessful, the tabs for 

saving lot specific terms and submitting price bid would be disabled. The status of 

whether the same is successful/pending would be displayed in the bid status button.  

 

c) The bidder should allow to run an application namely java appelet by accepting the risk 

and clicking on run. This exercise has to be done twice immediately after reaching the 

bid floor. If this application is not run, then the bidder will not be able to save/submit his 

bid. (for details refer vendor guide & FAQ). 

d) First the vendor needs to fill up the Commercial specification if any and save it. Then 

the vendor should fill up the Techno-commercial bid. After filling the Techno-

Commercial Bid, bidder should click ‘save’ for recording their Techno-Commercial bid. 

Once the same is done, the Price Bid link becomes active and the same has to filled 

up and then bidder should click on “save” to record their price bid. Then once both the 

Techno-Commercial bid & price bid has been saved, the bidder can click on the “Final 

Submission” button to register their bid 

NOTE: - After clicking the final submission “Delete bid” option would be shown.  If the 

vendor wants to delete the bid after final submission and re submit the bid, then he/she 

should click delete bid and resubmit the same and again click final submission. 

e) In all cases, bidder should use their own ID and Password along with Digital Signature 

at the time of submission of their bid. 

f) During the entire e-tender process, the bidders will remain completely anonymous to 

one another and also to everybody else. 

g) The e-tender floor shall remain open from the pre-announced date & time and for as 

much duration as mentioned above.  

http://www.mstcindia.com/
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h) All electronic bids submitted during the e-tender process shall be legally binding on the 

bidder. Any bid will be considered as the valid bid offered by that bidder and acceptance 

of the same by the Buyer will form a binding contract between Buyer and the Bidder for 

execution of supply/work. Such successful tenderer shall be called hereafter 

SUPPLIER/CONTRACTOR. 

i) It is mandatory that all the bids are submitted with digital signature certificate otherwise 

the same will not be accepted by the system.  

j) Buyer reserves the right to cancel or reject or accept or withdraw or extend the tender 

in full or part as the case may be without assigning any reason thereof.  

k) No deviation of the terms and conditions of the e-Tender document is acceptable. 

Submission of bid in the e-tender floor by any bidder confirms his acceptance of terms 

& conditions for the e-Tender. 

Unit of Measure (UOM) is indicated in the e-tender Floor. Rate to be quoted should 

be in Indian Rupee as per UOM indicated in the e-tender floor/tender document. 

  Any order resulting from this tender shall be governed by the terms and conditions 

mentioned therein. 

 No deviation to the technical and commercial terms & conditions are allowed. 

 The tender inviting authority has the right to cancel this e-tender or extend the due date of 
receipt of bid(s) without assigning any reason thereof. 

 Vendors are requested to read the vendor guide and see the video in the page 

www.mstcecommerce.com/eprochome to familiarize them with the system before bidding. 

 
Important Note  

1. THIS IS A LIMITED TENDER ENQUIRY. ONLY THOSE BIDDERS/VENDORS 

WHO ARE EMPANELLED AS VENDORS WITH RBI FOR SUCH WORKS GIVEN 

BELOW UNDER THE CATEGORY 50 to 100 LAKHS ARE ELIGIBLE TO 

PARTICIPATE IN THIS TENDER. BIDDERS ARE ADVISED TO CHECK WITH RBI 

REGARDING THEIR ELIGIBILITY FOR THIS TENDER BEFORE PARTICIPATING. 

 

2. In the price bid due to number of words limitation of 1000 characters, 

complete description could not be accommodated, and description given thereof is 

brief. Before quoting rates, all the contractors must read the complete details of 

each items given in the un-priced bill of quantities given in Part-I of the tender. 

 

Date: -                                                         Signature and seal of the Tenderer   

 

  Place: -                                                                            Name and address: 

                                                                                                            Phone/Mobile no. 

 

                                                                                                             e-mail 

http://www.mstcecommerce.com/eprochome
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SECTION - I 

Form of Tender/Bid 

 
 
 

 

 

 
Regional Director (Maharashtra)  

Reserve Bank of India 

Estate Cell, 

Byculla, Mumbai  

 
Dear Sir,

Place:  
Date:

Having read and examined the Notice Inviting e-Tender,Specifications & designs,Drawings, 

Schedule of Quantities, various schedules, General conditions of contract and, Special 

conditions of contract,General rules and instructions to bidders,clauses and all other contents 

in the tender document for the work specified in the memorandum hereinafter set out and 

having examined the site of the works and having acquired the requisite information relating 

thereto as affecting the tender, I/We hereby offer to execute the works specified in the said 

memorandum within the time specified in the said memorandum at the rates mentioned in the 

attached schedule of quantities and in accordance in all respects with the specifications & 

designs,drawings and instructions in writing referred to in GeneralConditions of Contract,the 

Articles of Agreement, Special Instructions, Schedule of Quantities and Special Conditions of 

Contract and with such materials as are provided for,by and in all other respects in accordance 

with such conditions so far as they may be applicable. 

 
Memorandum 

 

Description of work 

 
 

Renovation of Flat (04 no) at Bank Senior Officers’ 
Quarters, Lower Parel, Sun Palazzo, Mumbai 

Estimated cost ( ₹ ) As specified in Schedule ‘E’ of the Tender part I 

(Techno-Commercial Bid) ₹49.50 Lakh  

Time allowed for completion of 

the work 

According to Schedule 'E' of the Tender, the total time 
is 330 days for non-available flats and 90 days for 
available flats. 

Earnest Money Deposit (₹) As specified in Schedule ‘E’ of the Tender part I 

(Techno-Commercial Bid) ₹99000/- (Rupees Ninty 
Nine Thousand) 

Performance Bank Guarantee The Contractor whose tender is accepted, will be 

required to furnish performance Bank guarantee 

equal to 5% (Five Percent) of the contract amount 

from any scheduled bank as per the approved 

Proforma annexed hereto OR amount equivalent to 

PBG through online mode (NEFT / RTGS) OR 

vendor shall furnish explicit written consent to Estate 

Cell, Byculla, Reserve Bank of India, Mumbai 

central to deduct amount equivalent to PBG to be 

withheld from the bills of the contractor.  

In case of delays in submission in unavoidable 
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circumstances, charges for delay in submission 

of Bank Guarantee shall be recovered from the 

bills of the contractor at Bank rate. This 

guarantee shall remain in force up-to 90 days 

beyond the Defect liability period)  

The Performance Bank Guarantee shall be obtained 
from any Scheduled Bank 

Percentage, if any, to be 

deducted from each bill 

5 % 

Waterproofing Performance 
Guarantee     -  

Waterproofing Performance Bank Guarantee to be 
submitted from any Scheduled Bank for an amount 
equal to 5 % of the Contract of the concern work 
(Toilet Area) Amount valid till 5 years + 3 months 
from date of virtual completion of the work  

1. We agree to keep the tender open for the validity period specified in Schedule ‘E’ of the 

tender and not to make any modification in its terms and conditions during the validity 

period or any other extended period as agreed mutually. 

2. A sum of ₹99000/- (Rupees Ninety Nine Thousand only) is hereby forwarded/uploaded 
in the form as specified in Schedule ‘E’ of the tender document as Earnest Money Deposit. If 
I/We, fail to furnish the prescribed performance bank guarantee within the prescribed 
period, I/We agree that the Reserve Bank of India or its successors, in office shall without 
prejudice to any other right or remedy, beat liberty to forfeit the said earnest money deposit 
absolutely. Further, if I/We fail to commence work as specified, I/We agree that Reserve 
Bank of India or its successors in office shall without prejudice to any other right or remedy 
available in law,be at liberty to forfeit the said performance guarantee absolutely. The said 
Performance Guarantee shall be a guarantee to execute all the works referred to in the 
tender document upon the terms and conditions contained therein. 

3. Further, I/We agree that in case of forfeiture of Earnest Money Deposit, Performance Bank 

Guarantee as aforesaid, I/We shall be debarred from participation in the re-tendering 

process of thework. 

4. I/We undertake and confirm that eligible similar work(s) has/have not been got executed 

through another contractor on back to back basis. Further that, if such a violation comes 

to the notice of Reserve Bank of India, then I/we shall be debarred from tendering in 

Reserve Bank of India in future. Also, if such a violation comes to the notice of Reserve 

Bank of India before date of start of work, the Engineer-in-Charge shall be free to forfeit the 

entire amount of Earnest Money Deposit/Performance Guarantee. 

5. I/We hereby declare that I/We shall treat the tender documents, drawings and other records 

connected with the work as secret/confidential documents and shall not communicate 

information/derived therefrom to any person other than a person to whom I/We am/are 

authorized to communicate the same or use the information in any manner prejudicial to 

thesafetyoftheReserve BankofIndia. 

 

6. Should this tender be accepted, I/We hereby agree to abide by and fulfill the terms and 

provisions of the said Conditions of Contract annexed hereto so far as they may be 

applicable or in default thereof to forfeit and pay to the Reserve Bank of India the amount 

mentioned in the said conditions. 

 
7. Our bankers are (Name and fulladdress) 



14  

 
(i)  

(ii)  

 
The names of partners of our firm are: 

 
(i)  

(ii)  

 
 

Name of the partner of the firm authorized to sign  

OR  

Name of person having power of Attorney tosign 

the Contract (certified true copy of the Power of 

Attorney should beattached) 

 

 

Yours faithfully, 

 

 
Signature of the Bidder with seal 
 
Address: 
 
 
 
Contact Person:                        
Cell No:  
Email: 

 
Signatures and addresses of witnesses 

 
 

 Signature Address 

(i) 

 
(ii) 
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Section II 
 

SCOPE OF WORK 
 

    Description of Work: Renovation of Flat (04 no) at Bank Senior Officers 
Quarters, Lower Parel, Sun Palazzo, Mumbai 

 

 The scope of proposed construction work shall be as per the layout plans & drawings, 

schedule of quantities & specifications given in this tender document. Some of the major 

items of works covered are listed below (inbrief): 

 
A) Civil works 

(i) Demolition & Dismantling of existing works and disposal of debris in compliance to 

relevant rules/provisions of local controlling statutory authorities). 

(ii) Concrete and allied work-Plain, Reinforced Cement Concrete work  

(iii) Masonry, Plastering & Paintingwork 

(iv) Water Proofingwork 

a. Basement waterproofing (Not Applicable) 

b. Sunken portion of Bath room, Toilet and WCwaterproofing  

c. Terrace water proofing including insulation (Not Applicable) 

(v) Flooring and dadowork 

(vi) Windows/doors and ventilator works  

(vii) Metal works & Misc works  

(viii) False ceiling, Wall cladding, partitions and Acoustic insulation works (Not applicable) 

(ix) General carpentry, Furniture and furnishing works including modularkitchen (Not applicable) 

(x) Plumbingwork (Not applicable) 

a. Sanitary, Water supply and Drainage Sanitary and plumbingfittings 

b. Internal and external watersupply 

c. Internal and External drainage 

 

B) Storm water drainage and Rain water harvestingfacility (Not Applicable)Electrical & Electromechanical 
Works (Not applicable) 

i. Heating Ventilation and Air Conditioning (HVAC) 

ii. Internal ElectricalInstallation 

iii. UPS System 

iv. Public Addresssystem 

v. EPABXsystem 
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vi. Data Networking and structured cabling includingtrenching 

vii. Conference system for meetingroom 

viii. Water pumping system 

ix. Electric hot watergenerator. 

x. Intelligent addressable Fire Alarm and detectionsystem. 

 

 
C) Exclusions: (Not Applicable) Upholstered furniture (likesofa, chairs) and white Goods like 

(TV, Fridge, VC system) etc will be awarded to other agencies. However, all site facilities for 

these agencies shall be provided under this tender by the successfulbidder. 

It is not thein tent to specify completely herein all details of design and construction of the 

works covered under this enquiry. Scope of work may also include such other related works 

as indicated in the drawings and /or schedule of quantities although they may not be 

specifically mentioned in the above paragraphs and all such incidental items of works not 

specified but reasonably implied and necessary for completion of the job as a whole, as 

directed by the Engineer-in-Charge and as directed hereunder. All works shall confirm in all 

respects to high standards of engineering, design and workmanship and shall, fulfill the 

anticipated performance during the CONTRACTOR’s guarantee period in a manner 

acceptable to the Engineer-in-Charge who shall have the power to reject any works or 

materials which in his judgment are not in full accordance with the specification requirements 

as directed hereunder. 

Various works covered in this specification shall include furnishing of all materials, labour, 

tools plants and equipment, transportation, fabrication, supervision and construction as per 

construction as shown herein and as directed by the Engineer-in-Charge. 

 
I/We hereby declare that I/we have read and understood the above information. 

 

Place Signature of bidder 

Date  
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Section III 

General Rules and Instructions to the Bidders 
 

1. The Bidder who fulfil the following minimum pre-qualification criteria shall be eligible 

to participate in tenderingprocess. 
 
PRE-QUALIFICATION CRITERIA (Not Applicable for Empanelled Vendor) 
 

A Composition of the 

firm/organization 

Details of  Registration of  the firm 

/organisation-whether Sole 

Proprietorship/    Partnership firm 

/Private Limited/ Limited or Co- 

operative Body etc. - Name of 

Registering  Authority,  Date, and 

Registration number, etc. 

Bidder should fill up information in 

Format 1 and Format 1A annexed 

hereto and submit along with the 

following supporting documents. 

(i)Copy of registration certificate. (ii)Copy  

of  the  Articles  of Association/ 

Power      of      Attorney/other   relevant 

The Bidder should have valid 

Goods and Service Tax 

registration 

document 

(iii) copy of Goods and Service Tax 

registrationcertificate 

(iv) Details of registration of labouralong 

with EPF and ESI documents if any. 

B Duration of past 
Experience 

The bidder should have minimum 
5 years of experience ofexecuting 
similarwork/s*.Biddershallsubmit 
the documentary evidence in 
support of minimum experience of 
5years(i.e.the bidder should have 
undertaken similar work/s*prior 
to ..............) 

i) Bidder should fill up the information in 

Format 2 annexed hereto indicating 

client-wise names of similar work(s), 

awarded and actual cost(s), completion 

date stipulated in contract and actual 

dated   of   completion   date,   etc.  and 

should      submit      along      with    the 

   documentary evidence as proof of 
   minimum 5 years of experience of 
   completed similar work/s * viz. copies of 
   detailed work order/s for qualifying 
   works indicating date of award, contract 
   amount, time given for completing the 
   work, etc. and the corresponding 
   completion certificate(s) indicating 
   actual date of completion and actual 
   value of executed similar work/s issued 
   by the client(s) for works executed for 
   government /public sector companies 
   and copies of work order, work 
   completion certificate along with Tax 
   Deducted at Source (TDS) 
   certificate(s) issued by the client(s) for 
   works executed for private companies. 

   
ii) Bidder should also fill up the 

   information about similar work/s* on- 
   hand in the Format 2Aannexed hereto 
   and should submit along with supporting 
   documents.viz. Copies of work order/s 
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   with details of items of work, issued by 

the client(s) for the work/s in progress. 

 
(iii)The details along with documentary 

evidence of previous experience, if any, 

of carrying out works for the Reserve 

Bank of India at any centre, should also 

be given. 

C Minimum value of 
each completed 
similar work/s 
(qualifying) during 
specified period 

The bidder should have 
experience of successfully 
completed similar work/s * during 
last 5 years ending on 
………should be either of the 
following: 

 

i) Three completed similar works * 
each costing not less than the 
amount equal to ₹…..lakh 
or 

 
ii) Two completed similar works * 
each costing not less than the 
amount equal to ₹……Lakh 

 

or 

iii) One completed similar work * 

each costing not less than the 

amount equal to₹……Lakh. 

Bidder should fill up the informations in 

Format 3 annexed hereto and submit 

along with the following documents as 

proof of having successfully completed 

similar work/s * . 

(i) Copies of detailed work order/s for 

qualifying works indicating date of award, 

contract amount, time given for 

completing the work, etc. and the 

corresponding completion 

certificate(s) indicating actual date of 

completion and actual value of executed 

similar work/s issued by the client(s) for 

works executed for government /public 

sector companies and copies of work 

order, work completion certificate along 

with Tax Deducted at Source (TDS) 

certificate(s) issued by the client(s) for 

works executed for privatecompanies. 

 

(ii) Client certificate/s for each of the 

qualifying work as per the Format 3A 

annexed here to. 

D Annual financial 

turnover 

Bidder should have had an annual 
financial turnover of amount equal 
to ₹ …….Lakh or more per year 
during the last 3 financial years, 
ending on …………. 

Bidder should fill up the information in 

Format 4 annexed hereto and submit 

along with the following documents 

 

(i) Copies Audited financial statements/ 

accounts of the business of the bidder 

duly certified by a Chartered 

Accountant indicating the turnover for 

financial years referred in the format4. 

 

(ii) CopiesoftheIncomeTaxClearance 

Certificates / Income TaxAssessment 

orders duly certified by a Chartered 

Accountant as a proofcreditworthiness 

E Solvency Should furnish solvency certificate 

issued by the bidder’s Banker 

specifically for the purpose ofwork 

for an amount equal to₹ 

……Lakh. 

(i)Bidder should submit solvency 

certificate issued by theirBanker. 
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   (ii) Bidder should also submit Banker’s 

certificate as per Format 5 annexed 

hereto from theirBanker. 

 

(iii) Names and addresses of Bankers 

along with full details, like names, postal 

addresses, e-mail IDs, telephone 

(landline and mobile) nos., fax nos., etc. 

of the contact executives (i.e.thepersons 

who can be contacted a the office of their 

bankers by the Bank, in case it is so 

needed) should befurnished. 

 

Note: 
 

(i) *Similar work shall mean ‘renovation/addition/alteration work which includes civil 

works viz. flooring, false ceiling, partitions, etc. electrical and Air conditioning all 

composite under one contractagreement. 

 
(ii) Components of work executed other than those included in definition of similar work 

shall be deducted while calculating cost of similar work. Bidder shall submit abstract 

of cost of work in support ofthis. 

(iii) In respect similar work completion certificate(s), client certificate(s) issued by the 

private companies shall also accompany copy of Tax Deducted at Source (TDS) 

certificates. Bids received without the specified certificates shall be rejected and the 

Bank shall have the right to verify/ cause verification of authenticity of the said 

documents whenever feltnecessary. 

 
(iv) Regarding client’s certificate for qualifying similar completed works carried out for 

Government/public sector companies, the certificate should be signed by the 

concerned Executive Engineer or an officer in an equivalent or higher rank. For 

qualifying similar completed works carried out for private companies, shall 

accompany Tax Deducted at Source (TDS) certificates has to be submitted for 

proving the credentials/contractamount. 

 
(v) Bank reserve its right to obtain the performance reports from the clients for the 

qualifying work/s, Banker/s report of the Bidders directly, if so desired. The Bank on 

its own may also conduct inspection of their work eligible/qualifying works referred 

by the Bidder in theirbid. 

 

(vi) It is clarified that the work executed by the applicant for their in-house or capital use 

will not be considered for the purpose of work experience of completion of similar 

works. 

 

(vii) All information called for in the annexed formats should be furnished against 

the relevant columns in the formats. If for any reason, information is furnished on a 

separate sheet, this fact should be mentioned against the relevant column. Even, if 

no information is to be provided in a column, a ‘nil’ or ‘no such case’ entry should 

be made in that column. If any particulars / query is not applicable in case of the 
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Bidder, it should be stated as ‘Not applicable’ Tender document shall contain all the 

enclosures mentioned and copies shall be self-attested. 

(viii) The bid submitted by a bidder who is found to be not satisfying the above 

prequalification criteria will be disqualified. Bids containing false and /or incomplete 

information are liable forrejection. 
 

2 Bids in Two bid system 

The tender in two parts (Part I comprising of duly filled tender part I, complete pre- 
qualifications criteria, EMD, technical bid/details, literature etc.and PartII comprising of 
duly filled-in tender part II) should be submitted online as e-Tender using digital 
signature not later than the date and time of submission of tender/bid online (as 
specified in schedule‘E’). Tender inviting authority and Name of work, office are 
specified in schedule ‘E’. No tender will be accepted after the specified date and time 
for submission of tender under any circumstanceswhatsoever. 

Bids shall be submitted online only and those received in physical form will not be 
entertained 

3. The intending bidders are advised to follow the important instructions of e-Tender 

specified in Schedule ‘H’ and must have valid class III digital signature to submit the 

bid. 

4 Documents Comprising Tender/ Bid 

Part I: (Techno-Commercial Bid) 

i) Form of Tender/Bid 

ii) e-tender transaction fee shall be paid as specified in schedule ‘E’ 

iii) Earnest Money Deposit(EMD)/Bid Security in approved format as specified in 

schedule E. 

iii) Power of Attorney (as per proforma annexed hereto) in favour of person signing 
the 

Bid 
iv) Duly filled-in and digitally signed tender document consisting of: 

 a
) 

Entire Tender Document Section I to Section IX 

 b
) 

All formats towards prequalification/eligibility criteria, etc. annexed hereto 
duly 

filled-in along with relevant documents 
Part II: (Price Bid) 

Schedule of Quantities, duly filled-in online. 

5 Clarifications and pre-bid meeting  

If the bidder shall have any doubt as to the meaning of any portion general rules and 

instructions to bidders, general conditions ,or the special conditions or the scope of the 

work or the specifications and drawings or any other matter concerning the work, he 

shall in good time, before the scheduled date of Pre-bid meeting, put forth the 

particulars thereof and submit them to the RBI, in writing, addressed to the Tender 

Inviting Authority, specified in Schedule ‘E’ in order that such doubts may be clarified 

authoritatively during Pre-bid meeting and shall be conveyed to all the bidders in due 

course. Once a tender is submitted, the matter will be decided according to tender 

conditions in the absence of such authentic pre clarification. 
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 In order to explain the scope of work, other details and to clarify any issues/ queries raised 

by the bidders, a Pre-bid meeting shall be arranged on the date, time and venue specified in 

Schedule ‘E’. The bidders are advised to peruse the tender and visit the site and submit any 

matter requiring clarification to the RBI latest by 5:00 PM on the previous working day. In case 

the bidder wishes to include any condition while tendering for the work, he will have to submit 

the same before the pre-bid meeting to enable the RBI to examine/ consider the same.RBI’s 

decision in the matter shall be conveyed to all the bidders after pre-bid meeting but before 

the scheduled date of submission of the tenders. All the bidders are advised to attend the 

Pre-bid meeting in their own interest. Any tender received with any deviation/ 

Condition is liable for rejection. 

6 Amendment to Tender document 

i) At any time prior to the deadline for the submission of tender/bids, RBI may, for any 

reason, whether at its own initiative or in  responseto a  clarification or query raised 

by a prospective Bidder, modify any part of the tender document by an 

amendmentand will be uploaded on website. 

ii) The said amendment in the form of the addendum/ corrigendum will be made 

available on website of RBI to all the prospective bidders to whom the tender 

documents issued online and this communication will be in writing and same shall be 

binding on the bidders. The prospective bidders should promptly acknowledge 

receipt of the addendum/corrigendum by fax/courier/e-mail to RBI.The addendum(s), 

if any, issued will form part of the contract document. 

iii) In order to afford prospective Bidders reasonable time for preparing their Bids after 
taking into account such amendments, the RBI may, at its discretion, extend the 
deadline for submission of Bids. 

7 Item Rate Tender 

The Bidder should note that unless otherwise stated, the tender is strictly on item rates basis 

and his attention is drawn to the fact that rates for each and every item should be correct, 

workable and self-supporting. The quantities in the Schedule of Quantities approximately 

indicate the total extent of work, but may vary to any extent and may even be omitted thus 

altering the aggregate value of the Contract. Rates quoted shall remain firm for a variation of 

plus (+)or minus(-) 25%of the specified quantities of each item in the Schedule of 

Quantity. 

8 Preparation of bid and Cost of bidding 

i) The bidder must obtain for himself on his own responsibility and at his own expenses 

all the information which may be necessary for the purpose of making a tender and 

for entering into a contract and must examine thedrawings and must inspect the site 

of the work and acquaint himself with all local conditions, means of access to the 

work, nature of the work and all matters pertaining thereto. 

ii) The Contractor shall be deemed to have carefully examined the work and site 

conditions including labour, the general and special conditions, the specifications, 

schedules and drawings and shall be deemed to have visited the site of work, to have 

fully informed himself regarding the local conditions and carried out his own 

investigations to arrive at the rates quoted in the tender.In this regard, he will be given 

necessary  information available with the RBI but without any guarantee about its 

sufficiency and accuracy 

9 Format to be used 
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 The bidder must fill up and submit only the tender forms/formats issued (online) by the RBI, 

stating at what rate he is willing to undertake each item of the work.Tenders, which propose 

any alteration in the work specified in the said form of invitation to tender, or in the time 

allowed for carrying out the work, or which contain anyother conditions of any sort, including 

conditional rebates, will be liable for rejection. 

10 Filling of Rates 

i) Rates should be quoted for each item of work both in figures and words in columns 

specified in the Schedule of Quantity. Care shall be taken to avoid discrepancy in the 

rate given in figures and words.The amount for each item should be worked out and 

requisite totals should be given in the specified column. 

ii) In the event, no rate has been quoted for any item(s), leaving space both in figure(s), 

word(s) and amount blank, the tender shall be considered incomplete and shall not be 

considered. 

 iii) No advice of any change in rate or conditions after the opening of the tender will be 
entertained. 

11 Earnest Money Deposit (EMD)/ Bid security 

i) The bidders are required to submit Earnest Money Deposit (EMD)/ Bid Security for an 
amount and in the manner as specified in Schedule ‘E’. 

ii) A tender, which is not accompanied by EMD, will not be considered. The Earnest 

Money will be refunded to the bidder if his tender is not accepted but without any 

interest. 

iii) The Earnest Money Deposit paid by the successful bidder will be released after award 
of work on submission of Performance Bank Guarantee. No interest shall be paid on 
the said deposit. 

12 Signing of Bid, Power of Attorney 

i) Each of the tender documents should be digitally signed as per instruction of e-tender 

specified in Schedule ‘H’ hereto by the person or persons submitting the tender in 

token of his/their acquainted himself/themselves with the General Rules and 

Instructions to bidders including prequalification criteria, General Conditions of 

Contract, Specifications, Special Conditions and other terms and conditions etc. as 

laid down. 

ii) The tender submitted online on behalf of a firm must be digitally signed as per 

instructions of e-tender specified in Schedule‘H’, it must be digitally signed on his 

behalf by a  person holding a power-of attorney authorizing him to do so,such  powerof 

attorney to be uploaded along with the tender, or it must be digitally signed by a partner 

who has the necessary authority on behalf of the firm to enter into the proposed 

contract and it must disclose that the firm is duly registered under the Indian 

Partnership Act,1952. Otherwise the tender may be rejected by RBI. 

iii) Bidders shall submit online along with Part-I of the tender, a power of attorney, on a 

stamp paper of appropriate value and duly notarized, in favour of the person digitally 

signing the Bid documents authorizing him to sign the Bid documents, make 

corrections/ modifications thereto and interacting with Reserve Bank of India and act 

as the contact person. The proforma of the power of attorney shall be as annexed 

hereto. 

13 Modification / substitution / Withdrawal of Bids 

 i) No modification or substitution of the submitted Bid shall be allowed after the due date 
and time of submission of the tender. 
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 ii) A Bidder may withdraw its submitted Bid, provided that written notice of the withdrawal 

is received by RBI before the last date for submission of Bids.Incase a Bidder wants to 

resubmit his Bid, he shall submit within the due date a fresh Bid following all the 

applicable conditions. 

 iii) Only a single copy of the withdrawal notice shall be prepared, and each page of the 

notice shall be signed and stamped by the authorized signatory. The notice shall be duly 

marked “WITHDRAWAL” 

14 Bid Due Date 

Bids should be submitted online as specified in instructions to e-Tender on or before the 

stipulated time and date as specified in Schedule ‘E’. Reserve  Bank of India may, in 

exceptional circumstances, and at its sole discretion, extend the Bid due date 

15 Late bids 

No bid will be received after the due date/last date and time specified for submission of bids 
in schedule ‘E’ or after the extended Bid due date. If any. 

16 Opening of Bids 

Duly filled tender Part I, accompanied by EMD, prequalification criteria, technical details, 

literature etc., called Part I of the tender, will be opened on e-Tender mode on the time and 

date, as specified in Schedule ‘E’, at his office, by the tender inviting authority, as specified 

in Schedule ‘E’ or his authorized representative in the presence of authorized 

representatives of the bidders who choose to be present. 

Duly filled-in tender-Part II, of those bidders, who are found qualified after scrutiny of Part I 

of the tender documents and prequalification criteria, only will be opened on the time and 

date, as specified in Schedule ‘E’, at his office, by the tender inviting authority, as specified 

in Schedule ‘E’ in presence of the authorized representatives of the qualified bidders. 

17 Bid Validity 

Tenders shall remain open to acceptance by the RBI for a period as specified in Schedule 

‘E’ from the date of opening of the Part-I of the tender which period may be extended by 

mutual agreement and the bidder shall not cancel or withdraw the tender during thisperiod. 

18 Clarification & Evaluation of Bids 

RBI would subsequently examine and evaluate bids as below: 

i) Only those tenders, which meet the minimum prequalification criteria if applicable, set 

out in this tender, shall be processed further. After verification of the correctness/legality 

and adequacy of the information and supporting documents furnished and considering 

firms financial standing, business integrity, record of timely completion of works, quality 

of work executed, etc.and Price Bids of only those Bidders who are technically qualified 

as per part I of tender shall be opened. 

ii) The price bids of unqualified bidders will not be opened, and communication will be sent 
in this regard. 

iii) Rates quoted for each item shall be considered during verification/ scrutiny. 

iv) If the rates written in figures and in words do not tally, then the rates quoted by the 
contractor in words shall be taken as correct. 

v) Where  the rates quoted by the contract or in figures and in words tally,but  the amount 

   is not worked out correctly, the rates quoted by the contractor will be taken as correct 
and the amount will be worked out accordingly. 
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vi) To assist in the examination, evaluation and comparison of the bid, RBI may ask 

Bidders individually for clarifications. The request for clarification and the response 

shall be in writing. No change in the price or substance of the Bid shall be sought, 

offered or permitted except as required to during the evaluation of Bids ina ccordance 

with tender clauses. 

vii) In the case of any tender where unit rate of any item/items appears unrealistic, such 

Tender will be considered as unbalanced and in case the tenderer is unable to provide 

satisfactory explanation, such a tender is liable to be disqualified andrejected. 

viii) In case the lowest tendered amount (worked out on the basis of quoted rate of 

Individual items) of two or more bidders is same, then such lowest bidders may be 

asked to submit a revised offer quoting percentage discount on their already quoted 

tendered amount which shall be applicable on all tender items except buy-back 

amount. The lowest tender shall be decided on the basis of revised offer. Further, if 

any such lowest bidder does not revise his bid on lower side, his original bid shall 

remain valid for further processing. 

 ix) If the revised tendered amount (worked out on the basis of quoted rate of individual 

items) of two or more bidders received in revised offer is again found to be equal, 

then the RBI shall decide future course of action which shall be final and bindingon 

all the bidders. 

19 Acceptance of Tender and Award of Work 

On receipt of intimation from the RBI of the acceptance of his/their tender, the successful 

bidder shall be bound to implement the contract and within fourteen days from the date of 

issue of work order thereof, the successful bidder shall sign an agreement in accordance 

with the draft articles of agreement. Further,the  written acceptance by the Reserve Bank of 

India of a tender will constitute a binding contract between the Reserve Bank of India and 

The person so tendering, whether such formal agreement is or is not executed subsequently. 

20 Performance Bank Guarantee 

The Contractor whose tender is accepted, will be required to furnish performance Bank 

guarantee of 5% (Five Percent) of the contract amount within the period specified in 

Schedule ‘F’. This guarantee shall be from any Scheduled Bank as per the approved 

proforma annexed hereto. 

21 Retention Money/ Security Deposit 

i) In addition to the Performance Bank Guarantee under para 20 above, as further 

security for the due fulfillment of the contract by the Contractor, 5% of the value of the 

work done will be deducted by the RBI from each payment to be made to the 

Contractor towards Retention Money. This total amount (Performance Bank 

Guarantee + Retention Money) will be termed as Security Deposit. Earnest Money 

Deposit (EMD) will be released after award of work and on submission of 

Performance Bank Guarantee (PBG). RBI will release the Performance Bank 

Guarantee after completion of work and the remaining Security Deposit after 

rectification of the defects pointed out during the Defects Liability Period.The amounts 

retained by the RBI shall not bear any interest. 

ii) All compensation or other sums of money payable by the Contractor to the Employer 

under  the terms  of this Contract may be deducted from the security deposit  if  the 

amount so  permits  and  the  Contractor  shall,  unless  such  deposit  has become 
 otherwise payable, within ten days after such deduction make good in cash the amount 
so deducted. 
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iii) The security deposit of the successful bidder will be forfeited if he fails to comply with 
any of the conditions of the Contract. 

22 Taxes/ Duties/ Levies 

i) Goods and service tax ( GST), purchase tax, turnover tax , Excise duty or any other 

tax applicable in respect of this contract shall be payable by the Contractor and RBI 

will not entertain any claim whatsoever in respect of the same 

23 Time for Completion  
of Work 

Time allowed for carrying out the work as mentioned in the Schedule ‘E’ shall be strictly 

observed by the Contractor and it shall be reckoned from the 14th day from the date of the 

written work order. 

24 Work Programme 

The work shall throughout the stipulated period of the contract be proceeded with all due 

diligence and if the Contractor fails to complete the work within the specified period, he shall 

be liable to pay compensation as defined in the relevant clause of the General Conditions of 

Contract. The bidder shall, before commencing work, prepare a detailed work programme, 

asspecified in the General Conditions of Contract, which shall be approved by the Engineer- 

In-Charge. 

25 RBI\Employer’s right to accept or reject any or all the bids 

Not withstanding anything mentioned above, RBI reserves the right to accept or reject any 

Bid at any time prior to award of contract without thereby incurring any liability to the affected 

Bidder or Bidders. The RBI/Employer shall not assign any reason for rejection of any or all 

Bids. 

26 Integrity pact (Not applicable) 

 The bidders/ prospective vendors shall be required to enter in to an agreement with the 

Reserve Bank of India (RBI) called Integrity Pact (IP). The IP envisages an agreement 

between the RBI and the bidders/ prospective vendors as per the approved proforma, 

committing the persons/officials of bothsides not to resort to corrupt practices in any aspect/ 

stage of the contract. The IP shall be applicable from the stage of invitation of bids till the 

complete execution of the contract.The tenders of those bidders/prospective vendors which 

do not contain the IP in the approved proforma shall be liable forrejection. 

Provided however, that the Integrity pact shall be applicable when specifically provided in 

Schedule ‘E’. 

27 Building and Other Construction Workers (Regulation of Employment and Conditions 

of Service) Central (Amendment) Rules, 2017 (Not applicable) 

 CESS @ 1% from the bills raised by the contractor shall be deducted at source for all running 

works. Cess, so deducted shall be deposited with the concerned statuatory authorities BOCW 

welfare board. 
 

I/We hereby declare that I/we have read and understood the above instructions. 

 
 
 
Place 

 
 
 
 
Signature of bidder 

Date  
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Section IV 
General Conditions of the Contract 

 
Definitions 1. The Contract means all the documents forming the tender and 

acceptance thereof together with any correspondence leading thereto 

and the formal agreement executed between the competent authority 

on behalf of the Employer and the Contractor, together with the 

documents referred to therein including the General Conditions, 

Special Conditions, General rules and instructions to bidders, the 

Technical specifications, designs, drawings, correspondences 

exchanged and instructions issued from time to time by the Engineer-

in- Charge. All these documents taken together, shall be deemed to 

form one contract and shall be complementary to one another. 

 2. In the contract, the following expressions shall, unless the context 

otherwise requires, have the meanings, hereby respectively assigned 

to them:- 

  i) The expression works or work shall, unless there be something 

either in the subject   or context  repugnant  to  such renovation 

/construction be construed and taken to mean the works by or 

by virtue of the contract contracted to be executed whether 

temporary or permanent, and whether original, altered, 

substituted or additional, as defined in Schedule ‘F’ 

  ii) The Site shall mean the land/or other places on, into or through 

which work is to be executed under the contract including any 

building and erections thereon or any adjacent land, path or 

street through which work is to be executed under the contract 

or any adjacent land, path or street which may be allotted or 

used for the purpose of carrying out the contract, as defined in 

Schedule ‘F’. 

  iii) Employer shall mean The Reserve Bank of India (as 
mentioned 

in schedule ‘F’) and shall include its assignees and successors 
  iv) RBI shall mean Reserve Bank of India, having its Central Office 

at Shahid Bhagat Singh Road, Mumbai – 400001 and having its 
Regional Offices at various places. 

  v) Tender document shall mean document named as such 
issued/ uploaded by the Employer to the bidders for inviting 
Bids for the Project / work. 

  vi) Day shall mean Calendar day 

  vii
) 

Working day shall mean The days when Employer’s office is 

working i.e. Days excluding Public holidays, Saturdays and 

Sundays 

  vii
i) 

Month shall mean the calendar month. 

  ix) Year shall mean Calendar Year 

  x) Bidder (s) shall mean all parties participating in the bidding 

process pursuant to and in accordance with the terms of the 

Tender document. 
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  xi) The Contractor  shall  mean  the  individual,  firm  or company, 

whether incorporated or not, undertaking the works and shall 

include the legal personal representative of such individual or 

the persons composing such firm or company, or the 

successors of such firm or company and the permitted 

assignees of such  individual, firm or company. 
  xii

) 
Sub-Contractor means the person or persons, firm or 

company engaged  by the Contractor for  executing any part or 

to whom any part thereof has been sub-let with the consent in 

writing ofthe 

Employer 
  xii

i) 
The Engineer-in-charge means the Engineer Officer 
employed and paid by the Employer and acting under the 
orders of the Employer who shall supervise and be in-charge of 
the work. 

  xi
v) 

The Authorized representatives of Engineer-in-charge 

(AGM(Tech)/Manager(Tech)/AM(Tech)) means the Engineer 

officers employed and paid by the Employer and acting under the 

orders of the Employer who shall supervise day today execution 

of work under the direction and guidance of Engineer-in-

Charge. 

  xv
) 

Contract Price or Contract Amount shall mean the total 

amount as calculated from quoted unitrates by the successful 

bidder and quantities mentioned in the Schedule of quantities 

(PriceBid) and as accepted by the Employer and indicated in 

the letter ofaward of work. 

  xv
i) 

Contract Period shall mean the period specified in the tender 

document for execution of the contract/ completion of the work, 

including any authorized extended period by the Employer 

  xv
ii) 

Contract Agreement shall mean the agreement signed 
between the Contractor and the Employer for the execution of 
the Project. 

  xv
iii) 

Notice in writing or written notice shall mean a notice in 

written, typed or printed characters sent (unless delivered 

personally or otherwise proved to have been received) by 

registered post to the last known private or business address or 

registered office of the addressee and shall be deemed to have 

been received when in the ordinary course of post, it would have 

been delivered and/or sent.The communication  delivered by 

any accepted electronic means shall also be deemed to be a 

written notice.. 

  xi
x) 

Act of Insolvency shall mean any act of insolvency as defined 
by the Presidency Towns Insolvency Act, or the Provincial 
Insolvency Act or any Act amending such original. 

  xx
) 

Manufacturer refers to a person or firm who is the producer 
and 

furnisher of the material or designer and fabricator of equipment 
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  xx
i) 

Contractor’s Works or Manufacturer’s Works shall mean 

and include the land and other places which are used by the 

CONTRACTOR/FABRICATOR or SUB- CONTRACTOR/SUB- 

FABRICATOR for the manufacture of “Equipment” or 
performing the “Works”. 

  xx
ii) 

Market Rate shall be the rate as decided by the Engineer-in- 

Charge on the basis of the cost of  materials and labour at the 
site where the work is to be executed plus the percentage 
mentioned in Schedule ‘F’ to cover all overheads and profits 

  xx
iii) 

Net Rate/Price - If in arriving at the contract amount the 

Contractor shall have added to or deducted from the total of the 

items in theTender any sum,either as a percentage or 

otherwise, then the net price of any item in tender shall be the 

sum arrived at by adding or deducting from the actual figure 

appearing in the Tender as the price of that item a similar 

percentage or determining the percentage or proportion of the 

sum so addedor deducted by the contractor the total amount of 

any Prime Cost items and provisional sums of money shall be 

deducted from the total amount of the tender. The expression 

“net rates” or “net prices”when used with reference to the 

contractor accounts shall be held to mean rates or prices so 

arrived at. 

Scope and 

performance 

 
 
 
 
 
 
 
 
 

 
 

3. Where the context so requires, words imparting the singular only also 

include the plural and vice versa. Any reference to masculine gender 

shall whenever required include feminine gender and vice versa. 

4. Headings and Marginal notes to these General Conditions of Contract 
shall not be deemed to form part thereof or be taken into consideration 
in the interpretation or construction thereof or of the contract. 

5. The contractor shall be furnished, free of cost one certified copy of the 

contract documents except Indian standard specifications and such 

other printed and published documents, together with all drawings as 

may be forming part of the tender papers. None of these documents 

shall be used for any purpose other than that of this contract. 

Works to be 
carriedout 

6. The work to be carried out under the Contract shall, except as 

otherwise provided in these conditions, include all labour, materials, 

tools, plants, equipment and transport which  may be required in  

preparation of and for and in the full and entire execution and 

completion of the works. The Contractor shall provide at his cost 

everything necessary for the proper execution of the works according 

to the intent and meaning of the drawings, Schedule of Quantities and 

Specification taken together, whether the same may or may not be 

particularly shown or described therein provided that the same can 

reasonably be inferred there from and if the Contractor finds any 

discrepancy in the drawings or amongst the drawings, Schedule of 

Quantities and Specifications, he shall immediately and in writing refer 

same to the Engineer-in-Charge who shall decide which is to be 

followed. The descriptions given in the Schedule of Quantities shall, 

unless otherwise stated, be held to include wastage on materials, 
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Sufficiency of 

Tender 

7. The Contractor shall be deemed to have satisfied himself before tendering 

as to the correctness and sufficiency of his tender for the works and of 

the rates and prices quoted in the Schedule of Quantities, which rates 

and prices shall, except as otherwise provided, cover all his obligations 

under the Contract and all matters and things necessary for the proper 

completion and maintenance of the works. 

Discrepancies 

and Adjustment 

of Errors (order 

of preference) 

8. The several documents forming the Contract are to be taken as mutually 

explanatory of one another, detailed drawings being followed in 

preference to small lscaledrawing and figured dimensions in preference 

to scale and special conditions in preference to General Conditions. 

carriage and cartage, carrying and return of empties, hoisting, setting, 

fitting and fixing in position and all other labour necessary in and for 

the full and entire execution and completion of the work as aforesaid 

in accordance with good practice and recognized principles. 

The Contractor shall carryout and complete the said work in every 

respect in accordance with this Contract and with the directions of and 

to the satisfaction of the Engineer-in-Charge. The  Engineer-in-Charge 

may in his absolute discretion and from time to time issue further 

drawings and/or written instructions, detailed directions and 

explanations which are hereafter collectively referred to as 

“Employer’s Instructions” in regard to : 

a) The variation or modification of the design, quality or quantity 

of works or the addition or omission or substitution of anywork. 

b) Any discrepancy in the drawings or amongst the Schedule of 

Quantities and/or drawings and/orspecification. 

c) The removal from the site of any material brought there on byt 

he Contractor not fulfilling the tender specifications and the 

substitution of any other materialtherefor. 

d) The removal and/or re-execution of any material/works 

executed by the Contractor but not fulfilling the 

tenderspecifications. 

e) The dismissal from the works of any persons employed by the 

contractorthereupon. 

f) The opening up for inspection of any work coveredup. 

g) The amending and making good of any defects noticed and 

reported during Defect LiabilityPeriod. 

The Contractor shall forthwith comply with and duly execute any work 

comprised in such Employer’s instructions provided always that verbal 

instructions, directions and explanations given to the Contractor or his 

representatives upon the works by the Engineer-in-Charge shall, if 

involving a variation, be confirmed in writing by the Contractor within 

seven days, and if the same is not approved/ disapproved by the 

Engineer-in-charge in writing within a further  period of seven days, 

such shall be deemed to be Employer’s Instructions within the scope 

of the 

Contract. 

 



30  

8.1 In the case of discrepancy between the schedule of Quantities, the 

Specifications and/ or the Drawings, the following order of preference 

shall be observed:- 

 i) Description of Schedule of Quantities. 

 ii) Particular Specification and Special Condition, if any. 

 iii) Drawings. 

 iv) General Specifications. 

 v) Indian Standard Specifications of B.I.S 

8.2 If there are varying or conflicting provisions made in any onedocument 
forming part of the contract, the Competent Authority as defined in the 
schedule ‘F’shall be the deciding authority with regard to the intention 
of the document and his decision shall be fina land binding on the 
contractor. 

 
 

8.3 If there is a discrepancy between actual scaled drawing and written 
dimension (or description) on a drawing, the latter shall be followed. 

 

8.4 The Schedule of Quantities, unless otherwise stated shall be deemed to 
have been prepared in accordance with standard method of 
measurement. Any error in description or in quantity in Schedule of 
Quantities or any omission of items there from shall not vitiate the 
Contract but shall be rectified and the value thereof, as ascertained 
under clause 12 hereof shall be added to, or deducted from the Contract 
amount (as the case may be) provided that no rectification or errors, if 
any, shall be allowed in the contractor’s Schedule of rates. The above 
discrepancies in Schedule of Quantities shall not release the Contractor 
from the execution of the whole or any part of the works comprised 
therein according to drawings and specifications or from any of his 
obligations under the contract. 

Signing of 
Contract 

9. The successful tenderer/contractor, on acceptance of his tender by the 

employer shall, within 14 days from the stipulated date of start of the 

work, sign the contract consistingof:- 

 
 

 i) Articles of agreement on non-judicial stamp paper/s of 

appropriate values (The cost of the stamp paper/s shall 

beborne by the contractor. One Certified copy of the 

agreement will be handed over to the contractor by the 

Employer ) 

  ii) the notice inviting tender, all the documents including 

drawings, if any, forming the tender as issued at the time of 

invitation of tender and acceptance thereof together withany 

correspondence leading thereto. 
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CLAUSES OF CONTRACT 

 
 CLAUSE 1 

Performanc

e Guarantee 

i) The contractor shall submit an irrevocable Performance Guarantee of 

5% (Five percent) of the Contract amount in addition to other deposits 

mentioned elsewhere in the contract for his proper performance of the 

contract agreement, (not withstanding and/or without prejudice to any 

other provisions in the contract) within period specified in Schedule‘F’ 

from the date of issue of letter of award.  This period  can be further 

extended by the Engineer-in-Charge up to a maximum period as 

specified in schedule ‘F’ on  written request of the contractor stating 

the reason for delays in procuring the Performance Guarantee, to the 

satisfaction of the Engineer-in-Charge. This guarantee shall be in the 

form of Demand Draft of any scheduled bank/Pay Order of any 

scheduled bank (in case guarantee amount is less than Rs. 1,00,000/-

) or Bank Guarantee issued by any Scheduled Bank in the approved 

proforma annexed hereto. 

 ii) The Performance Guarantee shall be initially valid upto the 

stipulated date of completion plus 90 days beyond that. In case the 

time for completion of work gets enlarged, the contractor shall get the 

validity of Performance Guarantee extended to cover such extended time 

for completion of work. After recording of the completion certificate for 

the work by the Engineer-in- charge, the performance guarantee shall be 

returned to the contractor, without any interest. However, incase of 

contracts involving maintenance of building and services/any other work 

after construction of same building and services/other work, then 50% 

of Performance Guarantee shall be retained as Security Deposit and 

the same shal lbe returned year wise proportionately as specifically 

provided in Special conditions of Contract. 

 iii) The Engineer-in-Charge shall not make a claim under the performance 

guarantee except for amounts to which the Employer is entitled under 

the contract (not withstanding and/or without prejudice 

to any other provisions in the contract agreement) in the event of: 

  a) Failure by the contractor to extend the validity of the 

Performance Guarantee as described herein above, in 

which event the Engineer-in-Charge may claim the full 

amount of the Performance Guarantee. 

  b) Failure by the contractor to pay the Employer any amount 

due, either as agreed by the contractor or determined under 

any of the Clauses/Conditions of the agreement, within 30 

days of the service of notice to this effect by Engineer-in-

Charge. 
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 iv) In  the event of the contract being determined or rescinded 

underprovision of any of the Clause/Condition of the agreement, the 

performance guarantee shall stand forfeited in full and shall be 

absolutely at the disposal of the Employer. 

 CLAUSE 1 A 

Recovery of 

Security 

Deposit 

i) The Contractor shall permit Employer at the time of making any 

payment to him for workdone under the contract to deduct a sum at 

the rate of 5% of the gross amount of each running account and final 

bill till the sum deducted will amount to security deposit of 5% of the 

Contract price of the work. Such deductions will be made and held 

by the Employer by way of Security Deposit till the successful 

completion of Defect Liability Period. 

 ii) All compensations or the other sums of money payable by the 

contractor under the terms of this contract may be deducted from 

his security deposit or from any sums which may be due too may 

become due to the contractor by Employer on any account what so 

ever and in the event ofhis Security Deposit being reduced by 

reason of any such deductions, the contractor shall within 10 days 

make good in cash any sum or sums which may have been 

deducted from his security deposit or any part thereof. The security 

deposit shall be collected from the running bills and the final bill of 

the contractor at the rates mentioned above. 

 iii) The security deposit as deducted subject to the condition that 

amount of such Bank guarantee is equal to security deposit amount 

which shall be initially valid till end of defect liability period (DLP) + 

90 days and shall not be less than Rs. 5 lakh provided further that 

the validity of bank guarantee including the one given against the 

earnest money shall be in conformity with provisions contained in 

clause 17 which shall be extended from time to time depending 

upon extension of contract granted under provisions of clause 2 and 

clause 5. 

 iv) In case of contracts involving maintenance of building and 

services/any other work after construction of same building and 

services/other work, then 50% of Performance Guarantee shall be 

retained as Security Deposit and the same shall be returned year 

wise proportionately as specifically provided in Special conditionsof 

Contract. 

 CLAUSE 2 

Compensati

on for Delay 

 If the contractor fails to maintain the required progress in terms of 

clause 5 or to complete the work and clear the  site on or before the 

contractor extended date of completion, he shall, without prejudice 

to any other right or remedy available under the law to the Employer 

on account of such breach, pay as agreed  compensation the 

amount calculated a tthe rates stipulated below as per the authority 

specified in schedule ‘F’ (whose decision in writing shall be final and 

binding) may decide on the amount of contract price of the work for 
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every completed day (as applicable) that the progress remains 

below that specified in Clause 5 or that the work remains 

incomplete. 

  This will also apply to items or group of items for which a separate 
period of completion has been specified 

 i) Compensation at the rate as specified in schedule ‘F’ per week of 

delay for delay of work to be computed on per day basis, provided 

always that the total amount of compensation for delay to be paid 

under this Condition shall not exceed 10% of the Contract Price of work 

or of the Contract price of the item or group of items of work for which 

a separate period of completion is originally given. 

 ii) The amount of compensation may be adjusted or set-off against any 

sum payable to the Contractor under this or any other contract with 

the Employer. In case, the contractor does not achieve a particular 

milestone mentioned in S chedule ‘F’, or the re-scheduled 

milestone(s) in terms of Clause 5.4, the amount shown against that 

milestone shall be withheld, to be adjusted against the 

compensation levied at the final grant of Extension of Time. With-

holding of this amount on failure to achieve a milestone, shall be 

automatic without any notice to the contractor. However, if the 

contractor catches up with the progress of work on the subsequent 

milestone(s), with held amount shall be released. In case the 

contractor fails to make up for the delay in subsequent milestone(s), 

amount mentioned against each milestone missed subsequently 

also shallbe withheld. However, no interest, whatsoever, shall be 

payable on such withheld amount. 

 CLAUSE 3 

When 

Contract can 

be 

Determined 

 Subject to other provisions contained in this clause, the Engineer-

in- Charge may, without prejudice to his any other rights or remedy 

against the contractor in respect of any delay, inferior workmanship, 

any claims for damages and/or any other provisions of this contract 

or otherwise, and whether the date of completion has or has not 

elapsed, by notice in writing absolutely determine the contract in 

any of the following cases: 

 i) If the contractor has abandoned the contract 

 ii) If the contractor having been given by the Engineer-in-Charge a 

notice in writing to rectify, pulldown, reconstruct  or replace any 

defective work or that the work is being performed in an  inefficient 

or otherwise improper or un-workman like manner shall omit to 

comply with the requirement of such notice for a period of seven 

days thereafter or has failed to remove the materials from the site 

within seven days of the written instructions of the Engineer-in-charge 

that the same were condemned and rejected by him under these 

conditions . 

 iii) If the contractor has failed to commence the work or, without any 

lawful excuse under these conditions suspended the progress of the 
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work for fourteen days after receiving notice from the Engineer-in-charge to 

proceed or has failed to proceed with the work with due diligence so 

that in the opinion of the Engineer-in-Charge (which shall be final 

and binding)  he will be unable to secure completion of the work by 

the date for completion and continues to do so after a notice in 

writing of seven days from the Engineer-in-Charge. 

 CLAUSE 3 

When 

Contract can 

be 

Determined 

 Subject to other provisions contained in this clause, the Engineer-

in- Charge may, without prejudice to his any other rights or remedy 

against the contractor in respect of any delay, inferior workmanship, 

any claims for damages and/or any other provisions of this contract 

or otherwise, and whether the date of completion has or has not 

elapsed, by notice in writing absolutely determine the contract in 

any of the following cases: 

 i) If the contractor has abandoned the contract 

 ii) If the contractor having been given by the Engineer-in-Charge a 

notice in writing to rectify, pulldown, reconstructor replace any 

defective work or that the work is being performed in an inefficient 

or otherwise improper or un-workman like manner shall omit to 

comply withthe requirement of such notice for a period of seven days 

thereafter or has failed to remove the materials from the site within 

seven days of the written instructions of the Engineer-in-charge that 

the same were condemned and rejected by him under these 

conditions . 

 iii) If the contractor has failed to commence the work or, without any 

lawful excuse under these conditions suspended the progress of the 

work for fourteen days after receiving notice from the Engineer-in-

charge to proceed or has failed to proceed with the work with due 

diligence so that in the opinion of the Engineer-in-Charge (which shall 

be final and binding)  he will be unable to secure completion of the 

work by the date for completion and continues to do so after a notice 

in writing of seven days  from the Engineer-in-Charge. 

 iv) If the contractor fails to complete the work within the stipulated date 

or items of work with individual date of completion, if any stipulated, 

on or before such date(s) of completion and does not complete them 

within the period specified in a notice given inwriting in that behalf  

by the Engineer-in-Charge. 

 v) If the contractor persistently neglects or fails to carry out his 

obligations under the contract and/or commits default in complying 

with all or any of the terms and conditions of the contract and does 

not remedy it or take effective steps tor emedy it within 7 days after 

a notice in writing is given to him in that behalf by the Engineer-in-

Charge. 

 vi) If the contractor shall offer or give or agree to give to any person in 

Employer’s service or to any other person on his behalf any gift or 

consideration of any kind as an inducement or reward for doing or 



35  

forbearing to do or for having done or forborne to do any act in 

relation to the obtaining or execution of this or any other contract for 

Employer 

 vii) If the contractor shall enter into a contract with Employer in 

connection with which commission has been paid or agreed to be 

paid by him or to his knowledge, unless the particulars of any such 

commission and the terms of payment thereof have been previously 

disclosed in writing to the Engineer-in-Charge. 

 viii) If the contractor had secured the contract with Employer as a result of 
wrong tendering or other non-bonafide methods of competitive 
tendering or commits breach of Integrity Agreement. 

 ix) If the contractor being an individual, or if a firm, any partner thereof 

commits an“ Act of Insolvency” or shall at anytime be adjudged 

insolvent  or have a receiving order or order for administration of his 

estate made against him or shall suffer execution or other process of 

court attaching property to be issued against the contractor or shall 

take any proceedings for liquidation or composition (other than a 

voluntary liquidation for the purpose of amalgamation or 

reconstruction) underany Insolvency Act for the time being in force 

or make any conveyance or assignment of his effects or composition 

or arrangement for the benefit of his creditors or purport so to do, or 

if any application be made under any Insolvency Act for the time 

being in force for the sequestration of his estate or if a trust deed be 

executed by him for benefit of his creditors and shall be unable 

within seven days after notice to him requiring him to do so, to show 

to the reasonable satisfaction to the Engineer-in- charge that he is 

able to carry out and fulfill the contractand to give security therefor, 

if so required by the Engineer-in-charge. 

 x) If the contractor being a company shall pass an effective resolution 

for winding up voluntarily or shall have an order for compulsory 

winding up made against it or shall subject to the supervision of 

court and the official Assignee or the liquidator in such acts of 

insolvency or winding up, as the case may be, or if a receiver or a 

manager on behalf of a creditor shall be appointed or if 

circumstances shall arise which entitle the court or the creditor to 

appoint a receiver or a manager or which entitle the court to make 

a winding up order. 

 xi) If the contractor shall suffer any payment under this contract to be 

attached by or on behalf of any of the creditors or the contractoror 

shall charge or encumber this contract or any payments due or 

which may become due to the contractor hereunder 

 xii) If the contractor shall suffer an execution being levied on his goods 

and allow it to be continued for a period of 21 days. 

 xiii) If the contractor assigns, transfers, sublets (engagement of labour 

on a piece-workbasis or of labour with materials not to be 

incorporated in the work, shall not be deemed to be subletting) or 
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otherwise parts with or attempts to assign, transfer, sublet or otherwise 

parts with the entire works or any portion thereof without the prior 

written approval of theEngineer - in-Charge. 

When the contractor has made himself liable for action under any of 

the cases aforesaid, the Engineer-in-Charge on behalf of the 

Employer shall have powers: 

  a) To determine the contract, not withstanding any previous 

waiver, after giving seven days’ notice in writing to the 

Contractor, as aforesaid (of which termination notice in writing 

to thecontractor under the hand of the Engineer-in-Charge shall 

be conclusiveevidence). Upon such determination, the Security 

Deposit already recovered and Performance Guarantee under 

the contract shall be liable to be forfeited and shall be 

absolutely at the disposal of the Employer. 

  b) After giving notice to the contractor measure up the work of the 

contractor and to take such whole, or the balance or part 

thereof, as shall be un-executed out of his hands. The action 

will be without thereby affecting the powers of the Engineer-in-

charge or the obligations and liabilities of the Contractor, the 

whole of which shall continue in force as fully as if the Contract 

had not been so determined, and as if the work subsequently 

executed had been executed by or on behalf of the Contractor. 

And further, the Employer by his agents or servants may enter 

upon and take possession of the works and all plants, tools, 

scaffoldings, sheds, machinery steam and other power utensils 

and materials lying upon the premises or the adjoining lands or 

roads, and use the same as his own property or may employ 

the same by means of his own servants and workmen in 

carrying on  and completing the works or by employing any 

other Contractor or other person or persons to complete the 

works, and the Contractor shall not in any way interrupt or do 

any act, matter or thing to prevent or hinder such other 

Contractor or other person or persons employed for completing 

and finishing or using the materials and plant for the works. 

When the works shall be completed or as soon thereafter as 

convenient the Engineer-in-charge shall give a notice in writing 

to the Contractor to remove his surplus materials and plant, and 

should the Contractor fail to do so within a period of fourteen 

days after receipt thereof by him, the Employer may sell the 

same by publicauction, and give credit to the Contractor for the 

net mount realized.The Employer shall thereafter ascertain 

and certify in writing under his hand what (if anything) shall be 

due or payable to or by the Employer and expense or loss 

which the Employer shall have been put to in procuring the 

works to be completed and the amount, if any, owing to the 

Contractor and the amount which shall be so certified shall 

thereupon be paid by the Employer to the Contractor or by the 
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Contractor to the Employer, as the case may be, and the 

Certificate of the Engineer-in-charge shall be final and 

conclusive between the parties. The contractor, whose 

contract is determined as above, shall not be allowed to 

participate in the tendering process for the balance work, if 

resorted to by the Employer. 

  In the event of above courses being adopted by the Engineer-in-

Charge, the contractor shall have no claim to compensation for any 

loss sustained by him by reasons of his having purchased or 

procured any materials or entered into any engagements or made any 

advances on account or with a view to the execution of the work or 

the performance of the contract. And in case action is taken under 

any of the provision aforesaid, the contractor shall not be entitled to 

recover or be paid any sum for anywork thereof or actually 

performed under this contract unless and until the Engineer-in-

Charge has certified inwriting the performance of such work and the 

value payable in respect thereof and he shall only be entitled to be 

paid the value so certified. 

 CLAUSE 3A 

 a) Incase, the work cannot be started due to reasons not within the 

control of the contractor within 1/8th of the stipulated time for 

completion of work or one month whichever is higher, either party 

may close the contract. 

 b) If the payment of the amount payable by the Employer under 

Certificate of the Engineer-in-charge shall be in arrears and unpaid 

for thirty days after notice in writing requiring payment of the amount 

as aforesaid shall have been given by the Contractor to the 

Employer, or if the Employer interferes with or obstructs the issue of 

any such Certificate, or if the Employer shall repudiate the Contract, 

or if the works be stopped for three months under the order of the 

Engineer-in-charge or the Employer or by any injunction or other 

order of any court of Law, then and in any of the cases the Contractor 

shall be at liberty to determine the Contract by notice in writing to the 

Employer, through the Engineer-in-chargeand he shall be entitled to 

recover from the Employer, payment for all works executed and for 

any loss he may sustain upon any plant or materials supplied or 

purchased or prepared for the purpose of the Contract. In arriving at 

the amount of such payment, the net rates contained in the 

Contractor’s original tender shall be followed or where the same may 

not apply, valuation shall be made in accordance with Clause hereof. 

 c) Incase contractor wants to close the contract, he shall give notice to 
the Employer stating the failure on the part of Employer. In such 
eventuality, the Performance Guarantee of the contractor shall be 
refunded within following time limits: 

 i) If the Contract price of work is up to
 ₹……: 15 days. 

 ii) If the Contract price of work exceeds ₹……:: 30 days. 
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 d) If Performance Guarantee is not released within prescribed time 

limit, then a simple interest @ 0.25% per month shall be payable on 

Performance Guarantee amount to the contractor from the date of 

expiry of prescribed time limit. A compensation for such eventuality, 

on account of damages etc. shall be payable @ 0.25% of Contract 

price subject to maximum limit of ₹ 10 lakh. 

 CLAUSE 3B 

Termination of 

Contract in case 

ofdeathof 

Contractor 

Without prejudice to any of the rights or remedies under this contract, if the 

contractor, being an individual, dies, the Employer shall have the option of 

terminating the contract without any liability for such termination and 

compensation to the contractor. 

 CLAUSE 4 

Contractor 

liable to pay 

Compensatio

n even if 

action not 

taken under 

Clause 3 

 In any case in which any of the powers conferred upon the 

Engineer-in- Charge by Clause-3 thereof, shall have become 

exercisable and the same are not exercised, the non-exercise 

thereof shall not constitute a waiver of any of the conditions hereof 

and such powers shall not withstanding be exercisable in the event 

of any future case of default by the contract or and the liability of the 

contractor for compensation shall remain unaffected. In the event of 

the Engineer-in-Charge putting inforce all or any of the powers vested 

in him under the preceding clause he may,  if he so desires after giving 

a notice in writing to the contractor, take possession of (at the sole 

discretion of the Engineer-in-Charge which shall be final and binding 

on the contractor) or use as on hire (the amount of the  hire money 

being also in the fina  ldetermination of the Engineer-in- Charge) al 

lor any tools, plant, materials and stores,  in or upon the  works, or 

the site thereof belonging to the contractor, or procured by the 

contractor and intended to be used for the execution of the 

work/orany part thereof, paying or allowing for the same inaccount 

at the contract rates, or, in the case of these not being applicable, 

at current market rates to be certified by the Engineer-in-Charge, 

whose certificate thereof shall be  final, and  binding on the 

contractor, clerk of the works, foreman or other authorized agent to 

remove such tools, plant, materials, or stores from the premises 

(within a time to be specified in such notice) in the event of the 

contractor failing to  complywith any such requisition, the  Engineer-

in-Charge may remove them at the contractor’s expense or sell 

them by auction or private sale on account of the contractor and his 

risk in all  respectsand the certificate  of the  Engineer-in-Charge as 

to the expenses of any such removal  and the amount of the 

proceeds and expenses of any such sale shall be final and 

conclusive against the contractor. 
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 CLAUSE 5 

Time and 

Extension for 

Delay 

 The time allowed for execution of the Works as specified in the 

Schedule ‘F’ or the extended time in accordance with these 

conditions shall be the essence of the Contract. The execution of the 

works shall commence from such time period as mentioned in 

schedule ‘F’ or from the date of handing over of the site whichever is 

later. If the Contractor commits default in commencing the execution 

of the work as aforesaid, Employer shall without prejudice to any 

other right or remedy available in law, be at liberty to forfeit the 

performance guarantee absolutely. 

5.1 As soon as possible after the award of work but in any case, before 

14 days from the date of  award of work, the Contractor shall submit  

aTime and Progress Chart for each mile stone and get it approved by 

the Engineer-in-charge. The Chart shall be prepared in direct relation 

to the time stated in the Contract documents for completion of items 

of the works. It shall indicate the forecast of the dates of 

commencement and completion of various trades of sections of the 

work and may be amended as necessary by agreement between the 

Engineer-in-Charge and  the Contractor  within the  limitations of time 

imposed in the Contract documents, and further to ensure good 

progress during the execution of the work, the contractor shall in all 

cases in which the time allowed for any work, exceeds one month 

(same for special jobs for which a separate programme has  been 

agreed  upon) complete the work as per  mile stones given in 

Schedule ‘F’. 

 
PROGRAMME CHART 

i) The Contractor shall prepare a detailed work programme for the 

execution of work, showing clearly all activities from the start of work 

to completion, with details of manpower, equipment and machinery 

required for the fulfillment of the programme within the stipulated period 

or earlier and submit the same for approva lto the Engineer-in-Charge 

within fourteen days of award of the contract. 

ii) The programme should include the following: 

 a) Descriptive note explaining sequence of the various activities. 

 b) Network (PERT / CPM / BAR CHART). 

 c) Programme for procurement of materials by the contractor. 

 d) Programme for deployment of man power by the contractor. 

iii) If at any time, it appears to the Engineer-in-Charge that the actual 

progress of work does not conform to the approved programme referred 

above or after rescheduling of milestones, on his instructions, the 

contractor shall produce a revised programme within 7 (seven) days, 

showing the modifications to the approved programme to ensure 

timely completion of the work.The modified schedule of programme 

shall be approved by the Engineer-in-Charge. 
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iv) The  submission  for   approval  by  the  Engineer-in-Charge  of   such 
Programme or such particulars shall not relieve the contractor of any 

of the duties or responsibilities under the contract. This is 

without prejudice to the right of Engineer-in-Charge to take action 

against the contractor as per terms and conditions of the agreement. 
 

v) The contractor shall submit the progress report for works costing up 

to ₹2 Crores with reference to baseline programme referred above for 

the work done during previous month to the Engineer-in-charge on or 

before 5th day of each month. 
 

5.2) If the work(s) be delayed by:- 

 

i) force majeure, or 

 

ii) abnormally bad weather, or 

 

iii) serious loss or damage by fire, or 

 

iv) civil commotion, local commotion of workmen, strike or lockout, 
affecting any of the trades employed on the work, or 

 

v) delay on the part of other contractors or tradesmen engaged by 

Engineer-in-Charge in executing work not forming part of the 

Contract, or 
 

vi) non-availability of stores, which are the responsibility of Employer to 
supplyor 

 
 

vii) non-availability or breakdown of tools and Plant to be supplied ors upplied 
by Employeror 

 

viii) Any other cause which, in the absolute discretion of the Engineer-in- 
Charge is beyond the Contractor’s control. 

 

 Then upon the happening of any such event causing delay, the 

Contractor shall immediately give notice thereof inwriting to the 

authority as indicated in Schedule‘F’ but shall nevertheless use 

constantly his best endeavours to prevent or make good the delay 

and shall do all that may be reason ably required to the satisfaction 

of the Engineer-in-Charge to proceed with the works. 
 

5.3) Request for rescheduling of Mile stones and extension of time, to 

beeligible for consideration with reasons, shall be made by the 

Contractor in writing within fourteen days of the happening of the 

event causing delay to the authority as indicated in Schedule ‘F’. The 

Contractor may also, if practicable, indicate in such a request the 

period for which extension is desired. 
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5.4) In such case the authority as indicated in Schedule ‘F’ may give a fair 

and reasonable extension of time and reschedule the mile stones for 

completion of work. Such extension or rescheduling of the milestones 

shall be communicated to the Contractor by the authority as indicated 

in Schedule‘F’ inwriting, within 3months or 4 weeks of the date of 

receipt of such request respectively. Non application by the contractor 

for extension of time/ rescheduling of the milestones shall not be a 

bar for giving  a fair  and  reasonable  extension  of  time  by  the  

authority as indicated in Schedule‘F’ and this shall be binding on the 

contractor. After giving a fair and reasonable extension of time, the 

authority shall advise the contractor to reschedule the milestones and 

submit for approval. 

 
CLAUSE 6 

Measurements 

of Work Done 

i) Engineer-in-Charge shall, except as otherwise provided, ascertain 

and determine by measurement, the valuein accordance with the 

contract of work done. 

ii) All measurement of all items having financial value shall be entered 

in Measurement Book and/or level field book so that a complete 

record is obtained of all works performed under the contract. 

iii) All measurements and levels shall be taken jointly by the Engineer-in- 

Charge or his authorized representative and by the contractor or his 

authorized representative from time to time during the progress of the 

work and such measurements shall be signed and dated by the 

Engineer-in- Charge and the contractor or their representatives in 

token of their acceptance. If the contractor objects to any of the 

measurements recorded, a note shall be made to that effect with 

reason and signedby both the parties. 

iv) If for any reason, the contractor or his authorized representative is 

not available and the work of recording measurements is suspended 

by the Engineer-in-Charge or his representative, the Engineer-in-

Charge and the Employer shall not entertain any claim from contractor 

for any loss or damages on this account. If the contractor or his 

authorized representative does not remain present at the time of such 

measurements after the contractor or his authorized representative 

has been given a notice inwriting three (3) days inadvance or fails to 

counter sign or to record objection within a week from the date of the 

measurement, then such measurements recorded in his absence by 

the Engineer-in-Charge or his representative shall be deemed to be 

accepted by the Contractor. 

v) The contractor shall, without extra charge, provide all assistance with 

every appliance, labour and other things necessary for 

measurements and recording levels. 
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vi) Except where any general or detailed description of the work expressly 

shows to the contrary, measurements shall be taken in accordance with 

the procedure set forth in the specifications not withstanding any 

provision in the relevant Standard Method of measurement or any 

generalor local custom. In the case of items which are not covered by 

specifications, measurements shall be taken in accordance with the 

relevantstandard method of measurement issued by the Bureau of 

Indian Standards(IS 1200) or any other relevant code of practice 

and if for any item no such standard is available, then amutually 

agreed method shall be followed. 

vii) The contractor shall give, not less than seven days’ notice to the 

Engineer-in-Charge or his authorized representative in charge of the 

work, before covering up or otherwise placingbeyond the reach of 

  measurement any work in order that the same may be measured and 

correct dimensions thereof be taken before the same is covered up 

or placed beyond the reach of measurement and shall not cover up 

and place beyond reach of measurement any work without consent 

inwriting of the Engineer-in-Charge or his authorized representative in 

charge of the work who shall within  the aforesaid period of seven 

days inspect the work, and if any work shall be covered up or placed 

beyond the reach  of measurements without such notice having been 

given or the Engineer- in-Charge’s consent being obtained in writing, 

the same shall be uncovered at the Contractor’s expense, or in 

default thereof no  payment or allowance shall be made for such work 

or the materials withwhich the same was executed. 

viii) Engineer-in-Charge or his authorized representative may cause either 

themselves or through another officer of the department to check the 

measurements recorded jointly or otherwise as aforesaid and all 

provisions stipulated herein above shall be applicable to such 

checking of measurements or levels. 

ix) It is also a term of this contract that recording of measurements of 

any item of work in the measurement book and/or its payment in the 

interim, on account or final bill shall not be considered as conclusive 

evidence as to the sufficiency of any work or material to whichit 

relates nor shall it relieve the contractor from liabilities from any over 

measurement or defects noticed till completion of the defects liability 

period. 

 
CLAUSE 6A 

Computerized 

Measurement 

Book 

i) Engineer-in-Charge shall, except as otherwise provided, ascertain and 
determine by measurement the value of work done in accordance with 
the contract. 

ii) All measurements of all items having financial value shall be entered 

by the contractor and compiled in the shape of the Computerized 

Measurement Book having pages of A-4 size as per the proforma of 

Measurement Book annexed hereto, so that a complete recordis  

obtained of all the items of works performed under the contract. 
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iii) All such measurements and levels recorded by the contractor or his 

authorized representative from time to time, during the progress of the 

work, shall be got checked by the contractor from the Engineer-in- 

Charge or his authorized representative as  per interval or program 

fixed in consultation with Engineer-in-Charge or his authorized 

representative. After the necessary corrections made by the Engineer-

in-Charge orhis authorized representative the measurement sheets 

shall be returned to the contractor for incorporating the corrections 

and for resubmission to the Engineer-in-Charge for the dated 

signatures by the Engineer- in- Charge and/or his authorized 

representative and the contractor or their representatives in token of 

their acceptance. 

iv) Whenever bill is due for payment, the contractor would initially submit 

draft computerized measurement sheets and these measurements 

would be got checked/test checked from the Engineer-in-Charge 

and/or his authorized representative. The contractor will, thereafter, 

incorporate such changes as may be done during these checks/test 

checks in his draft computerized measurements, and submit to the 

Employer a computerized measurement book, duly bound, and with 

its pages machine numbered. The Engineer-in- Charge and/or his 

authorized representative would thereafter check this MB, and record the 

necessary certificates for their checks/test checks. 

v) The final, fair, computerized measurement book given by the 

contractor, duly bound, with its pages machine numbered, shouldbe 

100% correct, and no cutting or over-writing in the measurements 

would thereafter be allowed. If at all any error is noticed, the 

contractor shall have to submit a fresh computerized MB with its 

pages duly machine numbered and bound, after getting the earlier 

MB cancelled by the Employer. Thereafter, the MB shall be taken in 

the Office records, and allotted a number as per the Register of 

Computerized MBs. This should be done before the corresponding 

billis submitted to the Office for payment.The contractor shal lsubmit 

two spare copies of such computerized MB’s for the purpose of 

reference and record by the concerned officers of the Employer. 

vi) The contractor shall also submit to the Employer separately his 

computerized Abstract of Cost as perform at annexed here to and the 

bill based on these measurements, duly bound, and its pages 

machine numbered along with two spare copies of the bill. Thereafter, 

this bill will be processed by the Employer and allotted a number as 

per the computerized record in the same way as done for the 

measurement book meant for measurements. 

vii) The contractor shall, without extra charge, provide all assistance with 

Every appliance, labour and other things necessary for checking of 

measurements/levels by the Engineer-in-Charge or his 

representative. 
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viii) Except where any general or detailed description of the work expressly 

shows to the contrary, measurements shall be taken in accordance 

with the procedure set forth in the specifications not withstanding any 

provision in the relevant Standard Method of measurement or any 

general orlocal custom. In the case of items which are not covered by 

specifications, measurements shall be taken in accordance with the 

relevantstandard method of measurement issued by the Bureau of 

Indian Standards or any other relevant code of practice and if for 

any item no such standard is available then a mutually agreed 

method shall befollowed. 

ix) The contractor shall give not less than seven days’ notice to the 

Engineer-in-Charge or his authorized representative in charge of the 

work before covering up or otherwise placing beyond the reach of 

checking and/or test checking the measurement of any work in order 

that the same may be checked and/or test  checked and correct 

dimensions. 

Thereof be taken  before the same is  covered up  orplaced beyond 

the reach of checking and/or test checking measurement and shall not 

cover up and place beyond reach of measurement any work without 

consent in writing of the Engineer-in-Charge or his authorized 

representative in charge of the work who shall  within the aforesaid 

period of seven days inspect the work, and if any work shall be covered 

up or placed beyond the reach of checking and/or test checking 

measurements without such notice having been given or the Engineer-

in- Charge’s consent being obtained in writing the same shall be 

uncovered at the Contractor’s expense, or in default thereof no 

payment or allowance shall be made for such work or the materials 

with which the same was executed. 

x) 
Engineer-in-Charge or his authorized representative may cause 

either themselves or through another officer of the department to 

check the measurements recorded by contractor and all provisions 

stipulated herein above shall be applicable to such checking of 

measurements or levels. 

xi) 
It is also a term of this contract that checking and/or test checking the 

measurements of any item of work in the measurement book 

and/orits payment in the interim, on account of final bill shall not be 

considered as conclusive evidence as to the sufficiency of any work 

or material   to which it relates nor shall it relieve the contractor from 

liabilities from any over measurement or defects noticed till 

completion of thedefects liability period. 

 

 
CLAUSE 7 
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Payment on 

Interim 

Certificate to be 

Regarded as 

Advances 

i) No payment shall be made for work, estimated to cost ₹One Lakh or 

less till after the wholeof the work shall have been completed and 

certificate of completion given. For works estimated to costover ₹ 

One Lakh, the interim or running account bills shall be submitted by 

the contractor for the work executed on the basis of such recorded 

measurements on the format of the Employer as provided in the 

proforma annexed hereto. The contractor shall not be entitled to be 

paid any such interim payment if the gross work done together with 

net payment/ adjustment of advances for material collected,if any, 

since  the last such payment is less than the amount specified in 

Schedule‘F’, in which case the interim bill shall be prepared only after 

the requisite progress is achieved. Engineer-in-Charge shall arrange 

to have the bill verified by taking or causing to be taken, where 

necessary, the requisite measurements of the work. In the event of 

the failure of the contractor to submit the bills, Engineer-in-Charge 

shall prepare or cause to be prepared such bills in which event no 

claims whatsoever due to delays on payment including that of interest 

shall be payable to the contractor. Payment on account of amount 

admissible shall be made by the Engineer-in- Charge certifying the 

sum to which the contractor is considered entitled by way of interim 

payment at such rates as decided by theEngineer-in-Charge. 

 

The Contractor shall be paid by the Employer from time to time, by 

installments under Interim Certificates to be issued by the Engineer-

in- Charge to the Contractor on account of the works executed as 

aforesaid in accordance with this contract, subject, however, to a 

retention of the percentage of such value named in the schedule ‘F’ 

as “Retention percentage for Interim Certificates” until the total 

amount retained shall reach the sum named in the schedule ‘F’ as 

“Total Retention Money”. The Engineer-in-charge may in his 

discretion include in the Interim Certificate such amount as he may 

consider proper on account of materials delivered upon the site by 

the Contractor for use in the works. And when the works have been 

virtually completed and the Engineer- in-charge shall have certified in 

writing that they have been completed, the Contractor shall be paid 

by the Employer in accordance with the Certificate, the sum of money 

named in the schedule as “Installment after Virtual Completion” being 

a part of the said Total Retention Money. The Contractor shall be 

entitled to the payment of the Final Balance in accordance with the 

final certificate to be issued in writing by the Engineer-in-Charge at 

the expiry of the period referred to as “the Defects Liability Period” in 

clause 17 or as soon as after the expiration of such period as the 

works shall have been finally completed and all defects made good 

according to the true intent and meaning hereof whichever shall last 

happen, provided always that the issue by the Engineer-in-Charge of 

any Certificate during the progress of the works or at or after their 

completion shall not relieve the Contractor from his liability under this 

contract nor relieve the Contractor of his liability in case of fraud, 
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dishonesty or fraudulent concealment relating to the works or 

materials or to any matter dealt with in the certificate, and in case of 

all defect and insufficiencies in the works or materials which a 

reasonable examination would not have disclosed. No certificate 

ofthe Engineer-in-charge shall of itself be conclusive evidence that 

any works or materials to which it relates are in accordance with the 

Contract neither will the Contractor have a claim for any amounts 

which the Engineer-in-charge might have certified in any interim bill 

and paid by the Employer and which might subsequently be 

discovered as not payable and in this respect the Employer’s decision 

shall be final and binding. 
 

a) 75% of the amount payable to the Contractor on the RA bills will be 

released as ad-hoc payment within 7 working days from the date of 

certification by the Engineer-in-charge, pending test checking of work 

and verification of detailed arithmetical accuracy by Employer. 

b) The Employer shall have power to withhold any certificate if the works 

or any parts thereof are not being carried out to his satisfaction. 

c) No payment shall be made to the Contractor if the Contractor fails to 

insure the works and keep them insured till the issue of the 

Completion Certificate. 

d) The amount admissible shall be paid within the specified period of 

honouring certificates in the schedule ‘F’ after the day of presentation 

of the bill by the Contractor to the Engineer-in-Charge together with 

the account of the dismantled materials, if any and all required 

details/documents. In case of delay in payment of Running Account 

bills after 45 days of submission of bill by the contractor, provided the 

bill submitted by the contractor found to be inorder, a simple interest 

@3% per annum shall be paid to the contract or from the date of 

expiry of prescribed time limit. 

ii) All such interim payments shall be regarded as payment by way of 

advances against final payment only and shall not preclude the 

requiring of bad, unsound and imperfect or unskilled work to be 

rejected, removed, taken away and reconstructed or re-erected. Any 

certificate given by the Engineer-in-Charge relating to the work done 

or materials delivered forming part of such payment, may be modified 

or corrected by any subsequent such certificate(s) or by the final 

certificate and shall not by itself be conclusive evidence that any work 

or materials to which it relates is/are in accordance with the contract 

and specifications. Any such interim payment, or any part thereof 

shall not in any respect conclude, determine or affect in any way 

powers of the Engineer-in-Chargeunder the contract or any of such 

payments be treated as final settlement and adjustment of accounts 

or in any way vary or affect the contract 
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iii) Pending consideration of extension of date of completion, interim 

payments shall continue to be made as herein provided without 

prejudice to the right of the Employer to take action under the terms 

of this contract for delay in the completion of work, if the extension of 

date of completion is not granted by the competent authority. 

Payments 

in 

composite 

Contracts 

iv) In case of composite tenders, running payment for the major and 

minor components shall be made after certification of works by 

concerned engineers of respective discipline. 

v) 
In case main contractor fails to make the payment to the contractor 

associated by him within 15 days of receipt of each running account 

payment, then on the written complaint of contractor associated for 

such minor component, Engineer-in-charge shall serve the show 

cause to the main contractor and if reply of main contract or either 

not received or found unsatisfactory, she/he may make the payment 

directly to the contractor associated for minor component as per the 

terms and conditions of the agreement drawn between main 

contractor and associate contractor fixed by him. Such payment 

made to the associate contractor shall be recovered by Engineer-in-

charge from the next RA/ final bill due to main contractor as the case 

may be. 

 
CLAUSE 7A 

Unfixed 

materials  when 

taken   into 

account to  be 

the property of 

the Employer 

Where in any Certificate (of which the Contractor has received payment), 

the Engineer-in-Charge has included the value of any unfixed materials 

intended for and/or placed on or adjacent to the works such materials shall 

become the property of the Employer and they shall not be removed except 

for use upon the works, without the written authority of the Engineer-in-

Charge. The Contractor shall be liable for any loss of, or damage to, such 

materials. 

 CLAUSE 8 

Completion 
Certificate and 
Completion Plans 

i) Within ten days of the completion of the work, the contractor shall   

give notice of such completion to the Engineer-in-Charge and within 

thirty days of the receipt of such notice, the Engineer-in-Charge shall 

inspect the work if the work is found incomplete, the contractor shall 

be advised suitably .Further, in the completed work, if there is no 

defect ,the Engineer-In- Charge shall furnish the contractor with a 

final certificate of completion, otherwise a provisional certificate of 

physical completion indicating defects (a) to be rectified by the 

contractor and/or (b) for which payment will be made at reduced 

rates, shall be issued. But no final certificate of completion shall be 

issued, nor shall the work be considered to be complete until the 

contractor shall have removed from the premises on which the work 

shall be executed all scaffolding, surplus materials, rubbish and all 

huts ands anitary arrangements required for his/their work people on 

the site in connection with the execution of the works as shall have 

been erected or constructed by the contractor(s) and cleaned off the 

dirt from all wood work, doors, windows,walls, floor or other parts of 



48  

the building,in,upon,or abou twhich the work is to be executed or of 

which he may have had possession for the purpose of the execution; 

thereof, and not until the work shall have been measured by the 

Engineer-in- Charge. If the  contractor shall fail to comply with the 

requirements of this Clause as to removal of scaffolding, surplus 

materials and rubbish and all huts and sanitary arrangements as 

aforesaid and cleaning off dirt on or before the date fixed for the 

completion of work, the Engineer-in- Charge may at the expense of 

the contractor remove such scaffolding, surplus materials and 

rubbish etc.,and dispose of the same as he thinks fit and clean off 

such dirt as aforesaid, and the contractor shall have no claim in respect 

of scaffolding or surplus materials as aforesaid except for any sum 

actually realized by the sale thereof. 

 ii) The works shall not be considered as completed until the Engineer-

in- charge has certified in writing that they have been completed. The 

Defects Liability Period shall commence from the date of such 

certificate. 

 
CLAUSE 8A 

Contractor to 

Keep Site Clean 

 
The splashes and droppings from white washing, colour washing, 

painting etc., on walls, floor, windows, etc shall be removed and the 

surface cleaned simultaneously with the completion of these items of 

work in the individual rooms, quarters or premises etc. where the 

work is done. The cleaning shall be carried out as soon as possible 

without waiting for the actual completion of all the other items of work 

in the contract. In case the contractor fails to comply with the 

requirements of this clause, the Engineer-in-Charge shall have the 

right to get this workdoneatthecostofthecontractorthroughany 

otheragency. Before taking such action, the Engineer-in-Charge shall 

give ten days’ notice in writing to the contractor. 

   

 
CLAUSE 8B 

Completion 

Plans to be 

Submitted by the 

Contractor 

i) The contractor shall submit completion plan (as built drawing in 

AUTOCAD or any such approved software and one hard copy) as 

applicable to related drawings depending upon the scope of work 

within thirty days of the completion of thework. 

ii) The contractor shall submit all the data and details a sregards the work 

to enable the Employer to prepare the ‘As built drawings’ for layouts 

etc. 
iii) The contractor shall also submit the operation and maintenance 

manuals and other technical literature/warranty certificates provided  

by OEMs in respect of all the electrical/ electro-mechanical and 

electronic equipment/ systems etc. 

iv) In case, the contractor fails to submit the completion plan 

asaforesaid, the Employer will not process its bills for payment till 

such time the completion plan issubmitted. 

 
CLAUSE 9 
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Payment of 

Final Bill 

 
The final bill shall be submitted by the contract or in the same manner 

as specified in interim bills within three months of physical completion 

of the work or with in one month of the date of the final certificate of 

completion furnished by the Engineer-in-Charge whichever is 

earlier.No further claims shall be made by the contractor after 

submission of the final bill and these shall be deemed to have been 

waived and extinguished. Payments of those items of the bill 

inrespect of which there is no dispute and of items in dispute, for 

quantities and rates as approved by Engineer-in-Charge, will, as far 

as possible be made within the period specified hereunder, the period 

being reckoned from the date ofreceipt of the bill by theEngineer-in-

Charge complete with account of materials wherever applicable. 

i) 
If the Contract price of work is upto Rs.50 lakh: 2months 

ii) If the Contract price of work is more than Rs.50 lakh: 3 months 

 
In case of delay in payment of final bills after prescribed time limit, a 

simple interest @ 3% per annum shall be paid to the contractor from 

the date of expiry of prescribed time limit, provided the final bill 

submitted by the contractor found to be in order. 

 
CLAUSE 9A 

Payment of 

Contractor’s 

Bills through 

electronic 

means 

i) Payments due to the contractor shall be made to his bank through 
NEFT. 

For this purpose, the contractor shal furnish to the Engineer-in-Charge 

(1) An authorization in the form of a legally  valid document such as a 

power of attorney conferring authority on the bank; to receive 

payments and all other required particulars in the approved format 

(2) His own acceptance of the correctness of the amount made out as 
being due to him by Employer or his signature on the bill or other 
claim preferred against Employer before settlement by the 
Engineer-in-Charge of the account or claim by payment to the bank. 

While the NEFT transaction slip shall constitute a full and sufficient 
discharge for the payment, the contractor shall whenever possible, 
present his bills duly receipted and discharged through his bank. 

ii) 
Nothing herein contained shall operate to create in favour of the bank 

any rights or equities vis-a- vis the Employer. 

 
CLAUSE 10 

Materials to be 
i) The contractor shall, at his own expense, provide all materials, required 

for the works. 
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provided bythe 

Contractor 

ii) 
The contractor shall, at his own expense and without delay, supply 

tothe Engineer-in- Charge samples of materials to be used on the 

work and shall get these approved in advance. All such materials to 

beprovided by the Contractor shall be in conformity with the 

specifications laiddown or referred to in the contract. The materials 

shall be selected from the list of approved makes of materials at 

Section VI. The contractor shall, if requested by the Engineer-in- 

Charge furnish proof, to the satisfaction of the Engineer-in-Charge 

that the materials so comply. The Engineer-in- Charge shall within 

thirty days of supply of  samples or within such further period as he 

may require intimate to the Contractor in writing whether samples are 

approved by him or not. If samples are not approved, the Contractor 

shall forthwith arrange to supply to the Engineer-in-Charge for his 

approval, fresh samples complying with the specifications laid down 

in the contract. When materials are required to be tested in 

accordance with specifications, approval of theEngineer-in-Charge 

shall be issued after the test results are received. 

iii) The Contractor shall at his risk and cost submit the samples of 

materials to be tested or analyzed and shall not make use of or 

incorporate in the work any materials represented by the samples until 

the required tests or analysis have been made and materials finally 

accepted by the Engineer-in-Charge. The Contractor shall not be 

eligible for any claim or  compensation either arising out of any delay  

in the work or due to any corrective measures required to be taken 

on accountof and as a result of testing of materials. 

iv) The contractor shall, at his risk and cost, make all arrangements and 
shall provide all facilities as the Engineer-in-Charge may require for 
collecting, and preparing the required number of samples for such tests 
at such time and to such place or places as may be directed by the 
Engineer-in- Charge and bear all charges and cost of testing unless 
specifically provided for otherwise elsewhere in the contract or 
specifications. The Engineer-in-Charge or his authorized representative 
shall at all times have access to the works and to all workshops, 
factories or/ and other places where work is being prepared or from 
where materials, manufactured articles or machinery are being 
obtained for the works and the contractor shall afford every facility and 
every assistance in obtaining the right to such access for inspections 
and examination and test of the materials and workmanship.  No 
person not authorized by the employer except the representatives of 
public authorities shall be allowed on the works at anytime. 
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v) The Engineer-in-Charge shall have full powers to require the removal 

from the premises of all materials which in his opinion are not in 

accordance with the specifications and in case of default, the 

Engineer-in-Charge shall be at liberty to employ at the expense of the 

contractor, other persons to remove the same without being 

answerable or accountable for any loss or damage that may happen 

or arise to such materials. The Engineer-in-Charge shall also have full 

powers to require other proper materials to be substituted thereof and 

incase of default, the Engineer- in-Charge may cause the same to be 

supplied and all costs which may attend such removal and 

substitution shall be borne by the Contractor. 

 vi) Basic price adjustment shall be done on the measured quantities  

forthe finished items of work with specified “Basic Prices / Rates”. In 

addition to the difference in the Basic Price/Rate and the actual 

purchase Price/ Rate, Contractor’s overhead and profit @ 15% on 

the difference shall be considered for the Basic price / Rate 

adjustment. While carryingout price adjustments, NO other 

components such as wastage, transportation, handling, insurance, 

labour, etc.  shall be taken into account. 

 Clause 10A ( Not applicable) 

Price 

Adjustment - 

Payment on 

Account of 

variation in 

Material 

Prices/Wages 

(Not 

Applicable) 

i) Where scheduled period of completion is more than one year, in 

order to take in to account the variations in Material prices and wages 

during the contract period when the work is in progress, including the 

justified period extended under the provisions of clause 5 of the 

contract without any action under clause 2, adjustments in the costs 

of materials and labour shall be allowed on the basis of formulae as 

given below:, 

(1)Materials 

 
 

VM = 70/100 {0.88V - (M)} x {(WI - WIO)/WIO} 

 
 

Where 
 

VM = Variation in material cost, i.e., increase or decrease in the 

amount in Rs to be paid or recovered. 
 

V =  Value of work done excluding advances on materials, ifany, 

during the period underreckoning. 
 

M     =     Cost of materials for which basic rates, if any, are indicated 

in thetender 
 

WI = Average of All  India  Wholesale  Price  Index  for  all 

commodities for the period under reckoning as 

publishedin the RBIBulletin. 
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= 

All India Wholesale Price Index for all commodities during 

the month of receipt of final Price Bid of the tender as 

published in the RBI Bulletin 

 
 
 

our 

 
 

30/100 {0.88V - (M)} x {(CI - CIO)/CIO} 

 
 
 

 
Variation in labour cost, i.e., increase or decrease in the 

amount in Rs to be paid or recovered. 
 

As stated in (1) above 

As stated in (1) above 

Average of All India Consumer Price Index for industrial 

workers declared by Labour Bureau, Government of India 

as published in the RBI Bulletin during the period under 

reckoning. 
 

All India Consumer Price Index for industrial workers 

declared by Labour Bureau, Government of India as 

published in RBI Bulletin during the month of receipt offinal 

Price Bid of thetender. 

 ii) The base date for working out such price adjustment shall be the last 
stipulated date of receipt of Final Price bid of the tenders. 

 iii) The cost of work on which price adjustment will be payable shall be 
reckoned as below : 

 a) Gross value of work done up to last price adjustment : (A) 
 b) Gross value of work done up to the current date : (B) 
 c) Gross value of work done during the period under reckoning (A-B) :(C) 

 d) Extra items/deviated quantities of items paid as per Clause 12 Based on 
prevailing market rates during the period under reckoning: (D) 

 k) Then, Cost of work for which price adjustment is applicable: V = C - D 

 iv) Materials which are covered by the provision of basic prices/ rates are 
excluded from the purview under this adjustment. 

 v) Adjustments based on the above formulae will be made for each bill as 
and when the indices are published. The Contractors shall submit the bill 
for price adjustment with detailed calculations. 

 vi) The downward adjustment on account of labour element will be made 
only if the minimum wages also register corresponding fall compared to 
the minimum wages prevailing in the month of receipt of final pricebid of 
the tenders. 
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 vii) The price adjustment clause shall be applicable only for the work 
executed during the contract period including authorized extension, if 
any. Incase the work is not completed within the contract period 
including authorized extension and the provision of liquidated damages 
has to be enforced, this adjustment clause will not be applicable for work 
done during that period. It is also clarified that price adjustment clause 
will not be applicable to any extra variation items, the rates of which are 
based on prevailing market rate. 

 viii) In view of the price adjustment in cost being covered as above, no other 
adjustments viz. increase or decrease due to statutory measures/levies 
etc. will be allowed for any reason whatsoever. 

 ix) In case the bill is submitted to the Employer prior to 15th of a particular 
month, index for the previous month will be reckoned for calculating the 
average indices for arriving at the adjustment. If however, the bill is 
submitted on or after 15th, the Indices for that particular month shall be 
taken into consideration. 

 
Work to be 

Executed in 

Accordance with 

Specifications, 

Drawings, 

Orders etc. 

CLAUSE 11 

 

i) The contractor shall execute the whole and every part of the work in  

the most substantial and workman like manner both as regards 

materials and otherwise in every respect in strict accordance with the 

specifications. The contractor shall also conform exactly, fully and 

faithfully to the design,drawings and instructions  inwriting  inrespect 

of the work signed by the Engineer-in-Charge and the contractor shall 

be furnished free of charge one copy of the contract documents 

together with specifications, designs, drawings and instructions as are 

not included in any Bureau of Indian Standard or any other, published 

standard or code or, Schedule of Rate so any other printed publication 

referred to elsewhere in the contract. 

ii) In the case of any class of work for which there is no suchs 

pecifications as referred above, such work shall be carried out in 

accordance with the Bureau of Indian StandardsSpecifications. In case 

there are no such specifications in Bureau of Indian Standards, the 

work shall becarried out as per manufacturers’ specifications. In case 

there are no such specifications as required above, the work shall be 

carried out in all respects in accordance with the instructions and 

requirements ofthe 

Engineer-in-Charge. 

iii) The contractor shall comply with the provisions of the contract and with 

the care and diligence execute and maintain the works and provide all 

labour and materials, tools and plants including for measurements and 

supervision of all works, structural plans and other things of temporary 

or permanent nature required for such execution and maintenance in 

so far as the necessity for providing these, is specified or is reasonably 

inferred from the contract. The Contractor shall take full responsibility 

for adequacy, suitability and safety of all the works and methods of 

construction. 

 

Action in case CLAUSE 11 A 
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Work not done i) All works under or in course of execution or executed in pursuance of the 

as per 

Specifications 

 contract, shall at all times be open and accessible to the inspection and 

supervision of the Engineer-in-charge, his authorized subordinates in 

charge of the work and all the superior officers of the Employer or any 

organization engaged by the Employer forQuality Assurance and of 

the Chief Technical Examiner’s Office, and the contractor shall, at all 

times, during the usual working hours and at all other times at which 

reasonable notice of the visit of such officers has been given to the 

contractor, either himself be present to receive orders and instructions 

or have a responsible agent duly accredited in writing, present for that 

purpose. Orders given to the Contractor’s agent shall be considered to 

have the same force as if they had been given to the contractor 

himself. 

ii) If it shallappear  to the Engineer-in-charge or his authorized 

representatives or to the Superior Officers of the employer or the 

officers of the organization engaged by the Employer for Quality 

Assurance or to the Chief Technical Examiner or his subordinate officers, 

that any work has been executed with unsound, imperfect, or unskillful 

workmanship, or with materials or articles provided by him for the execution 

of the work which are unsound or of a quality inferior to that contracted 

or otherwise not in accordance with the contract, the contractor shall, 

on demand inwriting which shall be made within Defects Liability Period 

stated in schedule ‘F’ or, if none stated, then within twelve months ( six 

months in the case of work costing Rs Five Lakh and below) after 

completion of the work, from the Engineer-in-Charge specifying the work, 

materials or articles complained of notwithstanding that the same may 

have been passed, certified and paid for forthwith rectify, or remove and 

reconstruct the work so specified in whole or in part, as the case may 

require or as the case may be, remove the material so articles so 

specified and provide other proper and suitable materials or articles at 

his own charge and cost. In the event of him failing to do so within a 

period specified by the Engineer-in-Charge in his demand aforesaid, 

then the contractor shall be liable to pay compensation at the same 

rate as under clause 2 of the contract (for non-completion of the work 

in time) for this default. 

iii) In such case the Engineer-in-Charge may not accept the item of work 

at the rates applicable under the contract but may accept such items 

at reduced rates as the authority specified in S chedule ‘F’ may consider 

reasonable during the preparation of on account bills or final bill if the item 

is so acceptable without detriment to the safety and utility of the item 

and the structure or he may reject the work outright without any 

payment and/or get it and other connected and incidental items 

rectified, or removed and re-executed at the risk and cost of the 

contractor. Decision of the Engineer-in-Charge to be conveyed in writing 

in respect of the same will be final and binding on the contractor. 
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Deviations/ 

Variations 

Extent and 

Pricing 

CLAUSE 12 

 The Engineer-in-Charge shall have  power  

(i) to make alteration in, omissions from, additions to, or
 substitutions for the original specifications, drawings, 
designs and instructions that may appear to him to be necessary or 
advisable during the progress of the work, and 

 
(ii) to omit a part of the works in case of non-availability of a portion of 

the site or for any other reasons and the contractor shall be bound to 

carry out the works in accordance with any instructions given to himin 

writing signed by the Engineer-in-Charge and such alterations, 

omissions, additions or substitutions shal lform part of the contract as 

if originally provided therein and any altered, additional or substituted 

work which the contract or may be directed to do in the manner 

specified above as part of the works, shall be carried out by the 

contractor onthe same conditions in all respects including price on 

which he agreed to do the main work except as hereafter provided. 

The Engineer-in-Charge shall be the final authority to decide whether 
any item of work is extra/ deviation/ substitution item. 

12.1 The time for completion of the works shall, in the event of any  

deviations resulting inadditional cost over the Contract price sum being 

ordered, be extended, if requested by the contractor, as follows 

 
i) In the proportion in which the additional cost of the altered, 

additional or substituted work (The difference of Final completed 

cost of work (including the financial impact of all extra, 

substituted and deviated items but excluding the financial impact 

due to operation of price adjustment clause) and the Contract 

price), 

bears to the original Contract price plus 
 

ii) 25% of the time calculated in (i) above or such further additional 

time as may be considered reasonable by the Engineer-in- 

Charge. 

 

 

 
Deviation - Extra 

12.2 A) Items that are completely new, and are in addition to the items 

contained in thecontract 
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Items and 

Pricing 

  
Where the extra works are not of similar character and/or 

executed under similar conditions as aforesaid or where the 

omissions vary the conditions under which any remaining items 

of works are carried out or if the amount of any omissions or 

additions relative to the amount of the whole of the contract 

works or to any part thereof shall be such that in the opinion of 

the Engineer-in-charge the net rate or price contained in the 

Priced Schedule of Quantities or tender or for any item of the 

works involves loss or expense beyond that reasonably 

contemplated by the Contractor or is by reason of such omission 

or addition rendered unreasonable or inapplicable, the Engineer-

in-charge shall fix such other rate or price as in the 

circumstances he shall think reasonable and proper, with the 

prior approval in writing of the Employer. 

Where  extrawork cannot be properly measured or valued, the 
Contractor shall be allowed day work prices as the net rates 
stated in the  tender of the Priced Schedule of Quantities or, if 
not so stated, then in accordance with the local day work rates 
and wages for the district, provided that in either case vouchers 
specifying the daily time (and if required by the Engineer-in- 
charge, the workman’s name) and materials employed be 
delivered for verification to the Engineer-in-charge or his 
representative at or before the end of the week following that in 
which the work has been executed. 

   

  
In the case of extra item(s) (items that are completely new, and 

are in addition to the items contained in the contract), the 

contractor may within fifteen days of receipt of order or occurrence 

of the item(s) claim rates, supported by proper rate analysis 

(CPWD method shall be followed as far as possible) worked on 

the “actual cost basis” plus 15% towards  establishment charges, 

contractor’s overhead and profit and the Engineer-in-charge 

shall within prescribed time limit of the receipt of the claims 

supported by analysis, after giving consideration to the analysisof 

the rates submitted by the contractor, determine the rates on the 

basis of the market rates and the contractor shall be paid 

inaccordance with the rates so determined. 

Deviation - 

Substituted 

Items and 

Pricing 

 
B) Items that are taken up with partial substitution or in lieu of items 

of work in thecontract 

  
In the case of substituted items (items that are taken up with 

partial substitution or in lieu of items of work in the contract), the 

rate for the agreement item (to be substituted) and substituted 

item shall, wherever possible, be derived out of the rates given 

in priced schedule of quantities in the manner as mentioned in 

the following para. 

  
a) The net rates or prices in the original tender shall 

determine the valuation of the extra work where such extra 

work is of similar character and executed under similar 

conditions as the work pricedtherein. 



57  

  
b) The net prices of the original tender shall determine the 

value of the items omitted provided if omissions vary the 

conditions under which any remaining items of works are 

carried out the prices for the same shall be valued under  

sub-clause (A) thereof. 

  
c) If the market rate for the substituted item so determined is 

more than the market rate of the agreement item (to be 

substituted), the rate payable to the contractor for the 

substituted item shall be the rate for theagreement item (to 

be substituted) so increased to the extent of the difference 

between the market rates of substituted item and the 

agreement item (to be substituted). 

   
d) If the market rate for the substituted item so determined is 

less than the market rate of the agreement item (to be 

substituted), the rate payable to the contractor for the 

substituted item shall be the rate for the agreement item 

(to be substituted) so decreased to the extent of the 

difference between the market rates of substituted item and 

the agreement item (to besubstituted). 

Deviation - 

Deviated 

Quantities and 

Pricing 

 
C) In the case of contract items, substituted items, contract cum 

substituted items which exceed the pre-specified limits over the 

tender quantity 

  
In the case of contract items, substituted items, contract cum 

substituted items, which exceed the pre-specified limits laid down 

in Schedule ‘F’, the contractor may within  fifteen days of receipt  

of order or occurrence of the excess, claim revision of the rates, 

supported by proper rate analysis ( CPWD method shall be 

followed as far as possible) worked on the “actual cost basis” 

plus 15% towards establishment charges, contractor’s overhead 

and profit for the work in excess of the above mentioned limits, 

provided that if the rates so claimed are in excess of the rates 

specified in the schedule of quantities, the Engineer-in-Charge 

shall within prescribed time limit of receipt of the claimssupported 

by analysis, after giving consideration to the analysisof the rates 

submitted by the contractor, determine the rates on the basis of 

the market rates and the contractor shall be paid inaccordance 

with the rates so determined. 

  
The provisions of the preceding paragraph shall also apply tothe 

decrease in the rates of items for the work in excess of the limits 

laid down in Schedule F, and the Engineer-in-Charge shall after 

giving notice to the contractor within one month of occurrenceof 

the excess and after taking into consideration any reply received 

from him within fifteen days of the receipt of the notice, revise 

the rates for the work in question  within one month of  the  expiry 

of the said period of fifteen days having regard to the market 

rates. 
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12.3  
The prescribed time limits for finalising rates for Extra Item(s), 

Substitute Item(s) and Deviated Quantities of contract items are 

as under: 

  
i) If the Contract price of work is up to₹ 2 lakh : 15 days. 

  
ii) If the Contract price of work exceeds ₹2 akh: 30 days. 

 12.4 The contractor shall send to the Engineer-in-Charge once every three 

months, an up to date account giving complete details of all claims for 

additional payments to which the contractor may consider himself 

entitled and of all additional work ordered by the  Engineer-in-Charge 

which he has executed during the preceding quarter failing which the 
contractor shall be deemed to have waived his right. However, the 

Employer may authorize consideration of such claims on merits. 

 12.5 Any operation incidental to or necessarily has to be in contemplation of 

tenderer while filing tender, or necessary for proper execution of the item 

included in the Schedule of quantities or in the schedule of rates 

mentioned above, whether or not, specifically indicated in the 

description of the item and the relevant specifications, shall be deemed 

to be included in the rates quoted by the tenderer or the rate given in 

the said schedule of rates, as the case may be. Nothing extra shall be 

admissible for such operations. 

 
Foreclosure of 

contract due to 

Abandonment 

or Reduction in 

Scope of Work 

CLAUSE 13 

If at anytime after acceptance of the tender, Employer shall decide to abandon 

or reduce the scope of the works for any reason whatsoever and hence not 

require the whole or any part of the works to be carried out, the Engineer-in- 

Charge shall give notice in writing to that effect to the contractor and the 

contractor shall act accordingly in the matter. The contractor shall have no claim 

to any payment of compensation or otherwise whatsoever, on account ofany 

profit or advantage which he might have derived from the  execution of  the  

works in full but which he did  not derive in consequence of the foreclosure of 

the whole or part of the works. 

The contractor shall be paid at contract rates, full amount for works executed 

at site and, inaddition, areas on able amount as certified by the Engineer-in-

Charge for the items hereunder mentioned which could not be utilized on the 

work to the full extent in view of the foreclosure; 

i) Employer shall have the option to take over contractor’s materials or 

any part thereof either brought to site or of which the contractor is 

legally bound to accept delivery from suppliers (for incorporation in or 

incidental to the work) provided, however Employer shall be bound to 

take over the materials or such portions thereof as the contractor does 

not desire to retain. For materials taken over or to be taken over by 

Employer, cost of such materials as detailed by Engineer-in-Charge shall 

be paid. The cost shall, however, take into account purchase price, cost 

of transportation and deterioration or damage which may have been 

caused to materials whilst in the custody of the contractor. 
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The contractor shall, if required by the Engineer-in-Charge, furnish to him, 

books of account, wage books, time sheets and other relevant documents and 

evidence as may be necessary to enable him to certify the reasonable amount 

payable under this condition. 

 
Carrying out 

partworkatrisk&c

ost of 

contractor 

CLAUSE 14 

If contractor: 

i) At any time makes default during currency of work or does not execute 

any part of the work with due diligence and continues to do so 

evenafter a notice in writing of 7 days in this respect from the Engineer-

in-Charge; or 

ii) Commits default in complying with any of the terms and conditions of 

  the contract anddoes not remedy it or takes effective steps to remedy 

it within 7 days evenafter a notice inwriting is given in that behalf by the 

Engineer-in-Charge; or 

iii) Fails to complete the work(s) or items of work with individual dates of 

completion, on or before the date(s) so determined, and does not 

complete them within the  period specified in the notice given inwriting 

in that  behalf by the Engineer-in-Charge. 

The Engineer- in-Charge without invoking action under clause 3 may, without 

prejudice to any other right or remedy against the contractor which have either 

accrued or accrue thereafter to Employer, by a notice inwriting to take the 

partwork/part incomplete work of any item(s) out of his hands and shall have 

powers to: 

a) 
Take possession of the site and any materials, constructional plant, 

implements, stores, etc., thereon; and/or 

b) Carry out the part work / part incomplete work of any item(s) by any 

means at the risk and cost of the contractor. 

TheEngineer-in-Charge shall determine the amount, if any, is recoverable 

from the contractor for completion of the part work/ part incomplete work of 

any item(s) taken out of his hands and execute at the risk and cost of the 

contractor. The liability of contractor on account of loss or damage suffered by 

Employer because of action under this clause shall not exceed10% of the 

Contract price of the work. 

In determining the amount, credit shall be given to the contractor with the 

value of work done in all respect in the same manner and at the same rate as 

if it had been carried out by theoriginal contractor under the terms of his 

contract, the value of contractor's materials taken over and incorporated in the 

work and use of plant and machinery belonging to the contractor.The certificate 

of the Engineer-in-Charge as to the value of work done shall be final and 

conclusive against the contract or provided always that action under this 

clause shall only be taken after giving notice in writing to the contractor. Provided 

also that if the expenses incurred by the Employer are less than the amount 

payable to the contractor at his agreement rates, the difference shall not 

bepayable to the contractor. 
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Any excess expenditure incurred or to be incurred by Employer in completing 

the part work/ part incomplete work of any item(s) or the excess loss of 

damages suffered or may be suffered by Employer as aforesaid after allowing 

such credit shall without prejudice to any other right or remedy available to 

Employer in law or as per agreement be recovered from any money due to 

the contract or on any account, and if such money is insufficient, the contractor 

Shall be called upon inwriting and shall be liable to pay the same within 30 days. 

If the contractor fails to pay the required sum within the aforesaid period of 30 

days, the Engineer-in-Charge shall have the right to sell any or all of the 

contractors' unused materials kept at site etc. and adjust the proceeds of sale 

Thereof towards the dues recoverable from the contract or under the contract 
and ifthereafter there remains any balance outstanding, it shall be recovered 
in accordance withthe provisions of the contract. 

In the event of above course being adopted by the Engineer-in-Charge, the 

contractor shall have no claim to compensation for any loss sustained by him 

by reason of his having purchased or procured any materials or entered into 

any engagements or made any advance on any account or with a view to the 

execution of the work or the performance of the contract. 

 

 
Suspension of 

Work 

CLAUSE 15 

i) 
The contractor shall, on receipt of the order inwriting of the Engineer-

in- Charge, (whose decision shall be final and binding on the 

contractor) suspend the progress of the  works or any part thereof or 

such time and in such  manneras the Engineer-in-Charge may 

consider necessary so as not to cause anyd amage or injury to the 

work already done or  endanger the safety thereof for any of the 

following reasons: 

a) on account of any default on the part of the contractor or; 

b) For proper execution of the works or part there off or reasons 

other than the default of the contractor ;or 

c) for safety of the works or part thereof. 

The contractor shall, during such suspension, properly protect 
and secure the works to the extent necessary and carry out the 
instructions given in that behalf by the Engineer-in- Charge. 

ii) 
If the suspension is ordered for reasons (b) and (c) in sub-para (i) above: 

a) The contractor shall be entitled to an extension of time equal to 

the period of every such suspension PLUS 25%, for completion 

of the item or group of items of work for which a separate period 

of completion is specified in the contract and of which the 

suspended work forms a part, and; 
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b) If the total period of all such suspensions in respect of an item or 

group of items or work for which a separate period of completion 

is specified in the contract exceeds thirty days, the contractor 

shall, in addition, be entitled to such compensation as the 

Engineer-in- Charge may consider reasonable in respect of 

salaries and/or wages paid by the contract or to his employees 

and labour at site, remaining idle during the period of suspension, 

adding thereto 2% to cover indirect expenses of the contractor 

provided the contractor submits his claim supported by details to 

the Engineer-in- Charge within fifteen days of the expiry of the 

period of 30 days. 

iii) If the works or part thereof is suspended on the orders of the Engineer-in- 

Charge for  more than three months at a time, except when suspension 

is ordered for reason (a) in sub- para (i) above, the contractor may after 

receipt  of such order  serve  a  written notice on the  Engineer-in-Charge 

requiring permission within fifteen days from receipt by the Engineer-   in- 
Charge of the said notice, to proceed with the work or part thereof in 

regard to which progress has been suspended and if such permission 

is not granted within that time, the contractor, if he intends to treat the 

suspension, where it affects only a part of the works as an omission of 

such part by Employer or where it affects whole of the works, as an 

abandonment of the works by Employer, shall within ten days of expiry of 

such period of 15 days give notice inwriting of his intention to the 

Engineer- in-Charge. In the event of the contractor treating the 

suspension as an abandonment of the contract by Employer, he shall 

have no claim to payment of any compensation on account of any profit 

or advantage which he might have derived from the execution of the work 

in full but which he could not derive inconsequence of the abandonment. 

He shall, however, be entitled to such compensation, as the Engineer-

in-Charge may consider reasonable, in respect of salaries and/or wages 

paid by him to his employees and labour at site, remaining idle in 

consequence adding to the total thereof 2% to cover indirect expenses 

of the contractor provided  the  contractor  submits  his  claim  supported  

by detailstothe 

Engineer-in-Charge within 30 days of the expiry of the period of 3months. 
 
 
 
 
 
 

  

 
Dismantled 

Material 

Employer’s 

Property 

CLAUSE 16 

The contractor shall treat all materials obtained during dismantling work at site 

(except material mentioned in Bill of quantity under rebate item and debris) 

etc. as Employer’s property and such materials shall be disposed off as per 

the specific instructions in this regard or in absence of the same to the best 

advantage of Employer according to the instructions inwriting is sued by the 

Engineer-in-Charge. 
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Contractor 

Liable for 

Damages, 

defects during 

defect liability 

period 

CLAUSE 17 

i) If the contractor or his working people shall break, deface, injure or 

destroy any part of building in which they may be working, or any 

building, road, road kerb, fence, enclosure, water pipe,  cables,  drains, 

electric or telephone post or wires, trees, grass or grassland, or 

cultivated ground contiguous to the premises on which the work or any 

part is being executed, or if any damage shall happen to the work while 

in progress, from any cause whatever or if any defect,shrinkage, settle 

mentor other faults appear in the work within Defects Liability Period 

stated in schedule ‘F’ or, if none stated, then within twelve months after 

a certificate final or otherwise of its completion shall have been given 

by the Engineer- in-Charge as aforesaid arising out of defect or 

improper materials or workmanship, the contractor shall upon receipt 

of a notice inwriting on that behalf and within such reasonable times 

as shall be specified therein, make the same good at his own expense 

or in case of default the Engineer-in-Charge may employ and pay other 

persons to amend and make good such defects, shrinkage, 

settlements or other faults and all damages, loss and expenses 

consequent  thereon or incidental thereto shall be made good and 

borne by the Contractor and  such damage, loss,  expenses shall be 

recoverable from him by the Employer or may be deducted by the 

Employer, upon the Engineer-in- Charge’s Certificate inwriting, from 

any money  due or may become due to the Contractor, or the Employer 

may in lieu of such amending and making good by the Contractor 

deduct from any money due to the Contractor, a sum, to be determined 

by the Engineer-in-Charge equivalent to the cost of amending such 

work and in the event of the amount retained as Security Deposit being 

insufficient, recover the balance from the Contractor, together with any 

expenses the Employer may have incurred in connection therewith. 

Should any defective work have been done or material supplied by any 

sub-contractor employed on the works who has been nominated or 

approved by the Employer, the Contractor shall be liable to make good 

in the same manner as if such work or material had been done or 

supplied by the Contractor and been subject to the provisions of this 

Clause. The Contractor shall remain liable under the provisions of this 

Clause not withstanding the signing of any certificate or the passing of 

any accounts, by the Employer. The security deposit of the contractor 

shall not be refunded before the expiry of the Defect Liability Period 

after the issue of the certificate final or otherwise, as provided 

elsewhere. 

 ii) In case of Maintenance and Operation works of E&M services, the 

security deposit deducted from contractors shall be refunded within 

one month from the dateof final payment or within  one month from the 

date of completion of the maintenance contract whichever is earlier. 

 Clause 18 
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Setting out of 

works 

The Contractor shall set out the works and shall be responsible for the true 

and perfect setting out of the same and for the correctness of the positions, 

levels, dimensions and alignment of all parts thereof. If at any time, any error 

in this respect shall appear during the progress of the works or within the 

Defect Liability Period after completion of the works, the Contractor shall, if so 

required, at his own expense rectify such error to the satisfaction of the 

Engineer-in-Charge. 

The checking of anys etting-out or of any line or level by the Engineer-in-

charge or his representative shall not in any way relieve the Contractor of his 

responsibility for the correctness thereof and the Contractor shall carefully 

protect and preserve all bench-marks, sight rails, pegs and otherthings used 

in setting out the works. 

All relevant 

Statutory Laws 

to be complied 

by the 

Contractor 

CLAUSE 19 

i) The contractor shall obtain a valid licence under the Contract Labour 

(R&A) Act, 1970, and the Contract Labour (Regulation and Abolition) 

Central Rules, 1971, before the commencement of the work, and continue 

to have a valid license until the completion of the work. The contractor 

shall also abide by the provisions of the Child Labour (Prohibition and 

Regulation) Act, 1986, Minimum Wages (Central) Rules, 1950. 

ii) The contractor shall also comply with the provisionsof the building and 

Other Construction Workers (Regulation of Employment & Conditions 

of Service) Act, 1996 and the building and other Construction Workers 

Welfare Cess Act, 1996. 

iii) The contractor shall comply with the provisions of the Payment of 

Wages Act, 1936, Minimum Wages Act, 1948, Employees Liability Act, 

1938, Workmen’s Compensation Act, 1923, Industrial Disputes Act, 

1947, Maternity Benefits Act, 1961, or the modifications thereof or 

anyother relevant laws and the rules made thereunder from time to 

time. 

iv) The contractor shall comply with provisions of any other relevant law in 

connection with the work, as may be applicable. 

v) Any failure to fulfill these requirements shall attract the penal 

provisions of the concerned Act and Contractor shall be liable to face 

the consequences thereof in addition to any other penal provisions of 

this contract. The contractor shall indemnify the Employer for any loss 

caused due to non-compliance with any of the provisions of laws 

applicable. 

 

 

Payment of 

wages: 

CLAUSE 19 A 

i) 
The contractor shall pay to labour employed by him either directly   or 

through subcontractors, wages not less than fair wages as per the 

provisions of the Contract Labour (Regulation and Abolition) Act, 1970 

and the contract Labour (Regulation and Abolition) Central Rules, 

1971, wherever applicable. 
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ii) 
The contract or shall, not withstanding the provisions of any contract to 

the contrary, cause to be paid fair wage to labour indirectly engaged on 

the work, including any labour engaged by his sub-contractors in 

connection with the said work, as if the labour had been immediately 

employed by him. 

iii) In respect of all labour directly or indirectly employed in the works for 

performance of the contractor’s part of this contract, the contractor shall 

comply with or cause to be complied with the Labour Regulations made 

by Government from time to time in regard to payment of wages, wage 

period,deductionsfromwages,recoveryofwagesnotpaidanddeductions 

unauthorizedly made, maintenance of wage books or wage slips, 

publication of scale of wages and other terms of employment, inspection 

and submission of periodical returns and all other matters of the like 

nature or as per the provisions of the Contract Labour (Regulation and 

Abolition)Act,1970,andtheContractLabour(RegulationandAbolition) 

Central Rules, 1971, wherever applicable. 

iv) a) The Engineer-in-Charge concerned shall have the right to 

deduct from the moneys due to the contractor any sum required 

or estimated to be required for making good the loss suffered by 

a worker or workers by reason of non-fulfilment of the conditions 

of the contract for the benefit of the workers, non-payment of 

wages or of deductions made from his or their wages which are 

not justified by their terms of the contract or non-observance of 

the Regulations. 

  
b) Under the provision of Minimum Wages (Central) Rules, 1950, 

the contractor is bound to allow to the labours directly or 

indirectly employed in the works one day rest for 6 days 

continuous work and pay wages at the same rate as for duty. In 

the event of default, the Engineer-in-Charge shall have the right 

to deduct the sum or sums not paid on account of wages for 

weekly holidays to any labours and pay the same to the persons 

entitled thereto from any money due to the contractor. 

v) The contractor shall indemnify as per the approved format and keep 

indemnified the Employer against payments to be made under and for 

the observance of the laws aforesaid without prejudice to his right to 

claim indemnity from his sub-contractors. 

vi) The laws aforesaid shall be deemed to be a part of this contract and 

any breach thereof shall be deemed to be a breach of this contract. 

vii) The contractor shall ensure that no amount by way of commission or 

otherwise is deducted or recovered from the wage of workmen. 

 
CLAUSE 19 B 
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In respect of all labour directly or indirectly employed in the work for the 

performance of the contractor’s part of this contract, the contractor shall at  his 

own expense arrange for the safety provisions as per the Safety Code 

annexed and shall also at his own expense provide for all facilities in 

connection therewith. 

 
CLAUSE 19 C 

The contract or shall submit by the 4th and19th of every month, to the 

Engineer- in-Charge, a true statement showing in respect of the second half 

of the preceding month and the first half of the current month respectively:- 

1. the number of labourers employed by him on the work, 

2. their working hours, 

3. the wages paid to them, 

4. the accidents that occurred during the said fortnight showing the 
circumstances under which they happened and the extent of damage and 
injury caused by them, and 

The decision of the Employer shall be final in deducting from any bill due to the 

contractor, the amount levied as fine if any by relevant statutory authorities and 

be binding on the contractor. 

 
CLAUSE 19 D 

In respect of all labour directly or indirectly employed in the works for the 

performance of the contractor’s part of this contract, thec ontractor shall 

comply with or cause to  be complied with all  the  rules framed by Government 

from time to time for the protection of health and sanitary arrangements for 

workers employed by him/her. 

 
CLAUSE 19 E 

 The Engineer-in-Charge mayrequire the contractor to dismiss or remove from 

the site of the work any person or persons in the contractor’s employment upon 

the work who may be incompetent or misconduct himself and the contractor 

shall forthwith comply with such requirements. In respect of maintenance/repair 

or renovation works etc. where the labour have an easy accessto the individual 

houses, the contractor shall issue identity cards to the labourers, whether 

temporary or permanent and he shall be responsible for  any untoward action 

on the part of such labour. 

 
CLAUSE 19 F 

i) It shall be the responsibility of the contractor to see that the site under 

renovation is not occupied by anybody unauthorizedly during 

renovation, and is handed over to the Engineer-in-Charge with vacant 

possession of the site. If such site though completed is occupied 

illegally, then the Engineer-in-Charge shall have the option to refuse to 

accept the said site in that position. Any delay in acceptance on this 

account will be treated as the delay in completion and for such delay, 

the provisions of clause2 shall be applied by the Employer whose 

decision shall be final both with regard to the justification and quantum 

and be binding on the contractor. 
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ii) However, the Employer, through a notice, may require the contractor to 

remove the illegal occupation any time on or before renovation and 

handing over. 

 
Employment of 

skilled/semi 

skilled workers 

CLAUSE 19 G 

i) The contractor shall, at all stages of work, deploy skilled/semi-skilled 

tradesmen who are qualified and possess certificate in particular trade 

from Industrial Training Institute/National Institute of construction 

Management and Research (NICMAR)/ National Academy of 

Construction, CIDC or any similar reputed and recognized Institute 

managed/ certified by State/Central Government. The number of such 

qualified tradesmen shall not be less than 20% of total skilled/semi-

skilled workers required in each trade at any stage of work. The 

contractor shall submit number of man days required in respect of each 

trade, its scheduling and the list of qualified tradesmen along with 

requisite certificate from recognized Institute to Engineer-in-charge for 

approval. Not withstanding such approval, if the tradesmen are found to 

have inadequate skill to execute the work of respective trade, the 

contractor shall substitute such tradesmen within two days of written 

notice from Engineer-in- Charge. 

ii) Provided always, that the provisions of this clause, shall not be 

applicable for works with estimated cost put to tender being less than ₹ 

5 crores. 

Contribution of 

EPF and ESI 

CLAUSE 19 H ( Not Applicable) 

The ESI and EPFcontributions on the part of employer in respect of this contract 

shall be paid by the contractor. The quoted rate shall be inclusive of these 

amounts. The contractor shall submit the details of registration of labour for EPF 

And ESI and documents evidencing these payments shall be submitted every 
month. 

 Ensuring 

Payment and 

Amenities to 

Workers if 

Contractor fails 

CLAUSE 19 I 

ln every case in which by virtue of the provisions of the Contract Labour 

(Regulation and Abolition) Act, 1970, and of the Contract Labour (Regulation 

and Abolition) Central Rules,1971, Employer is obliged to pay any amounts of 

wages to a workman employed by thecontractor in execution of the works, or 

to incur any expenditure in providing welfare and   health amenities required to 
 be provided under the above said Act and under the rules framed by Government 
 from time to time for the protection of health and sanitary arrangements for 
 Workers employed by Contractors. Employer will recover from the contractor, the 
 amount of wages so paid or the amount of expenditure so incurred; and without 
 prejudice to the rights of the Employer under sub-section(2) of Section 20, 
 and  sub-section (4)of Section 21, of the Contract Labour (Regulation and 
 Abolition) Act, 1970, Employer shall beat liberty to recover such amount or any 
 part thereof by deducting it from the security deposit or from any sum due by 
 Employer to the contractor whether under this contract or otherwise  Employer 
 shall not be bound to contest any claim made against it under sub-section (1) of 
 Section 20, sub-section (4) of Section 21, of the said Act, except on the written 
 request of the contractor and upon his giving to the Employer full security for all 
  costs for which Employer might become liable in contesting such claim. 
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Authorities 

Notices 

and CLAUSE 20 

(i) The Contractor shall conform to the provisions of any Act of the 

Legislature relating to the work, and to the regulations and bye-laws of 

any authority, and of any water, electric supply and other companies 

and/or authorities with whose systems the structure is proposed to be 

connected and shall before making any variations from the Drawing or 

Specifications that may be necessitated by so conforming give to the 

Employer written notice, specifying the variation proposed to be made 

and the reason for making it and apply for instructions there on. 

In case the Contractor shall not within ten days receive such instructions 

he shall proceed with the work conforming to the provisions, regulations 

or bye-laws in question, and any variation so necessitated shall be dealt 

with under Clause 12 thereof. 

(ii) The Contractor shall bring to the attention of the Employer all notices 

required by the said Acts, regulations or bye-laws to be given to any 

authority and pay to such authority, or to any public office all fees that 

may be properly chargeable in respectof the works, and lodge the 

receipts with the Employer. 

Work not to be 

sublet. Action in 

case of 

insolvency 

CLAUSE 21 

The whole of the works included in the contract shall be executed by the 

Contractor and the Contract or any part/share thereof or any interest therein 

shall not be assigned or sublet without the prior written consent of the 

Employer, and no undertaking shall relieve the Contractor from the full and 

entire responsibility of the Contractor from active superintendence of the works 

during their progress. 

 And if the contractor shall assign or sublet his contract, or attempt to do so, or 

become insolvent or commence any insolvency proceedings or make any 

composition with his creditors or attempt to do so, or if any bribe, gratuity, gift, 

loan, perquisite, reward or advantage pecuniary or otherwise, shall either 

directly or indirectly, be given, promised or offered by the contractor, or any of 

his servants or agent to any public officer or person in the employment of the 

Employer in anyway relating to his office or employment, or if any such officer 

or person shal lbecome in anyway directly or indirectly interested in  the contract, 

the Engineer-in-Charge on behalf of the Employer shall have power to adopt 

the course specified in Clause 3 here of in the  interest of Employer and in the 

event of such course being adopted, the consequences specified in the said 

Clause3 shall ensue. 

Recoveryof CLAUSE 22 
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Compensation 

paid to 

Workmen 

In every case in which by virtue of the provisions of the Workmen’s 

Compensation Act, 1923, or any statutory modification or re-enactment 

thereof, Employer is obliged to pay compensation to a workman employed 

by the contractor, in execution of the works, Employer shall be entitled to 

recover from the contractor, the amount of the compensation so paid; and, 

without prejudice to the rights of the Employer under the provisions of the said 

Act, Employer shall be at liberty to recover such amount or any part thereof 

by deducting it from the security deposit or from any sum due by Employer to 

the contractor whether under this contract orotherwise. Employer shall not be 

bound to contest any claim made against it under the provisions of the said  

Act, except on the written request of the contractor and upon his giving to 

Employer full security for all costs for which Employer might become liable 

inconsequence of contesting such claim. 

Changes in 

firm’s 

Constitution to 

beintimated 

CLAUSE 23 

Where the contractor is a partnership firm, the previous approval inwriting of 

the Engineer-in-Charge shall be obtained before any change is made in the 

constitution of the firm. Where the contractor is an individual or a Hindu 

undivided family business concern, such approval as aforesaid shall likewise 

be obtained before the contractor enters into any partnership agreement 

where under the partnership firm would have the right to carry out the works 

hereby undertaken by the contractor. If previous approval as aforesaid is not 

obtained, the contract shall be deemed to have been assigned in 

contravention of Clause 21 hereof and the same action may be taken, and the 

same consequences shall ensue as provided in the said Clause 21. 

Contractor to 

Supply 

Material, 

Machinery, 

Equipment, 

Tools & 

Plants etc. 

CLAUSE 24 

The contractor shall arrange at his own expense all materials (including 

consumables such as welding rods etc.), all tools, plant, machinery and 

equipment (hereinafter referred to asT&P) required for execution of the work. 

In addition to this, appliances, implements, other plants, ladders, cordage, tackle, 

steel scaffolding and temporary works required for the proper execution of the 

work, whether original, altered or substituted and whether included in the 

specifications or other documents forming part of the contract or referred toin 

these  conditions  or  not,  or  which  may  be  necessary  for  the  purpose of 

satisfying  or   complying with the requirements of the Engineer-in-Charge as 

to any matter as to which under these conditions he is entitled  to  be satisfied, 

or which  he is  entitled  to require  together with carriage therefor  to and from 

the work. The contractor shall also supply without charge the requisite number 

of persons with the means and materials, necessary for the purpose of setting 

out works, and counting, weighing and assisting the measurement for 

examination at anytime and from time to time of the work or materials 

 
CLAUSE 25 
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Settlement of 

Disputes & 

Arbitration 

Except where otherwise provided in the contract, all questions and disputes 

relating to the meaning of the specifications, design, drawings and instructions 

here-in before mentioned and as to the quality of workmanship or materials 

used on the work or as to any other question, claim, right, matter or thing 

whatsoever in any way arising out of or relating to the contract, 

designs,drawings, specifications, estimates, instructions, orders or these 

conditions or otherwise concerning the works or the execution or failure to 

execute the same whether arising during the progress of the work or after the 

cancellation, termination, completion or abandonment thereof shall be dealt 

with as mentioned hereinafter: 

 
i) The decision, opinion, direction, certificate of payment issued by the 

Engineer-in-Charge in respect of all or any of the excepted matters as 

provided in the contract shall be final, conclusive and binding on the 

parties here to and shall be without appeal. Such decision may be in 

the form of a final certificate or otherwise. 

 
ii) All other disputes and differences of any kind whatsoever arising out of 

or in connection with the contract or the carrying out of the works 

(whether during the progress of the works or after their completion and 

whether before or after the determination abandonment or breach of the 

contract) shall be referred to and settled by the Competent Authority of 

the Employer as specified in the schedule ’F’. The designated authority 

shall state its decision inwriting within 28 days from the date of receipt 

of reference from the contractor. 

 
iii) But If the Competent Authority (CA) fails to give his decision within the 

aforesaid period or if either party be dissatisfied on any matter it may, 

within 28 days after receiving notice of such decision, give a written 

notice to the other party requiring that the matters in dispute be 

arbitrated upon. Such written notice shall specify the matters, which are 

in dispute or difference of which such written notice has been given. If 

both the parties agree, a single arbitrator would be appointed for the 

purpose. In case there is no agreement on the appointment of arbitrator, 

the employer shall prepare a panel of three person’s names and forward 

to the contractor to select one among them asarbitrator. 

The arbitrator so appointed/selected shall confine himself only to the 

dispute/difference referred to him while adjudicating and pronouncing 

his decision. 

The arbitrator shall make his or their award within one year (or such 

further extended time as may be decided by him or them as the case 

may be with the consent of the parties) from the date of entering on the 

reference. Incase during the arbitration proceedings the parties 

mutually settle or compromise their dispute o rdifference, on the parties 

filing their joint memorandum of the settlement or compromise, the 

arbitrator or the arbitrators as the case may be, shall make an award in 

terms of such settlement orcompromise. 

Upon any such reference, the decision on the cost incidental to the 

reference and award respectively shall be in the discretion of the 

arbitrator as the case may be, who may determine the amount thereof 
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or direct the same to be taxed as between the party and party, and 

shall direct by whom and to whom and in what manner the same shall 

be borne and paid. This submission shall be deemed to be a 

submission to arbitration within the meaning of the Indian Arbitration 

and Conciliation Act, 1996 or any statutory modification thereof. The 

award of the arbitrator shall be final and binding on the parties. It is 

agreed that the Contractor shall not delay the carrying out of the works 

by reason of any such matter, question or dispute being referred to 

arbitration, but shall proceed with the works with all due diligence and 

shall until the decision of the arbitrator is given, abide by the decision 

of the Employer. No award of the arbitrator shall relieve the Contractor 

of his obligations to adhere strictly to the Employer’s instructions with 

regard to the actual carrying out of the works. The Employer and the 

Contractor hereby also agree that arbitration under this clause shall be 

a condition precedent to any right of action under the contract.The 

place of Arbitration shall be as specified in Schedule ‘F’. 

Contractor to 

indemnify 

Employer 

against Patent 

Rights 

CLAUSE 26 

The contractor shall fully indemnify and keep indemnified the Employer 

against any action, claim or proceeding relating to infringement or use of any 

patent or design or any alleged patent or design rights and shall himself pay 

any royalties, license fees etc.which may be payable in respect of any article 

or part thereof included in the contract or damages cost and charges of all and 

every sort that may be legally incurred in respect thereof. In the event of any 

claims made under or action brought against Employer in respect of any such 

matters as aforesaid, the contractor shall be immediately notified thereof and 

the contractor shall be at liberty, at his own expense, to settle any dispute or 

to conduct any litigation that may arise therefrom, provided that the contractor 

shall not be liable to indemnify the Employer if the infringement of the patent 

or design or any alleged patent or design right is the direct result of an order 

passed by the Engineer-in-Charge in this behalf. 

Lumpsum 

Provisions in 

Tender 

CLAUSE 27 

When the estimate on which a tender is made includes lumpsum in respect of 

parts of the work, the contractor shall be entitled to payment in respect of the 

items of work involved or the part of the work in question at the same rates as 

are payable under this contract for such  items,  or  if the  part of the  work in 
question is not, in the opinion of the Engineer-in-Charge payable of 

measurement, the Engineer-in-Charge may at his discretion pay the lump-

sum amount entered in the estimate, and the certificate inwriting of  the 

Engineer-in- Charge shall be final and conclusive against the contractor with 

regard to any sum or sums payable to him under the provisions of the clause. 

 

Nominated Sub- 

Contractors 
CLAUSE 28 

(i) All Specialists, Merchants, Tradesman and other executing anywork 

of supplying and fixing any goods for which prime cost prices or 

provisional sums are included in the Schedule of Quantities and/or 

Specifications who may be nominated or selected by the Engineer-in- 

charge are here by declared to be Sub-Contractors employed by the 

Contractor and are herein referred to as nominated Sub-Contractors. 
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(ii) No nominated Sub-Contractor shall be employed on or in connection 

with the works against whom the Contractor shall make reasonable 

objection or (save where the Employer and Contractor shall otherwise 

agree) who will not enter into a Contract provided : 

  
a) That the nominated Sub-Contractor shall indemnify the 

Contractor against the same obligation in respect of the Sub- 

Contract as the Contractor is under in respect of this contract. 

  
b) That the nominated Sub-Contractor shall indemnify the 

Contractor against claims in respect of any negligence by the 

Sub-Contractor, his servants or agents or any misuse by him or 

them of any scaffolding or other plant, the property of the 

Contractor or under any Workmen’s Compensation Act in force. 

  
c) Payment shall be made to the nominated Sub-Contractor within 

fourteen days of his receipt of the Engineer-in-charge’s 

Certificate provided that before any certificate isissued, the 

Contractor shall, upon request, furnish to the Engineer-in-charge 

proof that all nominated Sub-Contractor’s accounts included in 

previous Certificates have been duly discharged, on the default 

whereof, the Employer may pay the same upon a Certificate of 

the Engineer-in-charge and deduct the amount thereof from any 

sum due to the Contractor.The exercise of this power shall not 

create brevity of contract as between Employer and Sub-

Contractor. 

Withholding and 

lien in respect of 

sum due from 

contractor 

CLAUSE 29 

i) Whenever any claim or claims for payment of a sum of money arises 

out of or under the contract or against the contractor, the Employer shall 

be entitled to withhold and also have a lien to retain such sum or sums 

in whole or inpart from the security, if any deposited by the contractor 

and for the purpose aforesaid, the Employer shall be entitled to withhold 

the security deposit, if  any, furnished as the case may be and also have  

a lien over the same pending finalization or adjudication of any such 

claim. In the event of the security being insufficient to cover the claimed 

amount   or  amounts   or  if   no  security  has   been   taken  from the 

contractor, the Employer shall be entitled to withhold and  have a lien to 

retain to the extent of such claimed amount or amounts referred to 

above, from any sum or sums found payable or which may at any  time 

thereafter become payable to the contractor under the same contract or 

any other contract elsewhere with  RESERVE BANK OF INDIA 

pending finalization of adjudication of any such claim. 

It is an agreed term of the contract that the sum of money or moneys 

so withheld or retained under the lien referred to above by Employer 

will be kept withheld or retained as such by the Employer till the claim 

arising out of or under the contract is determined by the arbitrator (if 

the contract is governed by the arbitration clause) or by the competent 

court, asthe case may be and that the contractor will have no claim for 

interest or damages whatsoever on any account in respect of such 
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withholding or retention under the lien referred to above and duly 

notified as such to the contractor. For the purpose of this clause, where 

the contractor is a partnership firm or a limited company, the Employer 

shall be entitled to withhold and also have a lien to retain towards such 

claimed amount or amounts in whole or in part from any sum found 

payable to any partner/limited company as the case may be, whether 

in his individual capacity or otherwise. 

ii) Employer shall have the right to cause an audit and technical 

examination of the works and the final bills of the contractor including 

all supporting vouchers, abstract, etc., to be made after payment of the 

final bill and if as a result of such audit and technical examination 

anysum is found to have been overpaid in respect of any workdone by 

the contract or under the contractor any work claimed to have been 

done by him under the contract and found not to have been executed, 

the contractor shall be liable to refund the amount of over-payment and 

it shall be lawful for Employer to recover the same from him in the 

manner prescribed in sub-clause(i) of this clause or in any othe 

rmanner legally permissible; and if it is found that the contractor was 

paidless than what was due to him under the contract in respect of any 

work executed by him under it, the amount of such under payment 

shall be duly paidby Employer to the contractor, without any interest 

thereon whatsoever. 

Lien in respect 

of claims in 

other Contracts 

CLAUSE 29A 

Any sum of money due and payable to the contractor (including thesecurity 

deposit returnable to him) under the contract may be withheld or retained by 

way of lien by the Employer against any claim of the Employer in respect of 

payment of a sum of money arising out of or under any other contract made 

by the contractor with the Employer or RESERVE BANK OF INDIAelsewhere. 

It is an agreed term of the contract that the sum of money so withheld or 

retained under this clause by the Employer will be kept withheld or retainedas 

such by the Employer or till his claim arising out of the same contract or any 

othercontractiseithermutuallysettledordeterminedbythe arbitration clause or 

by the competent court, as the case may be and that the contractor shall have 

no claim for interest or damages whatsoever on this account or on any other 

ground in respect of any sum of money withheld or retained under 

this clause and duly notified as such to the contractor. 

CLAUSE 30 
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Return of 

Surplus 

materials 

Not withstanding anything contained to the contrary in this contract, where any 

materials for the execution of the contract are procured with the assistance of 

Employer by purchases made under orders or permits or licenses issued by 

Government, the contractor shall hold the said materials economically and 

solely for the purpose of the contract and not dispose them o f f  withoutthe 

written permission of the Employer and return it to Employer, if  required by 

the Employer, all surplus materials that may be left with him after the 

completion of the contract or at its termination for any reason whatsoever on 

being paid or credited such price as the Engineer-in-Charge shall determine 

having due regard to the condition of the materials. The price allowed to the 

contractor however shall not exceed the purchase price thereof inclusive of 

sales tax, octroi and other such levies paid by Contractor in respect thereof. 

The decision of the Engineer-in-Charge shall be final and conclusive. In the 

event of breach of the aforesaid condition, the contractor shall in addition to 

throwing himself open to action for contravention of the terms of the license 

or permit and/or for criminal breach of  trust,  be  liable to Employer for all 

moneys, advantages or profits resulting or which in the usual course would 

have resulted to him by reason of such breach. 

Water and electric 

power supply for 

work 

CLAUSE 31 

Bank will make available water and electricity power supply required at one 

point free of charge. Contractor shall make their own arrangement for further 

extension of connection if any with safety fixtures and nothing extra will be paid 

for the same. 

Employer’s 

water supply, if 

available 

CLAUSE 32 

Water if available may be supplied to the contractor by the Employer at free of cost 

subject to the following conditions:- 

 i) The Employer do not guarantee to maintain uninterrupted supply of 

water and it will be incumbent on the contractor(s) to make alternative 

arrangements for water at his/ their own cost in the event of any 

temporary breakdown in the watermains so that the progress of his/their 

work is not held up for want of water. No claim of damage or refund of 

water charges will be entertained on account of such break down. 

Insurance in 

respect of 

damages to 

Persons and 

Property 

CLAUSE 33 

 The Contractor shall be responsible for all injury or damage to persons, 

animals or things, and for all damage to property which may arise from 

any factor omission on the part of the Contractor or any Sub-Contractor 

or any nominated Sub-Contractor or any of their employees. The liability 

under this clause shall cover also inter-alia any damage to structures, 

whether immediately adjacent to the works or otherwise, any damage to 

roads, streets, foot paths, bridges as well as damage caused to the 

building and other structures and works forming the subject matter of this 

contract. The contractor shall also be responsible for any damage 

caused to the buildings and other structures and works forming the 

subject matter of this contract due to rain, wind, frost or other inclemency 

of weather. The Contractor shall indemnify and keep indemnified the 

Employer and hold him harmless in respect of all and any loss and 
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expenses arising from any such injury or damage to persons or property 

as aforesaid and also against any claim made in respect of injury or 

damage, whether under any statute or otherwise and also in respect of 

any award or compensation or damage consequent upon such claims. 

The Contractor shall, at his own expense, effect and maintain till issue 

of the virtual completion certificate under this contract, with an insurance 

company approvedby the Employer, an All Risks Policy for Insurance for 

the full amount of the contract including earth quake risk in the joint 

names of the Employer and the Contractor (the name of the former being 

placed first in the policy) against all risks as per the standard all risk 

policy for Contractors and deposit such policy or policies with the 

Employer before commencing theworks. 

The Contractor shall reinstate all damage of every sort mentioned in 

this clause so as to do delivery of the whole of the works complete and 

perfect in every respect and so as to make good or otherwise satisfy all 

claims for damage to property or third parties 

 
The Contractor shall also indemnity and keep indemnified the Employer 

against all claims which may be made against the Employer by any 

person in respect of anything which may arise in respect of the works 

or in consequence thereof and shall at his own expense, effect and 

maintain until the virtual completion of the contract, with an Insurance 

Company approved by the Employer a policy of Insurance in the joint 

names of the Employer and the Contractor (name of the former being 

placed first in the policy) against such risks and deposit such policy or 

policies before commencement of theworks. 

The minimum limit of the coverage under the policy shall be ₹2lakhs 

per person for anyone accident or occurrence and ₹5lakhs in respect 

of damage to property for any one accident or occurrence. The 

Contractor shall also indemnify the Employer against all claims which 

may be made upon the Employer, whether under the Workmen’s 

Compensation Act or any other statute in force, during the currency of 

this contract or at Common Law in respect of any employee of the 

Contractor or Sub-Contractor and shall at his own expense effect and 

maintain until the Virtual Completion of the Contract with an Insurance 

Company approved by the Employer a policy of Insurance against such 

risks and deposit such policy or policies with the Employer from time to 

time during the currency of this contract. 

In default of the Contractor insuring as provided above, the Employer 

may so insure and may deduct the premiums paid from any money due 

or which may become due to the Contractor. 
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The Contractor shall be responsible for any liability which may not be 

covered by the insurance policies referred to above and also for all 

other damages to any person, animal or defective carrying out of this 

contract, whatever, may be the reasons due to which the damage shall 

have been caused. 

 
The Contractor shall also indemnify and keep indemnified the Employer 

against all and any costs, charges or expenses arising out of any claim or 

proceedings relating to the works and also in respect of any award of damage 

or compensation arising therefrom. 

Without prejudice to the other rights of the Employer against Contractors in 

respect of such default, the Employer shall be entitled to deduct from any sums 

payable to the Contractor the amount of any damages, compensation costs, 

charges and other expenses paid by the Employer and which are payable by 

the Contractor under this clause. 

 
The Contractor shall upon settlement by the insurer of any claim made against 

the insurer pursuant to a policy taken under this clause, proceed with due 

diligence to rebuild or repair the works destroyed or damaged. In this eventall 

the money received from the insurer in respect of such damage shall be paid 

to the Contractor and the Contractor shall not been titled to any further  

payment in respect of the expenditure incurred for rebuilding or repairing of the 

materials or goods destroyed or damaged. 

The Contractor, in case of re-building or reinstatement after damage shall be 

entitled to such extension of time for completion as the Engineer-in-charge may 

deem fit, but shall, however, not been titled to reimbursement by the Employer 

of any shortfall or deficiency in the amount finally paid by the insurer in 

settlement of any claim arising as set outherein. 

Without prejudice to his liability under this clause, the Contractor shall also 

cause all nominated sub-Contractors to effect, for their respective portions of 

the works similar policies of insurance in accordance with the provisions of this 

clause and shall produce or cause to produce to the Employer such policies. 

The Contractor shall not permit a nominated Sub-Contractor to commence 

work at the site unless said insurance policies are submitted. In the event of 

failure, of the Sub-Contractor to take out such policy or policies of insurance 

before commencing the works at the site, the Contractor shall be responsible 

for any claim or damage attributable to the said Sub-Contractor. 

 
Employment of 

Technical Staff 

and employees 

CLAUSE 34 

Contractor’s Superintendence, Supervision, Technical Staff & Employees 

i) The contractor shall provide all necessary superintendence during 

execution of the work and all along thereafter as may be necessary for 

proper fulfillment of the obligations under the contract until the expiry of 

the “Defects Liability Period” stated in schedule ‘F’. 

The contractor shall immediately after receiving letter of award of work 

and before commencement of the work, intimate in writing to the 
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  Engineer-in-Charge, the name(s), qualifications, experience, age, 

address(s) and other particulars along with certificates, of the Project 

Manager, to be incharge of the work, Principal technical representative 

and other technical representative(s) who will be supervising the work. 

Minimum requirement of such Project Manager and technical 

representative(s) and their qualifications and experience shall not be 

lower than specified in Schedule ‘F’. The Engineer-in-Charge shall within 

3 days of receipt of such communication intimate inwriting his approval 

or otherwise of such a representative(s) to the contractor. Any such 

approval may at any time be withdrawn and in case of such withdrawal, 

the contractor shall appoint another such representative(s) according to 

the provisions of this clause. Decision of the Employer shall be final 

and binding on the contractor in this respect. Such a Project Manager, 

Principal technical representative and other technical representative(s) 

shall be appointed by the contractor soon after receipt of the approval 

from Engineer-in-charge and shall be available at site before start of 

work. 

All the provisions applicable to the principal technical representative 

under the Clause will also be applicable to other technical 

representative(s). The principal technical representative and other 

technical representative(s) shall be present at the site of work  for 

supervision at all times when any renovation work is in progress and 

also present himself/themselves, as required, to the Engineer-in-Charge 

and/or his designated representative to take instructions. Instructions 

given to the principal technical representative or other technical 

representative(s) shall be deemed to have the same force as if these 

have been given to the contractor. The principal technical representative 

and other technical representative(s) shall be actually available at site 

fully during all stages of execution of work, during 

recording/checking/test checking of measurements of works and 

whenever so required by the Engineer-in-Charge and shall also note 

down instructions conveyed by the Engineer-in-Charge or his 

designated representative(s) in the site order book and shall affix 

his/their signature in token of noting down the  instructions and in token 

of acceptance of measurements/ checked measurements/ test checked 

measurements. Necessary site Registers viz. site instruction register 

/Hindrance Register/Labour Register etc. shall be strictly maintained by 

him on daily basis and got duly authenticated from Engineer-in-charge 

or his designated representative. The representative(s) shall not look 

after any other work. Substitutes, duly approved by Engineer-in-Charge 

of the work in similar manner as aforesaid shall be provided in event of 

absence of any of the representative(s) by more than two consecutive 

days. 

If the Engineer-in-Charge, whose decision in this respect is final and 

binding on the contractor, is convinced that no such technical 

representative(s)   is/are   effectively   appointed     or    is/are effectively 

attending  or  fulfilling  the  provision  of  this  clause,  a recovery (non- 
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  refundable) shall be effected from the contractor as specified in 

Schedule ‘F’ and the decision of the Engineer-In-Charge as recorded in 

the site order book and measurement recorded checked/test checked 

in Measurement Books shall be final and binding on the contractor.  

Further if the contractor fails to appoint suitable Project Manager, 

Principal technical representative and/or other technical 

representative(s) and if such appointed persons are not effectively 

present or are absent by more than two continuous days without duly 

approved substitute or do not discharge their responsibilities 

satisfactorily, the Engineer-in- Charge shall have full powers to suspend 

the execution of the work until such date as suitable other technical 

representative(s) is/are appointed and the contractor shall be held 

responsible for the delay  so caused to the work. The contractor shall 

submit a certificate of employment of the technical representative(s) (in 

the form of copy of Form-16 or CPF deduction issued to the Technical 

staff and employees employed by him) alongwith every on account bill 

and final bill and shall produce evidence if at any time so required by 

the Engineer-in-Charge. 

ii) The contractor shall provide and employ on the site only such technical 

assistants as are skilled and experienced in their respective fields and 

such foremen and supervisory staff as are competent to give proper 

supervision to thework. 

The contractor shall provide and employ skilled, semi skilled and unskilled 
labour as is necessary for proper and timely execution of the work. 

 
iii) The Engineer-in-Charge shall be at liberty to object to and require the 

contractor to remove from the works any person who in his opinion 

misconducts himself, or is incompetent or negligent in the performance 

of his duties or whose employment is otherwise considered by the 

Engineer-in-Charge to be undesirable. Such person shall not be 

employed again at works site without the written permission of the 

Engineer- in-Charge and the persons so remove shall be replaced as 

soon as possible by competent substitutes. 

Levy/Taxes 

payable by 

Contractor 

CLAUSE 35 

i) Goods and service tax ( GST) , Building and other Construction Workers 

Welfare Cess or anyother tax or Cess inrespect of this contract shall be 

payable by the contractor a nd Employer shall not entertain any claim 

whatsoever in thisrespect. 

ii) The contractor shall deposit royalty and obtain necessary permit for 

supply of the red bajri, sand, stone, kankar, etc. from local authorities. 

If pursuant to or under anylaw, notification or order any royalty, cess or the like 

becomes payable by the Employer and does not any time become payable by 

the contractor to the State Government/ Local authorities in respect of any 

material used by the contractor in the works, then in such a case, it shall be 

lawful to the Employer and it will have the right and been titled to recover the 

amount paid in the circumstances as aforesaid from dues of the contractor. 
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Conditions for 

reimbursement 

of levy/taxes if 

levied after 

receipt of 

tenders 

CLAUSE 36 

i) All tendered rates shall be inclusive of all taxes and levies payable 

under respective statutes. However, if any further tax or levy or cess 

is imposed by Statute, after the last stipulated date for the receipt of 

tender including extensions, if any, and the contractor there upon 

necessarily and properly pays such taxes/levies/cess, the contractor 

shall be reimbursed the amount so paid, provided such payments, if 

any, is not, in the opinion of the Employer (whose decision shall be 

final and binding on the contractor) attributable to delay in execution 

of work within the control of the contractor. 

ii) The contractor shall keep necessary books of accounts and other 

documents for the purpose of this condition as may be necessary 

and shall allow inspection of the same by a duly authorized 

representative of the Employer and/or the Engineer-in-Charge and 

shall also furnish such other information/document as the Engineer-

in-Charge may require from time to time. 

iii) The contractor shall, within a period of 30 days of the imposition of 

any such further tax or levy or cess, give a written notice thereof to 

the Engineer-in-charge that the same is given pursuant to this 

condition, together with all necessary information relating thereto. 

 
Other Persons 

employed by 

Employer 

CLAUSE 37 

The Employer reserves the right to use premises and any portions of the site 

for the execution of any work not included in this Contract which it may desire 

to have carried out by other persons and the Contractor shall allow all 

reasonable facilities for the execution of such work but shall not be required to 

provide any plant or material for the execution of such work except by special 

arrangement with the Employer. Such work shall be carried out in such manner 

as not to impede the progress of the works included in the Contract and the 

Contractor shall not be responsible for any damage or delay which may happen 

to or occasioned by such work. 

If relative 

working with the 

Employer then 

the contractor 

notallowed to 

tender 

CLAUSE 38 

The contractor shall not be permitted to tender for works in the office of the 

Employer responsible for award and execution of contracts in which his near 

relative is posted as an officer (in any grade) or assistant (including Junior 

Engineer). He shall also intimate the names of persons who are working with 

him in any capacity or are subsequently employed by him and who are near 

relatives to any Officer of the Employer. Any breach of this condition by the 

contractor would render him liable to be removed from the approved list of 

contractors of the Employer. If, however, the contractor is registered in 

anyother organization, he shall be debarred from tendering by the Employer 

for any breach of thiscondition. 

NOTE: By the term “near relatives” is meant wife, husband, parents and 

grandparents, children and grandchildren, brothers and sisters, uncles, aunts 

and cousins and their corresponding in-laws. 
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No Employee of 

the Employer to 

work as 

Contractor 

within one year 

ofretirement 

CLAUSE 39 

No  Technical  or  other  officer  or   assistant   ( including   Junior Eng 

ineer) employed with the Employer shall work as a contractor or employee 

of a contractor for a period of one  year  after  his  retirement from the 

service without the previous permission of Employer in writing. This 

contract is liable to be cancelled if either the contractor or any of his 

employees is found at any time to be such a person who had not obtained 

the permission of the Employer as aforesaid, before submission of the 

tender or engagement in the contractor’s service, as the case may be. 

 
Compensation 

during warlike 

situations 

CLAUSE 40 

The work (whether fully constructed or not) and all materials, machines, tools 

and plants, scaffolding, temporary buildings and other things connected there 

with shall be at the risk of the contractor until the work has been delivered to 

the Engineer-in-Charge and a certificate from him to that effect obtained. In the 

event of the work or any materials properly brought to the site for incorporation 

in the work being damaged or destroyed in consequence of hostilities or warlike 

operation, the contractor shall when ordered (in writing) by the Engineer-in-

Charge to remove any debris from the site, collect and properly stack or remove 

in store all serviceable materials salvaged from the damaged work and shall be 

paid at the contract rates in accordance with the provision of this agreement for 

the work of clearing the site of debris, stacking or removal of serviceable material 

and for reconstruction of all works ordered by the Engineer-in- Charge, such 

payments being in addition to compensation up to the value of the work originally 

executed before being damaged or destroyed and not paid for.  In case of works 

damaged or destroyed but not already measured and paid for, the 

compensation shall be assessed by the Engineer-in-Charge. The contractor 

shall be paid for the damages/destruction suffered and for restoring the 

material at the rate based on analysis of rates tendered for in accordance with 

the provision of the contract. The certificate of the Engineer-in-Charge 

regarding the quality and quantity of materials and the purpose for which they 

were collected shall be final and binding on all parties to thiscontract. 

Provided always that no compensation shall be payable for any loss in 

consequence of hostilities or warlike operations 

 (a) unless the contractor had taken all such precautions against air raid as are 

deemed necessary by the Engineer-in-Charge  

(b) for any material etc. not on the site of the work or for any tools, plant, 

machinery, scaffolding, temporary building and other things not intended for the 

work. 

In the event of the contractor having to carry out reconstruction as aforesaid, 

he shall be allowed such extension of time for its completion as is considered 

reasonable by theEngineer-in-Charge. 
 CLAUSE 41 

Direction and 

approval of 

Engineer-in- 

charge 

All works to be executed under the contract shall be executed under the direction 

and subject to the approval in all respects of the Engineer-in-Charge who shall 

be entitled to direct at what point or points and in what manner they are to be 

commenced, and from time to time carried on. 
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 CLAUSE 42 

 All sums payable by way of compensation unde rany of these conditions shall 

be considered as reasonable compensation to be applied to the use of 

Employer without reference to the actual loss or damage sustained and 

whether or not any damage shall have been sustained. 

 
Release of 

Security deposit 

after labour 

clearance 

CLAUSE 43 

Security Deposit of the work shall not be refunded till the contractor produces 

a clearance deposit after labour certificate from the Labour Officer. As soon as 

the work is virtually complete the contractor shall apply for the clearance 

certificate to the Labour Officer under intimation to the Engineer-in-Charge. 

The Engineer-in-Charge, on receipt of the said communication, shall write to 

the Labour Officer to intimate if any complaint is pending against the contractor 

in respect of the work. If no complaint is pending, on record tillafter 3 months 

after completion of the work and/or no communication is received from the 

Labour Officer to this effect till six months after the date of completion, it will be 

deemed to have received the clearance certificate and the Security Deposit will 

be released, if otherwise due. 

Non-Disclosure 

Pact 

CLAUSE 44 

The contractor shall not disclose directly or indirectly any information, materials 

and of the Employer’s infrastructure/system/equipment etc. which may come to 

the possession or knowledge of the contractor during the course of discharging 

its contractual obligations in connection with the agreement, to any third party 

and shall at all times hold the same in strictest confidence. The contractor shall 

treat the details of the contract as private and confidential, except to the extent 

necessary to carry out the obligations under it or to comply with applicable laws. 

The contractor shall not publish, permit to be published, or disclose any 

particulars of the works in any trade or technical paper or elsewhere without the 

previous written consent of the Employer. The contractor shall indemnify the 

Employer for any loss suffered by the Employer as a result of disclosure of any 

confidential information. Failure to observe the above shall be treated as breach 

of contract on the part of the contractor and the Employer shall be entitled to 

claim damages and pursue legal remedies. 

The contractor shall take all appropriate actions with respect to its employees to 

ensure that the obligations of non-disclosure of confidential information under 

this agreement are fully satisfied. 

The contractor’s obligations with respect to non-disclosure and confidentiality will 
survive the expiry or termination of this agreement for whatever reason. 
 

Sexual 

Harassment Of 

Women At Work 

Place 

CLAUSE 45 

(i) The Contractor /Agency shall be solely responsible for full compliance 

with the provisions of the ‘’Sexual Harassment of the women at work place 

(Prevention, Prohibition and Redressal) Act, 2013”. In case of any sexual 

harassment against its employee within the premises of the Bank, the 

complaint will be filed before the internal complaints committee constituted 

by the contractor / Agency and the Contractor / Agency shall ensure 

appropriate action under the said Act in respect to the complaint. 
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 (ii) Any complaint of sexual harassment from any aggrieved employee of the 

contract or against any employee of the Bank shall be taken cognizance 

of the Regional Complains Committee constituted by theBank 

(iii) The contactor shall be responsible for any monetary compensation that 

may need to be paid in case the incident involves the employees of the 

contractor, for instance any monetary relief to Bank’s employee, if sexual 

violence by the employee of the contractor is proved. 

(iv) The contractor shall be responsible for educating its employees about 

prevention of sexual harassment at work place and related issues 

 

 

 

Place: 

 
Date: Signature of the bidder
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Section V 
 

SPECIAL CONDITIONS OF CONTRACT 
 

 

General 

CLAUSE SC 1 

i) Special conditions of Contract shall be read in conjunction with the 
General Conditions of Contract, specifications of work, drawings and 
any other documents forming part of this contract, wherever the 
context so requires. 

ii) Not withstanding the sub-divisions of the document into separate 
sections, schedules, annexures etc., every part of each shall be 
deemed to be supplementary to and complementary of every other 
part and shall be read with and into the contract so far as it may be 
practicable to do so. 

iii) Where any portion of the Special Conditions of Contract is repugnant 
to or at variance with any provisions of the General Conditions of 
Contract then unless a different intention appears, the provision(s) of 
the Special Conditions shall be deemed to override the provision(s) 
of the General conditions of Contract only of the extent that such 
repugnance or variations cannot and shall be to the extent that such 
repugnance or variance cannot be reconciled with the General 
Conditions of Contract. 

iv) Wherever it is stated anywhere in this tender document that such and 
such supply is to be effected or such and such work is to be carried 
out, it shall be understood that the same shall be effected / carried 
out by the Contractor at his own cost, unless a different intention is 
specifically stated. 

v) The items given inSchedule of Quantities shall be read inconjunction 
with materials and job specifications and relevant drawings. 

 

Responsibilities of 
contractor 

CLAUSE SC 2 

i) The CONTRACTOR shall be entirely responsible for executing the 
work covered under this Tender document in a safe, efficient and 
expeditious manner as per the time schedule, specifications, 
drawings and Renovation work aids equipment such as 
transportation equipment, tools and tackles as well as teasing 
appliances such as air compressors etc. and the necessary 
supervisory personnel, skilled, semi-skilled and unskilled labour shall 
be provided by the CONTRACTOR to achieve the monthly/weekly 
targets and the overall time schedule. 

ii) The CONTRACTOR shall ensure that local labour, unskilled as well 
as skilled, to the extent possible and available from local resources 
are preferably employed on the work.  

iii) All expenses towards mobilization at site and demobilization 
including bringing in equipment, work force, materials, dismantling 
the equipment, clearing the site, etc. shall be deemed to beincluded 
in the prices quoted and no separate payments on account of such 
expenses shall be entertained. 

iv) It shall be entirely the CONTRACTOR’s responsibility to provide, 
operate and maintain all necessary equipment, necessary 
scaffoldings and safety gadgets, lifting tackles, tools and appliances 
to perform the work in a safe and efficient manner and complete all 
the jobs as per time schedules. 
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 v) Preparing approaches and working area for the movement materials 
shall also be the responsibility of the CONTRACTOR. The 
CONTRACTOR shall acquaint himself with access availability etc. 
to provide suitable allowances in his quotation. 

vi) The procurement and supply in sequence and a the appropriate time 
of all materials and consumables shall be entirely the 
CONTRACTOR’s responsibility and his/her rates for execution of 
work will be inclusive of supply of all these items. 

vii) Responsibility for obtaining all statutory approvals (if required) 
related to the work lies with the CONTRACTOR. 

viii) The CONTRACTOR shall provide drinking water and other amenities 
at site for the contract workmen as per the statutory requirements at 
his own cost. 

ix) CONTRACTOR shall take all steps to see that normal functioning of 
Working Office/Public life/ Public traffic is not affected/obstructed 
while executing the work. Stacking of materials, equipment, tools and 
vehicles involved in movement of equipment or materials should not 
make any hindrance for the movement of other vehicles and people. 

x) CONTRACTOR shall be responsible for implementing the 
requirements of Local controlling State Pollution Control Board/ 
statutory authorities (if any). 

xi) The works to be undertaken by the Contractor shall inter-alia include 
the following: 

 a) Preparation of detailed SHOP drawings and AS BUILT 
drawings wherever applicable. 

 b) Pre-commissioning tests as per relevant standard 
specifications, code of practice, Acts and Rules wherever 
required. 

 c) Contractor shall provide all the shop drawings or layout 
drawings for all the coordinated services before starting any 
work or placing any order of any of the services etc. These 
shop drawings/layout drawings shall be got approved from 
Engineer-in-charge before implementation and this shall be 
binding on the Contractor. The Contractor shall submit 
material submittals along with material sample for approval 
of Engineer-in-Charge prior to delivery of material at site. 

xii) Wherever the ‘basic rate’ for the material is specified, the contractor 
shall furnish all the paid bills for Employer’s verification. The 
purchase rate shall be got approved from the Engineer-in-charge 
before purchasing. 

xv) The contractor shall arrange visits of authorized official of the 
manufacturer whose materials ( costing more than Rs 1 lakh) have 
been selected/approved by the Employer for the work to inspect the 
materials supplied/ available at site and whether the materials are 
being used as per the Manufacturer’s Specifications and specified 
consumption standards and shall be required to submit a report on 
the manufacturer’s letterhead addressed to Employer, under official 
seal, indicating the genuineness or otherwise of the material and its 
usage methodology. No additional payment on this account shall be 
considered. 

Role of 
employer 

CLAUSE SC 3 

Bills, making payments and implementation of various terms, conditions and 
stipulations of thecontract. 
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Architect 
CLAUSE SC 4 

Banks appointed Architect will provide the design and drawings 
The scope of their work includes inter alia Planning&Designing and periodic 
inspection and supervision. 

Green building 
requirements 

CLAUSE SC 5 

The Contractor shall adopt the construction practices and materials in line 
with the requirements specified in schedule ‘G‘. The Contractor shall strictly 
follow the instructions of Engineer-in-charge in this regard. 

 CLAUSE SC 6 

Inspection of Site The intending Tenderer shall be deemed to have visited the site and 
examined the Site and its surroundings and familiarized themselves 
thoroughly with the site conditions as to the nature of the ground and sub- 
soil and the form and nature of the Site before submitting the tender. Non 
familiarity with the site conditions will not be considered as reason eitherfor 
extra claims or for not carrying out the work in strict conformity with the 
drawings and specifications. For site visit, the intending tenderer may 
contact theEmployer. 

 

Underground 
Services / Utility 

CLAUSE SC7 

The Contractor shall take due and proper care during execution of 
telecommunication and fire alarm system work to protect Existing 
water/electric services from damage. In case, during the execution of work, 
the Contractor notices some services which require re-routing, the same 
shall be brought to the notice of the Engineer-in-charge. As per the 
instructions of Engineer-in-charge, further action for rerouting shall be 
undertaken. If the Contractor is advised by the Engineer-in-charge to carry 
out the required re-routing, the work shall be treated as Extra item of work 
and shall be dealt as per the relevant clause of GCC. 

 

Handing over of site 
CLAUSE SC8 

i) The Contractor shall be required to complete the following 
documentation with regard to the work within fourteen days from the 
date of award of work: 

a) Signing of the agreement on adequate value of Non Judicial 
stamp paper as per the approved format 

b) Obtaining and submitting all the required Insurance Policies 
as specified in the relevant clause of General Conditions of 
Contract and of specified value mentioned in schedule ‘F’ 

c) Submission of the specified Bank Guarantees mentioned in 
Schedule ‘F’ or submission of documentary evidence of 
having instructed his Banker to prepare the specified Bank 
Guarantee 

d) Obtaining and submitting the original Labour License or 
submitting the documentary evidence of having applied to the 
statutory authority in the prescribed form for Obtaining the 
Labour License if applicable. 

e) Submitting thed etails/documents of the Contractor’s site team 
as specified in relevant clause of General Conditions of 
Contract and schedule ‘F’ for obtaining approval of Engineer- 
in-charge. 
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f) Submitting the detailed work programme as specified in the 
relevant clause of General Conditions of Contract for approval 
of the Engineer-in-charge 

ii) After complying to the above documentation and other statutory 
requirements required to be complied by the Contractor before start 
of work, the Contractor shall be handed over the possession of the 
site. The scheduled date of commencement of work shall be 
reckoned from the fourteenth day of the date of award of work or the 
date of handing over the possession of site (if delay is due to any 
reasons beyond the contractor’s control), whichever is later. 
However, any delay in handing over the possession of site to the 
Contractor on account of non-submission of the above documents/ 
details shall not be considered for extension oftime. 

 

Drawings 
CLAUSE SC 9 

The CONTRACTOR shall keep one copy of all drawings on the works and 
Employer or his representative shall at all reasonable time have access to 
the same. Before the issue of the final certificate to the CONTRACTOR he 
shall forthwith return to the EMPLOYER all drawings and specifications. 

 

Drawings accompanying the tender documents are indicative of the scope 
or work and issued for tendering purpose only. Detailed construction 
drawings on the basis of which actual execution of the work is to be 
proceeded will be furnished to the CONTRACTOR progressively based on 
the approved programme after the award of the work. 

 

Further drawings 
and Instructions 

CLAUSE SC 10 

The Engineer-in-Charge shall have full power and authority to supply 
drawings to the Contractor from time to time during the progress of the 
Works such further drawings for adequate execution and maintenance of the 
Works and the Contractor shall carry out and be bound by thesame. 

 

Any further drawings or specifications that may be required by the Contractor 
for execution of the work shall be requested by him to Engineer-in-charge at 
least 15 days in advance. 

 

Contractor’s 
Barricades 

CLAUSE SC11 

i) Contractor shall erect and maintain at his own cost barricades 
required in connection with his operation to guard or protect the 
entire working area including storage, etc. 

ii) Barricades and hazardous areas adjacent to but not located in 
normal routes of travel shall be marked with suitable red markers at 
night without any extra cost. 

iii) The Contractor shall also comply with the provisions of Environment 
Protection Act with regard to air, water & noise pollution. 

iv) The Contractor shall provide suitable construction safety nets to 
prevent damage to man / material at site without any extra cost 

Site Facilities CLAUSE SC12 

CONTRACTOR shall arrange for storage space for keeping own tools/tackles 
and other materials for performance of work under this contract. 
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 Whereas space will be provided by  the  RBI free of cost,  the  safety and 
security including safety of materials for erection purpose as well as 
subsequent removal of the same on completion of ‘Work’ under this contract 
are the responsibility of the CONTRACTOR. 
Lighting 
The CONTRACTOR shall ensure that the entire site is provided with 
adequate lighting at all times when the renovation work is in progress. He 
shall also make additional arrangements for lighting for carrying out work at 
night, whenever required. All costs in this connection shall be borne by him. 

Compressed Air 

The Contractor shall make his own arrangement for Portable compressors, 
pumps, temporary piping for compressed air, if required, for the work 
including all necessary accessories, fittings etc. at his own cost for cleaning, 
testing, flushing etc. 

Construction/Renov 
ation work 
Equipment 

CLAUSE SC13 

The CONTRACTOR shall without prejudice to his overall responsibility to 
execute and complete the work as per specifications and time schedule, 
progressively deploy adequate and appropriate equipment and tools and 
tackles and augment the same as decided by the Engineer-in-Charge 
depending on the requirements of the work so as to suit the work schedule. 
No equipment shall be supplied by the Employer. 
Contractor shall assess the actual requirement based on the quantum and 
nature of work and arrange to provide the same to achieve the progress as 
per the approved work programme. 

 

Plant etc. to be 
exclusively for use 
on the works 

CLAUSE SC14 

i) All plants, tools and equipment and materials provided by the 
Contractor shall when brought on to the Site be deemed to be 
exclusively intended for the renovation work and completion of the 
Works and the Contractor shall not remove the same or any part 
thereof (save for the purpose of moving it from one part of the Site to 
another or moving it outside the site for repairs) without theprevious 
consent in writing of the Engineer-in-Charge which shall not be 
unreasonably withheld. 

ii) Clearance of Site on Completion : On completion of the Works the 
Contractor shall remove from the Site all the said Constructional Plant, 
tolls and equipment remaining thereon and any unused materials 

 

Care of works 
/plant/equipment 

CLAUSE SC15 

From the commencement to the completion of the Works/Plant/Equipment, 
the Contractor shall take full responsibility for the care thereof and in case 
any damage loss or injury shall happen to the Works/Plant/Equipment or to 
any part thereof from any cause whatsoever shall at his own cost repair and 
make good the same so that at completion the Works/Plant/Equipment shall 
be in good order and condition and in conformity in every respect with the 
requirements of thecontract. 
Finished Flooring shall be protected by suitable means while carrying out 
any civil/electrical work either internally or externally and no extra cost. 
Mixing mortar / concrete shall not be permitted on bare slab / waterproofing 
IPS / tiles and the same shall be done on steel plates / mixing tubs / G.I. 
Trays. Any damage done to the flooring / IPS shall be rectified by the 
Contractor at his own cost and which shall be in the form of replacing the 
total flooring. 
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 Temporary used materials (e.g. Cable, pipe, valve etc) shall not be used for 
permanent work. Al lthe bought-out items supplied by the Contractor and 
Billed to Employer shall be considered as Employer’s Property and due care 
shall be taken for safety of these by the contractor till handing over ofwork. 

Works to be carried 
out by licensed 
technicians under 
supervision of 
licensed Supervisors 

CLAUSE SC 16 

a) All electrical works shall be carried out through a licensed Electrician 
under the supervision of licensed supervisor. The electrical 
connections carried out by the CONTRACTOR shall meet the 
statutory requirements. Changes, if any, as incorporated in the 
statutory rules and regulations from time to time shall be applicable 
to the electrical works done by the CONTRACTOR. 

Quality Assurance 
and Quality Control 

CLAUSE SC17 

i) The reports of the test shall be submitted to the Engineer-in-charge 
as and when the tests/quality assurance&contro lchecks are carried 
out as per the contract. The Engineer-in-charge, after evaluation of 
the results of tests may decide to either reject or accept the 
respective materials/ works etc. In case of rejection, the Contractor 
shall have to replace the defective material/work at the earliest 
without any additional cost. 

ii) In case the CONTRACTOR fails to follow the instructions of 
Engineer-in-charge in this regard, the Engineer-in-charge may 
suspend the work till such time the quality of the work is ensured. No 
compensation for delays on account of such suspension of work shall 
be considered. 

Materials at Basic 
Prices/ Basic rates 

CLAUSE SC 18 

i) For carrying out certain items of work, the tender provides for 
procurement of certain materials at “Basic Prices/ Basic Rates” as 
specified in the tender document. 

ii) While quoting the rates, the tenderer should base their item rates 
at “the Basic Prices” wherever specified. The said prices are ex- 
Godown and are inclusive of excise duty, sales tax, octroi and all 
other taxes and duties levied by Government or any other statutory 
body. (ex-Godown referred here will be dealer’s Godown or Rail 
head within the Municipal or city limits or the city where the work is 
being done). 

iii) The contractor shall obtain written approval from the Engineer-in-
charge before procuring any material for which “Basic Price/ Basic 
Rate” is specified in the tender Document. 

iv) Basic Price adjustment shall be done on the measured quantitiesfor 
the finished items of work with specified “Basic Prices/Rates”. In 
addition to the difference in the Basic Price/ Rate and the actual 
purchase Rate/Price, contractor’s overhead and profit @ 15% on the 
difference shall be considered for the Basic price/ Rate adjustment. 
While carrying out price adjustments, NO other components suchas 
wastage, transportation, handling, insurance, labour, etc. shall be 
taken in to account. 

v) The contractor shall submit copies of all tax paid vouchers (original 
tax paid vouchers shall be shown to the Engineer-in-charge for 
verification as and when required by him) for full quantity for all items 
to the Engineer-in-charge in support of their claim for adjustment in 
Basic Rates/Prices. In absence of these documents, his claim for 
adjustment in Basic rates/Prices shall not be considered. 
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Documents to be 
maintained at site 

CLAUSE SC 19 

a) The Registers/ Documents specified at Schedule ‘D’ shall be 
maintained at site by the Contractor at his own cost and updated 
regularly. 

b) These documents shall be available for inspection by Employer's 
representative or Engineer-in-charge or his representative during his 
site visit at all reasonable times. 

c) After completion of work, the Contractor shall submit the duly 
completed registers/documents along with all the drawings issued to 
him for construction purpose to the Engineer-in-charge before 
submission of the Final bill. 

Progress Monitoring 
by the Engineer-in- 
charge 

CLAUSE SC 20 

i) The contractor shall submit his programme for approval of Engineer-
in-charge within 14 days from the date of award of work as specified 
in the relevant clause of the General Conditions of Contract. 

ii) On the basis of the approved programme, the Engineer-in-charge 
shall monitor/ review the progress through site meetings on monthly 
interval or earlier, as and when required. The meeting should be 
attended by the contractor himself (in case of proprietorship firm) or 
authorized partner/ senior official in case of partnership firm/limited 
company along with contractor’s site in-charge. 

iii) For this purpose, the contractor shall prepare and submit a progress 
report indicating following: 

 A Progress for the previous month (duration under review) 
and the planning for the next month and materials received 
during the month (duration under review) and expected to 
be received during next month. 

 B The reasons for major deviations in planned schedule and 
the actual progress achieved along with any hindrances/ 
decisions required from the Employer/ Engineer-in-charge. 

 C Statement of deployment of resources ( men and machine) 
and variations, if any, from the planned schedule 

 D List of Variations / extra items if any carried out during the 
previous month(period under review) 

 

Measurement, 
Billing and Terms of 
payment 

CLAUSE SC 21 

i) The work shall be measured from time to time as provided in the 
General Conditions of Contract. The units of measurements shall be 
as defined in the specific item description in the Schedule of 
quantities. If for any item or part thereof, physical measurement is not 
practicable, measurements given in the execution drawings shall be 
adopted.(ii)  As and when the Contractor feels that the gross value of 
work done after adjustment of the value of work already received in 
any previous bill and adjustment of advances, if any, has crossed the 
threshold value specified in the Schedule ‘F’ for Running Account Bill, 
he may raise a bill and submit to the Engineer-in-charge for 
payment.The bill shall invariably be accompanied with following 
documents: 

a) The signed measurements, as specified in the General 
Conditions of Contract. 

b) The progress reports of the concerned period. 
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  c) Test certificates/ reports of any material considered for the 
first time in the Contractor’s bill 

d) Checklist indicating validity of the labour license, all the 
Insurance Policies, PBGs 

e) Documents evidencing the price of materials (eg Tax paid 
vouchers etc.) considered in the bill where Basic Rates are 
mentioned, as applicable. 

f) Delivery challans of the materials. 

ii) The Engineer-in-charge reserves the right to refuse to accept the 
Running Account bill, if any of the document as above is not submitted 
along with the bill. 

iii) Once the bill is received along with all the required documents, the 
Engineer-in-charge shall arrange to process the bill and the 
payments due to the Contractor shall be released through NEFT 
within the specified period for honouring the certificates. 

iv) After completion of work and completing all the contractual 
responsibility, the measurement sheets shall be signed jointly bythe 
Contractor or his authorized representative and Engineer-in-charge 
or his authorized representatives. The Contractor shall then submit 
the Final bill to the Engineer-in-charge. The Final Bill shall 
necessarily be submitted along with the following documents: 

 a) The signed measurements, as specified in the General 
Conditions of Contract. 

 b) The copy of last progress report, evidencing the completion of 
work. 

 c) Test certificates/ reports of any material considered for the 
first time in the Contractor’s bill 

 f) Checklist indicating validity of the labour license, allthe 
Insurance Policies, PBGs 

 g) Documents evidencing the price of materials (eg Tax paid 
vouchers etc.) considered in the bill where Basic Rates are 
mentioned, as applicable. 

 h) Delivery challans for the materials 

 j) All the required documents of Guarantees/ warranties ( eg 
Water proofing and electrical equipments, etc. as mentioned 
in the specifications of respective items) 

 k) “No claim” certificate by the Contractor except as included in 
the Final bill. 

 l) Completion plans/ drawings/ details as specified in the 
General Conditions of Contract 

v) The Engineer-in-charge reserves the right to refuse or to accept the 
Final bill, if any of the document, as above, is not submitted along with 
the bill. 

vi) Once the Final bill is received along with all the required documents, 
the Engineer-in-charge shall arrange to process the bill and the 
payments due to the Contractor shall be released through NEFT 
within the specified period for honoring the certificates. No revised 
Final Bill shall be considered by theEmployer. 

vii) All statutory deductions shall be made from the payments due to the 
Contractor. 
 
 
 

 CLAUSE SC 22 
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Least disturbance 

to the office and 

other surroundings. 

 The tenderer may please note that the area involved for this work is, 

inside the premises of Reserve Bank ofIndia Chembur Staff Qtr., As 

these buildings are in occupation the entire work shall be carriedout 

without any inconveniences and least disturbance to the colony 

residents and other surroundings. All the necessary arrangements 

shall be made to prevent dust, noise, debris etc. to the adjacent areas 

which is required to be cleared on day-to-day basis without any extra 

cost 

 CLAUSE SC 23 

Incentive for early 

completion 

 In case, the contractor completes the work ahead of updated 

stipulated date of completion considering the effect of extrawork (to 

be calculated as per clause 12.1), a bonus @ 1% (one per cent) of 

the contract amount per month computed on per day basis, shall be 

payable to the contractor, subject to a maximum limit of 5% (five per 

cent) of the contract amount. The amount of bonus, if payable, shall 

be paid along with final bill after completion of work. Provided 

always that  provisionof the Clause 2As hall be applicable only when 

so provided in Schedule ‘F’. 
   

 
 
 
 

Place :- Signature of bidder 
 

Date :- 
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Section VI 

TECHNICAL SPECIFICATIONS 

A Renovation: Civil works 

1 DISMANTLING AND DEMOLITIONWORKS 

 LIST applicable INDIAN STANDARDSCODES 
 

i) IS 1200 (Pt – 

XVIII) 

Method of Measurements of Building and Civil Engineering 

Works (Part –XVIII) Demolition and Dismantling 

(ii) IS 4130 Demolition of Buildings–Code of Safety 
 

 TERMINOLOGY 

i) Dismantling: The term ‘Dismantling’ implies carefully separating the parts without 

damage and removing. This may consist of dismantling one or more parts of the building as 

specified or shown on thedrawings. 

ii) Demolition: The term ‘Demolition’ implies breaking up. This shall consist of 

demolishing whole or part of work including all relevant items as specified or shown on the 

drawings. 

 GENERAL: 

i) All materials obtained from dismantling or demolition shall be the property of the 

EMPLOYER unless otherwise specified and shall be kept in safe custody until they 

are handed over to theEngineer-in-charge. 

ii) The demolition shall always be well planned before hand and shall generally be done 

in reverse order of the one in which the structure was constructed. The operations 

shall be got approved from the Engineer-in-charge before starting thework. 

iii) Due care shall be taken to maintain the safety measures prescribed in IS4130. 

iv) Necessary propping, shoring and or under pinning shall be provided to ensure the 

safety of the adjoining work or property before dismantling and demolishing is taken 

up and the work shall be carried out in such a way that no damage is caused to the 

adjoining work or property. Wherever specified, temporary enclosures or partitions 

and necessary scaffolding with suitable double scaffolding and proper cloth covering 

shall also be provided, as directed by theEngineer-in-charge. 

v) Necessary precautions shall be taken to keep noise and dust nuisance to the 

minimum. All work needs to be done under the direction of Engineer-in-charge. 

Helmets, goggle, safety belts etc. should be used whenever required and as directed 

by the Engineer-in-charge. 

vi) The demolition work shall be proceeded with in such a way that it causes the least 

damage and nuisance to the adjoining building and thepublic. 

vii) Dismantling shall be done in a systematicmanner. 

Any serviceable material, obtained during dismantling or demolition, shall be separated 

out and stacked properly as directed by the Engineer-in-charge within a lead of site 

boundary. All unserviceable materials, rubbish etc. shall be disposed of out of premises 

as directed by the Engineer-in-charge at place permitted by municipal authority. 
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viii) The contractor shall maintain/disconnect existing services, whether temporary or 

permanent, where required by the Engineer-in-charge. 

ix) No demolition work should be carried out atnight. 

x) Screens shall be placed where necessary to prevent injuries due to fallingpieces. 

xi) Water may be used to reduce dust while demolishing. 

xii) Safety belts shall be used by labourers while working at higher level to prevent falling 

from the structure. 

xiii) First-aid equipment shall be got available at all demolition works of any magnitude. 

 

RECOMMENDATIONS FOR DEMOLITION OF CERTAIN SPECIAL TYPES AND 

ELEMENTS OFSTRUCTURES 

 In-situ ReinforcedConcrete 

i) Before commencing demolition, the nature and condition of the concrete, the 

condition and position of reinforcement, and the possibility of lack of continuity of 

reinforcement should beascertained. 

ii) Attention should be paid to the principles of the structural design to determinewhich 

parts of the structure depend on each other to maintain overallstability. 

iii) Demolition should be commenced by removing partitions and external non-load 

bearing cladding. It should be noted that in some buildings the frame may rely on the 

panel walls forstability. 

iv) Where hard demolition methods are to be used, the following procedures should be 

used. 

a. Reinforced Concrete Beams: For beams, a supporting rope should be attached to 

the beam. Then the concrete should be removed from both ends by pneumatic drill 

and the reinforcement exposed. The reinforcement should then be cut in such a 

way as to allow the beam to be lowered under control to thefloor. 

b. Reinforced Concrete Columns: For columns, the reinforcement should be 

exposed at the base after restraining wire guy ropes have been placed round the 

member at the top. The reinforcement should then be cut in such a way as to allow 

the column to be pulled down to the floor undercontrol. 

c. Reinforced Concrete Walls: Reinforced concrete walls should be cut into strips 

and demolished as forcolumns. 

d. In case of foundations/footings /plinth column/plinth beams the required area to 

be excavated and RCC to be demolished by mechanical means as approved by 

Engineer incharge. 

 MEASUREMENTS 

(i) All work shall be measured net in the decimal system, as fixed in its place, subject to 

the following limits, unless otherwise statedhereinafter. 



93  

a) Dimensions shall be measured correct to a cm. 

b) Areas shall be worked out in sqm correct to two places of decimal. 

c) Cubical contents shall be worked out to the nearest 0.01cum. 

 

(ii) Elements of work required to be dismantled/demolished shall only be measured and 

no allowance for increase in bulk. Excavation for exposing foundations/RCC elements will 

not be measured and paid under this items as already included in the excavationitems. 

 

 RATES 

"The rate shall include the cost of all labour involved and tools, equipment used in 

demolishing and dismantling including shoring/strutting/ scaffolding, dewatering etc. The 

rate shall also include the charges for separating out and stacking the serviceable material 

properly and shall be disposed off out of premises as directed by the Engineer-in-charge at 

place permitted by municipal authority. 

"The rate shall also include for temporary shoring for the safety of portions not required to be 

pulled down, or of adjoining property, and providing temporary enclosures or partitions, where 

considered necessary." 

2 CONCRETE AND ALLIEDWORKS 

It shall be very clearly understood that the specifications given herein are brief and do not 

cover minute details. However, all works shall have to be carried out in accordance with the 

relevant standards and codes of practices or in their absence in accordance with the best 

accepted current Engineering practices or as directed by ENGINEER-IN-CHARGE from time 

to time. The decision of ENGINEER-IN-CHARGE as regards the specification to be adopted 

and their interpretation and the mode of execution of work shall be final and binding on 

CONTRACTOR and no claim whatsoever will be entertained on this account. 

 APPLICABLE CODES ANDSPECIFICATIONS 

The following specifications, standards and codes, including all official 

amendments/revisions and other specifications & codes referred to therein, should be 

considered a part of this specification. In all cases the latest  issue/edition/revision shall apply. 

 

 Materials 
 

a) IS:269 Specification for 33 grade ordinary Portland cement. 

b) IS:455 Specification for Portland slag cement. 

c) IS:1489 Specification for Portland pozzolana cement(Parts 1 & 2) 

d) IS:8112 Specification for 43 grade ordinary Portland cement. 

e) IS:12330 Specification for sulphate resisting Portland Cement. 

 

f) Specification for coarse and fine aggregates from natural sources for 

concrete. 
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g) IS:432 Specification for mild steel and medium tensile (Parts steel bars and 

hard drawn steel wires for 1 & 2) concrete reinforcement. 

 

h) 
 

IS:1786 
 

Specification for high strength deformed steel bars and wires for 

concrete reinforcement. 

i) IS:1566 Specification for hard drawn steel wire fabric for (Parts II) concrete 

reinforcement. 

j) IS:9103 Specification for admixtures for concrete. 

k) IS:2645 Specification for integral cement waterproofing compounds. 

 

l) 
 

IS:4900 
 

Specification for plywood for concrete shuttering work. 

m) IS:4926 Ready mixed concrete 

n) IS:12269 Specification for 53 grade ordinary Portland cement. 

 

o) 
 

IS:8041 
 

Specification for rapid hardening cement. 

p) IS:12600 Specification for low heat cement. 

q) IS:6909 Specification for super sulphated cement. 

r) IS:12089 Specification for granulated ground blast furnace slag. 

s) BS:6699 Specification for granulated ground blast furnace slag. 

t) BS:6073 Specifications for precast concrete masonry units (Part 1) Methods 

for specifying precast concrete masonry (Part 2) 

u) IS 

13620- 
1993 

Specification for Fusion bonded epoxy coated reinforcing bars 

 

 MaterialTesting 
 

a) IS:4031 Methods of physical tests for hydraulic cement. (Parts 1 to 15) 

 

b) 
 

IS:4032 
 

Method of chemical analysis of hydraulic cement. 

c) IS:650 Specification for standard sand for testing of cement. 

d) IS:2430 Methods for sampling of aggregates for concrete. 

e) IS:2386 Methods of test for aggregates for concrete (Parts 1 to 8) 

f) IS:3025 Methods of sampling and test (physical and chemical) water used in 

industry.(Part 1 to 51) 

g) IS:6925 Methods of test for determination of water soluble chlorides in 

concrete admixtures. 

 

 

 Material Storage 
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a) "IS:4082" Recommendations on stacking and storing of construction 

materials at site 
 

 Concrete MixDesign 
 

a) IS:10262 Recommended guidelines for Concrete Mix Design. 

b) "SP:23 " Handbook on Concrete Mixes. 

 ConcreteTesting 
 

a) IS:1199 Method of sampling and analysis of concrete. 

b) IS:516 Method of test for strength of concrete. 

c) IS:9013 Method of making, curing and determining compressive 

strength of accelerated  cured concrete testspecimens. 

d) IS:8142 Method of test for determining setting time of concrete by 

penetration resistance. 

e) IS:9284 Method of test for abrasion resistance of concrete. 

f) IS:2770 Methods of testing bond in reinforced concrete. 

 Equipment 
 

a) IS:1791 Specification for batch type concrete mixers. 

b) IS:2438 Specification for roller pan mixer. 

c) IS:4925 Specification for concrete batching and mixing plant. 

d) "IS:5892" Specification for concrete transit mixer and agitator. 

e) IS:7242 Specification for concrete spreaders. 

f) IS:2505 General Requirements for concrete vibrators: Immersion type. 

 

g) 
 

IS:2506 
 

General Requirements for screed board concrete vibrators. 

h) IS:2514 Specification for concrete vibrating tables. 

i) IS:3366 Specification for pan vibrators. 

j) IS:4656 Specification for form vibrators for concrete. 

k) IS:11993 Code of practice for use of screed board concrete vibrators. 

l) IS:7251 Specification for concrete finishers. 

m) IS:2722 Specifications for portable swing weigh batcher for concrete (single 

and double bucket type). 

n) IS:2750 Specifications for steel scaffoldings 

 Codes ofPractice 
 

a) IS:456 Code of practice for plain and reinforced concrete. 
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b) IS:457 Code of practice for general construction of plain and reinforced 

concrete for dams and other massive structures. 

c) IS:3370 Code of practice for concrete structures for storage of liquids (Parts 

1 to 4) 

d) IS:3935 Code of practice for composite construction. 

e) IS:2204 Code of practice for construction of reinforced concrete shell roof. 

f) IS:2210 Criteria for the design of reinforced concrete shell structures and 

folded plates. 

g) IS:2502 Code of practice for bending and fixing of bars for concrete 

reinforcement. 

h) IS:5525 Recommendation for detailing of reinforcement in reinforced concrete 

works. 

i) IS:2751 Code of practice for welding of mild steel plain and deformed bars 

used for reinforced concrete construction. 

j) IS:9417 Specification for welding cold worked bars for reinforced concrete 

construction. 

k) IS:3558 Code of practice for use of immersion vibrators for consolidating 

concrete. 

l) IS:3414 Code of practice for design and installation of joints in buildings. 

m) IS:4326 Code of practice for earthquake resistant design and construction of 

buildings. 

n) IS:4014 Code of practice for steel tubular scaffolding. (Parts 1 & 2) 

o) IS:2571 Code of practice for laying in situ cement concrete flooring 

p) "IS:7861" Part 1 - Recommended practice for hot weather concreting 

Part 2 – Recommended practice for cold weather concreting 

q) "IS:3370" Codeofpracticeforconcretestructuresforthestorageofliquid(Part I toIV) 

 

 Construction Safety 
 

a) IS:3696 Safety code for scaffolds and ladders.(Parts 1 & 2) 

b) IS:7969 Safety code for handling and storage of building materials. 

c) IS:8989 Safety code for erection of concrete framedstructures. 

GENERAL 

ENGINEER-IN-CHARGE shall have the right at all times to inspect all operations 
including the sources of materials, procurement, layout and storage of materials, the 
concrete batching and mixing equipment, and the quality control system. Such an 
inspection shall be arranged, and ENGINEER-IN-CHARGE’s approval obtained, prior 
to starting of concrete work. This shall, however, not relieve CONTRACTOR of any of 
his responsibilities. All materials, which do not conform to this specification, shall be 
rejected. 
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Materials should be selected so that they can satisfy the design requirements of 

strength, serviceability, safety, durability and finish with due regards to the functional 

requirements and the environmental conditions to which the structure will be subjected. 

Materials complying with codes/standards shall only beused. 

 MATERIALS 

 Cement 

(a) Unless otherwise specified or called for by ENGINEER-IN-CHARGE, cement shall be 

ordinary Portland cement conforming to IS: 269, IS: 8112 or IS: 12269. 

(b) If used, The Portland pozzolana cement shall conform to IS: 1489 and it shall be used 

as directed by ENGINEER-IN-CHARGE.  Where Portlandpozzolana cements are used, it shall 

be ensured that consistency of quality is maintained and there will be no adverse interactions 

between the materials and the finish specified is notmarred. 

(c) Only one type of cement shall be used in any one mix unless specifically approved by 

ENGINEER-IN-CHARGE. 

(d) Cement, which is not used within 90 days from its date of manufacture, shall be tested at 

a laboratory approved by ENGINEER-IN-CHARGE and until the results of such tests are found 

satisfactory, it shall not be used in anywork. 

 Aggregates 

(a) Aggregates shall consist of naturally occurring stones and gravel (crushed or 

uncrushed) and manufactured sand (Msand) from approved source. They shall be chemically 

inert, strong, hard, clean, durable against weathering, of limited porosity, free from 

dust/silt/organic impurities/deleterious materials and conform to IS: 383. Aggregates such as 

slag, crushed over burnt bricks, bloated clay ash, sintered fly ash and tiles shall not beused. 

 

(b) Aggregates containing reactive materials shall be used only after tests conclusively 

prove that there will be no adverse effect on strength, durability andf inish, including longterm 

effects, on the concrete. 

(c)  The fineness modulus of manufactured sand (M sand)   shall be neither less than 2.2 nor 

more than 3.2. The CONTRACTOR shall be allowed to use river sand with the prior approval 

of ENGINEER-IN-CHARGE, if the manufactured sand is not available /shortage. 

 

(d) The maximum size of coarse aggregate shall not be greater than 1/4 of the minimum 

thickness of the member, if the concrete can be placed without difficulty to surround all 

reinforcement thoroughly and fill the corners of the form. For most of work 20mm downgraded 

aggregate is suitable. 

(e) In concrete elements withthin sections, closely spaced reinforcements or small cover, 

consideration should be given to the use of 10mm nominal maximum size. 

(f) Plums 150 mm and above of a reasonable size may be used where directed. Plums 

shall not constitute more than 40% by volume of concrete unless specified by ENGINEER-IN- 

CHARGE. 
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 Water 

a) Water used for both mixing and curing shall conform to IS: 456. Potable water is 

generally satisfactory. Water containing any excess of acid, alkali, sugar or salt shall not be 

used. 

b) The pH value of water shall not be less than6. 

c) Seawater shall not be used for concrete mixing andcuring. 

d) The proposed admixtures shall comply with requirements of Specification for 

admixture. 

 Reinforcement 

a) Reinforcement bars shall conform to IS: 1786 and welded wire fabric to IS: 1566 as 

shown on thedrawing. 

b) All reinforcement shall be clean, free from pitting, oil, grease, paint, loose mill scales, 

rust, dirt, dust or any other substance that will destroy or reducebond. 

c) The reinforcing bars to be provided with Fusion Bonded Epoxy coating shall conform 

to the and relevant I.S. specifications specified in the subsequent para with the prior approval 

of ENGINEER-IN-CHARGE. 

 Samples andTests 

a) All major materials used for the works shall be tested before use as per relevant IS 

standards. Decision of ENGINEER-IN-CHARGE on testing of such materials is final and 

binding. 

b) Sampling and testing of aggregates shall be as per IS: 2386 under the supervision of 

ENGINEER-IN-CHARGE. The cost of all tests, sampling, etc. shall be borne by 

CONTRACTOR. For coarse aggregate crushing value shall betested. 

c) Water to be used shall be tested to comply with Clause 5.4 of IS: 456. 

d) CONTRACTOR shall furnish manufacturer’s test certificates and technical literature for 

the admixture proposed to be used. If directed, the admixture shall be got tested at an 

approved laboratory at no extra cost. 

 Storing Of Materials 

a) All material shall be stored in a manner to prevent its deterioration and contamination, 

which would preclude its use in  the  works. Requirements of IS: 4082 shall be complied  with 

b) CONTRACTOR will have to make his own arrangements for the storage of adequate 

quantity of cement. If such cement is not stored properly and has deteriorated, the material 

shall be rejected. Cement bags shall be stored in dry weatherproof shed with a raised floor, 

well away from the outer walls and insulated from the floor to avoid moisture from ground. Not 

more than 15 bags shall be stacked in any tier. ENGINEER-IN-CHARGE shall approve 

storage arrangement. Storage under tarpaulins shall not be permitted. Each consignment of 

cement shall be stored separately and consumed in its order of receipt. CONTRACTOR shall 

maintain record of receipt, consumption and current stock of cement. 
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c) Each size of coarse and fine aggregates shall be stacked separately and shall be 

protected from dropping leaves and contamination with foreign material. The stacks shall be 

on hard, clean, free draining bases, draining away from the concrete mixingarea. 

d) CONTRACTOR shall make his own arrangements for storing water at site in tanks of 

approved capacity.The tanks shall be cleaned at least once a week to prevent contamination. 

 

e) The reinforcement shall be stacked on top of timber sleepers to avoid contact with 

ground/ water. Each type and size shall be stacked separately. 

 CONCRETE 

 General 

Concrete grade shall be as designated on drawings. Concrete in the works shall be  “DESIGN 

MIXCONCRETE”. All concrete works of up to grade M15 can be NOMINAL MIXCONCRETE 

whereas all other grades, M20 and above, shall be DESIGN MIXCONCRE 

 Design Mix Concrete 

a) Design Mix Concrete are classified in three categories, viz. "Normal Concrete (M)", 

"Heavy Concrete (H)", "Super Heavy Concrete (SH)". A prefix and two numbers shall identify 

each class of concrete. Prefix "M" would denote Normal Concrete, prefix "H" would denote 

heavy concrete and prefix "SH" would denote super heavy concrete. The Number would 

denote the crushing strength of cube at 28 days inN/sq.mm 

b) Normal concrete shall have a net dry unit weight of not less than 25 KN/cum, for the 

finished structure after curing. Heavy concrete shall have a net dry unit  weightof not less than 

36.30 KN/cum, for the finished structure after curing. Special heavy concrete shall have a net 

dry unit weight of not less than 41 KN/cum for the finished structure after curing. 

c) Mix Design & Testing: For Design Mix Concrete, the mix shall be designed as per any 

off our methods given in SP:23 to provide the grade of concrete having the required work 

ability and characteristic strength not less than appropriate values given in IS: 456. The design 

mix shall in addition be such that it is cohesive and does not segregate during placement and 

should result in a dense and durable concrete capable of giving the specified finish. For liquid 

retaining structures, the mix shall also result in water tight concrete. The CONTRACTOR shall 

exercise great care while designing the concrete mix and executing the works to achieve the 

desired result. 

d) The minimum grade of concrete shall be as per Table 5 of IS: 456 for various exposure 

conditions of concrete. For various environmental conditions, refer Table 3 of IS: 456. 

e) The minimum cement content for Design Mix Concrete shall be as per Table 5 of IS: 

456 or as given below, whichever is higher. 

 

GRADE OF 

CONCRETE, M 
 
Minimum Cement content in 

kg/cum. of concrete 

 

20 

 

300 
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25 320 

30 340 

35 360 

40 360 

45 400 

f) The minimum Cement content stipulated above shal lbe adopted irrespective of 

whether the CONTRACTOR achieves the desired strength with less quantity of 

cement. The CONTRACTOR’s quoted rates for concrete shall provide for the above 

eventuality and nothing extra shall become payable to the CONTRACTOR on this 

account. Even in the case where the quantity of cement required is higher than that 

specified above to achieve desired strength based on an approved mix design, nothing 

extra shall become payable to the CONTRACTOR. 

g) It shall be CONTRACTOR’s sole responsibility to carryout the mix designs at his own 

cost. He shall furnish to ENGINEER-IN-CHARGE for approval at least 30 days before 

concreting operations, a statement of proportions proposed to be used for the various concrete 

mixes and the strength results obtained. The strength requirements of the concrete mixes 

ascertained on 150 mm cubes as per IS: 516 shall comply with the requirements of IS: 456. 

 
Grade of Concrete M Minimum Compressive 

strength 

Specified characteristic 

compressivestrength 

 N/sq.mm at 7 days N/sq.mm at 28 days 

15 10.00 15.00 

20 13.50 20.00 

25 17.00 25.00 

30 20.00 30.00 

35 23.50 35.00 

40 27.00 40.00 

45 30.00 45.00 

h) A range of slumps recommended for various types of construction, unless otherwise 

instructed by the ENGINEER-IN-CHARGE, shall be as givenbelow: 
 

 

Structure / Member 
Slump in Millimeters 

Maximum Minimum 

Reinforced foundation walls and footings 75 25 

Plain footings, caissons and substructure walls 75 25 

T.G. and missive compressor foundations 50 25 

Slabs, Beams and reinforced walls 50 25 

Pumps & miscellaneous equipment Foundations 75 25 
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Building Columns 50 25 

Pavements 50 25 

Heavy Mass Construction 50 25 

Liquid retaining / conveying structures 50 25 

 

(NOTE: These values are not meant for pumped concrete) 

i) Where single size graded coarse aggregate are not available, aggregates of 

different sizes shall be properly combined.  The CONTRACTOR‟s mix design 

shall show thatc ombined grading of coarse aggregate meets the requirements 

of Table 2 of IS: 383 for graded aggregates. 

j) Design mix adopted shall be got checked by the approved proof checking 

consultant, appointed by theEmployer. 

 Batching & Mixing ofConcrete 

a) Proportions of aggregates and cement, as per approved concrete mix 

design, shall be by weight.These proportions shall be maintained during 

subsequent concrete batching by means of weigh batchers capable of 

controlling the weights within ±2% for cement and ±3% for aggregate. The 

batching equipment shall be calibrated at the frequency decided by 

ENGINEER-IN-CHARGE. 

b) Amount of water added shall be such as to produce dense concrete of 

required consistency, specified strength and satisfactory workability and shall 

be so adjusted to account for moisture content in the aggregates. Water- 

cement ratio specified for use by ENGINEER- IN-CHARGE shall be 

maintained. Each time the work stops, the mixer shall be cleaned out, and 

while recommencing, the first batch shall have 10% additional sand and 

cement to allow for sticking in thedrum. 

c) Arrangement should be made by the CONTRACTOR to have the cubes 

tested at his own expense in an approved laboratory or in field with prior 

consent of ENGINEER-IN-CHARGE. Sampling and testing of strength and 

workability of concrete shall be as per IS: 1199, IS: 516 and IS: 456. It is 

preferable to cast additional cubes (minimum 3 specimen) for testing at 7 days 

and 28days. Concrete cube compressive strength  whichshall be reported & 

carriedout as per relevant IS code e.g. IS 456:2000 etc. in addition to following 

parameters: 

(i) Ultrasonic Pulse Velocity Measurements on Cubes (2 measurements from 

opposite faces where load is not to be applied) before evaluating the 28-day 

Compressive Strength of Cubes 

– 5 Samples 

(ii) 28-day Compressive Strength of Cylinders: As per IS: 516 – 1959 
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(Reaffirmed2004) – 5 Samples 

(iii) Modulus of Elasticity: As per IS: 516 – 1959 (Reaffirmed 2004) – 5Samples. 

(iv) Tensile Strength: As per IS: 5816 – 1999 (Reaffirmed 2004) – 5Samples 

(v) Hydraulic Permeability: As per IS: 3085 – 1965 (Reaffirmed 2002) – 5Samples 

 NOMINAL MIXCONCRETE 

 Mix Design &Testing 

Mix Design and preliminary tests are not necessary for Nominal Mix Concrete.  
However works tests shall be carried out as per IS: 456. Proportions for 
Nominal Mix Concrete and w/c ratio may be adopted as per Table 9 of IS: 456. 
However, it will be CONTRACTOR‟s sole responsibility to adopt appropriate 
nominal mix proportions to achieve the specified characteristic strength. 

 Batching & Mixing ofConcrete 

Based on the adopted nominal mixes, aggregates shall be measured by 

volume. However cement shall be by weight only. Appropriate correction shall 

be made for bulking of sand after testing. 

 QUALITYCONTROL 

ENGINEER-IN-CHARGE may furnish quality control formats for concrete 

works after award of work. CONTRACTOR shall note that it is required to 

adopt all such formats 

Alternatively, if CONTRACTOR has his own QC formats he may adopt them 

subjected to such modifications considered necessary and approval by 

ENGINEER-IN-CHARGE. 

In either case CONTRACTOR shall submit his detailed Quality Assurance 

Plan after the award of contract. This would be reviewed, appropriately 

modified and approved by ENGINEER-IN-CHARGE. 

 INSPECTION 

All materials, workmanship and finished construction shall be subject to 

continuous inspection and approval of ENGINEER-IN-CHARGE. Materials 

rejected by ENGINEER-IN-CHARGE shall be expressly removed from site 

within 3 (three) working days and shall be replaced by CONTRACTOR 

immediately at no extra cost to OWNER. 

 CLEAN-UP 

Upon the completion of concrete work, all forms, equipment, construction 

tools, protective coverings and any debris, scraps of wood, etc. resulting from 

the work shall be removed and the premises left clean. 

5. MASONRY, PLASTERING AND PAINTINGWORKS: 

This specification covers the general requirements for building works 
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comprising Autoclaved Aerated Concrete blocks, brick and stone masonry, 

pointing plastering, Gypsum plastering /POPcladding, painting and such other 

related works forming a part of this job, which may be required to be carried 

out. The work under this specification shall consist of furnishing of all tools, 

plants, labour, materials, and everything necessary for carrying out thework 

 APPLICABLE IS CODES AND SPECIFICATIONS 

The following codes, standards and specifications are a part of this 

specification. All standards, specifications, codes of practice referred 

to herein shall be as per the latest editions including all applicable 

official amendments andrevisions. 

In case of discrepancy between the specification and those referred to 

herein, these IS specification shall govern. 
 

i. IS:110/1983 Ready mixed paint, brushing, and grey filler, for enamels for 
use over primers. 

ii. IS:269/1989 Specification for 33 grade ordinary Portland cement. 

iii. IS:280/1978 Specification for mild steel wire for general engineering 

purposes. 

v. IS:337/1975 Varnish, finishing interior. 

vi. IS:348/1968 French polish. 

vii. IS:383/1970 Specification for coarse and fine aggregates from natural 

sources for concrete. 

viii. IS:412/1975 Expanded metal steel sheets for general purposes. 

ix. IS:419/1967 Specification for putty for use on window frames. 

x. IS:428/1969 Distemper, oil emulsion, colour as required. 

xi. IS:702/1988 Specification for industrial bitumen. 

xii IS:712/1984 Specification for building limes. 

xiii. IS:733/1983 Wrought aluminium and aluminum alloys, bars, rods and 

sections for general engineering purposes. 

 
IS:1077/1992 Specification for common burnt clay building bricks. 

xiv. IS:1124/1974 Method of test for determination of water absorption, 

apparent specific gravity and porosity of natural building 

stones. 

xv IS:1322/1993 Bitumen felts for water- proofing and damp proofing. 

 
IS:1397/1990 Specification for Kraft paper. 

Xvi IS:1477/1971 Codeofpracticeforpaintingofferrousmetalsinbuildings (Part 

1). 
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xvii IS:1477/1971 - do- (Part 2) 

xviii IS:1542/1992 Specification for sand for plaster. 

xix IS:1580/1991 Specification for bituminous compounds for water- 

proofing and caulking purposes. 

xx IS:1597/1992 Code of practice for construction of stone masonry: Part 

1 Rubble stone masonry. 

xxi IS:1661/1972 Code of practice for application of cement and cement- lime 

plaster finishes. 

Xxii IS:1834/1984 Specification for hot applied sealing compound for joint in 

concrete. 

xxiii IS:1838/1983 Specification for preformed fillers for expansion joint in 

concrete pavements and structures (non extruding and 

resilient type): Part 1 Bitumen impregnated fibre. 

xxiv IS:2074/1992 Ready mixed paint, air drying, redoxide-zincchrome, and 

priming. 
xxv IS:2116/1980 Specification for sand for masonry mortars. 

xxvi. IS:2185/1967 Specification for concrete masonry units (Parts 1, 2 & 3). 

xxvii IS:2212/1991 Code of practice for brickwork. 

xxviii IS:2250/1981 Code of practice for preparation and use of masonry 

mortars. 

xxix IS:2339/1963 Aluminum paint for general purposes, in dual container. 

xxx IS:2395/1994 Code of practice for painting Concrete, masonry and plaster 

surfaces (Part 1). 

xxxi IS:2395/1994 -DO- Part 2 

xxxii IS:2402/1963 Code of practice for external rendered finishes. 

xxxiii IS:2572/1963 Code of practice for construction of hollow concrete block 

masonry. 

xxxiv IS:2750/1964 Specification for steel scaffoldings. 

xxxv IS:2932/1993 Specification for enamel, synthetic, exterior type (a) 

undercoating, (b) finishing. 

xxxiv IS:3495/1992 Method of test for burnt clay building bricks: Part 1 to 4. 

Xxxv IS:3536/1966 Specification for ready mixed paint, brushing, wood 

primer, pink. 

xxxvi IS:3696/1987 Safety code of scaffolds and ladders (Part 1). 



105  

xxxvii IS:3696/1991 -DO- (Part 2). 

xxxviii IS:4443/1980 Code of practice for use of resin type chemical resistant 

mortars. 

xxxix IS:4832/1969 Specification for chemical resistant mortars (Part 2). 

xxxx IS:4860/1968 Specification for acid resistant bricks. 

xxxxi. IS:4948/1974 Specification for welded steel wire fabric for general use. 

xxxxii IS:5410/1992 Cement paint, colour as required. 

xxxxiii. IS:15489/2004 Specification for plastic emulsion paint. 

xxxxiv. IS:6041/1985 Code of practice for construction of autoclaved cellular 

concrete block masonry. 

xxxxv. 

 

 
Xxxxvi 

IS:6042/1969 

 

 
IS 6441(part 

1,2,4,5,6,8) 

Code of practice for construction of light weight concrete 

block masonry 

Methods of tests for autoclaved cellular concrete products 

xxxxvii IS:8042/1989 Specification for white Portland cement. 

xxxxvii. IS:8543 Methods of testing plastics (all Parts/ all Section ) 
 

xxxxix IS:12200/1987 Code of practice for provision of water-stops at transverse 
contraction joints in masonry and concrete dams. 

 

 GENERAL 

(a) The work to be built plumb, curved, or batters as may be required by 

the design and to be carried out in a thoroughly workman like manner and to 

the entire satisfaction of the Engineer-in-charge The Contractor to provide at 

his own expense all moulds, templates, centering, scaffolding etc. as may be 

required for the proper execution of the work which shall be included in the 

prices of the work, as no separate change to be made for them. 

(b) All stones to be thoroughly cleaned and wetted with fresh water before 

being put into the work and the mortar to be usedstiff. 

(c) The work to be kept wet (curing) while in progress to the entire 

satisfaction of the Engineer-in-charge till the mortar is properly set. On 

Sundays and other holidays also when the work is stopped, the top of all 

unfinished masonry to be kept flooded and labourers to be employed for this 

purpose. Watering & Curing to be done carefully so as not to wash the mortar 

out of the joints. The Engineer-in-charge shall be at liberty to employ labourers 

for watering curing of the works, if the contractors fail to do the same to his 

(the Engineer’s) satisfaction. 
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(d) Should the mortar perish that is becomes dry, white or powdery 

through neglect of watering, the work shall be pulled down and rebuilt at the 

contractor’sexpense. 

(e) As a rule the whole of the masonry work in any structure to be carried 

up atone uniform level throughout but where breaks are unavoidable the joint 

to be made in good long steps, so as to prevent cracks arising between the 

new and old work. All junctions of walls to be formed at the time the walls are 

being built, and cross walls to be carefully bonded into the mainwalls. 

(f) When new work is to be added to existing structure, the old work must 

be preparedto receive the new and both must be carefully bondedtogether. 

(g) During the rains, the work to be carefully covered without extra charge, 

so as to avoid the fresh mortar being washedaway. 

(h) Where the word cement is used it is to be understood Portland cement 

of the best description, specified under the head of theCement. 

 AUTOCLAVED AERATED CONCRETE BLOC KMASONRY (Not Applicable) 

 Materials 

(a) Masonry units of Autoclaved Cellular Concrete blocks shall conform to 

the requirements of IS: 2185 (Part3). 

(b) The height of the concrete masonry units shall not exceed either its 

length or six times its width. 

(c) The nominal dimensions of concrete block shall be as under. 

(i) Length - 600mm. 

(ii) Height- 100 or 200mm. 

(iii) Width- 100 to 300 mm in 50 mmincrements 

(iv) Half blocks shall be in lengths of 200, 250 or 300 mm to correspond 

to the full-length blocks. Actual dimensions shall be 10 mm short of the nominal 

dimensions. 

(d) The maximum variation in the length of the units shall not be more than 

+ /-5mm and maximum variation in height or width of the units shall not be 

more than +/-3mm. 

(e) Concrete blocks shall be solid blocks. Concrete blocks shall be sound, 

free of cracks, chipping or other defects which impair the strength or 

performance of the construction. Surface texture shall be as specified. The 

faces of the units shall be flat and rectangular, opposite faces shall be parallel 

and all arises shall be square. The bedding surfaces shall be at right angles 

to the faces of theblock. 

(f) Concrete blocks shall be stored at site suitably to avoid any contact 

with moisture from the ground and covered to protect against wetting. 
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(g) Concrete blocks shall be of approved manufacture, which satisfy the 

limitations in the values of water absorption, drying shrinkage and moisture 

movement, as specified for the type of block as per relevant IS code. 

CONTRACTOR shall furnish the test certificates and also supply the samples, 

for the approval of Engineer-in-Charge. 

 Workmanship 

(a) The type of the concrete block, thickness and grade based on the 

compressive strength for use in load bearing and/or non-load bearing walls 

shall be as specified in the respective items of work. The minimum nominal 

thickness of non-load bearing internal walls shall be 100 mm. The minimum 

nominal thickness of external panel walls in framed construction shall be 

200mm. 

(b) The workmanship shall generally conform to the requirements of IS: 

2572 for concrete block masonry and IS: 6041 for auto claved cellular concrete 

block masonry works. 

(c) From considerations of durability, generally concrete block masonry 

shall be used in superstructure works above the damp-proof courselevel. 

(d) Concrete blocks shall be embedded with a mortar which is relatively 

weaker than the mix of the blocks in order to avoid the formation of cracks. 

Cement mortar of proportion 1:6 shall be used for the works unless otherwise 

specified in the respective items of work. Preparation of mortar shall be 

asspecified. 

(e) The thickness of both horizontal and vertical joints shall be 10 mm. The 

first course shall he laid with greater care, ensuring that it is properly aligned, 

levelled and plumb since this will facilitate in laying succeeding courses to 

obtain a straight and truly vertical wall. For the horizontal (bedding) joint, 

mortar shall be spread over the entire top surface of the block including front 

and rear shells as well as the webs to a uniform layer of 10 mm. For vertical 

joints, the mortar shall be applied on the vertical edges of the front and rear 

shells of the blocks.The mortar may be applied either to the unit already placed 

on the wall or an the edges of the succeeding unit when it is standing vertically 

and then placing it horizontally, well pressed against the previously laid unit to 

produce a compacted vertical joint. In case of two cell blocks with slight 

depression on the vertical sides these shall also be filled up with mortar to 

secure greater lateral rigidity. To assure satisfactory bond, mortar shall not be 

spread too far ahead of actual laying of the block as the mortar will stiffen and 

lose its plasticity. Mortar while hardening shrinks slightly and thus pulls away 

from the edges of the block. The mortar shall be pressed against the units with 

a jointing tool after it has stiffened to effect intimate contact between the mortar 

and the unit to obtain a weather tight joint. The mortar shall be raked to a depth 

of 10 mm as each course is laid to ensure good bond for the plaster. 

(f) Dimensional stability of hollow concrete blocks greatly affected by 

variations of moisture content in the units. Only well dried blocks should be 
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used for the construction. Blocks with moisture content/water absorption more 

than permissible limits specified in the relevant IS shall not be used. The 

blocks should not be wetted before or during laying in the walls. Blocks should 

be laid dry except slightly moistening their surface on which mortar is to be 

applied to obviate absorption of water from themortar. 

(g) As per the design requirements and to effectively control cracks in the 

masonry, RCC bond beam, joint reinforcement shall he provided at locations 

as per details indicated in the construction drawings. Joint reinforcement shall 

be fabricated either from welded wire fabric/MS steel /high strength deformed 

bars as per thedrawings. 

(h) Concrete Block for partition walls shall be stacked adjacent to the 

structural member top re-deflect the structural member before the wall is 

takenup for execution. Further, the top most course of walls abutting against 

either a de-shuttered slab or beam shall be built only after any proposed 

masonry wall above the structural member is executed to cater for the 

deflection of the structural element. All Block work shall be built tightly against 

columns, floor slabs or other structural members 

(i) For jambs of doors, windows and openings where solid concrete 

blocks provided the hold fasts of doors/windows should be arranged so that 

they occur at block course level. 

(j) At intersection of walls, the courses shall be laid up at the same time 

with a true masonry bond between at least 50% of the concrete blocks. The 

treatment at the top of load bearing walls to overcome the possibility of 

development of cracks in the block masonry following measures shall be 

adopted. 

(I) For resting RCC slabs, the bearing surface of masonry wall shall be 

finished on top with 12 mm thick cement mortar 1:3 and provided with 2 layers 

of Kraft paper Grade 1 as per IS:1397 or 2 layers of 50 micron thick 

polyethylene sheets. 

(II) RCC/steel beams resting on masonry wall shall be provided with plain 

or reinforced concrete bed blocks of dimensions as indicated in the drawings 

duly finished on top with 2 layers of Kraft paper Grade 1 as per IS: 1397 or 2 

layers of 50 micron thick polyethylene sheets. 

(k) Reinforced cement concrete transoms and mullions of dimensions as 

indicated in the construction drawings are generally required to be provided in 

100mm concrete block partition walls. Reinforced concrete for transoms and 

mullions will not be measured separately. 

 

 
(l) Curing of the mortar joints shall be carried out for at least 7 days. The 

walls should only be lightly moistened and shall not be allowed to become 

excessively wet. 
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(m) Double scaffolding shall be adopted for execution of block masonry 

work. Double scaffolding having two sets of vertical supports shall be provided 

to facilitate execution of the masonry works. The scaffolding shall be designed 

adequately considering all the dead, live and possible impact loads to ensure 

safety of the workmen, in accordance with the requirements stipulated in 

IS:2750 and IS:3696 (Part 1). Scaffolding shall be properly maintained during 

the entire period ofconstruction. 

(n) Cutting of the units shall be restricted to a minimum. All horizontal and 

vertical dimensions shall be in multiples of half length and full height of units 

respectively, adapting modular co-ordination for walls, opening locations for 

doors, windowsetc. 

(o) During inclement weather conditions, newly built block masonry works 

shall be protected by tarpaulin or other suitable covering to prevent mortar 

being washed away by rain. 

(p) CONTRACTOR shall note that the unit rates quoted for the Concrete 

block masonry work shall be deemed to include for the installation of 

miscellaneous inserts such as pipe sleeves, bolts, steel sections with anchors 

etc and providing pockets, leaving openings, cutting chases etc. in accordance 

with the construction drawings. Miscellaneous inserts shall be furnished by the 

CONTRACTOR. Any of the miscellaneous inserts which are required to be 

fabricated and supplied by the CONTRACTOR and cement concrete to be 

provided in the pockets for the hold fasts of door/window framesetc. 

 Measurement 

Measurement shall be in cum correct up to two places of decimal for walls of 

thickness 200 mm and above. Measurement shall be in sqm correct up to two 

places of decimal for walls of 100mm/150mm in thickness. Measurement shall 

be for the quantities for actually executed duly deducting for openings as per 

IS1200. The rate quoted shall be for the type of masonry blocks specified in 

the respective items of work which shall include for the specific sequential 

operations as stipulated in the construction drawings. 

 CEMENT PLASTERING WORK 

 Materials 

The proportions of the cement mortar for plastering shall be Ready mix for 

internal work, unless otherwise specified under the respective item of work. 

Cement and Sand (Manufactured sand) shall be mixed thoroughly in dry 

condition and then water added to obtain a workable consistency.The quality 

of water and cement shall be as per relevant IS. Cement shall be of Ordinary 

Portland Cement, 43 Grade of approved make. The quality and grading of 

Manufactured Sand for plastering shall conform to IS: 1542 & IS383. 

Manufactured Sand shall be approved by Engineer-in-Charge and if so 

directed it shall be washed/screened to meet specification requirements. The 

mixing shall be done thoroughly in a mechanical mixer unless hand mixing is 

specifically permitted by the Engineer-in-Charge. The mortar thus mixed shall 
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be used as soon as possible preferably within 30 minutes from the time water 

is added to cement. In case the mortar has stiffened due to evaporation of 

water this may be re- tempered by adding water as required to restore 

consistency but this will be permitted only upto 30 minutes from the time of 

initial mixing of water to cement. Any mortar which is partially set shall br 

rejected and removed forthwith from the site.  Droppings of plaster shall not 

be re- used under any circumstances. 

 Workmanship 

(a) Preparation of surfaces and application of plaster finishes shall 

generally confirm to the requirements specified in IS: 1661 and IS: 2402. 

(b) Plastering operations shall not be commenced until installation of all 

fittings and fixtures such as door/window panels, pipes, conduits etc. are 

completed as perdrawing. 

(c) All joints in masonry shall be raked as the work proceeds to a depth of 

l0mm/20mm for block/stone masonry respectively with a tool made for the 

purpose when the mortar is still green. The masonry surface to be rendered 

shall be washed with clean-water to remove all dirt, loose materials, etc., 

Concrete surfaces to be rendered shall be roughened suitably by hacking or 

bush hammering for proper adhesion of plaster and the surface shall be evenly 

wetted to provide the correct suction. The masonry surfaces should not be too 

wet but only damp at the time of plastering. The dampness shall be uniform to 

get uniform bond between the plaster and the masonry surface. Render with 

a mortar of specified parts of Portland cement and fine sand of specified 

thickness and rough but do not beat. Float or set with a thin coat 3 mm of 

Portland cement and polished well immediately with a trowel or flat board. The 

cement mortar to be used within 30 minutes after it leaves the mixing board or 

mill. Before work is started patches of plaster 150 x 150 mm. should be put on 

about 3 meters apart as gauges. By this means an even thickness is ensured. 

The finishing surface should be as specified anddirected 

 
(d) Exterior Sand Faced Plaster - This plaster shall be applied in 2 coats 

of total thickness of 20mm.The first coat shall be 12mm thick and the second 

coat shall be 8mm thick. The first coat or the rendering coat shall be 

approximately 12mm thick. The rendering coat shall be applied except 

finishing it to a true and even surface and then lightly roughened by cross 

scratch lines to provide bond for the finishing coat. The rendering coat shall 

be cured for at least two days and then allowed to dry. The second coat or 

finishing coat shall be 8mm thick. Before application of the second coat, the 

rendering coat shall be evenly damped. The second coat shall be applied from 

top to bottom in one operation without joints and shall be finished leaving an 

even and uniform surface.The mortar proportions for the coats shall be as 

specified in the respective item of work. The finished plastering work shall be 

cured for at least 7 days. M-Sand for the finishing work shall be coarse and of 

even size and shall be dashed against the surface and sponged. The mortar 

proportions for the first and second coats shall be as specified in the respective 
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items of work. 

(e) Smooth Cement Plaster (to internal surface)-This plaster shall be laid 

in a single coat of 12mm thickness. The mortar shall be dashed against the 

prepared surface with a trowel. The dashing of the coat shall be done using a 

strong whipping motion at right angles to the face of the wall or it may be 

applied with a plaster machine. The coat shall be troweled hard and tight 

forcing it to surface depressions to obtain a permanent bond and finished to 

smooth surface. Interior plaster shall be carried out on jambs, lintel and sill 

faces,etc. as shown in the drawing and as directed by the Engineer-in-Charge. 

Rate quoted for plaster work shall be deemed to include for plastering of all 

these surfaces. 

(f) Wherever more than 20mm thick plaster is required, which is intended 

fo rpurposes of providing beading, bands, drip moulds, etc. as per drawings 

this work shall be carried out in two or three coats as directed by the Engineer-

in-Charge duly satisfying the requirements of curing each coat 

(rendering/floating) for a minimum period of 2 days and curing the finished 

work for at least 7 days. Rate quoted for this deemed to have been included 

in the external plastering item no extra payment will be made on this account. 

(g) In the case of pebble faced finish plaster, pebbles of approved size 

and quality shall be dashed against the final coat while it is still green to obtain 

as far as possible a uniform pattern all as directed by the Engineer-in-Charge. 

(h) Where specified in the drawings, rectangular grooves of the 

dimensions indicated shall be provided in external plaster by means of timber 

battens when the plaster is still in green condition. Battens shall be carefully 

removed after the initial set of plaster and the broken edges and corners made 

good. All grooves shall be uniform in width and depth and shall be true to the 

lines and levels as per thedrawings. 

(i) Curing of plaster shall be started as soon as the applied plaster has 

hardened sufficiently so as not to be damaged when watered. Curing shall be 

done by continuously applying water in a fine spray and shall be carried out 

for at least 7days. 

(j) When the specification items of work calls for waterproofing plaster the 

CONTRACTOR shall provide the waterproofing compound as specified while 

preparing the cement mortar. Cost of water-proofing compound shall be 

included in the rate for plastering work. 

(k) For external plaster, the plastering operations shall be commenced 

from the top floor and carried downwards. For internal plaster, the plastering 

operations for the walls shall commence at the top and carried downwards. 

Plastering shall be carried out to the full length of the wall or to natural breaking 

points like doors/windows etc. Ceiling plaster shall be completed first before 

commencing wall plastering. 

(l) Double scaffolding to be used shall be as specified in clause 5.2.2. (m). 
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(m) The finished plaster surface shall not show any deviation more than 

4mm when checked with a straight edge of 2m length placed against 

thesurface. 

(n) To overcome the possibility of development of cracks in the plastering 

work following measures shall beadapted. 

(o) Plastering work shall be deferred as much as possible so that fairly 

complete drying shrinkage in concrete and masonry works takesplace. 

(p) GI/Steel wire fabric shall be provided at the junction of block masonry 

and concreteto overcome reasonably the differential drying shrinkage/thermal 

movement. This GI/steel wire mesh cost shall be included in the rate of 

plastering work. 

(q) Ceiling plaster shall be done, with a trowel cut at its junction with wall 

plaster. Similarly trowel cut shall be adopted between adjacent surfaces where 

discontinuity of the background exists. 

 Measurement 

Measurement for plastering work shall be in sqm correct to two places of 

decimal for finished exposed surface. Unless a separate item is provided for 

grooves, mouldings, etc., these works are deemed to be included in the unit 

rates quoted for plastering work.The quantity of work to be paid for under these 

items shall be calculated by taking the projected surface of the areas plastered 

after making necessary deductions for openings for doors, windows, fan 

openings etc. The plaster work carried out on jambs/sills of windows, 

openings, etc. shall be measured as per IS: 1200 forpayment. 

READY MIX PLASTER  

Material 

Ready-Mix Plaster is ready to use by just mixing water at site. This 
process eliminates job-site mixing practices. Hence it gives consistent 
quality with required sand mesh sizes in exact proportion which is most 
important for compactness of plaster. The ready mix plaster is available 
in market in different brand names and the characteristics of ready mix 
plaster in mentioned as below. 
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 Measurement 

 Measurement for plastering work shall be in sqm correct to two 
places of decimal for finished exposed surface. Unless a 
separate item is provided for grooves, mouldings, etc., these 
works are deemed to be included in the unit rates quoted for 
plastering work. The quantity of work to be paid for under these 
items shall be calculated by taking the projected surface of the 
areas plastered after making necessary deductions for openings 
for doors, windows, fan openings etc. The plaster work carried 
out on jambs/sills of windows, openings, etc. shall be measured 
as per IS: 1200 for payment 

  

 CEMENT POINTING (As required as per site conditions) 

 Materials 

The cement mortar for pointing shall be in the proportion of 1:3 (one part of 

cement to three parts of fine sand (M-Sand) unless otherwise specified in the 

respective items of work. Sand shall be of sound, hard, clean and durable 

particles. M- Sand shall be approved by Engineer- in-Charge and if so directed 

it shall be washed/screened to meet specification requirements. 

Workmanship 

(a) Where pointing of joints in masonry work is specified on 

drawings/respective items of work, the joints shall be raked atleast 

15mm/20mm deep in stone/stone masonry respectively as the work proceeds 

when the mortar is still green. 

Any dust/dirt in the raked joints shall be brushed out clean and the joints shall 

be washed with water. The joints shall be damp at the time of pointing. Mortar 

shall be filledintojoints and well pressed with special steel trowels. The joints 

shall not be disturbed after it has once begun to set. The joints of the pointed 

work shall be neat. The lines shall be regular and uniform in breadth and the 

joints shall be raised, flat, sunk or 'V' as may be specified in the respective 

items of work. No false joints shall beallowed. 

(b) The work shall be kept moist for at least 7 days after the pointing is 

completed. Whenever coloured pointing is to be done, the colouring pigment 

of the colour required shall be added to cement in such proportions as 

recommended by the manufacturer and as approved by the Engineer-in-

Charge. 

5.6.3 Measurement 

The quantity of work to be paid for under this Item shall be measured in sqm 

correct to two places of decimal by taking the projected surface of the area 

pointed after making necessary deductions for openings, etc. as per IS 1200. 
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 WATER-PROOFING ADMIXTURE (As required as per site condition) 

Water-proofing admixture shall conforming to the requirements of IS: 2645 and 

shall be of approved manufacture/ make and to be used in both coats of 

plastering work. The admixture shall not contain calcium chloride. The quantity 

of the admixture to be used for the worksand method of mixing etc. shall be 

as per manufacturer's instructions and as directed by the Engineer-in-Charge. 

Cost of approved water proofing compound admixture shall be included in the 

rate for the plasteringwork. 

 

 
 PAINTING WORKS 

 General 

(a) The painting work is to be executed according to the valid standards, 

codes and regulations on their latest revision. The following standards, codes 

and regulations shall be taken into consideration: 

(b) The contractor has to deliver all the materials and work tools which are 

needed for performing the job. For instance, painting, cleaning solvents, 

dilution solvents, brushes, special equipment, scaffolding, ladders, collective 

protection material etc. Painting jobs are considered as high risk jobs and a 

safety and environment prevention plan has to be set up by the contractor 

before start of thework. 

(c) Storage of the paints/ coatings and solvents: The coatings and solvents 

shall be stored in a ventilated container or storage room and in an ambient 

temperature 

(d) Method of appliance of the layers: On the surfaces shall the layer been 

applied one after each other and between the appliance of each layer shall a 

drying time been respected according to the technical specification of the 

paint/coating manufacturer. The minimum thickness as stated in the technical 

specifications of the manufacturer and in this specification shall be respected. 

(e) General precautions: Bolts, nuts, stud bolts, screws shall not been 

painted and temporarily protected for accidental paint, unless otherwise asked 

by the Client. Tag plates, name plates shall not been painted and temporarily 

protected for accidental paint. The contractor collects all removed dust, rust, 

spilled solvents and paints and any left over so paint and solvents and 

removes them from the site of the contractor. All these materials are destroyed 

or deposit conform the local regulations. The contractor shall avoid any spill of 

paint and/or solvent on parts or surfaces belonging to the site of the client. To 

avoid spills on these parts, the contractor shall cover during the execution of 

the painting work (when needed) the parts. 

(f) Cleaning and removal of rust or other foreign matters: Cleaning of steel 

and removal of rust: All the surfaces which shall be protected by a coating 

shall thoroughly been cleaned and prepared with as objective to remove dust, 
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mill scale, protective coating applied during the rolling process, rust, greases, 

oil, humidity and other foreign matters to assure that the coating adhere on the 

surface and that should last as long as the normal lifetime isexpected. 

(g) When painting on wood, the work shall first be cleared of all such 

projections as glue or whiting spots being carefully removed with the stopping 

knife and duster, after which all knots shall be filled with one o rmore layers of 

oil and white zinc and size of glue laid on warm and rubbed down when dry 

with sand paper or pumice stone. 

(h) The Concrete/plastered surface shall be thoroughly dried before the 

priming coat is applied. 

(i) The steel work shall when be primed shall be either as per 

manufacturer’s specifications or by providing with a coat of four parts by weight 

of white zinc mixed with one part twice boiled linseedoil. 

(j) In wood works all holes, cracks and nail heads shall then be stopped 

with putty, and irregularities reduced with sand paper and pumicestone. 

(k) Iron work shall be first thoroughly cleaned from rust and dirt, after 

which red lead alone shall be used as a primer. 

(l) For other materials when the work is to be finished in a dark colour the 

priming may be zinc colour, if to be finished orange, red and similar tints the 

priming may bepink. 

(m) All colour to be laid on evenly and properly with English made or best 

approved brushes. Each coat of colour to be allowed to dry thoroughly before 

the next is laid on and all, except the last coat to be slightly rubbed down with 

pumicestone. 

(n) No hair marks from the brush shall be left on the work or puddle in the 

corners of panels, angle of mouldingsetc. 

(o)   White paint to be made of the best mineral white zinc paint and double 

boiled linseed oil properly ground and mixed together with a small quantity of 

turpentine. A small quantity of Victoria blue to be added ifdirected. 

(p) Linseed oil used shall be of best-approved quality limpid, pale and 

brilliant, yellow and sweet to the taste with every little small, and shall boiled 

twice. 

(q) Putty shall be made of best whiting and oil, the whiting to be specially 

dry and passed through a sieve of 43 mashes to the inch, and then mixed with 

as much raw linseed oil as will form it into a stiff paste, this after being well 

needed, shall be left for twelve hours and worked up in small pieces till quite 

smooth. If the putty become dry it should be restored by heating and working 

it up again whilehot. 

(r) When tinted colour are required, a small quantity of the proper tint 

should be first prepared to serve as a guide by which to mix the whole quantity. 
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The ground white zinc shall first be well mixed with a portion of the oil, and 

then the tinting colour shall be added to match the pattern thoroughly after 

which there maining portion of the oil or turpentine is to be added, and the 

whole passed through fine canvas or a fine sieve. The consistency shall be 

that of cream so as to work easily. 

(s) Varnish to be done with copal varnish or such other as may be 

specified by the Engineer. 

(t) Wood oiling, when employed as a substitute for painting timber work 

to be of linseed oil with a small quantity of dammer oiled up with it or redochre. 

(u) In case of doubt regarding the quality, the paints supplied by the 

contractor shall be tested in an approved laboratory as described in IS 101-

1964 if considered necessary by the Engineer-in-charge. 

 
(v) Paints, oils, varnishes etc. of approved brand and manufacture shall 

be used. Only ready mixed Paint as received from the manufacturer without 

any admixture shall be used. If for any reason, thinning is necessary in case 

of ready mixed Paint, the brand of thinner recommended by the manufacturer 

or as instructed by the Engineer-in-Charge shall be used. 

 
(w) Approved Paints, oil or varnishes shall be brought to the site of work 

by thecontractor in their original containers in sealed condition. The material 

shall be brought in at a time in adequate quantities to suffice for the whole 

work or at least a fortnight’s work. The empties shall not be removed from the 

site of work, till the relevant item of work has been completed and permission 

obtained from theEngineer-in-Charge. 

 
(x) Commencing Work: Painting shall not be started until the Engineer-in-

Charge has inspected the items of work to be painted, satisfied himself about 

their proper quality and given his approval to commence the painting work. 

Painting of external surface should not be done in adverse weather condition 

like hailstorm and duststorm. Painting, except the priming coat, shall generally 

be taken in hand after practically finishing all other building work. The rooms 

should be thoroughly swept out and the entire building cleaned up, at least 

oneday in advance of the Paint work being started. 

(y) Preparation of Surface: The surface shall be thoroughly cleaned and 

dusted off. All rust, dirt, scales, smoke splashes, mortar droppings and grease 

shall be thoroughly removed before painting is started. The prepared surface 

shall have received the approval of the Engineer-in-Charge after inspection, 

before painting iscommenced 

(z) Before pouring into smaller containers for use, the Paint shall be stirred 

thoroughly in its containers, when applying also, the Paint shall be 

continuously stirred in the smaller containers so that its consistency is 

keptuniform. 
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(aa) Where so stipulated, the painting shall be done by spraying. Spray 

machine used may be (a) high pressure (small air aperture) type, or (b) a low 

pressure (large air gap) type, depending on the nature and location of work to 

be carried out. Skilled and experienced workmen shall be employed for this 

class of work. Paints used shall be brought to the requisite consistency by 

adding a suitable thinner. 

(bb) Spraying should be done only when dry condition prevails. Each coat shall 

be allowed to dry out thoroughly and rubbed smooth before the next coat is 

applied. This should be facilitated by thorough ventilation. Each coat except 

the last coat, shall be lightly rubbed down with sand paper or fine pumice stone 

and cleaned off dust before the next coat is laid." 

(cc) The painting shall be laid on evenly and smoothly by means of crossing 

and laying off, the latter in the direction of the grains of wood. The crossing 

and laying off consists of covering the area over with Paint, brushing the 

surface hard for the first time over and then brushing alternately in opposite 

direction, two or three times and then finally brushing lightly in a direction at 

right angles to the same. In this process, no brush marks shall be left after the 

laying off is finished. The full process of crossing and laying off will constitute 

onecoat. 

(dd) No left over Paint shall be put back into the stock tins. When not in use, 

the containers shall be kept properly closed. No hair marks from the brush or 

clogging of Paint puddles in the corners of panels, angles of mouldings etc. 

shall be left on the work. 

(ee) In painting doors and windows, the putty round the glass panes must also 

be painted but care must be taken to see that no Paint stains etc. are left on 

the glass. Tops of shutters and surfaces in similar hidden locations shall not 

be left out in painting.  However, bottom edge of the shutters where the 

painting is not practically possible, need not be done nor any deduction on this 

account will be done but two coats of primer of approved make shall be done 

on the bottom edge before fixing theshutters. 

(ff) On painting steel work, special care shall be taken while painting over bolts, 

nuts, rivets overlaps etc. The additional specifications for primer and other 

coats of Paints shall be as according to the detailed specifications under the 

respective headings. 

(gg) Brushes and Containers: After work, the brushes shall be completely 

cleaned of Paint and linseed oil by rinsing with turpentine. A brush in which 

Paint has dried up is ruined and shall on no account be used for painting work. 

The containers when not in use, shall be kept closed and free from air so that 

Paint does not thicken and also shall be kept safe from dust. When the Paint 

has been used, the containers shall be washed with turpentine and wiped dry 

with soft clean cloth, so that they are clean, and can be usedagain. 

 

 



120  

(hh) Measurements (as per IS 1200) 
 

1 2 3 4 

I. Wood work doors, windows 
Etc. 

 
Measured flat (not girthed 
including) Chowkhat or 
frame, Edges, chocks, 
cleats, etc. shall be 
deemed to be included in 
the item. 

 
1.30 (for each 
side) 

1. Panelled or framed and braced 
Ledged and battened or ledged, 
battened and braced doors, 
windows etc 

  

2 Flush doors etc. -do- 1.20 (for each 
side) 

3 Partl panelled and part glazed or 
gauzed doors, window etc. 

-do- 1.00 (for each 
side 

4. Fully glazed or gauzed doors, 
windows etc. (Excluding painting 
of wire gauze portion) 

-do- 0.80 (for each 
side) 

5. Fully venetioned or louvered 
doors, windows etc. 

-do- 1.80 (for each 
side) 

6. Trellis (or Jaffri) work one way or 
two way 

Measured flat overall, no 
deduction shall be made 
for open spaces, 
supporting members shall 
not be measured 
separately 

2 (for painting 
all over) 

7. Carved or enriched work Measured flat 2 (for each 
side) 

8. Weather boarding Measured flat (not girthed 
supporting frame work 
shall not be measured 
separately 

1.20 (for each 
side) 

9 Wood shingle roofing Measured flat (not girthed) 1.10 (for each 
side) 

10. Boarding with cover fillets and 
match boarding 

Measured flat (not girthed) 1.05 (for each 
side) 

11. Tile and slate battening Measured flat overall no 
deductionsshallbemadefor 
open spaces 

0.80  (for
 painting
 all over) 

II. Steel work doors, windows Etc.  
Measured flat (not girthed) 
including frame edges etc. 

 
1.10 (for each 
side) 

13. Plain sheeted steel doors or 
windows 

  

14. Fully glazed or gauzed steel 
doors and windows (excluding 
painting of wire gauze portion) 

-do- 0.50 (for each 
side) 
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15. Partly panelled and partly glazed 
or gauzed  doors and windows  
(excluding painting of wire gauze 
portion) 

-do- 0.80 (for each 
side) 

 

The length and breadth shall be measured correct to a cm. The area shall be 

calculated in sqm (correct to two places of decimal), except otherwise stated. 

Small articles not exceeding 10 sq. decimetre (0.1 sqm) of painted surfaces 

where not in conjunction with similar painted work shall be enumerated. 

Painting upto 10 cm in width or in girth and not in conjunction with similar 

painted work shall be given in running metres and shall include cutting to line 

where so required. 

 Note : Components of trusses, compound girders, stanchions, lattices and 

similar work shall, however, be given in sq. metres irrespective of the size or 

girth of members. Priming coat of painting shall be included in the work of 

paintingworks. 

(ii) In measuring painting, varnishing, oiling etc. of joinery and steel work etc. 

The coefficients as indicated in following tables shall be used to obtain the 

area payable. The coefficients shall be applied to the areas measured flat and 

notgirthed. 

 

Equivalent Plain Areas of Uneven Surface 

 
 

SNO. Description of work How measured Multiplying 
coefficients 

    

 
16. 

Corrugated sheeted steel doors 

or windows 

-do- 1.25 (for each 
side) 

17. Collapsible gates  
Measured flat 

1.50  (for

 pain

ting all 

over) 

18. Rolling shutters of interlocked 
laths 

Measured flat (size of opening) 

all over; jamb guides, bottom 

rails and locking arrangement 

etc. shall be included in the item 

(top cover shall be 

measuredseparately) 

1.10 (for each 
side) 
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III. 

 

General 

 
 

 
Measured flat overall; no 

deduction shall be made for 

open spaces; supporting 

members shall not be 

measured separately 

 
 

 
1 (for Paint all 
over) 

19. Expanded metal, hard drawn 

steel wire fabric of approved 

quality, grill works and gratings 

in guard bars, balustrades, 

railing partitions and MS Bars 

in windows frames. 

20. Open palisade fencing and 

gates including standards, 

braces, rails stays etc. in 

timber or steel 

-do- (see note No. 12) 1 (for Paint all 
over) 

21. Corrugated iron sheeting in 

roofs, side cladding etc. 

-do- Measured flat (not 

girthed) 

1.14 (for each 
side) 

22. AC corrugated sheeting in roofs, 

side cladding etc. 

-do- 1.20 (for each 
side) 

23. AC semi corrugated sheeting 

inroofs, side cladding etc. or 

Nainital pattern using 

plainsheets 

-do- 1.10 (for each 
side) 

24. Wire gauze shutters including 

painting of wire gauze 

-do- 1.00 (for each 
side) 

 

Explanatory Notes 

 
1. Measurements for doors windows etc., shall be taken flat (and not 

girthed) overall including chowk huts or frames, where provided. Where 

Chowk huts or frames are not provided, the shutter measurements shall 

betaken. 

2. Where doors, windows etc., are of composite types other than those 

included inTable 1 the different portion shall be measured separately with their 

appropriate coefficients, the centre line of the common rail being taken as the 

dividing line between the twoportions. 
 

3. The coefficients for door and windows shall apply irrespective of the 

size of frames and shutter members. 

4. In case steel frames are used the area of doors, windows shutters shall 

be measured flat excluding frames. 

 
5. When the two faces of a door, window etc. are to be treated with 

different specified finishes, measurable under separate items, the edges of 

frames and shutters shall be treated with the one or the other type of finish as 
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ordered by the Engineer-in-Charge and measurement of this will be deemed 

to be included in the measurement of the face treated with that finish. 

6. In the case where shutters are fixed on both faces of the frames, the 

measurement for the door frame and shutter on one face shall be taken in the 

manner already described, while the additional shutter on the other face will 

be measured for the shutter only excluding the frame. 

7. Where shutters are provided with clearance at top or/and bottom each 

exceeding 15 cm height, such openings shall be deducted from the overall 

measurements and relevant coefficient shall be applied to obtain the 

areapayable. 

 
8. Collapsible gates shall be measured for width from outside to outside 

of gate in its expanded position and for height from bottom to top of channel 

verticals. No separate measurements shall be taken for the top and bottom 

guide rails rollers, fittingsetc. 

 

9. Coefficients for sliding doors shall be the same as for normal types of 

doors in the table. Measurements shall be taken outside to outside of shutters, 

and no separate measurements shall be taken for the painting guide rails, 

rollers, fittingsetc. 

10. Measurements of painting as above shall be deemed to include 

painting all iron fittings in the same or different shade for which no extra will 

bepaid. 

 

 
11. The measurements of guard bars, expanded metal, hard drawn steel 

wire fabric of approved quality, grill work and gratings, when fixed in frame 

work, painting of which is once measured elsewhere shall be taken exclusive 

of the frames. In other cases the measurements shall be taken inclusive of 

theframes. 

 
(jj)     Width of moulded work of all other kinds, as in hand rails, cornices, 

architraves shall be measured by girth. 

(kk) For trusses, compound girders, stanchions, lattice girders, and similar 

work, actual areas will be measured in sq.metre and no extra shall be paid for 

painting on bolt heads, nuts, washers etc. even when they are picked out in a 

different tint to the adjacentwork. 

(ll) Painting of rain water, soil, waste, vent and water pipes etc. shall be 

measured in  running metres of the particular diameter of the pipe concerned. 

Painting of specials suchas bends, heads, branches, junctions, shoes, etc. 

shall be included in the length and no separate measurements shall be taken 

for these or for painting brackets, clamps etc. 

(mm) Measurements of wall surfaces and wood and other work not referred to 
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already shall be recorded as per actual. 

(nn) All furnitures, fixtures, glazing, floors etc. shall be protected by covering 

and stains, smears, splashings, if any shall be removed and any damages 

done shall be made good by the contractor at his cost. 

(oo) Rate : Rates shall include cost of all labour and materials involved in all 

the operations described above and in the particular specifications given 

under the several items. 

(pp) PAINTING PRIMING COAT ON WOOD, IRON OR PLASTERED SURFACES 

 

(1) Primer: The primer for wood work, iron work or plastered 

surface shall be as specified in the description ofitem. 

 
(2) Primer for plaster/wood work/Iron & Steel/Aluminum, etc 

surfaces shall be as specifiedbelow: 

 
Sno. Surfaces Primer to be used 

1. Wood work (hard and soft wood) Pink conforming to IS 3536 

2. Resin wood and plywood Aluminum primer conforming to IS 3585 

3. (A) Aluminum and light alloys Zinc chromate primer conforming to IS 104 

(B) Iron, Steel and Galvanized 

steel 

Red Oxide/ Zinc chromate Primer 

conforming relevant IS code 

4. Cement / Concrete / RCC / 

concrete blocks/brick work, 

Plastered surfaces, non-asbestos 

surfaces to receive Oil bound 

distemper or Paint finish. 

Cement primer conforming to IS 109 

 

The primer shall be ready mixed primer of approved brand and manufacture. 

Where primer for woodwork is specified to be mixed at site, it shall be prepared from a mixture 

of red lead, white lead and double boiled linseed oil in the ratio of 0.7 kg : 0.7 kg : 1litre. 

Where primer for steel work is specified to be mixed at site, it shall be prepared from a mixture 

of red lead, raw linseed oil and turpentine in the ratio of 2.8 kg : 1 litre : 1litre. 

 
(qq) The specifications for the base vehicle and thinner for mixed on site primer shall be as 

follows: 

1) White Lead: The White lead shall be pure and free from adulterants like barium sulphate 

and whiting. It shall conform to IS103. 

2) Red Lead: This shall be in powder form and shall be pure and free from adulterants like 
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brick dust etc. It shall conform to IS102. 

3) "Raw Linseed Oil: Raw linseed oil shall be lightly viscous but clear and of yellowish 

colour with light brown tinge. Its specific gravity at a temperature of 30 degree C shall be 

between 0.923 and0.928." 

Note: The oil shall be mellow and sweet to the taste with very little smell. The oil shall be of 

sufficiently matured quality. Oil turbid or thick, with acid and bitter taste and rancid odour and 

which remains sticky for a considerable time shall be rejected. The oil shall conform in all 

respects to IS 75. The oil shall be of approved brand and manufacture. 

4) Double Boiled Linseed Oil: This shall be more viscous than the raw oil, have a deeper 

colour and specific gravity between 0.931 and 0.945 at a temperature of 30 degree C. It shall 

dry with a glossy surface. It shall conform in all respects to IS77. The oil shall be of approved 

brand and manufacture. 

5) Turpentine: Mineral turpentine i.e. petroleum distillate which has the same rate of 

evaporation as vegetable turpentine (distillate product of oleeresin of conifers) shall be used. 

It shall have no grease or other residue when allowed to evaporate. It shall conform to IS533. 

All the above materials shall be of approved manufacture and brought to site in their original 

packing in sealed condition. 

(rr) The number of coats shall be as stipulated in the item. The Paint will be applied in the 

usual manner with brush, spray or roller. The Paint dries by evaporation of the water content 

and as soon as the water has evaporated the film gets hard and the next coat can be applied. 

The time of drying varies from one hour on absorbent surfaces to 2 to 3 hours on non- 

absorbent surfaces. The thinning of emulsion is to bed one with water and not with turpentine. 

Thinning with water will be particularly required for the under coat which is applied on the 

absorbent surface. The quantity of water to be added shall be as per manufacturer’s 

instructions. The surface on finishing shall present a flat velvety smooth finish. If necessary 

more coats will be applied till the surface presents a uniform appearance. 

(ss) QUALITY ASSURANCE 

For Quality Assurance the Contractor shall ensure that color and texture of 

finish coats, shall match the approved sample. Also, 

i) Color of priming coat shall be lighter than bodycoat. 

ii) Color of body coat shall be lighter than finishcoat. 

iii) Color prime and body coats as required so as not to show 

through the finish coat and to mask surfaceimperfections. 

Before starting application of each type of paint, the Contractor shall apply the 

paint to a specimen area, not to exceed 10 square metre and get finish and 

texture approved and shall use it as a sample for the remainder of the work. 
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 PAINTING OF CONCRETE MASONRY & PLASTEREDSURFACES 

 Materials 

(a) Acrylic emulsion paint shall be of an approvedmanufacture. 

(b) Plastic emulsion paint shall conform to IS: 15489 -2004. 

(c) All the materials shall be of the best quality from an approved manufacturer. 

CONTRACTOR shall obtain prior approval of the Engineer-in-Charge for the brand of 

manufacture and the colour/shade .All materials shall be brought to the site of works in sealed 

containers. 

 Workmanship 

(a) CONTRACTOR shall obtain the approval of the Engineer-in-Charge regarding the 

readiness of the surfaces to receive the specified finish, before commencing the work on 

painting. 

(b) Painting of new surfaces shall be deferred as much as possible to allow for thorough 

drying of thesub-strata. 

(c) The surfaces to be treated shall be prepared by thoroughly brushing them free from 

dirt, mortar droppings and any loose foreign materials. Surfaces shall be free from oil, grease 

and efflorescence.  Efflorescence shall be removed only by dry brushing of the growth. Cracks 

shall be filled with Gypsum. Workmanship of painting shall generally conform to IS: 2395. 

The surfaces hall ordinarily not be painted until it has dried completely. Trial patches of primer 

shall be laid at intervals and where drying is satisfactory, painting shal lthen be taken in hand. 

Before primer is applied, holes and undulations, shall be filled up with plaster of paris and 

rubbedsmooth. 

(d) Surfaces of doors, windows etc. shall be protected suitably to prevent paint finishes 

from splashing on them. 

(e) Oil Bound Distemper: The prepared surfaces shall be dry and provided with one coat 

of alkali resistant primer by brushing. The surface shall be finished uniformly without leaving 

any brush marks and allowed to dry for at least 48 hours. Aminimum of two coats of oil bound 

distemper having VOC (Volatile Organic Compound) content lessthan 50grams/litre shall be 

applied as specified in the item of work. The first coat shall be of a lighter tint.  Atleast 24 hours 

shall be left after the first coat to become completely dry before the application of the second 

coat. Broad, stiff, double bristled distemper brushes shall be used for the work. The operations 

for brushing each coat shall be as detailed in 5.9.2(e) 

(f) Plastic Emulsion Paint: Plastic Emulsion Paint as per IS15489 of approved brand and 

manufacture and of the required shade shall be used. The plastic emulsion Paintis not suitable 

for application on external, wood and iron surface and surfaces which are liable to heavy 

condensation. These Paints are to be used on internal surfaces except wooden and steel. 

Plastic emulsion paint of interior grade, having VOC (Volatile Organic Compound) contentless 

than 50 grams/ litre of approved brand and manufacture in approved shade color including 

applying additional coats wherever required to achieve even shade and color. The prepared 

surface shall be dry and provided with one coat of primer which shall be a thinned coat of 
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emulsion paint. The quantity of thinner shall be as per manufacturer's instructions. The paint 

shall be laid an evenly and smoothly by means of crossing and laying off. The crossing and 

laying off consists of covering the area with paint, brushing the surface hard for the first time 

over and then brushing alternately in opposite directions two or three times and then finally 

brushing lightly in a direction at righta ngles. In this process, no brush marks shall be left after 

the laying off is finished. The full process of crossing and laying off constitutes one coat. The 

next coat shall be applied only after the first coat has dried and sufficiently become hard which 

normally takes about 2 to 3 hours. Aminimum of 2 finishing coats of the same colour shall be 

applied unless otherwise specified in the item of work. Paint may also be applied using rollers. 

The surface on finishing shall present a flat velvety smooth finish and uniform 

in shade without anypatches. 

(g) Acrylic Emulsion Paint: Acrylic emulsion paint of interior grade, having VOC (Volatile 

Organic Compound) content less than 50 grams/ litre of approved brand and manufacture in 

approved shade/color including applying additional coats wherever required to achieve even 

shade and color. This shall be applied in the same way as for plastic emulsion paint. A 

minimum of 2 finishing coats over one coat of primer shall be provided unless otherwise 

specified in the item of work. 

(h) Premium Acrylic Textured Emulsion exterior paint: The surface shall be prepared in the 

similar fashion as specified underlime and colour wash. In addition any existing fungus or 

mound growth shall be completely removed by thoroughly scrapping and rubbing down with 

bristle brush and sandpaper and then washing down with clean water and allowed to dry. The 

surface shall be brushed with a soft bristle to remove any dust particles 24 hours after the 

wash. 

(A) With 100% Acrylic 

Emulsion paint 

Preparation 

The ready mixed exterior quality 100% Acrylic Emulsion paint shall be 

prepared strictly according to the manufacturer's specification. 

Application of painting 

The painting shall be carried out as follows. 

• Apply one coat of specified primer of approvedquality. 

• Apply first coat of paint as per manufacturer's specification. After allowing 

the first coat to dry, the excessive air holes, indentations, cracks etc. should 

be made up with approved illers to yield uniform plainsurface. 

• After overnight drying and light sand papering of surface, apply second coat 

of Emulsion paint of final approvedshade. 

• If directed by the Engineer additional coat of paint should be given to bring 

the surface to uniform shade and tone at no extracost. 

 Measurement 
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Measurement shall be in sq.m correct to two places of decimal. Measurement 

shall be forthe areas as executed duly deducting for any openings etc. as 

detailed in the IS: code. Rate quoted shall take into account the provision of 

necessary enabling works such as double legged scaffolding, painter's cradle 

etc. Measurement shall be as per IS1200 

 PAINTING OF IRON AND STEEL SURFACES 

 Materials 

(a) Red oxide/Zinc chrome primer shall conform to IS: 2074. 

(b) Synthetic enamel paint shall conform to IS: 2932. 

(c) Aluminium paint shall conform to IS: 2339. 

(d) Chlorinated Rubber Paint 

(e) Epoxy micaceous Iron oxidepaint 

(f) All the materials shall be of the best quality from an approved 

manufacturer. CONTRACTOR shall obtain prior approval of the Engineer-in-

Charge for the brand of manufacture and the color/shade. All the materials 

shall be brought to the site in sealed containers. 

 Workmanship 

(a) Painting work shall be carried out only on thoroughly drysurfaces. 

Painting shall be applied either by brushing or by spraying. CONTRACTOR 

shall procure the appropriate quality of paint for this purpose as recommended 

by the manufacturer. The workmanship shall generally conform to the 

requirement of IS: 1477 (Part 2). 

(b) The type of paint, number of coats etc. shall be as specified in the 

respective items of work. 

(c) Primer and finish paint shall be compatible with each other to avoid 

cracking and wrinkling. Primer and finish paint shall be from the 

samemanufacturer. 

(d) All the surfaces shall be thoroughly cleaned of oil, grease, dirt, rust and 

scale. The methods to be adopted using solvents, wire brushing, power tool 

cleaning etc., shall be as per IS: 1477 (Part-1) and as indicated in the item 

ofwork. 

(e) It is essential to ensure that immediately after preparation of the 

surfaces, the first coat of red oxide-zinc chrome primer shall be applied by 

brushing and working it well to ensure a continuous film without “holidays”. 

After the first coat becomes hard dry, a second coat of primer shall be applied 

by brushing to obtain a film free fromholidays. 

(f) After the second coat of primer is hard dry, the entire surface shall be 

wet rubbed cutting down to a smooth uniform surface. When the surface 
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becomes dry, the undercoat of synthetic enamel paint of optimum thickness 

shall be applied by brushing with minimum of brush marks. The coat shall be 

allowed to hard dry. The under coat shall then be wet rubbed cutting down to 

a smooth finish, taking adequate care to ensure that at no place the under 

coat is completely removed. The surface shall then be allowed to dry. 

(g) The first finishing coat of paint shall be applied by brushing and allowed 

to hard dry. The gloss from the entire surface shall then be gently removed 

and the surface dusted off. The second finishing coat shall then be applied 

bybrushing. 

(h) Atleast 24 hours shall elapse between the applications of successive 

coats. Each coat shall vary slightly in shade and this shall be got approved by 

the Engineer-in-Charge. 

(i) All rust and scales shall be removed by scrapping or by brushing with 

steel wire brushes. Hard skin of oxide formed on the surface of wrought iron 

during rolling which becomes loose by rusting, shall be removed. All dust and 

dirt shall be thoroughly wiped away from the surface. If the surface is wet, it 

shall be dried before priming coat isundertaken. 

(j) Treatment on Steel for Aggressive Environment: A second coat of 

ready mixed red oxide zinc chromate primer may be applied where considered 

necessary in aggressive environment such as near Industrial Establishment 

and Coastal regions where the steel members are prone to corrosion. The 

second coat (which shall be paid for separately) is to be applied after placing 

the member in position and just before applying Paint. The second coat of 

primer is not necessary in case of painting with synthetic enamel Paint as it is 

applied over an under coat of ordinary Paint. 

 Measurement 

Measurement shall be in sqm correct to two place of decimal for the finished 

work including primer. Rate shall be inclusive of enabling works such as 

double scaffolding, etc. Measurement shall be as per IS 1200. 

 

 WOODEN SURFACES: 

The wood work to be painted shall be dry and free from moisture. The surface 

shall be thoroughly cleaned. All unevenness shall be rubbed down smooth 

with sand paper and shall be well dusted. Knots, if any shall be covered with 

preparation of red lead made by grinding red lead in water and mixing with 

strong glue sized and used hot. Appropriate filler material conforming to IS 345 

with same shade as Paint shall be used where specified. The surface treated 

for knotting shall be dry before Paint is applied. After obtaining approval of 

Engineer- in-Charge for wood work, the priming coat shall be applied before 

the wood work is fixed in position. After the priming coat is applied, the holes 

and indentation on the surface shall be stopped with glazier’s putty or wood 

putty. Stopping shall not be done before the priming coat is applied as the 
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wood will absorb the oil in stopping and the latter is therefore liable to crack. 

 

PAINTING WITH SYNTHETIC ENAMEL PAINT : Synthetic Enamel Paint 

(conforming to IS 2933) of approved brand and manufacture and of the 

required colour & finish (matt/glossy) shall be used for the top coat and an 

undercoat of ordinary Paint of shade to match the top coat as recommended 

by the same  manufacturer as far the top coat shall be used 

 POLISHING &VARNISHING 

 (a) Melamine Polish: 

For the item of melamine polish, the item includes all the sand papering 

required to be carried out and wiped properly for cleaning all the loose dust 

particles. Necessary masking tapesare to be provided where different finishing 

work is to be carried out, so that the melamine polish does no tspread to the 

other surfaces. Care should be taken while removing the masking tape, so that 

the surface is notd amaged. Cost of melamine polish includes the cost of 

providing and removing the masking tapes wherever required. The surface 

shall be sand papered using emery paper no. 180, 320 and 400 as required. 

Any staining required shall be carried out by applying approved stain&wood 

filler, to achieve the required colour and shade as directed by the Engineer-in-

Charge. The item of melamine polish is deemed to include cost of such 

staining. Nothing extra shall be payable on this account. Melamine polish shall 

be applied with spray machine. 

 (b) FrenchPolishing 

French spirit polish shall be of an approved make conforming to IS348. If it 

has to be prepared on site, polish shall be made by dissolving 0.7 Kg of best 

shellac in 4.5 liters of methylated spirit without heating. To obtain required 

shade pigment may be added and mixed. 

Surface shall be cleaned. All unevenness shall be rubbed down smooth with 

sand paper and well dusted. Knots, if visible, shall be covered with a 

preparation of red lead and glue. Resinous or loose knots and gaps shall be 

filled with seasoned timber pieces and made level with rest of the surface.  

Holes and indentations on surface shall be filled with putty made of whiting 

and linseed oil. Surface shall be given a coat of filler made of 2.25 Kg of whiting 

in 1.5 liter of methylated spirit. When it dries, surface shall again be rubbed 

down perfectly smooth with sand paper and wiped clean. 

Surface shall be prepared as described under "French Polishing" except that 

the final rubbing shall be done with sand paper which has been slightly 

moistened with linseed oil. 

Mixture or polish shall be applied evenly, with a clean cloth pad in such a way 

that no blank patches are left and rubbed continuously for half an hour. When 

the surface is quite dry, a second coat shall be applied in the same manner 

and rubbed continuously for an hour or until the surface is dry. Final coat shall 
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than be applied and rubbed for two hours or more if necessary, until the 

surface has assumed a uniform gloss and is quite dry showing no sign of 

stickiness when touched. Gloss of the polish depends on amoun to frubbing, 

therefore rubbing must be continuous and with uniform pressure and frequent 

change indirection. 

 Varnishing 

Surface shall be prepared as described above. After preparation of surface, 

two coats of clean boiled linseed oil shall be applied at sufficient interval of 

time. After the linseed oil has dried, two coats of varnish obtained from 

approved manufacturer shall be applied at sufficient interval of time. If the 

surface fails to produce the required gloss an additional coat shall be applied 

without any extracost. 

Piece of clean fine cloth and cotton wool made into shape of pad shall be used 

to apply polish. The pad shall be moistened with polish and rubbed hard on 

the surface applying the polish sparingly but uniformly and completely over the 

entire surface. It shall be allowed to dry and another coat applied in the same 

way. To give finishing coat, the pad shall be covered with a fresh piece of clean 

fine cotton cloth, slightly damped with methylated spirit and rubbed lightly and 

quickly with a circular motion, till the finished surface attains uniform texture 

and high gloss. 

 WaxPolishing 

Wax polish shall either be prepared onsite or obtained ready made from 

market. Polish made on the site shall be prepared from a mixture of pure bees 

wax, linseed oil, turpentine oil and varnish in the ratio of 2:1.5:1:1/2 by weight. 

The bees wax and the boiled linseed oil shall be heated over as lowfire. When 

the wax is completely dissolved, the mixture shall be cooled till it is just warm 

and turpentine oil and varnish added to it in the required proportions and the 

entire mixture is well stirred. 

 

 

6. WATER PROOFING TREATMENT 

 

Terrace Waterproof Treatment with Elastomeric waterproof chemical coating 
 

i) APPLICATION TOOL: Pile Roller / Brush, Trowel, Putty Knife etc. 
 

ii) CIVIL WORK for Terrace and head room area: 
 
 

For Plaster Repairing 
 

a. Remove all damage and loose particles of plaster.  
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b. Clean the surface properly and make surface free from all kinds of dust & dirt.  
c. Apply 1 coat of Bond coat + Cement in 1:1 ratio.  
d. Apply 1st coat of ready mix polymer plaster with added waterproof 

admixture as per manufacturer’s specification.  
e. After Standard curing, apply 2nd coat of plaster using ready mix polymer 

plaster with added waterproof admixture as per manufacturer’s 
specification. 

f. Cure the repaired plaster for one week, Three times in a day. 
 

For RCC members repairing 
 

a. Remove all damage and loose particles of RCC members.  
b. Clean the surface properly and make surface free from all kinds of dust & dirt.  
c. Apply Rust Remover and clean the exposed corroded reinforcement bars.  
d. Apply Rust Passivator on exposed reinforcement bars. 

a. Apply 1 coat of Bond coat + Cement in 1:1 ratio.  
e. Apply PMM  (Polymer Modified Mortar)  prepared  in the  ratio as per 

manufacturer’s specification. 
   

f. Apply 1st coat of ready mix polymer plaster with added waterproof 
admixture as per manufacturer’s specification.  

g. After Standard curing, apply 2nd coat of plaster using ready mix polymer 

plaster with added waterproof admixture as per manufacturer’s 
specification.  

h. Cure the repaired plaster for 7 days Three times in a day.  
i. Filling all the cracks with proper crack filling compound.  
j. Check pH below 10 on pH-paper & moisture level below 15% on moisture 

meter.  
k. All the leakages from terrace looping line/water tank need to be arrested 

before application of waterproofing coat.  
l. Rainwater outlet must be repaired properly, all the corroded grills to be 

removed and plaster surface to be repaired.  
m. Damaged pipes must be replaced. 
n. Unwanted CI pipes must be removed / replaced. 
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iii) SURFACE PREPARATION for Terrace and head room floor area: 
 

The most important and crucial part in waterproofing is preparation of 
surface to be painted. 

 

Quality surface preparation will give a desired performance and finish of product. 
Following instruction must be followed during surface preparation 

 

1. Clean the surface with water and coir brush  
2. Open all major cracks with grinder and fill it with Crack Filer 
3. Scrubbed the algae and fungus with coir brush (dry surface) 
4. Attend all leakages of pipes in duct area before painting. 
5. Remove all old waterproofing coating from the surface.  
6. Allow surface to dry properly. Do not apply paint on wet surface it may lead to 
Blistering & Algae growth.  
7. Repair all damaged structures before painting. Use Waterproof Repair Polymer 
in recommended ratio.  
8. Avoid application of paint in heavy rains and highly humid weather. 
9. Remove all plant growth on surface. 

 
 
 
 
 
 

 

System I: Following process need to be followed over properly 
prepared surface for Horizontal area of terrace & head room / 
LMR top 

 
 

Application system for Elastomeric Waterproof 
Coating 

iv)  
i) Providing and applying three coats or more coats as per 
manufacturer's specification, with or without primer, using coating of 
elastomeric waterproof coating of approved make and of single or 
multi colour shade, to be applied in uniform layer, mechanically or 
manually applied over terrace surface. 
 
ii) First (Priming) Coat: Apply one coat of Elastomeric Waterproof 
coat as per manufacturer's specification.  

 
iii) Second Coat: Apply the second coat of Elastomeric Waterproof coat 
as per manufacturer's specification. 

 

iv) Third Coat: Apply the third coat of Elastomeric Waterproof coat as 
per manufacturer's specification. 
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CIVIL WORK for Parapet and head room vertical walls: 
 

a. Identify surfaces where re-plaster needed & loose plaster area.  
b. Remove all loose plaster and re-plaster it and cure it properly before 

painting. Use Waterproof Repair Polymer in recommended ratio. 

c. Freshly plaster surfaces must be allowed to cure completely. 
d. Filling all the cracks with proper crack filling compound.  
e. Check pH below 10 on pH-paper & moisture level below 15% on 

moisture meter.  
f. All the leakages need to be arrested before application of undercoat. 

 
v) SURFACE PREPARATION for Parapet and head room vertical walls: 

 
The most important and crucial part in waterproofing is preparation of 
surface to be painted. 

 
Quality surface preparation will give a desired performance and finish of product.  
Following instruction must be followed during surface preparation 

 
1. Clean the surface with water and coir brush 
2. Open all major cracks with grinder and fill it with Crack Filer 
3. Scrubbed the algae and fungus with coir brush (dry surface) 
4. Attend all leakages of pipes in duct area before painting 
5. Remove old putty / primer / paint from surface and reach plaster level.  
6. All the gaps present in tiles needs to be attended with the suitable & durable material.  
7. Remove all old waterproofing coating from the surface.  
8. Allow surface to dry properly. Do not apply paint on wet surface it may lead to 
Blistering & Algae growth.  
9. Repair all damaged structures before painting. Use Waterproof Repair Polymer 
in recommended ratio.  
10. Avoid application of paint in heavy rains and highly humid weather. 
11. Remove all plant growth on surface.  
12. All the exposed brick work to be plastered properly, before application of paint 
system. Use Waterproof Repair Polymer in recommended ratio.  
13. Tile joints present in balconies (exposed to weather) need to be filled using proper material.  
14. All the damaged drain chambers & underground drainpipes needs to be checked and treated. 

 

Note- we must clean & prepare 2 feet extra area around affected 
area in all directions. 
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System II: Following process need to be followed for parapet 
inside & outside, LMR & Head room vertical walls 

 
 

i) Waterproof Coating: 
 

a. Waterproofing Basecoat : Apply one coat of Flexible 
 Waterproof Base Coat by Roller/Brush. Mix well before use. 

b. THINNING : As recommended. 

c. DRYING TIME : Minimum 6-8 Hours. 

d. Admixture for anti fungus : Add admixture in 
Flexible Waterproof Base Coat 

 

ii)  Paint Coating: 
 

a. First coat of paint : Apply one coat of recommended  
 WP paint by Roller/Brush. 

b. THINNING : As recommended. 

c. DRYING TIME : Minimum 4-6 Hours. 

d. Second coat of paint : Apply second coat of 
 WP paint by Roller/Brush. 

e. THINNING : As recommended. 

f. DRYING TIME : Minimum 4-6 Hours. 
 

 
 

 

Note- 
 

Both System I & II must be over-lap on each other for 6 inches at the junctions. 



136  

 

System II: Waterproofing of Vertical Walls with Flexible 
Waterproof Basecoat + WP paint 

a.  

b.  

System I: Waterproofing of horizontal surfaces with Flexible 
Roof Waterproof 

 
 

Note: 

 

1. Maintain cleanliness. Always keep application & mixing tools clean. 
2. Wear hand gloves, safety eye goggles, face mask during handling paints. 
3. Use safety belts, safety harness, helmets, safety shoes wherever required. 
4. Do not over-thin & ensure all thinned paint is consumed within 24 hours.  
5. Do not paint during raining or when it is likely to rain 4-6 hours immediately after painting. 

Otherwise recoating is needed.  
6. Be aware of falling objects when working on heights. 
7. Ensure work area is always maintained clean and free from debris. 
8. Please ensure the paint system is completed within recommended timeline. 
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Properties 

Flexible WP coat for water 

proofing 
Dry film thickness 600 - 800 microns 

water permeability( water absorption) 

<0.1 As per EN 1062-3 classified as 

(EN 1062-3)(kg/m2*h0.5) W2 (kg/m2*h0.5) 

water vapour permeability 70 gm/m2/day 

accelerated weathering Passes> 2500 QUV Hrs Passes IS 15489 

Tensile strength 14 mpa 

Flexibility( % elongation) >250%( 2.5 xbetter to competition) 

Crack bridging ability after 14 days of curing 2mm 

hydrostatic pressure resistance 8 - 10 bar + ve 

Anti Carbonation - Carbon dioxide diffusion 

coefficient or Anticarbonation > 50 M 

Washability 4000 cycles pass certified with IS test method 

Alkaline resistance Passes IS 15489 

DPUR Excellent 

VOC 15-45 gm/ltr. adheres to LEED GS11 standards 

Multi surface adhesion Yes 

Solar reflectance >100 

INTEGRAL CEMENT BASED TREATMENT FOR WATER PROOFING ON 

HORIZONTAL SURFACE OF UNDER-GROUND STRUCTURE AT ALLDEPTH 

 
Water Proofing of Horizontal Internal Surfaces of Under-groundStructure 

i) Preparation of Surface 

The Water Proofing Treatment over the lean concrete/leveling course surface should adhere 

to the surface firmly, the surface of leveling course should be roughened properly when the 

concrete is still green. In case the surface is not made rough before the concrete is set, the 

work of water proofing should not be executed till proper key is provided for the base layer of 

Cement Mortar 1:3. 

ii) Blending Cement/Water with Water ProofingCompound 

The required quantity of cement bags to be used for a particular portion of work should be 

emptied on a dry platform. Water proofing compound bearing ISI mark and conforming to IS 

2645 should then be mixed properl ywith the cement. The quantity of water proofing compound 

to be mixed should be as prescribed by the manufacturer but not exceeding 3% by weight of 

cement. The quantity of cement and water proofing compound thus mixed should be 

thoroughly blended and the blended cement should again be packed in bags. 

For the water proofing compound in liquid form, the blending is to be done with water. This 

can be done by taking the just required quantity of water to be mixed in the particular batch of 

dry cementmortar. 

The required quantity of water thus collected per batch of dry cement mortar to be prepared 

should be mixed with liquid waterproofing compound from sealed tins with ISI mark.  The water 

thus mixed with water proofing compound shall be thoroughly stirred so that the water is 

blended with water proofing compoundproperly. 
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iii) Rough Shahabad Stone 22 to 25 mmThick 

The stone slabs to be used for this item shall be in thickness of 22 mm to 25 mm. Largersize 

of stone slabs i.e. 575 mm x 575 mm or 575 mm x 875 mm shall be used to minimize the 

number of joints. 

 

 
(iv) Preparation of CementSlurry 

Cement slurry shall be prepared by using 2.2 kg of blended cement per sqm.area.  Eachtime 

only that much quantity shall be prepared which can be covered on the surface and the surface 

in turn would be covered with 25 mm thick cement mortar base within half an hour. Slurry 

prepared and remained unused for more than half an hour shall be totally rejected. 

(v) Preparation of CementMortar 

Cement mortar 1:3 (1 blended cement: 3 coarse sand) shall be prepared with cement/ water 

duly blended as explained in clause 6.1.1(ii) Only that much quantity of cement mortar which 

can be consumed within half an hour, shall be prepared. Any cement mortar that is prepared 

and remains unused for more than half an hour shall not be used in the work and shall be 

rejected. 

(vi) Laying Water ProofingCourse 

Before laying the base course of cement mortar 1:3, the lean concrete surface shall be cleaned 

neatly with water. Cement slurry prepared as per clause 6.1.1(ii), shall be applied only on the 

area of the concrete surface that can be covered with the cement mortar (1:3) base course 

within half an hour. The cement slurry should cover every spot of the surface and no place 

shall remain uncovered. Just after the application of cement slurry on the surface, the cement 

mortar prepared as per clause 6.1.1 (v) should be used for laying the base course. Base 

Course should be laid to a perfect level with wooden/aluminum straight edge of atleast 2mtrs 

long. The top surface of cement mortar should be finished neatly and later scratched when 

green with a suitable instrument before the base course dries and gets hard that is just before 

the base course takes up initial set. 

When the 25mm thick base course is just getting se the cement slurry prepared as per clause 

6.1.1(iv) should be spread over the base course upto the area that shall be covered with just 

two to three stone slabs. The cement slurry shall be spread in such a way that the area of 

base course to be covered immediately shall be covered with slurry without any gap or dry 

spots. Immediately on applying cement slurry on the base course the Rough Shahabad Stone 

slab shall be laidover the base course and pressed gently so that the air gap can be removed. 

The slurry applied on the surface which gets spread when the stone slab is pressed shall get 

accumulated in the joints of adjacent stone slabs and if any gap still remains between the 

stone slabs the same should also be filled with additional quantity of cement slurry.  For laying 

the stone slabs in perfect level, two stone slabs at adjacent concerns/ends shall be fixed  firmly 

to the required level and a string stretched over the two slabs, the intermediate slabs shall 

then be set to the level of thestring. 

After filling all the joints of the Rough Shahabad stone Slabs with cement slurry the area of 

stone slab shall be laid with cement mortar 1:3. The surface of stone slabs shall be cleaned 

and lightly watered. Cement mortar 1: 3 prepared as per clause 6.1.1(iv) shall be used for 

laying this course. For laying this course 25mm highwooden strips shall be used and the top 

surface shall be finished smooth without using additional cement orslurry. 

After laying 3rd course and before the mortar layer takes the initial set, Stone aggregate of 10 

mm to 12 mm nominal size shall be uniformly spread and lightly pressed into the finished 
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surface @ 8 cudm./sqm. The aggregates shall not be embedded totally inside the mortarand 

shall be visible on the top surface. 

In cases where slope is to be provided for the water proofing layer, grading with additional 

cement concrete/cement mortar shall be provided and then the water proofing layer shall be 

laid on the graded surface. Extra payment shall however be made for the grading course. 

(vii) Curing 

Immediately after completing the fourth layer, arrangements shall be made for the top RCC 

slab as quickly as possible and in the meantime till the top slab is casted the water proofing 

treatment shall be kept wet continuously.  Incase the concreting of slab gets delayed for more 

than 2 weeks the curing can be stopped after 14 days. 

(viii) Measurement 

Length and breadth shall be measured along the finished surface correct to a cm and the area 

shall be worked out to nearest 0.01sqm. 

(ix) Rate 

The rate shall include the cost of all labour & materials involved in all the operations described 

above. The cost of grading with cement concrete/cement mortar shall be paid for separately. 

INTEGRALCEMENTBASEDWATERPROOFINGTREATMENTONTHEVERTICAL SURFACE 

OF UNDER GROUNDSTRUCTURES. 

(i) Preparing theSurface 

The surface of the structure to be treated shall be roughed  either by raking of joints  incase  

of brick/ stone masonry or by hacking the cement concrete surface with a specifically made 

hacking tool just after removing shuttering. Alternately, the surface should be roughened by 

providing spatter dash key as explained under clause 6.1.1 (i). While doing water proofing to 

vertical faces from inside, it shall be ensured that water proofing treatment of floor slab is not 

damaged. Preferably, waterproofing of vertical surface shall be done before that of horizontal 

surface. 

(ii) Blending Cement/Water with Water Proofing Compound 

Same as under clause 6.1.1(ii). 

(iii) Rough Shahabad StoneSlab 

Same as explained under clause 6.1.1(iii). 

(iv) Preparation of Cement Slurry 

Same as explained under clause 6.1.1(iv). 

(v) Preparation of Cement Mortar 

Same as explained under clause 6.1.1(v). 

(vi) Laying Water ProofingCourse 

Same as explained under clause 6.1.1(vi). Further Rough Shahabad stone are not sufficiently 

rough to remain in vertical position held by cement slurry.  Therefore, the grip for the stone 

slab has to be increased and this can be done by planting 12 mm to 15 mm nominal size stone 

aggregate fixed with araldite on surface of each sand stone slab. 

(vii) Curing 
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Same as explained under clause 6.1.1(vii).  Further till the waterproofing work on vertical face 

is in progress, the water proofing work done on floor slab shall be kept wet for a minimum 

period of 14 days. Immediately after completion of water proofing on vertical faces of side 

walls, the water tank shall be gradually filled with water fortesting. 

(viii) Measurement 

Same as explained under clause 6.1.1(viii). 

(ix) Rate 

Same as explained under clause 6.1.1(ix). 

CONCRETE WATER PROOFING BY CEMENTITIOUS CRYSTALLIZATIONWATER 

PROOFING: 

These products comprise mineral based hydraulically setting products, which when 

applied to concrete as a cementious slurry which reacts with concrete to form a 

crystalline structure deep within the capillary and pore structures, thereby blocking 

voids and producing a waterproofing effect. Cement and sand used in the product are 

used as a carrying agent for the chemicals. The active components in slurry react with 

the by-products of cement hydrations and give rise to insoluble crystals. The system 

becomes permanent, integral part of the concrete itself. There is no other preparation 

of concrete required beyond the cleaning of surface. Such treatments can be used as 

solution to dampness due to capillary action of poorly executed plinth damp course. 

For better results however, downwardly inclined holes are to be bored in the masonry 

where the liquid compound can be grouted. This will diffuse into the masonry and give 

plinth protection from dampness. 

 Method ofApplication 
In this process cementitious Crystallization water proofing powder compound sprinkled onto 

the surface of concrete (1 kg powder per sqm.) with the use of a mechanical spreader, sieve 

or similar device after concrete is placed, consolidated, and leveled. As new concrete has high 

moisture content, the crystalline penetration is immediate with accelerates crystal growthdue 

to chemical reaction. The powder is then worked into the surface of the slab during the normal 

finishing process with a trowel. If application is being done in direct sunlight, it is extremely 

importanttocovertheslabafterfinaltrowelingwitharigidsheetofpolythene.Takecareto 

see that the sheet is not in contact with the surface of the slab. This can be done by placing 

the sheet on bricks to ensure a gap between the slab and the sheet, which will allow air 

circulation.Removethesheetafter48hoursandwaterpondthetreatedareatocureregularly. 

WATERPROOFINGTREATMENTTOVERTICALANDHORIZONTALSURFACEOF 

DEPRESSED PORTION OF WC, KITCHEN AND THELIKE 

 Before the Water ProofingTreatment 

Before the water proofing treatment, the internal plaster of ceiling and walls of WC block 

leaving the portion for dado/skirting should be completed. Grooving / chasing for doing the 

concealed work of GI/CI pipes/Electrical conduits should be completed. Cleaning the 

depressed/sunken portion of WC of all debris, extra mortar sticking to the vertical and 

horizontalsurfaceetc.Necessaryholesfor‘P’trap/Nahanitrap/Waterescapepipeetcshould be 

completed. 

 Preparing Surface and Fixing Pipes andFittings 

Before the water proofing treatment work, proper key in the concrete surface should be 

provided. The depressed/sunken portion should be hacked by a hacking tool, after the 
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concrete slab is cast and when this concrete is still green. 

The vertical surfaces of the depressed /sunken portion should be hacked with a hacking tool 

just after the shuttering is removed. 

Fixingthe‘P’trapinpositionandallotherpipesworkincludingthewaterescapepipeshallbe fixed 

properly and the holes should be plugged carefully before taking up the water proofing work. 

 1st Course 

Cement duly blended with water proofing compound as explained in clause 6.1 shall be used 

for preparing the cement slurry. 

Theconsistencyoftheslurryshouldbesuchthat4.4kg.ofblendedcementwithwaterproofing 

compound is used per sqm area of surface to be treated. The slurry should be started from 

the vertical faces towards the bottom of the floor. Particular care should be taken to see that 

the slurry is applied to corners without leaving anygap. 

 

 
 2nd Course 

Immediatelyonapplyingtheblendedcementslurryonthesurfacetobetreatedcementplaster 20 

mm thick in CM 1:3 (1 blended cement: 3 coarse sand) shall be applied both on vertical 

andhorizontalsurfacestakingparticularcaretocompletetheentiredepressed/sunkenportion 

ofWCwithinadaysothattheplastercanbedonewithoutanyjoint.Junctionsshallbeproperly 

rounded.Thesurfacesoftheplastershallbeleftroughbutfinishedinoneplainandcuredfor a week. 

On completion of the curing period both horizontal and vertical surfaces shall be cleaned 

properly and gently and allowed to dry. 

 3rd Course 

Only after the surface is completely dried the blown or residual bitumen shall be applied @ 

1.7 kg. of bitumen per sqm area. 

 4th Course 

PVC sheet 400 micron thick shall be spread evenly without any kink immediately, so that the 

PVC sheet sticks to the surface firmly. PVC sheet shall be continued to be laid over the main 

slab up to 100 mm. 

Overlapping of PVC sheet should be done with a minimum overlap of 100 mm, duly pasting 

the overlapped sheet with an application of bitumen @ 1.7 kg./sqm. 

The projections of pipes and ‘P’ trap outlet etc. inside the depressed/sunken portion of WC 

shall also be cladded with water proofing treatment layer upto a height of 150 mm, using a 

coat of bitumen with PVC sheet complete. 

The surfaces of depressed/sunken portion of WC shall not be left without covering with 

specified filling material and base concrete, otherwise the PVC sheet layer may be tampered 

by the labour working in the vicinity. 

Fixing up of WC pan, filling specified material and the top base concrete should be done as 

early as possible (filling paid under separate item) and the top horizontal layer of water proofing 

may be taken up later i.e. just before laying the floor tiles. 

 Measurement 

Length and breadth shall be measured along the finished surface correct to a cm. and area 
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shallbeworkedouttonearest0.01sqm.Nopayment howevershallbemadeforthe100mm overlap 

of PVC Sheet over the roofslab. 

 Rate 

Therateshallincludethecostoflabourandmaterialsinvolvedinalltheoperationsdescribed above. 

 GRADING ROOF WITH CEMENT CONCRETESCREED 

 Materials 

Overthegeo-textilelayerconcretescreedofM20(RMC)mixedwithpolypropylenefiberslaid. This 

screed will provide the required protection to insulation and waterproofing system. The 

thicknessofscreedatshallbe75mm(average).Screedshallbelaidinpanelsandfinishedto a 

smooth surface. Curing of the screed shall be done for a minimum of 10 days byponding. 

 Preparation of theSurface 

Thesurfaceshallbecleanedproperlywithbroomsbruch,clothtoremovealldirts,dust,mortar 

droppings. 

 

 
 Laying 

Before laying cement concrete for grading, the level markings to the required slope/gradient 

shall be made only with cement concrete on the surface of the slab at suitable spacing with 

the help of string and steel tape (Measuring tape) so that the mason can lay the concrete to 

the required thickness, slope / gradient easily in between the two level markings. 

On getting the level marking approved by the Engineer-in-charge the surface should be 

sprinkled with thick cement slurry and the concrete should be laid carefully, without throwing 

from height, in predetermined strips. 
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Theconcreteshouldbeconsolidatedbyspeciallymadewoodentamping.Afterthetampingis done 

the surface should be finished to required slope/gradient with wooden trowels without leaving 

any spots of loose aggregatesetc. 

The mixed cement concrete must be laid in position, within half an hour of its mixing. In case 

any quantity of concrete remains unused for more than half an hour the same should be 

rejectedandremovedfromthesite.Exceptthatscreedshallbetampedwithwoodenandsteel trowels 

and surface finished with steeltrowel. 

 Finishing 

(i) Theslopeoffinishedsurfaceshallnotbemorethan1in100unlessasteeperslopeis specified 

in the item of work. 

(ii) The finished surface of the grading shall present a smooth surface with correctslopes 

anduniformroundingwherevertheyareprovided.Thescreedsurfaceshallbefreeofcracks. Excess 

trowelling shall beavoided. 

 
 Thickness 

TheminimumthicknessofScreed/cementmortargradingatthejunctionwithkhurraorparapet wall 

shall be 50 mm. The screed cement mortar shall be rounded at the junction of roof slab and 

parapet. It is desirable to provide a haunch/gola/filler at the junction of parapet wall and the 

roofslab. 

 Curing 

Curingshallbedoneeitherbyspreadingstraw/Hessianclothoverthescreedgradedsurface, 

keepingthesamewetforfull10daysorfloodingthegradedareawithwaterbymakingkiaries with 

weak cement mortar, for 10 days. Occasional curing by simply spraying water now and then 

shall not be permitted under anycircumstances. 

6.5.6 PROVIDING WATER STOPS in Water tanks 

(i) WaterstopsconformingtoIS12200forconstruction/expansionjointsshouldbefabrication from 

a plastic compound, the basic resin of which shall be polyvinyl chloride. The compound shall 

contain additional resin/ plasticizer inhibitors or other materials such that when the materials 

is compounded itshall meet the requirement given in IS15058. 

(ii) TypeofJointsforwhichWaterBarsareprovided:Thewaterbarsareprovided 

only for 

the movement of joints in a water retaining structure. 

(iii) Rate quoted under relevant item for underground/overhead water tank work shall 

include providing waterstops. 

.6.7 WATER-PROOFINGADMIXTURE 

Water-proofing admixture shall conform to the requirements of IS: 2645 and shall be 

of approved manufacture. The admixture shall not contain calcium chloride. The quantity of 

the admixture to be used for the works and method of mixing etc. shall be as per 

manufacturer's instructions and as directed by the ENGINEER-IN-CHARGE. Rate for 

admixture shall be included in the relevant item of work. 

6.7.1 Water Proofing Treatment
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Note:The Make of materialsandauthorizedapplicatorfortheWaterproofingtreatment 

shall be approved by Engineer-in charge before the commencement. The contractor shall give 

the Performance Guarantee of the entire Waterproofing works for  5 Years as per the 

prescribed Proforma on Non judicial stamp paper of requiredvalue. 

7. FLOORING AND DADOWORKS  

a. THE FOLLOWING CODES, STANDARDS AND SPECIFICATIONS ARE A PART OF 

THIS SPECIFICATION. ALL STANDARDS, SPECIFICATIONS, CODES OF 

PRACTICE REFERRED TO HEREIN SHALL BE THE LATEST EDITIONS 

INCLUDING ALL APPLICABLE OFFICIAL AMENDMENTS ANDREVISIONS. 
 

1. IS 13712:2006 - Ceramic Tiles- definitions, classifications, characteristics 

and marking 

2. IS15622-2006 - Pressed ceramic tiles - specification 

3. I.S. 1130-1969 - Specification for marble (blocks, slabs and tiles) 

4. IS: 777/1988 - Specification for glazed earthenware tiles. 

5. IS: 4457/1982 - Specification for ceramic unglazed vitreous acid resisting 

tile. 

6. IS: 1443/1972 - Code of practice for laying and finishing of cement concrete 

flooring tiles. 

7. IS: 2571/1970 - Code of practice for laying in-situ cements concrete 

flooring. 

8. IS: 2690/1993 - Specification for burnt clay flat terracing tiles: Part 1 

Machine made. 

9. IS: 4631/1986 - Code of practice for laying epoxy resin floor toppings 

10. IS: 5318/1969 - Code of practice for laying of flexible PVC sheet and tile 

flooring 

11. IS: 5491/1969 - Code of practice for laying of in-situ granolithic concrete 

floor 

12. IS 1124/ 1974 

(Reaffirmed 

2003) 

- Method of test for determination of water absorption, 

apparent specific gravity and porosity of natural building 
stones 

b. GRANITE STONE SLAB/TILESWORK 

(a) Theslabsshallbeofapprovedselectedquality,hard,sound,denseandhomogenous 

intexture,freefromcracks,decay,weatheringandflaws.Thepercentageofwaterabsorption shall 

not exceed 5 percent as per test conducted in accordance with IS:1124. 

 

(b) The type, size, thickness and colour/shade etc. of the slabs for flooring/dado/ skirting 

shall be as specified in the respective items of the work in the schedule ofquantity. 

(c) Granite stone slabs shall be handled carefully to prevent any damage. The stoneslab 

procured shall be free of any surface defect or any edge damage. The damaged stones shall 

notbeallowedtobeusedinthework.SotheContractorshallprocureadditionalsuch 
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quantities, to cover such contingencies. However nothing extra shall be payable on this 

account. The stone slabs shall not be waxed or touched up with dyes / colours. 

(d) Slabs shall be supplied to the specified size with machine cut edges or fine chisel 

dressedtothefulldepth.Allanglesandedgesoftheslabsshallbetrueandsquare,freefrom any 

chipping giving a plane surface. Slabs shall have the top surface machine polished (first 

grinding/mirrorpolished)beforebeingbroughttosite.Theslabsshallbewashedcleanbefore laying. 

Machine polishing and cutting to required size shall be done with water (as lubricant) only. 

Sawing shall also be done preferably with water as lubricant but as a special case, the 

Engineer-in-charge may permit, at his discretion, oil or kerosene as lubricant subject to all 

kerosene or oil in the body and surface of tiles / slabs being thoroughly dried in ovens. Tiles / 

slabswithstainsorpatchesduetotheuseofoilorotherwise,eitherbeforeorafterinstallation, shall be 

rejected and shall be replaced by the Contractor at his own cost. Nothing extra shall be 

payable on this account 

(e) Before starting the work, the Contractor shall procure and submit the samples of 

granite stone slab for the approval of the Engineer-in-charge. The granite stone slabs to be 

procured for the work shall match the samples shown to the Contractors. The samples shall 

be submitted along with the followingdetails: 

i) Two/three representative samples for each type of granite stonespecified. 

ii) Detailsofphysicalcharacteristicssuchasdimensionaltolerances(withinthespecified 

limits), water absorption, compressive strength, Mohs Hardness, Specific gravity with 

reference to ISstandards. 

 
iii) Sourceofsupplyandconfirmationofavailabilityinfullquantityanduniformityofcolour, tone 

andtextures. 

 
iv) ThedecisionoftheEngineer-in-chargeasregardstheapprovalofthesamplesforthe various 

types of the granite stones shall be final and binding on the Contractor. No 

claimofanykindwhatsoevershallbeentertainedfromtheContractoronthisaccount. The 

Contractor shall then procure and get the mock up prepared at site of work for approval 

of quality of workmanship and the granite stone as specified. The mock up shall be 

prepared on one of the floors at the location as decided by the Engineer-in- charge. 

The size of the stones shall be as per the Engineer-in-charge architectural drawings. 

If the quality of the workmanship and the material is as per the required 

standards,themockupshallbeallowedaspartoftheworkandmeasuredforpayment and 

shall not be dismantled. Otherwise, it shall be dismantled by the contractor as 

directedbytheEngineer-in-chargeandtakenawayfromthesiteoftheworkathisown cost. 

Nothing extra shall be payable on thisaccount. 

(f) The entire supply for each type of granite stone slab shall be procured from one 

locationandsuppliedpreferably,inonelottokeepvariationstotheminimum.TheContractor shall 

also segregate and sort the slabs according to colour, shade, texture and size of grains 

etc.tokeepvariation(s)instonesusedatanyonefloortotheminimum.Anyslabwithvariation 

inthecolour,shade,textureandsizeofgrainsetc.,notacceptabletotheEngineer-in-charge, shall 

not be used in the work and shall be removed and replaced by the Contractor. Nothing extra 

shall be payable on these accounts. Also no claim of any kind shall be entertained from the 

Contractor on thisaccount. 
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(g) The stone work may be required to be carried out in patterns, design and / or in 

combination with granite stones of different colour and shade with or without borders and in 

combination of different stone slabs / ceramic tiles for which nothing extra shall be payable. 

The stones shall be provided in sizes and shapes as per the approved architectural drawings 

and wastages and incidental costs, if any, shall be deemed to be covered in the cost of the 

relevant items. Nothing extra shall be payable on this account. For the purpose of payment, 

only the actual area of each type of granite stone provided and fixed shall be measured 

separately under the relevant items as specified in Schedule ofquantity. 

(h) The following tolerances shall be allowed in the dimension of granite stone slab: 

Slabs: Tolerance 

a). Length ±1mm 

b). Width ±1mm 

c). Thickness -1mm 

d). Angularityatcorners ±0.25% 

 

 
The stones (slab and tiles) not meeting the above tolerance limits shall be rejected and not 

permitted to be used in the work. Nothing extra shall be payable on this account. 

(i) Stones slabs shall have uniform thicknesses with-in the tolerance limits and linear 

items like treads, sills and jambs, coping, risers, urinal partitions, kitchen / wash basin 

platforms, vanity counters, facias and other similar locations etc. shall have edge polished 

calibrated thickness i.e. exposed edges shall have edge polished uniform thickness 

throughout the length of the work. Nothing extra shall be payable on thisaccount. 

(j) The flooring work shall be carried out as per the architectural drawings in design and 

pattern(geometric,abstractetc.)andinlinearand/orcurvilinearportionsandincombination 

withstonesofdifferentcolourandshadeandceramictilesetc.Fortheflooringportionscurved in plan, 

the stone slabs (at the edge) shall be cut to the required profile and shape as per the 

architectural drawings. Nothing extra shall be payable on this account and any consequent 

wastagesandincidentalchargesonsuchaccountsshallbedeemedtobeincludedinthecost of such 

items. For the purpose of payment, the actual area of each type granite stone as laid shall be 

measured separately under the relevantitems. 

(k) For the granite flooring in the curvilinear profile of the steps in the building the same 

shall be negotiated in segmental manner (using trapezoidal shaped granite stone pieces with 

straightedgesfortreadsandrectangularstonepiecesfortherisers)andnotincurvedprofiles 

asspecifiedearlier.Howeverthegranitestoneslabsshallbecuttorequiredsizesandshapes, as per 

the Engineer-in-charge architectural drawings, to negotiate the curved steps in segmented 

manner. The risers shall also be cut to required sizes and shapes and the edges chamfered 

at the joints, all as per the approved architectural drawings. However, the Contractor shall 

prepare the detailed shop drawings for the same and commence work only after the approval 

by the Engineer-in-charge. The rate shall also include any consequent wastage, incidental 

charges involved in this work. Nothing extra shall be payable on this account. For the purpose 

of payment, the actual area of each type of granite stone as laid shall bemeasured. 

(l) Forthesteps(risersandtreads)inthelinearprofile,thegranitestoneshallbeprovided 

insinglepiecesupto2.0masperthearchitecturaldrawings,unlessotherwisespecifically 
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permittedbytheEngineer-in-charge.Wherevergroovesarerequiredtobeprovidedthesame is to 

be done as per architectural drawings and as directed by the Engineer-in-charge. Wherever 

required, the joints shall be provided as per the architectural drawings and as directed by the 

Engineer-in-charge.. Nothing extra shall be payable on theseaccounts. 

(m) The granite slabs used for providing and fixing in the sills, soffits and jambs of doors, 

windows, ventilators and similar locations shall be in single piece unless otherwise directed by 

the Engineer-in-charge. Wherever stone slab other than in single piece is allowed to be fixed, 

the joints shall be provided as per the architectural drawings and as per the directions of the 

Engineer-in-charge. In the cabin areas, the joints in sills shall preferably be provided in line 

with the partition wall. Depending on the number of joints, as far as possible, the stone slabs 

shall be procured and fixed in slabs of equal lengths as per the architectural drawings and as 

directed byEngineer-in-charge. 

(n) While fixing the granite slabs in sills, soffits and jambs of doors, windows, ventilators 

etc.,rebatesshallbemadebyoverlappingthestonesattherequiredplacesforfixingshutters for 

doors, windows and ventilators etc. as shown in the Architectural drawings and as per the 

directions of the Engineer-in-charge. Epoxy based adhesives shall be used for fixing the 

granite stones to each other, as per the manufacturer’s recommendations. The authorized 

overlap as per the Engineer-in-charge architectural drawings or as directed by the Engineer- 

in-charge shall be measured for payment under the same item. However, any extra mortar 

thickness required due to the overlap arrangement shall be deemed to have been includedin 

the rate of this item. Nothing extra shall be payable on this account. The cut exposed edges 

of the granite stones shall be polished, moulded edges / nosing as per the Architectural 

drawing of the granite work and such cost shall not bepayable. 

(o) The granite stone slab shall be fixed over low level storage cabinets using necessary 

adhesiveasperthemanufacturer’sspecification.Thestoneshallhaveuniformthicknessand shall 

be provided in sizes as per the Architectural drawings. The stone slab shall have 

uniformlylevelledsurfaceafterfixing.Allthejointsshallbefinishedsmoothlyinaworkmanlike 

manner. 

(p) Granitestoneinflooring,skirtingandinstairareaascoveredunderthescopeofwork shall be 

laid and fixed in portion using suitable adhesive /cement mortar as specified in the 

scheduleoftheiteminprofile,designandpatternaspertheapproveddrawingsanddirection of the 

Engineer-in-charge, for which nothing extra shall bepaid. 

(q) The granite work shall be adequately protected by a layer of Plaster of Paris, which 

shall be maintained throughout and removed just before handing over of the works, cleaning, 

disposal of debris and for which nothing extra shall bepayable. 

(r) Whereverthegranitestoneslabdrycladdingisprovidedexposedtoenvironment,both the 

surfaces of the granite stone slabs shall be treated to make the surfaces hydrophobic by 

applying water repellent/hydrophobic clear coating of water soluble siliconate based 

impregnating agent of approved make. The formulation shall be prepared and applied as per 

themanufacturer’srecommendations.Beforeapplyingtheformulationthesurfacepreparation 

shallbedoneasperthemanufacturer’srecommendations.Thesurfaceshallbecleanedusing water 

and the formulation shall be applied on the damp surface. The payment for this treatment to 

the granite stone slabs shall be included under relevantitem. 

(s) It shall be applied by spray application before installation of stone on vertical surface 

has been completed and after necessary surface preparation. The Contractor shall impart 

trainingtohissupervisorsandlabourtotakeadequateprecautionsandsafeguardsasperthe 

manufacturer’sspecificationswhilehandlingthechemical.Heshallalsoproviderequired 
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gears and protective accessories like face masks, gloves, goggles, respiratory masks etc. for 

the labour for executing the work. Nothing extra shall be payable on this account. 

(t) Before the slab/tiling work is taken up, the base concrete or structural slab/masonry 

shall be cleaned of all loose materials, mortar droppings, dirt, laitance etc. using steel wire 

brush and well wetted without allowing any water pools on the surface. A layer of average 

thickness of cement mortar (specified in item) consisting of one part of cement to 6 parts of 

sand shall be provided as bedding for the tiles over the base concrete. The thickness of 

bedding mortar shall not be less than 10 mm at any place. The quantity of water to be added 

for the mortar shall be just adequate to obtain the workability for laying. Sand for the mortar 

shallconformtoIS:2116andshallhaveminimumfinenessmodulusof1.5.Thesurfaceshall be left 

rough to provide a good bond for the tiles. The joints shall be in straight lines andshall normally 

be 1.5mm wide. On completion of laying of the tiles in a room, all the Joints shall be cleaned 

and washed fairly deep with a stiff broom/wire brush to a minimum depth of 5mm. The day 

after the tiles have been laid, the joints shall be filled with cement grout of the same shade on 

the colour of the matrix of the tile. For this purpose white cement or grey cement with or without 

approved pigments shall be used. The flooring should be kept moist and left 

undisturbedfor7daysforthebedding/jointstosetproperly.Heavytrafficshallnotbeallowed on the 

floor for atleast 14 days after fixing of thetiles. 

 

(u) slab/tile dado work shall be executed only after laying tiles on the floor. For dado and 

skirting work, the vertical wall surface shall be thoroughly cleaned and wetted. Thereafter it 

shallbeevenlyanduniformlycoveredwithspecifiedthickbackingof1:4cementsandmortar. The 

back of each slab/tile to be fixed shall be covered with a thin layer of neat cement paste and 

the tile shall then be gently tapped against the wall with a wooden mallet. Fixing shall be done 

from the bottom of the wall upwards. The joints shall be in straight lines and shall normally be 

1.5mm wide. Any difference in the thickness of the slab/tiles shall be evened out in the backing 

mortar or cement paste so that the tile faces are in conformity & truly plumb. 

Slab/Tilesforuseatthecornersshallbesuitablycutwithbevellededgestoobtainaneatand true joint. 

After the work has set, hand polishing with carborundum stones shall be done so 

thatthesurfacematcheswiththefloorfinish.Thethicknessoftheslabsfordado/skirtingwork shall 

not be more than 25mm. Slabs shall be so placed that the back surface is at a distance of 

12mm. If necessary, slabs shall be held in position temporarily by suitable method. After 

checking for verticality, the gap shall be filled and packed with cement Sand mortar of 

proportion 1:3.After the mortar has acquired sufficient strength, the temporary arrangement 

holding the slab shall be removed. Marble/Granite dado work if any shall be carried out with 

requisite brass clamps and keys in required sizes and pattern asdirected. 

(v) Measurement 

Measurement for floor slab and dado shall be in sq.m correct to two places of decimal. Actual 

quantity of slab/tiles work as laid shall be measured for payment as per the respective items 

of work after making deductions for openingsetc. 

c. VITRIFIED/SEMI VITRIFIED/ GLAZED/ANTI-SKID CERAMICTILES/VITRIOUS 

(a) VITRIFIED TILES shall be approved manufacture and shall conform to table 12 of IS 

15622 (Tiles with water absorption E ≤ 0.08 per cent Group B I a) and the joint thickness in 

flooring shall not be more than 1mm. Ceramic tiles shall be of approved manufacture and shall 

generally conform to IS 15622 . The tiles shall be square or rectangular of nominalsize. 

Glazed earthenware tiles shall be approved manufacture and conform to the requirements of 

IS: 777. 
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The Tiles shall be flat, and true to shape and free from blisters crazing, pinholes, chips, welts, 

crawling or other imperfections detracting from their appearance and shall have ribs or 

indentations for a better anchorage with the bedding mortar. Dimensional tolerances shall be 

as specified in relevantIS. 

 

 
(b) The size, thickness, colour, with or without designs etc of the tiles for 

flooring/dado/skirting shall be as specified in the respective items of work. The Ceramic / 

Vitrified tiles, shall be of approved manufacturer and shall include laying them in desired 

pattern and colour/combination and to proper slope. The samples of tiles for flooring and 

dadoing etc. shall be got approved and tested beforelaying. 

(c) The total thickness of glazed tile finish including the bedding mortar shall be as 

specified in item in flooring/dado/skirting. The minimum thickness and proportion of bedding 

mortar for flooring and for dado/skirting work as specified in item of schedule of quantity Sand 

mixed with just sufficient water to obtain proper consistency for laying. Sand for the mortar 

shall conform to IS: 2116 and shall have minimum fineness modules of1.5 

(d) Where full size tiles cannot be fixed, tiles shall be cut to the required size using 

special cutting device and the edges rubbed smooth to ensure straight and truejoints. 

 

(e) Coloured tiles with or without designs shall be uniform and shall be preferably 

procured from the same batch of manufacture to avoid any differences in theshade. 

 

(f) Tiles for the flooring shall be laid over hardened concrete base. The surface of the 

concrete base shall be cleaned of all loose materials, mortar droppings etc well wetted 

without allowing any water pools on the surface. The bedding mortar shall then be laid 

evenly over the surface, tamped to the desired level and allowed to harden sufficiently to 

offer a fairly rigid cushion for the tiles to be set and to enable the mason to place wooden 

plank across and squat on it. The top surface shall be left rough to provide a good bond for 

the tiles. For skirting and dado work, the backing mortar shall be roughened using a wire 

brush. 

 

 
(g) Neat cement slurry using 3.3 kg cement per one sq.m of floor area shall be spread 

over the hardened mortar bed over such an area as would accommodate about 20 tiles. Tiles 

shall be fixed in this slurry one after the other, each tile being gently tapped with a wooden 

mallet till it is properly bedded and in level with the adjoining tiles. For skirting and dado work, 

the back of the tiles shall be smeared with cement slurry for setting on the backing mortar. 

Fixing of tiles shall be done from the bottom of the wall upwards. The joints shall be in perfect 

straight lines and as thin as possible, For vitrified tiles it shall not be more than 1mm wide. 

The surface shall be checked frequently to ensure correct level/required slope. Floor tiles 

near the walls shall enter skirting/dado to a minimum depth of 10mm. Tiles shall not sound 

hollow whentapped. 

(h) In bath, toilet W.C. kitchen and balcony/verandah flooring, suitable tile drop or as 

shown in drawing shall be given in addition to required slope to avoid spread of water. 

Further tile drop will also be provided near floortrap. 

(i) All the joints shall be cleaned of grey cement with wire brush to a depth of at least 

3mm and all dust, loose mortar etc. shall be removed. White cement with or withoutpigment 
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shall then be used for flush pointing the joints. Curing shall then be carried out for a minimum 

period of 7 days for the bedding and joints to set properly. The surface shall then be cleaned 

using a suitable detergent, fully washed and wiped dry. 

(j) Specials consisting of caves, internal and external angles, cornices, beads and their 

corner pieces shall be of thickness not less than the tiles with which they areused. 

(k) All tile work in skirting, facia and dado shall include scaffolding, working platforms, 

etc. and the cost of bedding/backing materials. Tiles shall be set in cement paste and joints 

filled with cement slurry for matching shade (e.g. white tile joints to be filled with white 

cement). 

(l) The rate shall include provision for extra bedding thickness to have the same finished 

levels when flooring is done with two different materials e.g. Kotah stone/ Granite, Vitrified 

tiles for adjoining areas, and laying to the required slope, gradient etc. Rate shall include all 

cuttings and wastage of tiles, curing , cleaning finished surfaces and adequate protection of 

vitrified/ceramic flooring work by a layer of Plaster of Paris which shall be maintained 

throughout and removed just before handing over of the works, cleaning, disposal of debris 

and for which nothing extra shall bepayable. 

(m) Measurement 

Measurement for floor tiling and dado shall be in sq.m correct to two places of decimal. 

Actual quantity of tiling work as laid shall be measured for payment as per the respective 

items of work after making deductions for openings etc. 

d.  FALSE OR CAVITYFLOOR (Not Applicable) 

(a) (i) This specification covers the requirements of false or cavity floor constructed over 

reinforced concrete floor slabs for oval room, conference rooms, computer rooms and other 

similarstructures. 

(ii) Preparation: Prior to installation sub floor must be even, without irregularities, clean, 

dry, free from construction debris and clear from othertrades. 

(iii) Subfloor: The finished surface of the concrete subfloor shall be level with a minimum 

wood float finish. The level tolerance shall not exceed +/- 10mm from the specified finished 

concrete subfloorlevels 

(iv) The work in general shall be carried out as per the manufacturer’s specifications and as 

specified herein, as per the architectural drawings and as directed by theEngineer-in-charge 

(v) The loading panels along with the pedestals and stringers shall be procured from one of 

the approved manufacturers and shall have the specified strength, durability and fire 

resistance as per the manufacturer’s specifications and as per the requirements specified 

herein. Panels are to conform to ASTM E84 class O as per BS476 for ignitability, spread of 

flame, heat evolved and smoke developed. All panels provide low firehazard. 

 

 
(vi) The access floor shall be modular type load bearing panels, supported on stringers 

and pedestals .The system as well as individual components shall be tested for the specified 

loads and properties in an independent laboratory as approved by theEngineer-in-charge 

(vii) The access floor panels along with pedestals, stringers etc., shall be sourced from the 

approved source and supplied at site free of any damage or defects. There should notbe 
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any de-lamination noticed in the loading panels otherwise, it shall be rejected and shall be 

re-placed. Also there shall not be any damage to the pedestals, the threading, stringers etc. 

Therefore, while procuring, suitable provision shall be kept for additional panels, pedestals, 

stringers etc, as may be required. Nothing extra shall be payable on this account. 

(viii) The manufacturer’s certificate for all the individual components for the access flooring 

shall be obtained by the Contractor and submitted to the Engineer-in-charge. The Contractor 

shall before start of work submit the samples of individual components of the access floor 

along with the manufacturer’s certificate, for the approval of Engineer-in-charge. The 

Contractor on request by the Department shall produce the original bills and challan as a proof 

as regards the source of procuring these materials. In the end, Contractor shall be solely 

responsible for providing access floor system as required which is level, safe, stable, 

functional, safe in vibration and without any rattling of panels, easily removable & replaceable 

and cater for conductivity of electriccharge. 

(b) FRAMEWORK 

(i) The pedestals for supporting the access floor panels shall be fixed at required spacing, 

to form modular framework for supporting the access floor. G.I. pedestals, pedestal head top 

flange plate, circular plate, stringers and seating for loading panels of access floor, pre-drilled 

/ machine punched holes of required diameters for fixing nuts, bolts, placing for head cap etc 

shall be as per the item and manufacturers specification drawing and direction of Engineer-in-

charge.. The top flange plate shall be snap locked (mechanically) and / or welded to G.I. socket 

(which shall be screwed onto the pedestal tube) or the GI rod stem, which shall be positively 

located into the pedestal tube. The G.I. socket shall be 2.0mm thick (minimum) (or as 

specified), internally threaded to be compatible with threads of the pedestal tube. If the top 

flange plate is welded to GI rod stem externally threaded, its diameter shall be compatible with 

the internal diameter of the pedestal tube. A precision moulded anti- vibration, PVC head cap 

cast to required shape, thickness and size shall be clenched / positively clipped to the G.I. top 

flange plate and shall have suitable slots, of specified size and length, for making provision of 

fixing four G.I. stringers orthogonally, including cruciform up - stands for positive location and 

modular control of the loading panel. Further, provision shall be made for dissipation / 

conduction of static electric charges. The pedestals shall be of suitable length to provide 

finished floor (access floor) required height (plenum depth) from the sub – floor as per the 

direction of Engineer-in-charge and Architectural drawings with a provision for adjustment in 

height up to ± 25 mm. (or as specified) G.I. check / lock nut shall be provided, on the threaded 

portion of the pedestal tube or on the GI rod stem connected to the flange plate, for level 

adjustment, locking and stabilizing the pedestal head in position at the required level. The 

pedestals shall be fixed to the sub – floor using structural epoxy adhesives or as per the 

specification such as two-part araldite of the brand as approved by the Engineer-in-charge. 

The pedestals in numbers as required as per the site conditions shall be provided and fixed in 

a workmanlike manner to achieve level flooring. Additional pedestals shall be provided at turn, 

edges etc. Nothing extra shall be payable on this account. 

(iI) The stringers for supporting the access floor loading panels shall be of moulded / roll - 

formed galvanized steel sheet minimum and of size and sections as per manufacturer’s 

specifications for the specified loading.  They shall have suitable niches / grooves compatible 

with the access floor panels and also the pedestal head cap. These shall be fixed to the 

pedestal head using stainless steel nuts and bolts or shall be snapengaged. 
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(iii) Besides fixing the pedestal with epoxy to the sub-floor, the pedestals shall also be 

fixed with one no. brass screw for each pedestal. All the pedestals shall then be inter- 

connected using copper wires connecting all the brass screws of the pedestals for 

conductivity. Any incidental work including electrical works, earthing etc. shall be carried out 

by the Contractor for the functional requirement. Nothing extra shall be payable on this 

account. 

(iv) The galvanizing to all the elements as specified shall not be less than 180 grams per sqm 

(or as specified). All the material shall be procured in one lot. One sample of each component 

shall be tested in the laboratory approved by the Engineer-in-charge. The Contractor shall 

procure all the materials in advance so that there is sufficient time for testing and approving 

of the material and clearance of the same before use in work. The Contractor’s rates for the 

items involving the use of materials shall be deemed to cover the cost of samples. The cost 

of packaging, sealing, transportation, loading, unloading etc. the samples to the approved 

laboratory shall be borne by the Contractor. Testing charges shall be borne by the department 

only when the samples satisfy the provisions specified and conform to the requirements of the 

relevant specifications. If the results show that the samples do not satisfy the relevant 

specifications, the testing charges shall be borne by the Contractor. 

(c) FLOORPANELS 

(i) Suitable backing material shall be provided on the underside of the particle board to 

prevent warping and/or to cater to specifiedloading. 

(ii) Suitable removable covers shall be provided as indicated in Architectural drawings at no 

extra cost to serve as outlets for thecables. 

(iii) The false flooring should be set out such that the perimeter /edge loading panels are in 

excess of half a module and such that the edge panels on both the sides are of equal sizes 

as far as possible. Nothing extra shall be payable on thisaccount. 

(iv) Access floor panels shall have structurally rigid linear cell assemblies of approved size 

fabricated from non combustible component made out of mild steel corrosion resisted 

treatment done with seven tank treatment and approved powder coated to required colour 

and of minimum 20 micron thick. The interior of the panel may be filled with non-combustible 

cementitious compound to support not less that 70% of the top skin. Steel panels welded 

construction with an enclosed bottom pan formed with uniform pattern of modular pockets 

having 64 pocket supports or as specified also having reverse dome at top of embossed sheet 

to reduce top sheet deformation and improved rolling load, 96 weld or as specified point at 

perimeter which increases load bearing capacity. The panel shall be placed on the pedestal 

per the direction ofEngineer-in-charge. 

(v) The bare GI encapsulated loading panels shall be provided on top / exposed face of 

the loading panels , with anti-static high pressure laminate 1.5 mm thick of approved make 

as approved by the Engineer-in-charge, of the required colour and shade, fixed to the GI 

substrate using VC 31 Acrylic adhesive of approved brand, as per the manufacturer’s 

specifications. The edges of the panel shall be protected by providing and fixing PVC trim of 

required size and shape for antistatic properties, to prevent rattling and maintaining uniform 

plenum depth andintegrity. 

(d) FINISHED HEIGHT OF FALSE FLOORING : The finished height from top of reinforced 

concrete floor to the finished floor surface of false/cavity floor shall be as specified or as shown 

ondrawings. 
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(e) RAMPS AND STEPS: Ramps and steps shall be provided as shown on Architectural 

drawings and as directed by Engineer-in-charge without any extra cost to theBank 

(f) FINISH 

(i) The finished floor shall be true to lines and levels and present a neat flushsurface. 

(ii) The installed access floor system shall be level within +/-1.5mm inside a 3 meter radius 

and +/-2.50mm over the entire floor. The installed floor system and shall be rigid and freeof 

rockingpanels. 

(iii) Fit and Finish: The fit and finish of cut panels around perimeters, columns and other such 

structures or intrusions shall have a maximum gap of 3mm. The raised access floor system 

shall not rely for its lateral stability on such structures. Cut edges of the panels shall be sealed 

with a PVA sealer without any extracost 

(h) VENDOR DRAWING: Vendor shall prepare and submit a layout drawing for false 

floor giving all details including supporting system for approval. If so called for, vendor shall 

also submit his calculations for the supporting system with all relevant data assumed, to the 

Engineer-in-charge for his approval. Work shall be carried out on approved drawingsonly. 

(i) Following completion , manufacturer of Access Floors shall provide a ‘Care and 

Maintenance Manual’ which shall provide clear instruction for maintenance personnel 

and facilities managers on the safe use, cleaning and correct application of the 

installed access floorsystem 

(j) The rate shall include cost of all inputs of labour, material (including pedestals / jacks, 

loading panels, stringers, anti-static high pressurelaminates, PVC trims, fabricating loading 

panels of non-regular sizes for fixing near edges of the rooms, all the required electrical works 

for functional requirement of Anti-Static / Static flooring), T & P, all wastages, all the incidental 

charges etc, involved in the work. However, for the purpose of payment, only the plan area of 

the access floor provided and fixed in position shall be measured in sqm up to two places 

ofdecimal. 

 

 
8. WINDOW, ALUMINUM WINDOWS/VENTILATORS AND GLAZEDDOORS 

a. GENERAL 

i. Extent andIntent 

The Contractor shall furnish all materials, labour accessories, equipment, tools and plant and 

incidentals required for providing and installing Structural semi unitized glazing, Windows, 

doors, Frameless glazing, cladding and other items as called for in the drawings. The drawings 

and specifications cover the major requirements only. The supplying of additional fastenings, 

accessory features and other items not mentioned specifically herein, but which are necessary 

to make a complete installation, shall be a part of this contract. 

ii. The Scope of Work 

This work shall include all labour, materials, equipment, tools and tackles, transportation, 

unloading and stacking, taxes, insurance, guarantees, warranties etc that are necessary for 

the complete performance required by the Tender drawings, specifications and other matters 

as per Tender Documents. 

The Scope of Work includes, but is not necessarily limited to the following: 
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1. Aluminium assemblies on exterior face fixed on Building, comprising of: 

(i) All aluminium glazing assemblies including, aluminium windows (fixed, top/side hung/ 

openable), aluminium door /window assemblies, aluminium glazed ventilators, 

aluminium louvers and associated aluminiumworks. 

(ii) Any reveals, angles, returns, sills, copings, flashing for any other features described 

or indicated in drawings and / or in thespecifications. 

(iii) All clear and obscure frosted, flat and tempered / toughened glass units, Double 

GlassUnits. 

2 Flat Aluminium composite panel system fixed in linear, curvilinear profile including 

copings, flashings to curtain walling and cladding and weeps and vents. Aluminium 

louvers/pergola 

3. Any reveals, angles, returns, cills, coping, flashing or any other feature described 

or indicated in Architectural drawings and or specifications/schedule ofquantity. 

4. All insulated spandrel panel assemblies andwall. 

5. Sealants, caulking, joint fillers, weeps, vents, gaskets, and metal-to-metal or 

metal-to-glass factory sealed joints and all internal joints to ensure proper gutter 

sysem and watertightconstruction. 

6. All required supporting elements and their anchorage including without limitation 

all necessary inserts, supports, stiffeners, fasteners, brackets, secondary steel, 

anchors, clips, tie-backs, base plates drilling in Concrete and Block work etc and 

connection of same to thestructure. 

 
7. Including all shims, shimming and adjustment to achieve a fine and plumb 

installation in accordance with the specified tolerance of the structure and 

claddinginstallation. 

8. All finishes are to be the colors and finishes as specified and approved by the 

Engineer-in-Charge 

9. Providing of all temporary covers, coating and packing etc of protection of glass, 

aluminium and other items and removal of the same at the completion of package 

and as per the instruction of Engineer-in-Charge. 

10. Erection of all exposed works in clean condition. 

11. Welding at site and at the factory as required and prior approval of the Engineer- 

in-Charge 

12. Design and shop drawings, finishes, samples and visual mock-up for architectural 

approval. 

13. On-site mock-up for testing and off-site mock-up for laboratory testing (if 

required). 

14. Incorporation into façade for cleaning installations to aluminium glazed area in 

terms of tracks, anchor points davits etc. 



155  

15. Fixed / openable glazing unit including all fixtures, accessory gasket etc. required 

for glass installation as well all proprietary iron mongery andfittings. 

16. Main Entrance toughened glass door inclusive of all gasketry, weather seals, 

door closers, iron monger and any necessary structural supports, including 

provison for slots / holes for securitysystem. 

17. All external fixed / openable windows andventilators 

18. Double scaffolding, transportation, off-loading of equipment andmaterials 

19. All Aluminium grills, cut-outs, projectionsetc. 

20. All fixing brackets, assemblies and attachments required forinstallation. 

21. Cutting of holes in metal / aluminium panel for light fixtures, with sealing of such 

holes. 

This scope of work to be read in conjunction with drawings. 

Without restricting to the generality of the foregoing, the scope of works shall include: 

1. GlazedDoors 

• Manufacture, supply and install the glazed door system as per the 

specification anddrawings 

• All support steel / brackets / fasteners / inserts / welding /fixing 

• All glass and glazing to meet design criteria specified to provide a 

complete water tightinstallation 

• All necessary gaskets and weatherseals 

• All necessary chips, angles, support members, lintels, brackets etc 

required to support the doorsystem 

• All iron mongery, door closures, hinges, locks, safety devices etc as per 

the specification / approval of Engineer-in-Charge and iron mongery 

schedule including provision for slots and holes for the securitysystem. 

2. Fixed / openable glazing unit including all fixtures, accessory, gaskets etc. 

required for glass installation as well all proprietary iron mongery and 

fittings. 

3. Louvers : Contractor shall ensure that all joint between panels are sealed and 

made weathertight 

 

 
SPECIFICATIONS FOR ALUMINIUM CASEMENT WINDOWS AND 

VENTILATORS 

1. The window shall be made out of extruded aluminium hollow sections as 

described in Schedule ofQuantity 

2. The corner joints shall be mechanical and the joining cleats shall be made out 

of aluminium extrusions with minimum 3 mm. except for the doors, where the 

angle cleats should be strong enough to take theload. 
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3. The openable windows shall be made of double weather stripped. One 

weather strip shall be provided in the outer frame and the outer in the shutter 

frame. The weather strip shall be good quality natural rubber and of the size 

to make the window completely weather tight. The peg stays shall be made 

out of aluminium extruded sections only. 

4. The hinges of openable shutter shall be strong and made out of aluminium 

extruded sections and pin of hinges shall be non-correstive material 

preferably stainless steel. Alternatively the openable shutters shall be 

provided with 4 bar arm S.S.hinges. 

5. The window shall be provided with handle for a single point locking. The 

handle shall be made out of 6 thick aluminium alloyflat. 

6. The aluminium sections shall be as described in schedule ofquantity. 

 ALUMINIUM DOORS 

1. The cleats for mechanical horizontal/vertical joints of the fixed frame and 

shutters shall be of specially extruded aluminium sections so as to avoid any 

play between jointedmembers. 

2. Single action doors shall be fixed by heavy duty aluminium hinges. 

3. A) Single action doors shall be provided with overhead duty door closer of approved 

make. 

4. B) Double action doors shall be provided with door springs of approvedmake. 

5. The active leaf shall have unity lock and shall also. 

6. Shutter shall be provided with PVC/Neoperence weatherstripping. 

7. Neoprene /PVC gasket shall be used in the glazing beads forshutter. 

8. For fixed glazing the glass shall be encased in PVC channel so as to avoid metal to 

glasscontact. 

8.8. MODE OF MEASUREMENT FORPAYMENT: 

Doors, windows, ventilators, Louvers and Internal Glazed Aluminium 

Partitions/Glazed panels: 

Measurement shall be in sqm indicated in schedule of quantity including glazing works. 

Measurement shall be for the over all areas of doors, windows etc. The overall surface area 

of the partition/glazed panels in elevation including the framework shall be considered for 

payment. 

 

 
9. METALWORKS 

THE FOLLOWING CODES, STANDARDS AND SPECIFICATIONS ARE A PART OF THIS 

SPECIFICATION. ALL STANDARDS, SPECIFICATIONS, CODES OF PRACTICE 

REFERRED TO HEREIN SHALL BE THE LATEST EDITIONS INCLUDING ALL 

APPLICABLE OFFICIAL AMENDMENTS AND REVISIONS. 
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(a) IS:6248/1979 : Specification for metal rolling shutters and rolling grilles 

(b) IS : 808 : Dimensions for Hot Rolled Steel sections 

(c ) IS : 814 : Covered Electrodes for Manual Metal Arc Welding of 

Carbon and Carbon Manganese Steel 

(d) IS : 1161 : Steel Tubes for structural purposes 

(e ) IS : 1239 : Mild steel tubes, tubular and other Wrought steel fittings 

Part 1 - Mild steel tubes Part 2 - Mild steel Tubular and 

other wrought steel pipe fittings 

(f) IS : 1363 : Hexagon Head Bolts, Screws and Nuts of product (Parts 1 

to 3) Grade C (Size range M5 to M64) 

(g) IS : 1367 : Technical Supply Conditions for Threaded Fasteners (All 

Parts) 

(h) IS : 1395 : Low and Medium Alloy Steel Covered Electrodes for 

Manual Metal Arc Welding 

(i) IS : 1852 : Rolling and Cutting Tolerances for Hot Rolled Steel 

Products 

(j) IS : 1977 : Structural Steel (Ordinary Quality) 

(k) IS : 2062 : Steel for General Structural Purposes 

(l) IS : 3502 : Steel Chequered Plate 

(m) IS : 3757 : High Strength Structural Bolts 

(n) IS : 5369 : General Requirements for Plain Washers and Lock 

Washers 

(o) IS : 5372 : Taper Washers for Channels 

(p) IS : 5374 : Taper Washer for I Beams 

(q) IS : 6610 : Heavy Washers for Steel 

(r) IS : 8500 : Structural Steel-micro alloyed (medium and high strength 

qualities) 

(s) IS : 800 : Code of Practice for General Construction in Steel 

(t) IS : 801 : Code of practice for use of Cold formed light gauge steel 

structural members in general building construction 
 

 

 GENERAL 

(a) The description of various items in this sub head of schedule of quantities are made 

brief and the rates of various items will include providing, fabricating, transporting, hoisting 

and fixing in position as required in the schedule of work and specifications and drawings. 

The rates will also include providing, within the rate quoted, necessary MS holdfasts, shop 

and site weldings, bolting or rivetted and trimming the welded joints and getting theapproval 

Engineer-in-charge before application of shoppaints. 
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(b) The rates shall include for hoisting and to place in position, double scaffolding and 

equipment etc. The rate shall include supplying and fixing of heavy quality SS Oxidised 

hardware fixtures and fittings, unless otherwisespecified. 

(c )  All mild steel work are to be provided with one coat of zinc chromate primer and shall be 

painted with 3 coats of 1st quality synthetic enamel paints of approved quality, shade and 

brand and rates shall include for the same unless otherwisespecified. 

(d) Only finished dimension shall be paid wherever applicable and the rate will include 

for all wastages, machining, additional welding etc. as required atsite. 

 

(e ) Wherever directed, for channels, angles, plates, etc. lugs either 16mm dia MS or 

12mm Tor Steel Bars. approximately 200 mm long., cut to shape, will have to be welded at 

approximately 1.00 metre c/c before, embedding inconcrete. 

(f) Weight of steel works in kilogram shall be worked out on the basis of standards weights 

of sections as per ISS. In case of doubts by the Bank, the contractor shall arrange for 

weighment without extra cost. No allowance will be made for welding and rollingmargins. 

(g) Necessary MS either butt type, cup and socket type or any other as detailed in 

relevant framings are to be provided for various items and the rates shall be inclusive of 

such special types ofhinges. 

(h) Necessary cutting of holes, chases, etc. in masonry or concrete for fixing the 

holdfasts of various item in this sub-section as also grouting such holes, chases etc. with 

CC:1:2:4 (1 cement : 2 coarse sand : 4 hard stone aggregate 12 and down gauge) and 

curing, etc. are deemed to have been included in the ratesquoted. 

 

(i) The rate quoted shall include for providing and fixing mild steel hinges of any 

description, locking and latching arrangement as detailed out in relevant drawings, handles, 

peg stays to shape and size, screws for fixing panels, dash fasteners and anchor 

bolts/clamps, coach screws for fixing the metal items to concrete or masonry including 

grouting the same with CC 1:2:4 (1 cement : 2 coarse sand : 4 hard stone appropriate 12 

and down gauge) as perdirections. 

(j) Contractor will have to prepare shop drawing for steel work without any charges and 

get the drawings approved before executing thesame. 

 

STRUCTURAL STEEL WORK: WELDED IN BUILT-UP SECTIONS FOR HAND RAIL 

USING M.S. TUBULAR PIPES AND G.I. PIPES, ROLLED STEEL BEAMS, JOISSTS, 

ANGLESETC (Not Applicable) 

 General specifications to be same as for steel work welded in built-upsection. 

(a) The rolled iron steel beams and joists etc. shall be of the sections and sizes shown 

on the drawing or as may be ordered by the Engineer-in-charge. They shall be of the best 

quality and without any defects. They shall be tested to bear such weights as the Engineer 

maydetermine. 

(b) All workmanship and finish shall be of the best quality and shall conform to 

the best approved method of fabrication. All materials shall be finished straight and shall be 

machined/ground smooth true and square where so specified. All holes and edges shall be 

free of burns. Shearing and chipping shall be neatly and accurately done and all portionsof 
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work exposed to view shall be neatly finished. Unless otherwise directed/ approved, 

reference may be made to relevant IS codes for providing standard fabrication tolerance. 

(c) The rate for the rolled iron steel beam shall include the cost of beams thatof 

approved welding, that of drilling holes for bolts and nuts, required for fixing the plate below 

and above together with the cost of testing the beam after or before being welded as the 

Engineer-in-charge may direct and placing them in their position and painting them 3 coats 

in synthetic enamel paint in any approved tint, one coat being zinc chromate primer. The 

work as fixed in place shall be measured and their weight calculated on the basis of standard 

tables as per IS for the rolled built up sections viz. beam, joists, columns, Angles, Chequred 

plates, & Tubular sections etc. Rate quoted shall include of bolts, nuts, screws, washers, 

studs, cleats, welding, anchor bolts, grouting & finishing, painting. 

 

 STAINLESS STEEL HANDRAIL (Not Applicable) 

i) Providing, fabricating and fixing in position factory made stainless steel 

section/pipes and connecting plates, of Grade S.S 304 (SS 316 Grade shall be 

used for exterior applications) and of required diameter & thickness as per 

drawings and approval of the Engineer-in-charge and details, at the junctions of 

doors, on walls, other locations as directed etc. including cutting, grinding, 

bending to required profile and shape, finish, hoisting, buffing and polishing, 

cutting chase / embedding in RCC / Masonry, fixing using stainless steel screws, 

nuts, bolts and washers or stainless steel fasteners as required to make it rigidly 

fixed & stable and making good the plaster/ flooring etc. all complete, at all floors 

and all levels as directed by the Engineer-in – Charge. Prototype samples to be 

approved by Engineer-in-charge before massfabrication. 

ii) Rate includes cost of all inputs of materials, labour, T&P, etc. involved in the work 

and all incidental charges to execute thisitem. 

iii) Measurement of Hand Rail of Stainless steel / mild steel Tubular Pipes: The work 

as fixed in place shall be measured in running metres correct to acentimetre. 

 

 ROLLINGSHUTTER (Not Applicable) 

(i) Rolling shutters shall be of an approved manufacture, conforming to therequirements 

specified in IS:6248 

 

 
(ii) The type of rolling shutter viz. self-coiling type (manual) for clear areas up to 12 sq.m with 

ball bearings (minimum 4nos.), gear operated type (mechanical) for clear areas upto 35 sq.m 

and electrically operated type for areas upto 50 sq.m shall be as specified in the respective 

items of work. Mechanical type of rolling shutters shall be suitable for operation from both 

inside and outside with the crank handle or chain gear operating mechanism duly considering 

the size of wall/column. Electrical type of rolling shutter shall also be provided with a facility 

for emergency mechanicaloperation. 

 

 
(iii) Rolling shutters shall be supplied duly considering the type, specified clear width/height 

of the opening and the location of fixing as indicated in thedrawings.
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(iv) Shutters shall be built-up of interlocking laths 80mm width between rollingcentres 

formed from cold rolled steel strips. The thickness of the steel strip shall not be less 

than 1.20 mm Each lath section shall be continuous single piece without any welded 

joint. 

(v) Rolling shutters shall be provided with a central hasp and staple safety device in addition 

to one pair of lever locks and sliding locks at the ends. Hood covers shall be of mild steel 

sheets not less than 1.2mm thick and of approvedshape 

(6) The guide channels out of mild steel sheets of thickness not less than 3.15 mm shall be 

of either rolled, pressed or built up construction. The channel shall be of size as stipulated in 

IS: 6248 for various clear width of the shutters. Guide channels shall be installed truly plumb 

at the specified location. Bracket plate shall be rigidly fixed with necessary bolts and holdfasts. 

Workmanship of erection shall ensure strength and rigidity of rolling shutter for trouble free 

and smooth operation. 

 

 
10. FALSE CEILING, WALL CLADDING, PARTITIONS AND ACOUSTIC INSULATION 

WORKS (Not Applicable) 

FALSE CEILING: 

 GENERAL 

Modular and acoustical false ceiling shall be provided and installed in all areas as per 

drawings. All ceilings in the office areas, pantry and all service areas shall be openable. A 

Combination of fixed board ceiling and openable tiles is used in the interiors for visual effect 

as long as the majority of the ceiling is openable. 

Modular acoustical tile ceilings with high reflectivity of light and recessed grid is to be 

provided meeting with the international standards. 

False ceiling shall be coordinated with the services to achieve maximum height from the 

finished floor level in the office areas with cove lighting. 

The false ceiling material shall be of calcium silicate board, metal, acoustic modular tiles or 

mineral fibre ceiling tiles. The technical assistance and guidance is to be taken from the 

respective approved manufacturers and work shall be done strictly according to the 

manufacturers specifications and manuals. Material from original source shall only be used. 

A sample of each finish shall be got approved from Engineer-in-charge before proceeding for 

bulk production. GI framing shall be erected as per recommendation of the manufacturer 

specification and approval of Engineer-in-charge. 

No sagging, unleveled stretch of work or chipped tiles shall be accepted. Contractor shall 

take full responsibility for its firmness with the structure. 

 

 
The false ceiling comprises of calcium silicate board, Acoustical Ceiling Tiles and Metallic 

Tiles. The Gypsum board false ceiling is to be in different shapes. Such as Vaults, Coffers, 

cove’s and Plain in unison with Acoustical Ceiling Tiles and Metallic Tiles Ceiling. The 

technical assistance and guidance is to be taken from manufacturers and work has to be 
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done according to the manufacturer’s specifications and manuals. A sample of each finish 

shall be got approved before proceeding for bulk production. GI framing shall be erected as 

per recommendation of the manufacturer specification and approval of the Engineer-in- 

charge. The work shall be taken up only when specialized agency is approved in writing by 

Engineer-in-charge. 

False ceiling work shall be carried out in accordance with the actual site conditions at 

different /split-levels. Any sagging, unleveled stretch of work shall be redone /replaced and 

made good, at no extra charge, to the satisfaction of Engineer-in-charge. No compensation 

shall be paid on account of provision /coverage of openings for lighting fixtures, air- 

conditioning ducts and the likes as detailed in drawings and /or directed. 

The CONTRACTOR shall ensure that the frame to support the ceiling is designed for 

structural strength and the sizes, weight and strength of false ceiling panels to be fixed and 

other loads due to live load, air conditioning ducts, grills, electrical cables /wiring and lighting 

fixtures, thermal insulation etc. as shown on the drawings. The CONTRACTOR shall also 

submit a detailed drawing to show the grid work, sizes of grid members, method of 

suspension, position of openings for air-conditioning and lighting, access doors, etc. The false 

ceiling grid work shall be carried out as per the approved drawings. 

FINISH: It is essential that the false ceiling work should be firm and in perfect lines and levels 

and free from distortion, warp, bulge and other defects. All defective sheets and other 

materials shall be removed from site immediately and replaced, and ceiling restored to 

original finish to the satisfaction of the Engineer-in-charge. The workmanship is expected to 

be of highest quality. The joints for the fame work of grid type ceiling shall be of interlocking 

type so that when the cross member is in place, it cannot be lifted out. 

The quoted rates shall include supply, delivery and erection of all materials for covering the 

ceiling, frame work, suspenders or hangers and their anchoring system making openings, 

supporting the main members on masonry walls, beams, leveling and painting, including 

preparing of detailed false ceiling drawings. Nothing extra shall be payable for modification 

that may be required at site. 

Since the work of false ceiling interconnected with the work of air –conditioning ducts and 

lighting, and services contractor shall provide necessary openings in the false ceiling work 

for air conditioning, lighting and other fixtures. Additional framing and hangers where required 

or as directed by the Engineer-in-charge for the above openings /fixtures shall also be 

provided at no extra cost to the Bank. Removable or hinged type inspection or access trap 

doors shall be provided at locations specified by the Engineer-in-charge. 

 FALSE CEILING WITH CALCIUM SILICATEBOARD (Not Applicable) 

 SCOPE OFWORK: 

"The work envisaged under these specifications refers to supplying and fixing in position 

false ceiling at any floor, any location and at any height as per drawings. 

 

 MATERIAL: 

"The plain CALCIUM SILICATE board shall be of the thickness as mentioned in the relevant 

items of the Schedule of quantities and the size of panels and the arrangement of panels etc. 

for different area of the building shall be as indicated by the Engineer-in-charge. 

CALCIUM SILICATE board shall be of approved quality and shall be free from cracks, bends 

and other defects. Samples of materials to be used on the work shall first be furnished by the 
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contractor and got approved by the Engineer-in-charge. All materials which are used in the 

works shall strictly conform to the samples, other-wise the materials shall be summarily 

rejected” 

 ERECTION: 

The plain CALCIUM SILICATE board sheets when brought to site shall be stacked carefully 

on floor over wooden sleeper supports. The boards shall be cut to required sizes either by 

sawing or by score and snap method. The edges shall be smoothened by wood rasp file or 

with emery paper. Wherever required the edges of each panel may require beveling which 

also shall be done carefully to the correct line and dimensions. The CALCIUM SILICATE 

board sheets shall be fixed to ridge frames either wooden or metallic as mentioned in the 

item description. In case of metallic frame, the CALCIUM SILICATE boards are held to the 

frame by means of self-tapping screws or by the ordinary machine screws and nuts, as 

directed by the Engineer-in-charge. Teak wood or aluminum beadings if required to be fixed 

shall be as mentioned in the item description and shall be carried out in best workman-like 

manner. Any other treatment for finishing such as gluing of wall papers, cement or oil based 

paint etc. shall be as specified in the item description and shall be done as per relevant 

specifications. 

 MODE OF MEASUREMENT: 

Unless otherwise mentioned, the wooden or metallic-frame work shall not be separately 

measured for. The CALCIUM SILICATE board false ceiling shall be measured in square 

meters as actually laid over the frame work. The area being worked out correct to two places 

of decimal with length and breadth measured correct to a centimeter. The rates shall include 

the cost of all materials, metallic frame work all the required hardware, etc labor, scaffolding 

etc. as mentioned above and in Item description, unless otherwise specified. Rate shall 

include for vertical drops, cove if any only horizontal (plan area) measured for payment. 

 

 CALCIUM SILICATE BOARD MASKING ETC. WITH GI PRESSED FRAMEWORK: 

 

The work covered by these specifications shall consist of furnishing all labour, 

materials and equipment necessary for installation of the suspended false ceiling and 

vertical masking, with CALCIUM SILICATE board on pressed galvanized sheet steel 

frame work, inter locking, G.I. frame work suspended by adjustable GI. suspenders 

with necessary cut outs in the CALCIUM SILICATE board for lighting fixtures, trap 

doors, A.C. grills& diffusers etc., erecting to proper line and level in the specified areas, 

and levels as indicated in the drawing and as directed by theEngineer-in-charge.. 

 

 MATERIALS: 

All materials which are to be used in work shall be got approval prior to bulk procurement. 

Fabrication of Pressed Galvanized steel sheet Frame : The frame work for false ceiling shall 

be made out of tested specially made from GI of specified gauge as per schedule, accurately 

formed and die cuts with identical ends in automatic machine with precision tools. All 

workmanship shall be best quality as followed in a modern sheet metal shops equipped with 

all machines such as press, dies, spot welding machine, baking oven etc. All materials shall 

be done by a process approved by the Engineer-in-charge. and in a manner that will not 

damage the materials. All work shall be accurately formed to the required dimensions, true to 

line, level and plane in all directions and properly sized to suit the exact dimensionwithin 
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permissible tolerances. Twisted or bent sections shall not be permitted to be used on work. 

Main runners and cross members shall be of sizes as specified in the schedule/shown in the 

drawing. The main runners shall be slotted for cross runners and punched for 

hangers/suspenders cross runners shall have identified die formed ends accurately cut for 

easy, correct and proper fit assembly. Shearing, cropping shall be clean, reasonably square 

and free from distortion. Surfaces and joints to be welded shall be free from loose scale, slag, 

rust, grease, paint and any other foreign materials. The surface shall be wire brushed 

vigorously. Welding sequence shall be followed to avoid needless distortion and minimize 

shrinkage stresses. Holes to be made in pressed M.S. sheet shall not be made by flame 

cutting. 

The flame cut or unfair holes are not acceptable connection of supported members with 

erection clearance for all members. Where for practical reasons greater clearance is 

necessary, suitable designed seating should be provided. Any damages done to the 

walls/ceiling shall be reinstated to original condition. The contractor shall not be entitled for 

any extra cost on this account. 

 

Suspended GI pressed sections Grid system:- GI pressed sections grid system shall 

be of CALCIUM SILICATE board approved standard suspended G.I. grid system. 

The suspended ceiling grid shall be of self-interlocking for main runners and cross 

runners of specified section and pattern as required to suit the span as perdrawing. 

 

 Calcium Silicate BoardSheets 

The CALCIUM SILICATE board sheets of approved make shall be plain and of 

specified thickness, approved best quality and shall conform in all respect to the relevant 

Indian Standard Specifications. The sheets shall be free from cracks, chipped edges or 

corners, twist dents, rough patches and other damages etc. The CALCIUM SILICATE board 

sheets shall be approved manufacturer. 

All Galvanized SteelSheet/Components 

All the components used in this works shall conform to relevant specification 

mentioned in the respective item of schedule of quantity. 

 Fastening 

All bolts, nuts, screws, fittings & fixtures shall be of best quality and of approved 

manufacture. 

 FIXING: 

The contractor shall take all necessary field measurements before the commencement of the 

frame work to ensure proper fittings of the work to actual condition of work at site. Particular 

care should be taken to examine the positions of all recessed lighting, trap doors and other 

openings indicated on drawings or as directed by the Engineer-in-charge.. The correct panel 

sizes shall be decided to suit each location. The false ceiling levels shall then be marked on 

walls. Mark the position of the runners to suit the span of the area. Fix up the wall angles with 

approved metal fasteners and level then correctly. The position of suspender shall then be 

marked on the R.C. slab as per the sizes of the panels decided for each area with due 

consideration to location of air-conditioning ducts, grills& diffusers etc. Suspenders oftype 
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and design fabricated as per drawing and approved by the Engineer-in-charge., shall then be 

securely fixed at correct points with approved metal fasteners/expansion bolts of specified 

dia., as per manufacturers specifications. It shall be ensured that the hanger/suspender shall 

remain perpendicular and not pulled by the suspension system to any side. Fix up the runner 

to the suspenders and lock up the runners at the joints, complete the leveling starting from the 

fixed points and proceed towards the other end. Fix up the cross tees/channels to every runner 

joints to have stability while leveling. Approved CALCIUM SILICATE board/sheets cut to 

correct sizes shall then be placed on the runner, starting from the centre of the width and work 

side wards. Connect all cross tees and put on the approved spring type hold down clip/pins 

as per drawing. Holes if required to be provided in CALCIUM SILICATE board sheets shall be 

drilled and on no account holes shall be punched. Lock the runner tees and tiles with hold 

down clips/pins as required. Wherever grouting for frame work, suspenders etc. is required to 

be done in masonry walls columns/beams etc., the same shall be done after the entire frame 

work is properlyleveled. 

 

The contractor shall take into consideration all wastage in the CALCIUM SILICATE board. 

Sheets, grid system frame work/pressed steel frame work, G.I. suspenders, screws, nuts, 

bolts, washers etc. required for fixing CALCIUM SILICATE board. Sheet false ceiling and 

vertical masking while quoting his rates. CALCIUM SILICATE board sheet false ceiling and 

vertical masking shall be fixed to pressed steel frame grid system by means of spring clip 

(brass counter sunk machine screws in case of masking of approved size, make and at 

approved spacing or as shown in drawing or as instructed. After fixing the CALCIUM 

SILICATE board sheets, all holes of screws etc. shall be filled with approved putty, leveled 

with the CALCIUM SILICATE board sheets and sand papered, so that no sign of screw is 

visible on the. For all the sheets false ceiling and vertical masking work, the sheet of required 

size and shape shall be cut as per approved panel size shown in drawing and fixed on 

pressed steel frame in the best workman like manner. 

 

Trap doors/lighting recesses/troughs of approved size and shape with approved matching 

work, shall be provided in the false ceiling and vertical masking at the specified places. 

 

Any damage done to the walls/columns/ceilings/plasters/floors etc. shall be made good to 

the original condition at his own cost. The contractor shall not be entitled for any extra cost 

on this account. During the execution of this work, the contractor shall take all the 

precautions to prevent damage to the painted surface, plaster, floor tiles, doors etc. 

Contractor should specifically note that the area where the false ceiling is required to be 

provided will be in advance stage of completion with various finishing items such as painting, 

floor polishing etc. Any damage to these finishes will have to be made good by him at no extra 

cost to the Department. 

 SAFETY PRECAUTIONS: 

No person other than workman employed by the false ceiling contractor shall be permitted 

access to any area over which the sheeting is being laid. The contractor should take protective 

measures during the progress of work. Cat ladders or roof boards, scaffolding etc. should 

invariably be used by men working on the roof/false ceiling/masking etc. 

 
 WORK TO INCLUDE: 
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Cost of all approved CALCIUM SILICATE board sheets with /pressed G.I. steel frame work, 

adjustable M.S. suspenders M.S. cleats, nuts, bolts, washers, screws, all labour, materials, 

tools, plants, approval scaffoldings, providing M.S. cleats and fixing them with metal 

fasteners/expansion bolts, nuts, washers , screws etc. to the concrete/wall surfaces and then 

fixing the adjustable suspenders in m. s. clamps, painting two coats of synthetic enamel paint 

on m.s. work as directed/as shown indrawing. 

 

 
 MODE OFMEASUREMENT: 

CALCIUM SILICATE Sheet false ceiling with snap grid pressed steel internal grid system 

frame work completed and accepted as per above specifications shall be measured in square 

meter up to two places of decimals. The line measurements shall be taken up to two places 

of decimal of a meter. The width shall be measured, from wall angle to wall angle and length 

shall be measured as per actual. Areas of trap doors, lighting troughs, air conditioning 

diffusers, grills and other openings shall be deducted and net areas of false ceiling so 

computed shall be paid for unless otherwise specified. Areas of false ceiling with additional 

horizontal M.S. angle supports as per relevant drawing shall be measured separately between 

such additional supports. Mode of measurement for this item shall also be in square meter as 

describedabove. 

The Plan area of false ceiling shall be measured and paid at the unit rate less deduction, if 

any. Openings in false ceiling which are less than 0.2 sq.m. in area shall not be deducted for 

the purpose of payment. Rate shall also include for vertical drops, cove if any of false ceiling 

only horizontal (plan area) measured for payment. 

 
 

 LIGHTING TROUGHS /FIXTURES 

Opening to made in CALCIUM SILICATE board for lighting fixture, AC grills, diffusers etc 

along with GI sheet metal frame work atperiphery. 

 

 TRAP DOORS: 

The materials viz. M.S. frame, aluminum frame and CALCIUM SILICATE board of 12 mm and 

12mm thick marine plywood sheet of approved make and fabrications shall conform to the 

relevant specification given in this tender. The trap doors shall be fixed in position with 

necessary M.S. angle frame out of M.S. angle of size 40 x 40x 6mm. for the shutter and fixed 

to M.S. wall angle of size 40 x 25 x 6 mm. which is to be fixed by means of 40 x 25 x6 mm. 

M.S. angle cleats, fixed to wall by means of M.S. hold fasts out of M.S. flats of size 40x 6mm., 

150 mm. long and grouted with cement concrete 1:2:4 in case of brick wall and with 100 mm. 

long M.S. coach screws and rawl plugs in case R.C. columns etc. M.S. angle of size 40 x 25 

x 5 mm. shall be provided for receiving the lever of the lockingarrangement. 

This angle shall be supported by 40 x 6 mm. M.S. flat suspenders from ceiling fixed with 

3/8"diameter metal fasteners/expansion bolts. This angle, meant to receive the lever of the 

lock, shall be supported by two numbers of M.S. angle of size 40 x 25 x 5 mm. on either 

side. The two angles also shall be provided with M.S .flat (40 x 6 mm.) suspenders @ 800 

mm. centers at all other convenient spacing as per drawing and as approved by the 

Engineer-in-charge. 
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Sample of trap doors of single, double and multi panels shall be fabricated and fixed in 

position and got approved before taking up fabrication of trap doors on large scale. All the 

exposed surfaces of M.S. work including the suspenders shall be painted with two coats of 

synthetic enamel paint of approved make and shade over a coat of approved primer. 

 

 MODE OFMEASUREMENT: 

"The area of trap door visible from underside of the false ceiling only shall be measured in 

square meters. 

 STORING OF CALCIUM SILICATEBOARDS 

These boards shall be stored flat in a covered clean and dry place. Different sizes and types 

of each of these boards shall be stacked separately. 

The board shall be stacked on a flat platform on which a wooden frame shall be constructed 

with 50 mm x 25 mm battens in such a way that it will give support to all four edges and 

corners of the boards with intermediate battens placed at suitable intervals to avoid warping. 

 

 
The boards shall be stacked in a solid block in a clear vertical alignment. The top sheet of 

each stack shall be suitably weighed down to prevent warping wherever necessary. 

 

The boards shall be unloaded and stacked with utmost care avoiding damage to the corners 

and surface. In case of decorative plywood and decorative boards, the surfaces of which are 

likely to get damaged by dragging one sheet over another it is advisable that these are lifted 

as far as possible in pairs facing each other. 

 MODULAR /GRID TYPE CEILING WITH MINERAL FIBRETILES (Not Applicable) 

a) The mineral fibre tiles and insulation shall be procured from an approved manufacturer 

as per the list of Approved makes. 

b) The tiles and the suspension system shall be as specified in the item nomenclature. The 

Contractor shall prepare the shop drawings for the False Ceiling based on actual 

measurements at site and based on the Engineer-in-charge architectural drawings, clearly 

indicating the typical panel as well as edge panel on all sides with details to adjust the 

minor variations in orthogonality. Also, junction details with different types of false ceiling 

materials shall be prepared and submitted for the approval of the Engineer-in- charge 

beforeexecution. 

c) The false ceiling shall be perfectly level after installation. The Contractor shall then 

prepare the mock-up at site for approval of material and quality of workmanship by the 

Engineer-in-charge. Only after the approval of Mock-up, the Contractor shall start the 

masswork. 

d) The mineral fibre tiles (straight edge type) shall be of size 600x600 mm as per 

architectural drawings and as per the site requirements and shall be of the texture and 

physical & other characteristics as per approved brand. The tiles shall have sound 

absorption, sound attenuation, humidity resistance, impact resistance and fire resistance 

as specified as per the manufacturer’s specifications. The thickness of the tiles shall not 

be less than 15mm.The tiles shall have light reflectance, thermal conductivityhumidity 
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resistance Relative Humidity and sound absorption (Noise Reduction Co-efficient) with 

sound attenuation as per the item description. The weight shall not be less than 3.5 kg 

per sqm without grid. The contractor shall obtain and submit to the Department the 

manufacturer’s certificate for compliance of the mineral fibre tiles & the suspension system 

as per the manufacturer’s specifications and also copy of the manufacturer’s test report 

for the record. 

e) The tiles shall be made of non -combustible bio-soluble wool and shall have finely 

granulated surface texture with virtually invisible micro-perforations as specified & as 

required for its performance. It shall meet the various performance parameters like 

aesthetics, acoustics (sound absorption), hygiene, humidity resistance, impact 

resistance, fire resistance, durabilityetc. 

g) The tiles shall have precisely machined edges including edge treatment required for 

the installation depending on the type of suspension system grid and manufacture as 

approved by the Engineer-in-charge and as per the Engineer-in-charge architectural 

drawings. The openings of required size for light fittings, fire detection devices, sprinklers, 

AC diffusers etc. shall be suitably made in the tiles by cutting in an approved and 

workmanlike manner. For the purpose of measurement, no deduction shall be made in the 

area of false ceiling on this account. Also, nothing extra shall be payable on this account. 

The end tiles shall be cut to the required size in a workmanlike manner as per the site 

requirement. Nothing extra shall be payable on account of any wastage in the materialand 

/or account of providing grid at closure spacing than 600mm c/c. 

h) These tiles shall be fixed on to coordinated suspension ceiling system with supporting 

grids system that fully integrates with the ceiling tiles. It shall be ensured that the suspension 

system shall be suitable to take all the incidental and dead loads and other authorized loads 

efficiently and shall not sag .The permissible sag shall be as per the British Standards BS 

8290 - 1991. The Contractor shall provide a guarantee for 10 years against sag on account 

of defective material and / orworkmanship. 

The suspension system shall consist of hangers, main runners, cross tees, perimeter 

trims, wall connectors etc. The hangers shall be securely fixed to the structural soffits / slab / 

beams at spacing not more than 1200mm centre to centre by using electroplated Galvanized 

M.S anchor fasteners of 6 mm (minimum) diameter of approved make and of adequate 

capacity to carry the design loads. The main runners shall be fixed at spacing not more than 

600mm centre to centre. The last hanger at the end of each main runner shall not be placed 

more than 450 mm from the adjacent walls. Additional hangers shall be placed at a distance 

not more than 150 mm from the joint in the main runner on either side. The cross tees 600 

mm long shall be centrally inter-locked between main runners to form 600 X 600 mm modules. 

The main runners shall have central notches to accommodate mitred joint of 600 mm long 

cross tees. Additional runners and hangers shall be provided where change of direction is 

required as per the site conditions. All the hangers, runners, tees, cleats, brackets etc. 

required for fixing the false ceiling suspension system shall be of anti-corrosive hot dipped 

galvanized M.S sections with zinc coating not less than 80 gms per sqm. and shall be as per 

BS 2989. The Galvanized M.S runners, cross tees, perimeter trims/ edge profile etc. shall be 

powder/coil coated (the coating as per the manufacturer’s specifications) matt finished, of 

required colour and shade. The cross tees shall be connected to the main runner by stab and 

hook type (clip in) installation. The runners and cross tees shall have mechanical stitching for 

enhanced torsional resistance and shall have mitred inter-section. Further, the grid system 

with main runners and the cross tees shall have 15 mm wide flanges with a 6 mm central 

recess with reveal profile, with approved as approved by the 
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Engineer-in-charge. The hangers shall be mechanically pre-straightened and shall not be less 

than 4 mm diameter and of lengths as required for keeping minimum plenum depth as per the 

Engineer-in-charge architectural drawings. It shall be suitably cut / tied off. The stainless steel 

level adjuster clips (spring steel, butter fly clips having suitable number and diameter of 

machine punched holes and bent to required profile) shall be provided on the hangers to 

achieve the level ceiling. The suspension hangers shall be vertical or near to vertical as far as 

possible. The hangers shall be suitably designed not to have distributed load more than 12.5 

kg. per sqm. and shall have capacity to take incidental loads of fixtures, suspended signages 

etc. within the tolerance limit of deflection as specified in BS 8290. 

Increased load if any, may be accommodated by providing additional hangers. 

 

 
i) The contractor shall ensure that the grid system is designed and installed to carry 

all incidental loads and no other unauthorized load shall be transferred to this 

system. The luminaries, air grills / diffusers, signages etc. shall be as far as possible 

independently supported to avoid any over loading of the ceiling system which may 

result in excessive deflection or twisting of grids. Any strengthening of grid system 

by providing additional hangers, fasteners, runners, cross tees etc. or providing 

additional bracing may be carried out as required for any specific locations or for 

specific purpose for which nothing extra shall be payable. Perimeter trims / edge 

profiles of required size and shape, powder/coil coated to required colour and 

shade, shall be installed at the suspension grid perimeter to completely enclose the 

ceiling and shall be properly secured to the walls at not more than 450 mm centre 

to centre using stainless steel screws and PVC sleeves. It shall be neatly jointed at 

all external and internal angles and over lap sections in a workman like manner with 

mitredjoints. 

j) The main runners and the cross tees shall be 15mm x 8mm x 42 mm roll formedfrom 

G.I sheets (0.35 mm thick for main runners and 0.33 mm thick for cross tees), powder/coil 

coated with 6 mm wide reveal profile. The main runners and the cross tees shall not be fixed 

to the edge profile/ wall moulding and should only rest on the edge profile/ wall moulding. The 

edge moulding shall be 19 x 7 x 14mm roll-formed from 0.35 mm thick G.I sheet powder/coil 

coated on the exposed face to the matching colour and the shade. 

k) The ceiling should be set out such that the perimeter boards or tiles are in excess of 

half a module so that the edge panels on both the sides are of equal sizes as far as possible. 

The tiles shall be cut to required size and shape with rebates as specified using hand tools or 

mechanically operated tools in a workman like manner but with all precautions as per the 

manufacturer’s specifications regarding generation of dust andventilation. 

l) The entire installation shall have minimum half an hour fire rating and integrity as 

specified as per BS476. 

m) The contractor shall ensure that the material is procured and delivered at installation 

site without any damage. Adequate care shall be taken before installation as well as 

afterwards till handing over the building for occupation. It shall be protected from rains, 

excessive humidity, chemical fumes, vibrations, dust etc. The contractor shall ensure careful 

handling and storage and prevent any rough handling, rolling of cartons or dropping cartons 

to prevent any edge damage or breakage. Any tile with edge damaged or crack etc. shallnot 

be allowed to be used in the work and shall be replaced by the contractor at his own cost. 

Similarly, adequate care shall be taken by the contractor while placing or removing and 

handling the tiles so as not to cause any damage. Also, the contractor shall direct hisinterior 
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contractors to take adequate precautions to prevent the tiles from any dirt, fingerprints, any 

other marks / splashes etc. The ceiling shall not be wet cleaned. Abrasive cleaners shall not 

be used to clean the marks. 

n) The rate for the item of false ceiling includes cost of all inputs of labour, materials, 

wastage if any, T&P, scaffolding, staging or any other temporary enabling structure / services 

etc. and all other incidental charges including making necessary cut outs for A.C diffusers, 

Light fittings, grills, Fire detection, alarm, sprinklers devices and fittings etc. Nothing extra shall 

be payable for making the openings. Also nothing extra shall be payable on account of any 

wastage in materials. Also nothing extra shall be payable on account of any strengthening of 

the supporting suspension system for the false ceiling, around the openings in the false ceiling 

by using additional hangers, fasteners, runners, cross tees, etc.. However, for the purpose of 

payment only the actual area of the false ceiling shall be measured in sq.m. The Tile & Grid 

system used together of all sizes should carry a 15 year warranty. 

 GYPSUM LIGHT WEIGHT PLASTER (Not Applicable) 

 Scaffolding 

For all other work in building, single scaffolding shall be permitted. In such cases, the 

inner end of the horizontal scaffolding pole shall rest in a hole provided only in the header 

course for the purpose. Only one header for each pole shall be left out. Such holes for 

scaffolding shall, however, not be allowed in pillars/columns less than one metre in width, or 

immediately near the skew backs of arches. The holes left in masonry works for scaffolding 

purposes shall be filled and made good before plastering. 

Note : In case of special type of work, scaffolding shall be got approved from 

Engineer-in-charge in advance. 

 Preparation ofSurface 

The joints shall be raked out properly. Dust and loose mortar shall be brushed out. 

Efflorescence if any shall be removed by brushing and scrapping. The surface shall then be 

thoroughly washed with water, cleaned and kept wet before plastering is commenced. 

In case of concrete surface if a chemical retarder has been applied to the form work, 

the surface shall be roughened by wire brushing and all the resulting dust and loose particles 

cleaned off and care shall be taken that none of the retarders is left on the surface. 

 Materials 

Premixed light weight plasters essentially consist of retarded hemihydrate gypsum 

plaster and light weight aggregate which are characterized by low density, high 

thermal insulation and sound absorption properties. Other additions may be 

incorporated to impart desired properties. The physical and chemical requirements 

shall conform to IS 2547 (Pt.II). 

The minimum recommended water-premixed plaster ratio is 1:2 as per 

standard practice or as recommended by themanufacturers. 

 

 Application of GypsumPlaster 

Ceiling plaster shall be completed before commencement of wall plaster. Plastering 

shall be started from the top and worked down towards the floor. All putlog holes shall be 
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properly filled in advance of the plastering as the scaffolding is being taken down. To ensure 

even thickness and a true surface, plaster about 15 × 15 cm shall be first applied, horizontally 

and vertically, at not more than 2 metres intervals over the entire surface to serve as gauges. 

The surfaces of these gauged areas shall be truly in the plane of the finished plaster surface. 

The mortar shall then be laid on the wall, between the gauges with trowel. The mortar shall 

be applied in a uniform surface slightly more than the specified thickness. This shall be 

brought to a true surface, by working a wooden straight edge reaching across the gauges, 

with small upward and side ways movements at a time. Finally the surface shall be finished 

off true with trowel or wooden float according as a smooth or a sandy granular texture is 

required. Excessive troweling or over working the float shall be avoided. 

All corners, arises, angles and junctions shall be truly vertical or horizontal as the 

case may be and shall be carefully finished. Rounding or chamfering corners, arrises, 

provision of grooves at junctions etc. where required shall be done without any extra 

payment. Such rounding, chamfering or grooving shall be carried out with proper templates 

or battens to the sizes required. 

When suspending work at the end of the day, the plaster shall be left, cut clean to line 

both horizontally and vertically. When recommencing the plastering, the edge of the old work 

shall be scrapped cleaned and wetted with cement slurry before plaster is applied to the 

adjacent areas, to enable the two to properly join together. Plastering work shall be closed at 

the end of the day on the body of wall and not nearer than 15 cm to any corners or arises. It 

shall not be closed on the body of the features such as plasters, bands and cornices, nor at 

the corners of arises. Horizontal joints in plaster work shall not also occur on parapet tops and 

copings as these invariably lead to leakages. The plastering and finishing shall be completed 

within half an hour of adding water to the dry mortar. 

No portion of the surface shall be left out initially to be patched up later on. The 

plastering and finishing shall be completed within half an hour of adding water to the dry 

mortar. 

 Thickness 

Where the thickness required, as per description of the item is 12 mm, the average 

thickness of the plaster shall not be less than 12 mm whether wall treated is of block/RCC 

work. 

 Finish 

The Gypsum plaster shall be finished to a true and plumb surface and to the proper 

degree of smoothness as required. The work shall be tested frequently as the work proceeds 

with a true straight edge not less than 2.5 m long and with plumb bobs. All horizontal lines and 

surfaces shall be tested with a level and all jambs and corners with a plumb bob as the work 

proceeds. 

 

 Measurement 

i) Length and breadth shall be measured correct to a cm and its area shall be 

calculated in square metres correct to two places ofdecimal. 

ii) Thickness of the gypsum plaster shall be exclusive of the thickness of the key i.e. 

grooves, or open joints in blockwork. 

iii) The measurement of gypsum plaster shall be taken between the walls or partitions 

(the dimensions before the plaster shall be taken) for the length and from the top of the floor 

or skirting to the ceiling for the height. Depth of coves or cornices if any shall bededucted 
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iv) The following shall be measured separately from gypsumplaster. 

a) Cornice beadings and architraves or architraves moulded wholly inplaster. 

 

b) Circular work not exceeding 6 m inradius. 

v) Gypsum Plaster over masonry pilasters will be measured and paid for as 

gypsum plasteronly. 

vi) A coefficient of 1.63 shall be adopted for the measurement of one side 

plastering on honey comb work having 6 x 10 cm.opening. 

vii) Moulded cornices andcoves. 

a) Length shall be measured at the centre of thegirth. 

b) Moulded cornices and coves shall be given in square metres the area being arrived 

at by multiplying length by thegirth. 

c) Flat or weathered top to cornices when exceeding 15 cm in width shall not be 

included in the girth but measured with the general plasterwork. 

d) Cornices which are curved in their length shall be measuredseparately. 

 

 
viii) Deductions in measurements, for opening etc. will be regulated asfollows: 

 

a) No deduction will be made for openings or ends of joists, beams, posts, girders, steps 

etc. up to 0.5 sqm in area and no additions shall be made either, for the jambs, soffits and 

sills of such openings. The above procedure will apply to both faces ofwall. 

 

b) Deduction for opening exceeding 0.5 sqm but not exceeding 3 sqm each shall be 

made for reveals, jambs, soffits sills, sills, etc. of theseopenings. 

i) When both faces of walls are plastered with same plaster, deductions shall be made 

for one faceonly. 

ii) When two faces of walls are plastered with different types of plaster or if one face is 

plastered and other is pointed or one face is plastered and other is unplastered, deduction 

shall be made from the plaster or pointing on the side of the frame for the doors, windows 

etc. on which width of reveals is less than that on the other side but no deduction shall be 

made on the otherside. 

Where width of reveals on both faces of wall are equal, deduction of 50% of area of opening 

on each face shall be made from area of plaster and/or pointing as the case may be. 

iii) For opening having door frame equal to or projecting beyond thickness of wall, full 

deduction for opening shall be made from each plastered face ofwall. 

 

 
c) For opening exceeding 3 sqm in area, deduction will be made in the measurements 

for the full opening of the wall treatment on both faces, while at the same time, jambs, sills 

and soffits will be measured forpayment. 

In measuring jambs, sills and soffits, deduction shall not be made for the area in contact with 

the frame of doors, windows etc. 
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 Rate 

Rate shall include the cost of all labour & material involved in all the operations 

described above. 

 PARTITION WALLS (Not Applicable) 

 GENERAL 

The Partition Wall system shall be self-supporting and be able to clip on to the ceiling 

system. The insulation material inside the wall should provide an acoustical value of 35-40 

db inside the offices. Wherever low height partitions are required as per design drawing 

these shall also be internally insulated as specified. 

All Internal walls would have a continuous and strong horizontal framing at 2 meter height or 

as per Architectural drawing from the floor and vertical framing inside GI frame at 300mm 

interval or as per Engineer-in-charge to allow pictures and white boards to be hung. All walls 

would be finished with a 75mm high skirting or as specified at the junction with the floor made 

up of wood, MDF & veneer combination or as specified in the drawing. 

The partitions of overall thickness 100 mm thick with acoustic insulation are being 

considered in view of higher heights at Ground floor level. This should confirm to BS 5234. 

The stability and adequacy for supporting the single/double height partitions shall be the 

responsibility of contractor. 50mm glass wool of minimum density 32Kg/m3 or as specified 

shall be placed in the cavity. The dimensions given here are broadly indicative and those 

specified in the item of schedule will be taken as final. 

 Materials 

(a) Tapered edge calcium silicateboard 

Tapered Edge Calcium Silicate Board are manufactured from Siliceous and Calcareous 

materials reinforced with fibers. The boards are made in a laminar process and then 

autoclaved to give a stable crystalline structure. It is lightweight and can be fixed to either 

side of timber, aluminum or lightweight galvanized metal sections. The partitions are non- 

load bearing and can easily be assembled at site. 

(b) The G.I. frame and board partitions shall be fixed as per nomenclature of the item 

and directions ofEngineer-in-charge. 

 Jointing &Finishing 

Joints of the boards are finished with specially formulated Jointing compound and fibre tape 

to provide seamless finish. Board surface can be decorated with any type of paint, wall 

paper, wood veneer & hard laminates. Services should be incorporated before 

commencement of board fixing. 

 Fitting and Fixtures 

It is easy and simple to attach different fittings to wall panelling boards. Inclined nails can be 

fixed to the boards itself for light materials. For heavier materials the fastening should be 

centered on internal stud work or steel or wood frame behind the boards, fixed before 

boarding. Services should be incorporated before commencement of board fixing. 

 Tolerance :  Tolerance in dimensions shall be ± 5mm. 

 

 Measurements 
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(a) Length and breadth of superficial area of the finished work shall be measured correct 

to a cm. Area shall be calculated in square meter correct to two places of decimal. No 

deduction will be made of openings of areas upto 0.40 sqm nor shall extra payment be made 

either for any extra material or labour involved in forming suchopenings. 

 

(b) For openings exceeding 0.40 sqm. in area, deduction in measurements shall be 

made but extra will be payable for any extra material or labour involved in making such 

openings. 

(c) The rate shall include the cost of all materials and labour involved in all the 

operations described above including all scaffolding, staging etc. 

 ACOUSTIC TREATMENT (Not Applicable) 

 RESIN BONDED GLASSWOOL. 

1. Chemical stability – Chemicallyinert. 

2. Application should not cause or accelerate corrosion. Should rotproof. 

3. Fire safety – Non – Combustible in accordance with BS 476 Part 4,1970. 

4. Biological – Inorganic, should not encourage growth of fungi and vermin. 

5. Vibration & jolting resistance – conform to BS2972. 

6. Moisture content – less than 2% in accordance with BS2972. 

7. Water absorption – less than 2% in accordance with BS2972. 

8. Shot content – Nil, in accordance with BS 2972. 

9. Odourless – Conforms to BS2972. 

10. No mould growth – Conforms to BS2972. 

11. Recovery after compression – More than 95% in accordance with BS3958 

Part 5. 

 WOOD WOOL NATURAL SOUND SMOOTH (ANUTONE BOARD) 

1. Wood wool – Pune Pinewood. 

2. Density – 400Kg/ m3 (+-10%). 

3. Sound Absorption – as per ISO 354 equivalent to ASTMC423. 

4. Sound Insulation – as per ISO a 40 – III 1995 and rating as per ISO 717 –1. 

5. Non – Combustibility as per ISO 1182 – AT 750,C. 

6. Ignitable classification as per BS 476 Part 5 – ‘P’ not easilyignitable. 

7. Fire propagation index as per BS 476 Part 6 –5.17. 

8. Moisture –15%. 

9. Straight lines of edges - + - 1mm < 1250 + - 2mm >1250. 

10. Straightness of edges - +- 1mm. 

11. Weathering - < 1mm change in dimension < 5% changes indensity. 
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 FABRICS. 

All fabric o be used shall be fire rated for at least two hours. The contractor has to give the 

fire retardant certificate. 

 TECSOUND 

Tecsound is polymer based asphalt Free, high density (1.99 / cm3) systematic sound 

proofing membrane, that offers good acoustic Insulation in different building elements. It is 

available in Tecsound 5kg / M2 & 10 kg /M2Membrane sheet. It has very good sound 

insulation property. 

11. CARPENTRY & JOINERY, FURNISHING WORKS 

11.1 GENERAL 

1. The wood selected shall be II class Teak wood or asspecified. 

2. Specified timber shall be of good quality and well-seasoned. It shall have uniform 

colour, reasonably straight grains and shall be free from knots, cracks, shakes andsapwood. 

3. Wood work shall not be painted/ polished, oiled or otherwise treated before it has 

been approved by theEngineer-in-charge. 

4. All portion of timber including architrave abutting against masonry, concrete, stone or 

embedded in ground shall be painted with approved wood preservative or with boiling coal 

tar. 

5. Anti-termite Treatment and fire retardant paint to be provided of approved brand and 

manufacturers asdirected. 

6. All fittings and fixtures shall be got approved from Engineer-in-charge before 

procurement well in advance and the approved samples shall be kept at site till completion 

of thework. 

7. Before starting the work, the Contractor shall procure and submit the samples of 

timber for the approval of theEngineer-in-charge. 

8. The samples of species of timber to be used shall be deposited by the contractorwith 

the Engineer-in-charge before commencement of the work. The contractor shall produce cash 

vouchers and certificates from standard kiln seasoning plant operator about thetimber section 

to be used on the work having been kiln seasoned by them, failing which it would not be so 

accepted as kiln seasoned. 

9. Testing 

i) The shutters shall be tested for species, seasoning & treatment, defects in the 

timber, panel material, construction & workmanship in the approved Laboratory at the 

frequency as per relevantIS. 

ii) If shutters are found defective in any one of the criterion, the shutter shall be tested & 

if found permissible can be accepted. If shutter is found defective in more than one criterion, 

the whole lot shall berejected. 

iii) Finish 

a) All components of door shutter shall have smoothfinish. 

b) Panels of the door shutters shall be flat and well sanded to a smooth and level 

Surface. 
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c) All the surfaces of door shutters which are required to be painted or polished or 

varnished shall be got approved from the Engineer-in-charge before applying protective coat 

of primer, polish orvarnish. 

10. Poly-sulphide: -The gaps between frames and supports and also any gaps in the door 

and windows sections shall be raked out as directed and filled with poly-sulphide of approved 

colour and make to ensure complete water tightness. The poly-sulphide shall be of such colour 

and composition that it would not stain the masonry/concrete work, shall receive paint without 

bleeding, will not sag or run and shall not set hard or dry out under any conditions of weather. 

The sample of poly-sulphide to be used for this purpose shall be got approved from the 

Engineer-in-charge before its actualuse. 

11. Fixed cabinetrywork 

All built-in cabinets and shelves shall have no exposed plywood any of its surfaces including 

the back side against the walls. All surfaces shall be veneered/ laminated with no paint finish 

at any edge or sides. Horizontal shelving should be adjustable on stainless steel pins. 

12 HARDWARE 

(i) Hardware 

All hardware for doors and windows shall be of stainless steel or as specified. All hardware 

shall be installed using routers and counter sunk screws. Panic hardware will be provided in 

all staircase and escape doors. Drawer slides with steel roller ball-bearings and drawer 

locking system with master keying option is to be provided for all built in cabinetry work and 

drawer units. 

(ii) The contractor shall procure all the hardware as specified in the schedule. The rate 

shall include for making mechanical chases to receive the hardware, and also the cost of 

approved screws, nails, clamps etc. The fixing shall be done in the best workmanship like 

manner and in accordance with that employed for fixing hardware. Any damage to the 

joinery or the hardware shall be made good at no extra cost to theBank. 

(iii) Locks All locks will have a stainless steel body with a stainless steel bolt or as 

specified. Each furniture unit in fixed cabinetry work such as credenzas, drawer units 

and shutters shall be openable with a single key. 

13. All the ply woods used in the furniture shall be of approved make and confirm to IS 

710-2010: Marine Plywood- Specifications. 

 DOOR FRAMES 

"Timber for door frames shall be as specified. Timber shall be sawn in the direction 

of the grains. All members of a frame shall be of the same species of timber and shall 

be straight without any warp or bow. Frames shall have smooth, well-planed 

(wrought) surfaces except the surfaces touching the walls, lintels, sill etc., which may 

be left clean sawn. Rebates, rounding or moulding shall be done before the members 

are jointed into frames. The depth of the rebate for housing the shutters shall be 15 

mm, and the width of the rebates shall be equal to the thickness of the shutters. A 

tolerance of ± 2 mm shall be permitted in the specified finished dimensions of timber 

sections inframes. 

 Fixing ofFrames 

"The frames shall be got approved by the Engineer-in-charge before being painted, 

oiled or otherwise treated and before fixing in position. The surface of the frames abutting 

masonry or concrete and the portions of the frames embedded in floors shall be given a coating 
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of coal tar. Frames shall be fixed to the abutting masonry or concrete with holdfasts or metallic 

fasteners as specified. After fixing, the jamb posts of the frames shall be plugged suitably and 

finished neat. Vertical members of the door frames shall be embedded in the floor for the full 

thickness of the floor finish and shall be suitably strutted and wedged in order to prevent 

warping during construction. A minimum of three hold fasts shall be fixed on each side of door 

and window frames one at centre point and other two at 30 cm from the top and bottom of the 

frames. In case of window and ventilator frames of less than 1 m in height two hold fasts shall 

be fixed on each side at quarter point of the frames. Hold fasts and metallic fasteners shall be 

measured and paid for separately. 

 Measurements 

"Wood work wrought, framed and fixed shall be measured for finished dimension without any 

allowance for the wastage or for dimensions beyond specified dimension. However, in case 

of members having mouldings, roundings or rebates and members of circular or varying 

sections, finished dimensions shall be taken as the sides of the smallest square or rectangle 

from which such a section can be cut. Length of each member shall be measured over all to 

the nearest cm so as to include projection for tenons. Width and thickness shall be measured 

to the nearest mm and the quantity shall be worked out in unit of upto three places ofdecimal. 

 Rate 

"The rate shall include the cost of material and labour involved in all the operations 

described above including the hold fasts or metallic fasteners. 

 SPECIFICATION FOR SHUTTERS (FLUSH DOORS) 

1) The shutters to conform to I.S. 2202 partI 

2) The timber to be of hard wood, well-seasoned and kiln,dried. 

3) The core to be built of timber strips of about 25 mm width closely packed and 

surfaced to flat uniform and smooth condition. All belt joint to bestaggered. 

4) The cross bands to be laid at right angles to the core extending the full width of 

the door shutter. The thickness of cross bands to be about 3mm. 

5) The face veneers to be laid with grain at right angles to the grain of the cross 

bands, the Thickness of veneers to be about 4mm. 

6) The entire binding to be done with synthetic resin of the hot press type to 

conform to boiling Waterproof type as per I.S. 848-latestrevision. 

7) The adhesive should be phenol formaldehyde. The specific letter from the 

manufacturers should be produced along with the vouchers of the flushdoor. 

8) The beading of equal thickness of flush door and 12mm thick to be provided around 

the flush door shutter to protect the come out veneer surface over and above the lapping 

provided as suggested above. 

9) Factory made shutters, as specified shall be obtained from factories to be approved 

by the Engineer-in-charge and shall conform to IS: 2202 (Part-I) 1999. The contractor shall 

inform well in advance to the Engineer-in-charge names and address of the factory where 

from the contractor intends to get the shutters manufactured. The contractor will place order 

for manufacture of shutters only after written approval of the Engineer-in-charge in this regard 

isgiven. 
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10) The  contractor  is  bound  to  abide  by  the  decision  of  the  Engineer-in-charge and 

recommend a name of another factory from the approved list in case the factory already 

proposed by the contractor is not found competent  to manufacture  quality shutters. Shutters 

will however, be accepted only if this meet the specified tests. The contractor will also arrange 

stage wise inspection of the shutters at factory by the Engineer-in-charge or his authorized 

representative. The contractor will have no claim if the shutters brought at site are rejected by 

the Engineer-in-charge in part or in full lot due to bad workmanship/quality. Such shutters will 

not be measured and paid. The contractor shall remove the same from the site of work within 

7 days after the written instructions in this regard are issued by the Engineer- in-charge. 

 

 
 FIREDOORS (Not Applicable) 

i) SCOPE 

This specification covers the design, supply of materials, Manufacture and installation of 

factory made special type of approved make steel fire doors of 2Hrs rating. 

ii) CODES ANDSTANDARDS 

All standards, specifications, acts, and codes of practice referred to herein shall be the latest 

editions including all applicable official amendments and revisions. 

List of certain important Indian Standards, Acts and Codes applicable to this work is given 

below. However, the applicable standards and codes shall be as per but not limited to the 

list given below: 

IS : 277 Galvanized steel sheet (plain and corrugated) 

IS : 3614(Part-2) 1992 Metallic and non-metallic fire check doors - Resistance test and Part: 

2 performance criteria. 

iii) GENERAL 

Test Report of the Prototype: The door frames and shutters shall be fabricated from approved 

manufacturers with materials and specifications identical to those for the prototype test report 

in accordance with IS:3614 (Part-2) 1992 for prescribed fire rating either by CBRI Roorkee or 

by the Quality Marking Centre for Engineering Goods , Department of Industries 

, Bahadurgarh , Haryana shall be submitted to the Engineer-in-charge and execution of the 

work shall commence only after obtaining his approval in writing. The test report shall include 

the information prescribed in clause 10 of IS: 3614(Part2) 1992. 

 

Testing: The ENGINEER-IN-CHARGE may select, out of the fire door and shutter, 

assemblies brought at site, random samples for testing at Accredited Laboratories. The 

contractor shall make all arrangement for testing of the sample as per IS: 3614 (Part2) 1992 

and submit the test result to ENGINEER-IN-CHARGE. Testing charges (which includes the 

cost of sample and transportation) shall borne by contractor. 

The Contractor shall furnish all materials, labour, operations, equipment, tools & plant, 

scaffolding and incidentals necessary and required for the completion of all metal work in 

connection with steel doors, as called for in the drawings, specifications and schedule of 

quantities which cover the major requirements only. Anything called for in the tender 

documents shall be considered as applicable to the items of work concerned. The supply and 

installation of additional fastenings, accessory features and other items not specifically 

mentioned, but which are necessary to make a complete functioning installation shall form a 

part of this contract. 
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All metal work shall be free from defects, impairing strength, durability and appearance and 

shall be of the best quality for purposes specified made with structural proprieties to 

withstand safety strains, stresses to which they shall normally be subjectedto. 

All fittings shall be of high quality and as specified and as perapproval. 

The Contractor shall strictly follow, at all stages of work, the stipulations contained in the Indian 

Standard Safety Code and the provisions of the safety code and the provision of the safety 

rules as specified in the General Conditions of the Contract for ensuring safety of men and 

materials. 

Any approval, instructions, permission, checking, review, etc., whatsoever by the 

ENGINEER-IN-CHARGE shall not relieve the Contractor of his responsibility and obligation 

regarding adequacy, correctness, completeness, safety, strength, quality, workmanship, etc. 

 

The fire check doors shall satisfy: 

a. Stability: The fire check door should not collapse during the rated period of fire under 

the specified fire conditions. The fire check doors provide safe access to the escape route in 

the building namely protected corridors andstaircase. 

b. Integrity: The fire check door should not allow the passage of hot gases or the flames 

through the rebate or the gap between the door frame and shutters for the duration of its fire 

rating. 

c. Insulation: The mean temperature of the fire door on the unexposed side should not 

exceed 140 degrees C above ambient temperature for the duration of its fire rating. The 

fire/smoke check door assembly being offered shall be as prototype tested by Accredited 

Laboratories for the prescribed fire rating as per BS: 476 part20/22, IS: 3614 part-II. The 

fire/smoke check doors should also have Tariff Advisory Committee approval as admissible. 

The tenderer shall employ specialized agency or manufacturer of the fire check door 

assembly. Door frame and shutter shall in general be fabricated as per the nomenclature of 

the item of the work and recommendations of the specialized agencies as approved by the 

ENGINEER-IN-CHARGE. 

d. Fire check doors shall be 2 hour or as specified fire rated and shall satisfy the three 

performance criteria of stability, integrity and insulation as per BS:476 part20/22, IS:3614 

part-II. 

e. The tenderer shall be responsible for obtaining ‘No Objection Clearance’ from local 

fire authority for the executedwork. 

iv) FIRE CHECK GLAZED DOORS & WINDOWS 

Composition of the Doors &Windows 

 

All materials, items, hardware etc. shall be subjected to approval by ENGINEER-IN- 

CHARGE. Necessary documentation/ test certificates shall be furnished by the Contractor 

for such approval. FCD & FCW shall be fabricated only after approval of materials etc., by 

ENGINEER-IN-CHARGE. 

 

 
Each FCD &FCW shall be provided with a small metal identification plate in suitable location 

indicating Fire rating, name of the Manufacturer, date of installation and approval of approved 

testhouse. 
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Each vision panel shall carry a stamp of the manufacturer. 

Unless otherwise mentioned elsewhere, all FCD & FCW shall be of two hours (120 Min) and 

all door assemblies (except fully glazed fire door) shall satisfy three criteria of fire resistance 

(stability, fire smoke check integrity and thermal insulation).For glazed fire rated door it should 

exhibit integrity, stability and radiation control for 120 mins and insulation for the first 15 mins. 

The glazed fire doors shall be manufactured as per the nomenclature of the item an as per the 

manufacturers specification as per the best engineering practice and as per the drawing and 

direction of ENGINEER-IN-CHARGE. 

The glass panels shall be flame-proof with thickness as specified, glass clear, inter layered. 

The glass shall comply to Class 1B1 Category of Impact Resistance to EN:12600 safety 

Glazing Material. The system should be tested as per EN:1364 Part-1-1999 or equivalent 

standard. 

vii) INSTALLATION 

Shop drawings of the doors in accordance to the prototype profiles used to obtain fire test 

certificate by approved national or international test house shall be prepared and submitted 

for approval by the ENGINEER-IN-CHARGE. The shop drawings shall include all details of 

construction, anchoring, connections, fastenings etc. Any suitable modification in fittings, 

fixtures as required for project specific installations shall have to be incorporated in door 

profile and approval obtained prior to the installation of the door. 

 

 
viii) DELIVERABLES BY THECONTRACTOR 

Following documentation/ drawings shall be furnished along with the Doors 

 

1 Prototype TestCertificate 

 

 
2 Shopdrawings 

 

 
3 Specification / Manufacturer’s literature, Test certificates and other documentation for 

materials and items intended to beused. 

4 Certificate indicating that design and installation of Doors and hardware conforms to 

norm laid down by approved testhouse. 

5 Test report attested by Fire rated glassmanufacturer. 

11.5 (a) MELAMINE POLISH: 

For the item of melamine polish included respective item of wood work, the polishing shall 

include all the sand papering required to be carried out and wiped properly for cleaning all 

the loose dust particles. Necessary masking tapes are to be provided where different 

finishing work is to be carried out, so that the melamine polish does not spread to the other 

surfaces. Care should be taken while removing the masking tape, so that the surface is not 

damaged. Cost of melamine polish also includes the cost of providing and removing the 

masking tapes wherever required. The surface shall be sand papered using emery paper 

no.180,320 and 400 as required. Any staining required shall be carried out by applying 

Apcolite Wood Stain or equivalent, to achieve the required colour and shade as directed by 
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the Engineer-in-charge. The melamine polish is deemed to include cost of such staining. 

Nothing extra shall be payable on this account. Melamine polish shall be carried out with 

spray machine. 

For Quality Assurance the Contractor shall ensure that color and texture of finish coats, shall 

match the approved sample. Also, Colour of priming coat shall be lighter than body coat Colour 

of body coat shall be lighter than finish coat. Colour prime and body coats as required so as 

not to show through the finish coat and to mask surface imperfections. 

Before starting application of each type of polish, the Contractor shall apply the polish to a 

specimen area and get finish and texture approved and shall use it as a sample for the 

remainder of the work. 

11.4 (b) For French polish, varnish etc refer technical specification under Masonry, 

plastering and paintingworks. 

 GLASS AND GLAZING WORK                

( in partitions anddoors) 

(a) GENERAL 

Glass panels as indicated in the respective item shall be fully tempered /toughened. 

Frameless glass used should be highly polished edges using CNC machines. 

(b) Glazing 

The contractor shall furnish all labour, material and equipment required completing the 

installation of all glass and related items. A glass shall be of the type, quality, and substance 

specified in the schedule of quantities. The contractor shall cut glass sizes by field 

measurements or dimensions of the approved shop drawings. The responsibility for correct 

glass sizes shall rest with the contractor. No cracked, chipped or disfigured glass shall 

accepted, and the contractor shall replace all breakages or faulty installation without extra 

cost. 

The glass shall be set in wood or metal glazing straps and metal sash with elastic glazing 

and compound. The glass shall be beaded first and so installed as to achieve a completely 

watertight result. The opaque glass, where called for, shall be set with the smooth surface 

outside. At the completion of the work all glass shall be thoroughly cleaned off paint and 

other marks removed. No cracked, chipped or disfigured glass shall be accepted, and the 

contractor shall replace all breakage or faulty installation without extra cost to the owner 

before acceptance of fit-out. 

 

 
The Contractor shall be responsible for protecting all mirrors and glasses fixed by him till final 

handing over to employer and shall replace at his own expense any broken or damaged mirror 

/ glass caused through lack of adequate protection or care in installation orhandling. 

c) Tempered / Toughened Glass: 

Tempered /Toughened glass shall be examined by the glass manufacturer to detect and 

discard any glass which exceeds the following tolerance: 1.5mm bow in 600mm: 3mm bow in 

1500mm; 6mm bow in 3000mm; 9 mm bow in 4500mm. Where the strengthening process 

results in essentially parallel ripples or waves, the deviation from flatness at any peak shall 

not exceed 0.13 mm and the difference between adjacent peaks shall not exceed 0.13mm. 

Where bow tolerance and wave tolerance differ, the stricter requirements shall govern. 

Direction of ripples shall be consistent and in conformance with architectural design. 
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Following test shall be also carried out by the contractor at his own cost as per following 

provisions. 
 

Thickness Impact 

Strength 

Fragmentation Surface 

Compression 

Bending 

Strength 

IS-2835-1987 IS-2553- 

PART-I 

IS-2553- 

PART-I 

ASTM C-1048-90 DIN 1249- 

PART – 12 

 

d) Float Glass 

Glass that gives distorted reflections will not be accepted. Reflections due to pressure, 

paints poor manufacturing process, uneven thickness or poor storage are some of the 

reasons for distortion. All clear float glass quality should conform to BS – 952 and ASTM 

C 1036 – 90. 

e) Mirrors 

 

 
(i) Mirrors shall be fabricated from best clear plate or float glass of approved 

quality in imported variety and shall match the International Standards. All 

fixed panel mirrors shall be +/- 0.30mm tolerance. The edges of mirrors shall 

be polished and beveled and mitered as per I.S. specifications wherever, it’s 

indicated in thedrawing. 

(ii) Mirrors shall be electro coated, 6.0 mm thick glass of approved make, plane 

or bevelled edge. The size shall be as specified in the Schedule of Quantities 

or as shown on the drawings. The image shall be clear and without waviness 

at all angles ofvision. 

(iii) Mirrors shall be provided with backing of 12mm thick marine plywood, fixed 

with CP brass semi-round headed screws and cup washers or CP brass 

clamps as specified or instructed byEngineer-in-charge. 

 Specification of Modular Kitchen: 

a. Marine plywood used in the modular kitchen work shall conform to IS710, 

b. The contractor shall arrange to test materials like plywood, etc., to be used in the 

work; at his cost through approved laboratory to confirm that they comply with the latest IS 

code provisions. The materials, which are not conforming to the relevant, IS provisions after 

testing shall be removed by the contractor and replaced with appropriatematerials. 

c. All joints between plywood shall be with male and female type screws and approved 

quality synthetic resin based adhesives, approved make mini fixtures &connectors. 

d. All edges of the plywood resting on the floor/ exposed shall be provided with 1mm 

thick PVC edge binding hard-pressed factory made, All the plywood shutters shall be post 

formed membrane foil finish and design as perapproval. 

e. All accessories such as SS baskets, telescopic slides, hinges etc shown in the 

sketches are only indicative and shall be got approved before used in thework. 
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f. All SS fittings/ accessories shall be 304 grades, approved finish, and customized to 

the site conditions. They shall be corrosionfree. 

g. Location of drawers/ shelf is liable to be changed after installation of the sample 

without altering the size of theunits. 

k. The indicative sizes of the SS accessories are given in schedule of quantities- 

specifications. are only indicative and may vary as per site Conditions, same shall be got 

approved by theEngineer-in-charge 

i. The finishes in the kitchen shall be made good if damaged/ discoloured/ stained 

during fabrication or installation of modularkitchen. 

j. The dimensions shown in the drawings are tentative and may vary as per site 

conditions. The entire joinery and fixing shall be customized to the site requirement and 

carried out in a highly professional manner. Additional supports as required at site may be 

provided for proper fixity / rigidly of the entire cabinet. Suitable arrangements may be made 

for fixingof the slides / hinges etc. No extra payment shall be considered on thisaccount. 

k. SPECIFICATION FOR GRANITE STONE: The stone shall be of average 18mm thick 

and shall be got approved for colour/texture from the Engineer-in-charge. The stone shall be 

hard, sound, durable, resistant to wear, rectangular or square in shape as directed and of 

required width. They shall have plain surface. Stone flags shall be without any soft veins, 

cracks or flows and shall have a uniform colour. Araldilte for bedding of the granite over marine 

grade plywood shall be of the required proportion mixed manually or by a mechanical mixer.   

The Araldilite should be applied uniformly on entire surface to give sufficient plasticity for lying 

and satisfactory bedding taking care to see that there are no hard lumps in the bedding. Before 

spreading the Araldite, the base shall be cleaned of all dirt, scum or laitance, and of loose 

material and well wetted without having any pool of water on the surface. All point of level for 

the finished paving shall be marked out. The Araldite shall then be evenly and smoothly spread 

using screed battens only over so much area as will be covered with stone slabs within half 

an hour. The required slope shall be given to the bed. Each slab shall be gently tapped with a 

wooden mallet till it is firmly and properly bedded. There shall be no hollow left. If there is a 

hollow sound on gentle tapping of the slabs, such slabs shall be removed and reset properly. 

The joints shall be uniform thickness and in straight line. The thickness of joints shall not 

exceed 1.5mm and shall be grouted with neat cementslurry. 

m. Silicon Sealant: The silicone sealant shall be applied to a clean, dry and degreased 

surfaces. The sealant shall be brought ready for use in plastic  cartridges.  The  nozzle shall 

be cut at an angle to desired bead size. The tip of the cartridge shall be cut and the nozzle 

shall then be fixed. The cartridge shall then be loaded into the sealant gun  and right quantity 

of sealant shall be applied. Immediately after filling the  joint  the  sealant shall be tooled with 

a pallet knife or similar tool of the size of the joints to remove air bubbles and to fill up all 

voids by the compacting action and to  achieve proper  adhesion to joint sides, and smooth 

aesthetic surface. For neat finishes the face edges shall be marked with masking tape prior 

to sealant application and the masking tape shall be removed immediately after sealing work 

has been completed. Excess sealant shall be wiped clean immediately with cloth moistened 

withsolvent. 

 WOODEN CEILING 

 Boards 

Boards shall be of the class of timber and of finished thickness as specified in the 

description of the item and shall be in accordance with the general specifications for 

wood work. Only selected boards of uniform width shall be used. Unless otherwise 
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specified in the description of the item or shown in the drawings, the width of boards 

selected for use shall not be less than 100 mm nor more than 150mm. 

The specific width of boards once selected within these two limits shall be maintained 

throughout and shall not be varied except in the first and last lines of boards 

adjustment to the two walls, where remaining odd width shall be adjacent equally on 

both sides. The maximum length of the board in the finished work shall be 180 cm. 

The minimum length of board in the finished work shall be such that it will span at least 

two spacings of the supporting frame work except where shorter lengths are 

unavoidable, depending on the arrangements of the lines of heading joints which shall 

be carried out to the pattern ordered by the Engineer-in-charge. The boards shall be 

polished true on the exposed side. 

 

Unless stipulated otherwise in the description of the item, the longitudinal joints of 

the boards shall be tongued and grooved, while the heading joints shall be of the 

square butt type and shall occur under the centre line of the supporting joint. Heading 

joints in adjacent boards shall not be placed over the same joists, those in alternate 

boards being arranged in the same line, except where the joints are to be concealed 

byheadings. 

 Frame 

Timber frame of the class of timber and section specified in the description of the item or as 

ordered by the ENGINEER-IN-CHARGE shall be provided. The width of the frame scantling 

shall not be less than 50 mm. The arrangements and spacing of the frame scantling shall be 

as per design furnished. The frame shall be given two coats of approved preservative paint 

before the boarding is screwed. The frame and paints thereof shall be paid for separately 

unless specifically included in the description of the item. M.S. angles or other sections shall 

be used for suspending the frame and paid for separately. 

The bottom surface of the frame shall be checked and corrected to true plans and 

slopes. 

 Mild Steel Screws 

Screws shall be got approved from the ENGINEER-IN-CHARGE before fixing. They shall be 

of the slotted counter sunk head type of length not less than the thickness of the board plus 

20 mm. The designation number shall not be less than 9 for screws of length 40 to 50 mm 

and shall not be less than 6 for screws of length 25 to 35 mm. 

 Fixing 

The outer lines of boards shall be accurately fixed, parallel and close to the wall. Each 

subsequent plank shall be carefully jointed up. The boards shall be fixed to the frame 

scantling above with two screws at each of frame and one at every intermediate joist. The 

screws shall be counter sunk and the screw holes filled with putty or sloping out wax.The 

unexposed faces of planks shall be painted with wood preservative before fixing. 

 Finishing 

The exposed side of the boards shall be truly level and plane. The joints shall be truly 

parallel and/or perpendicular to the walls. 

Beadings shall then be fixed to the ceiling, to the size and pattern required. These shall be 

measured and paid for separately unless specifically included in the description of the ceiling 

item. 
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 Measurements 

Length and breadth shall be measured correct to a cm. Areas shall be worked out to nearest 

0.01 sqm. The superficial area of the finished work ceiling shall be measured in square metres. 

No deduction in measurements shall be made for openings of areas up to 40 square 

decimetre. Nothing extra shall be payable either for any extra material or labour involved in 

forming such openings. For openings exceeding 0.40 sqm in area, deductions in 

measurements for the full opening will be made and in such case any labour involved in 

making these openings shall be paid for separately in running metres. Wooden ceiling of 

boardings fixed to curve surfaces in narrow widths shall be measured and paid for separately 

and shall include making the joints topropersplay. Circular cutting and waste 

shall be measured and paid for separately in runningmetres. 

 Rate 

The rate shall include the cost of all materials and labour involved in all the operations 

described above. 

 FURNISHING WORKS (Not Applicable) 

 ROLLER BLINDS 

 ROLLERTUBE 

Roller tube shall be of extruded Aluminum alloy 32 mm O.D. with a minimum wall thickness 

of 1.0 mm duly anodized for long life. 

 CLUTCH 

Clutch shall be of wrap spring design with high strength fiberglass reinforced polyester 

assembly and high carbon steel springs to transmit motion from driving to driven members 

of clutch mechanism. Clutch shall operate by directionally with the use of an endless beaded 

chain. Clutch mechanism shall be crash proof, prevent slippage and shall raise and lower 

smoothly to any desired height. Clutch shall never need adjustment. 

 IDLER 

Idler shall be of high strength fiberglass reinforced polyester, consisting of an outside sleeve 

and centre shaft. Sleeve shall provide bearing surface for roller tube and rotate freely on 

Centre shaft providing smooth quiet and long wearingoperation. 

 INSTALLATIONBRACKETS 

Brackets shall be of tornized steel powder coated to give superior finish. Bracket shall 

accommodate overhead, side or face mounting with clutch assembly on either end of roller. 

 

 BOTTOMWEIGHT 

Bottom of the blind shall be provided with Aluminum tube powder coated in a colour matching 

to the fabric. The fabric shall be enclosed in the suitably created pocket along with the tube. 

The tube shall be closed from sides with end caps to give a neat look. 

 FABRIC STYLE4000 

Fabrics having the white colour finish at the back which helps in reflecting Solar energy 

resulting in energy savings. The Fabric shall 100% Fibre Glass Fabric with fade-resistant 

polymer ensuring complete opacity with zero light transmittance. 
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 CARPET 

Carpet shall be of 8mm thick loop pile FRS carpet tiles 500mm x 500mm with pre-dyed nylon 

PVC backing with the followingspecifications. 

CONSTRUCTION - Tufted 1/10" Loop 

STRUCTURE - Tufte 1/10" Boucle STRUKTUR - Getuftet 1/10" Schlinge STRUCTUUR - Getuft 
1/10" Luspool 
PILE MATERIAL - 92% PA6 Solution dyed Aqualon 

COUCHE D'USURE - + 8% PA Space dyed 

 

SECONDARY BACKING – Back2 Back: Modified bitumen 

DOSSIER - enhanced with a thermoplastic elastomer, 

RUCKENAUSSTATTUNG - reinforced with a glass fibre fleece 

 
Rug - covered with 100% PES fleece. 

10% recycled content included 

 WOODENFLOORING 

Wooden flooring shall be 8 mm thick laminated wood with Toungue and groove joints, 

AC 4 grade as per the approved manufacturer’sspecifications 

 

 RUBBERISEDFLOORING 

 Rubberized flooring as per the approved manufacturer’sspecification. 

 

13. SANITARY, WATER SUPPLY AND DRAINAGE  

This specification covers the general requirements for Supplying, installing, testing and 

commissioning of sanitary Installations- sanitary fixtures, piping and fittings, Water supply- 

Internal & External piping and Drainage - Internal & External. 

 Applicable Codes, Standards andPublications 

All equipment, supply, erection, testing and commissioning shall comply with the requirements 

of Indian Standards and code of practices given below as amended till date. All equipment 

and material being supplied by the CONTRACTOR shall meet the requirements of IS, and 

other Codes/ Publications as givenbelow. 
 
 
 

  

IS 15801 Polypropylene- Random Copolymer Pipes for hot and cold 

water supplies-Specifications 

IS 15778 Chlorinated Polyvinyl Chloride (CPVC) pipes for potable hot 

and cold water distribution supplies-specifications 
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IS 4985 Unplasticised P.V.C. pipes for potable water supply – 

Specifications 

IS 13592 Unplasticized Polyvinyl Chloride (UPVC) pipes for soil and 

waste discharge systems inside buildings including ventilation 

and rainwater system 

IS 14735 Unplasticized Polyvinyl Chloride (UPVC) 

Injection Moulded Fittings for Soil, Waste rain water pipes 

IS 4984 Specification for high density polyethylene pipes for potable 

water supplies. 

IS 13983 Stainless steel sinks for domestic purposes –Specifications. 

IS:554 Dimensions for pipe threads where pressure tight joints are 

required on the threads 

IS:779 Specification for water meters (domestic type) 

IS:1068 Electroplated coatings of nickel plus chromium and copper 

plus nickel plus chromium 

IS:1172 Code of Basic requirements for water supply drainage and 

sanitation 

IS:1367 (Part 1) Technical supply conditions for threaded steel 

fasteners:  Part I Introduction and generalinformation 

IS:7181 Specification for horizontally cast iron double flanged pipes  

for water, gas andsewage. 

IS:778 Specification for copper alloy gate, globe and check valves 

for water works purposes. 

IS:780 Specification for sluice valves for water works purposes 

(50mm to 300mmsize) 

IS:1703 Specification  copperalloy float valves (Horizontal plunger 

type) forwater supplyfittings. 

IS: 3950 Specification for surface boxes for sluice valves 

IS:5312 (Part 1) Specification for swing check type reflux (non- 

return) valves: Part 1 Single door pattern 
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IS:5312 Specification for swing check type reflux (non-return) valves: 

Part 2 Multi door pattern 

IS:12992 Safety relief valves, spring loaded: (Part 1) Part1 Design 

IS:13095 Butterfly valves for general purposes 

IS:771 (Part 1to3) Specification  for glazedfire clay 

sanitary 

Appliances 

IS:774 Specification  for flushing cisternfor water 

closets and urinals (other than plasticcistern) 

IS:775 Specification for cast iron brackets and supports for wash 

basins and sinks. 

IS:781 Specification for castcopperalloy screw down bib taps and 

stop valves for waterservices 

IS:1700 Specification for drinking fountains 

IS:2326 Specification for automatic flushing cisterns 

IS:2548 Part1 Specification for plastic seats and covers for Water 

closets: Part 1 Thermoset seats and covers 

IS: 2548(Part 

2) 

Specification for plastic seats and covers for Water closets: 

Part 2 Thermoplastic seats and covers 

IS:2556(Part1) Specification for vitreous sanitary appliances 

(Vitreous china): Part 1: General requirements 

IS:2556(Part2) Specification for vitreous sanitary appliances 

(Vitreous china) Part 2: Specific requirements of wash down 

water closets 

IS:2556(Part3) Specification for vitreous sanitary appliances 
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 (Vitreous china) Part 3: Specific requirements of squatting pans 

IS:2556(Part 4) Specification for vitreous sanitary appliances 

(Vitreous china) Part 4: Specific requirements of wash basins 

IS:2556 (Part6 Specification for vitreous sanitary appliances 

Sec 2) (vitreous china) Part 6 :Specific requirements of 

Urinals, Section 2 Half stall urinals 

IS:2556 (Part 6 Specification for vitreous sanitary appliances 

Sec  4) (vitreous china) Part 6 :Specific requirements of 

urinals, Section 4 Partitionslabs 

IS:2556 (Part 6 Specification for vitreous sanitary appliances 

Sec  5) (vitreous china) Part 6 :Specific requirements of 

urinals, Section 5 waste fittings 

IS:2556 (Part 6 Specification for vitreous sanitary appliances 

Sec  6) (vitreous china) Part 6 :Specific requirements of 

urinals, Section 6 Water spreaders for half stallurinals 

IS:2556(Part 7) Specification for vitreous sanitary appliances 

(Vitreous china) Part 7: Specific requirements of half round 

channels 

IS:2556(Part 8) Specification for vitreous sanitary appliances (Vitreous 

china) Part 8: Specific requirements of siphonic wash down 

water closets. 

IS:2556 (Part 

11) 

Specification for vitreous sanitary appliances 

(Vitreous china) Part 11: Specific requirements for shower rose 

IS: 2556(Part 

12) 

Specification for vitreous sanitary appliances 

(vitreous china) Part 12: Specific requirements of floor traps 

IS:2556 (Part 

15) 

Specification for vitreous sanitary appliances 
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 (Vitreous china) Part 15: Specific requirements of universal 

water closets 

IS:2692 Specification for ferrule for water services 

IS:2717 Glossary of terms relating to vitreous enamel ware and 

ceramic metal systems 

IS:2963 Specifications for copper alloy waste fittings for wash basins 

and sinks 

IS:3311 Specification for waste plug and its accessories for sinks and 

wash basins. 

IS: 5961 Specification for cast irongratingsfor drainagepurposes. 

IS:6249 Specification  for  flush  valvesandfittings for marineuse 

IS:8931 Specification for copper alloy fancy single taps, Combination 

taps assembly and stop valves for water services 

IS: 9758 Specification for flush valves and fitting for water closets and 

urinals. 

 

 GeneralRequirements: 

1. Works to comply with local regulations and rates to include all costs. All sanitary 

installations, water supply and drainage work shall conform to the Local Municipal 

Bye-Laws and/or rules and regulations of Local Bodies and the work shall be 

inspected and passed by the various authorities havingjurisdiction. 

2. The work shall be carried out through a licensedplumber. 

3. The Contractor shall arrange with the Local Municipal and/or Public Authorities for 

obtaining water and drainage connections and the Employer will reimburse the 

statutory fees/Deposits on production ofreceipts. 

4. The rates quoted shall be for complete items as fixed in position and cover all costs 

of materials, labour, tools, supervision, cutting of holes, chases etc. and also for 

providing & fixing arrangements viz. clamps, brackets, wooden blocks etc. The rate 

shall also include restoration to original condition of all damages to walls, floorsetc. 

 during the process of fixing of sanitary installations, water supply and drainage to the 

entire satisfaction of the Engineer-in-charge. All debris of plumbers, excavation etc. 
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shall be removed without any extra charge. The plumbing work or the other building 

work affected by the plumber's work shall be left thoroughly cleaned to the satisfaction 

of the Engineer-in-charge. 

 

 
6. All CI pipes, brackets, CI cisterns, GI pipes and fixtures, MS fixture and fittings shall 

be painted with one coat of approved primer and two coats of enamel/flat oil paint. 

All painting work shall be carried out to the entire satisfaction of the Engineer-in- 

charge. If directed, additional coats of paint shall be applied to get uniform and 

matching finish without any extracost. 

7. In the interior of the building all pipes whether of PPR/UPVC/CPVC shall be embedded 

in an approved manner in chases made in walls or floors if required by the Engineer-

in-charge. The plumber shall make necessary holes in the walls etc. and restore them 

to the originalcondition. 

8. All water supply and sanitary fixtures, pipes and pipe fittings, traps etc. which are to 

be embedded into the concrete or masonry work or other building work shall be placed 

in position and embedded or concealed at the time of casting concrete or erecting 

Block work. In case where chasing or cutting of concrete, masonry or other structural 

or construction work is unavoidable, the locations of such fittings, pipe lines and traps 

etc. shall be marked suitably and the cutting, chasing or disturbing of the construction 

work shall proceed only after due approval of theEngineer-in-charge. 

9. All cutting, chasing and fixing work shall be completed before commencement of any 

plastering, tiling and finishingwork. 

10. The Contractor shall be responsible for the adequacy and efficiency of the entire 

plumbing system and if, in his opinion, he finds any serious objection to the system 

shown on the drawings, he shall set forth his objection or his suggestions to ensure 

adequacy and efficiency of the said system and notify the Engineer-in-charge before 

proceeding with the work. Loss or damage to such materials or work prior to final 

acceptance of the work by the employer shall immediately be replaced by the 

Contractor at hisexpense. 

11. The Tenderers while quoting the tenders should note that the maximum care will 

have to be taken during the construction to avoid the leakages from the Sanitary 

Units, Terrace Slabs, Chajjas, Drop Walls etc. All the R. C. Components including 

slabs should be properly consolidated with Mechanical Vibrators and all the joints of 

the Sanitary Appliances must be properly filled in and madeleak-proof. 

 Materials: 

1. Materials shall be of the best quality approved make and unless otherwise specified 

they shall conform to the respective Indian Standard Specification. Where different 

makes are specified, the choice of make shall rest with theEngineer-in-charge. 

2. Samples of all materials shall be got approved before placing order and the approved 

samples shall be deposited with theEngineer-in-charge. 

3. In case of non-availability of materials in SI/ Metric sizes, the nearest size in FPS units 

shall be provided with prior approval of the Engineer-in-charge for which neither extra 

will be paid nor shall any rebate berecovered. 

4. If directed, materials shall be tested in any approved Testing Laboratory and the 

Contractor shall produce the test certificate in original to the Engineer-in-charge and 
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entire charges for original as well as repeated tests shall be borne by the Contractor. 

If required by the Engineer-in-charge, the Contractor shall arrange to test portions of 

the work at his own cost in order to prove their soundness and efficiency. If after any 

such test the work or portion of work is found, in the opinion of the Engineer-in- charge, 

to be defective or unsound, the Contractor shall pull down and redo the same at his 

own cost. Defective materials shall be removed from thesite. 

5. It shall be obligatory for the Contractor to furnish certificate, if demanded by Engineer-

in-charge, from manufacturer or the material supplier that the work has been carried 

out by using material and installed/fixed as per theirrecommendations. 

 Sanitary And Other Appliances 

 Scope of Work : Without restricting to the generality of the foregoing, sanitary and 

other appliances shall inter-alia includes thefollowing: 

1. Sanitary appliances and fixtures for toilets 

2. Chromium plated brass fittings 

3. Stainless steelsinks. 

4. Accessories e.g. towel rods, toilet paper holders, soap dish, liquid soap dispensers, 

towel rails, coat hooksetc. 

5. Mirrors, hand driers,etc. 

6. The CONTRACTOR shall provide for all appliances and fixtures all fixingdevices, 

nuts, bolts, screws, hangers asrequired. 

7. All exposed pipes within toilets and near appliances/ fixtures shall be of chromium 

plated brass unless otherwisespecified. 

General Requirements : 

1. All sanitary wares as specified in the schedule of quantities & shall be of best quality 

manufactured by approved manufacturer, and shall be finally approved by the 

Engineer-in-charge prior to installation. All samples of materials with necessary 

catalogues, performance data shall be submitted and approved before use for the 

work. Approved samples of all materials shall be neatly displayed on a board and such 

a display board of samples shall always be in exhibition in the sample room of the 

construction office of the Engineer-in-charge. Such a display shall be used for the day-

to-day checking of the materials onsite. 

 

 
2. All appliances, fixtures and fittings shall be provided with all such accessories as are 

required to complete the item in working condition whether specifically mentioned or 

not in the Schedule of Quantities, specifications, and drawings. Accessories shall 

include proper fixing arrangement, brackets, nuts, bolts, washers, screws and 

required connectionpieces. 

3. Fixing screws shall be half round head chromium plated (CP) brass screws, with CP 

brass washers unless otherwisespecified. 

4. Porcelain sanitary ware shall be glazed vitreous china of first quality free from warps, 

cracks and glazing defects conforming to IS: 2556. The choice of the colour of the 

Sanitary ware shall be that of the Employer and nothing extra shall be payable to the 

CONTRACTOR for fixing of Sanitary ware of anycolour. 
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5. Sinks for kitchen shall be of stainless steel or as specified in the Schedule of 

Quantities. 

6. Chromium plated fittings shall be cast brass chromium plated of the best quality 

approved by theBank. 

7. All appliances, fittings and fixtures shall be fixed in a neat workmanlike manner true to 

level and to heights shown on the drawings and in accordance with the manufacturer 

recommendations. Care shall be taken to fix all inlet and outlet pipes at correct 

positions. Faulty locations shall be made good and any damage to the finished floor, 

tiling, plaster, paint, insulation or terrace shall be made good by the CONTRACTOR 

at his own cost. 

8. All materials shall be rust proofed; materials in direct or indirect contact shall be 

compatible to prevent electrolytic or chemical (bimetallic)corrosion. 

9. Sanitary appliances, subject to the type of appliance and specific requirements, shall 

be fixed in accordance with the relevant standards and thefollowing: 

i. CONTRACTOR shall, during the entire period of installation and afterwards 

protect the appliances by providing suitable cover or any other protection in order 

to absolutely prevent any damage to the appliances until handing over. (The 

original protective wrapping shall be left in position for as long aspossible). 

ii. The appliance shall be placed in correct position or marked out in order that pipe 

work can be fixed or partially fixedfirst. 

iii. The appliance shall be fixed in a manner such that it will facilitate subsequent 

removal ifnecessary. 

iv. All appliances shall be securely fixed. Manufacturers' brackets and fixing methods 

shall be used wherever possible. Compatible rust proofed fixings shall be used. 

Fixing shall be done in a manner that minimizes noisetransmission. 

v. Appliances shall not be bedded (e.g. WC pans, pedestal units) in thick strong 

mortar that could crack the unit (e.g. a ceramicunit). 

vi. Pipe connections shall be made with de-mountable unions. Pipe work shall not be 

fixed in a manner that it supports or partially supports anappliance. 

 

 
vii. Appliances shall be fixed so that water falls to the outlet (e.g.baths). 

viii. Appliances shall be fixed true to level firmly fixed to anchor or supports provided 

by the manufacturer and additional anchors or supports wherenecessary. 

ix. Sizes of Sanitary fixtures given in the Specifications or in the Schedule of 

Quantities are for identification with reference to the catalogues ofmakes 
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considered. Dimensions of similar models of other makes may vary within +10% 

and the same shall be provided and no claim for extra payment shall be 

entertained nor shall any payment be deducted on this account. 

 European Water Closet 

The European Water Closet shall consist of: 

1. Approved wash down closet in white vitreous Chinaware with integral "P" trapwall 

hung type as specified in schedule ofquantity 

2. Rubber joints for inlet connection, 15mm p.v.c.connector. 

3. Bakalite seat and cover with chromium-plated hinges and rubberbuffers 

4. All the necessary work required for satisfactoryworking. 

Concealed cistern, extended flush pipe concealed dual flush WC cistern designedfor 

locating behind the WCs, designed to be fitted with the top of the cistern at a height of 

980mm, maximum width 570mm (includes fixing brackets), can be fitted with either a 

top or front mounted flushing plate. Comes complete with 380 low pressure (low noise 

inlet valve (0.1 – 10 bar supply pressure), Brackets and fixings, Integral flush bend, 

Isolating valve. The 15 cm cistern can operate as a single 6l flush or 6l/3l dual flush 

unit. For flush volumes of 4l/2l a low flush beaker isrequired. 

 Wash Basin: 

Wash Basin shall consist of the following; 

1. Wash basins of over the counter of size as specified in the schedule of quantities and 

shall be in white vitreousChinaware. 

2. Wash basin shall be provided with hot and cold water mixing fitting or as specified in 

the Schedule ofQuantities. 

3. Basins shall be fixed at proper heights as shown on drawings. If height is not specified, 

the rim level shall be 790mm from finished floor level or as directed by the Engineer-

in-charge. 

4. 12mm p.v.c. connector with wiped joints & 15mm chromium plated brass stop cock 

(stop cock measuredseparately) 

5. All other necessary work for satisfactoryworking. 

 

 
 Urinals 

These shall be of the approved make and shall consist of the following: 

1. Vitreous Chinaware urinal basin as specified in the schedule ofquantities. 

2. 32mm Chromium plated brass waste coupling 12 mm dia C.P. brass, flushpipe. 

3. Suitable supporting arrangement using Raw plugs with C.P. brass screws used for 

fixing theurinal. 

4. All other necessary work for satisfactoryworking. 

 Shower Rose: 
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This shall be of Chromium plated brass and approximately 125mm in diameter with 

C.P. brass as specified in schedule of Quantities. 

 Sinks: 

1. Stainless steel AISI 304 (18/8) kitchen sink as per IS:13983 of approved make Sinks 

shall be stainless steel of anti-scratch finish as specified in the Schedule of Quantities 

2. Each sink shall be provided with painted CI brackets and clips and securely fixed. 

Each sink shall be provided with 40mm dia CP waste and rubber plug with CP brass 

chain as given in the Schedule ofQuantities. 

 Mirrors 

1. Mirrors shall be electro coated, 6.0 mm thick glass of approved make, plane or 

beveled edge. The size shall be as specified in the Schedule of Quantities or as 

shown on the drawings. The image shall be clear and without waviness at all angles 

ofvision. 

2. Mirrors shall be provided with backing of 19mm thick marine plywood, fixed with CP 

brass semi-round headed screws and cup washers or CP brass clamps as specified 

or instructed byEngineer-in-charge. 

 Shower set: 

1. Shower set shall as specified in the Schedule of Quantities. Wall flange shall be kept 

clear off the finished wall. Wall flanges embedded in the finishing shall not be 

accepted. 

 Toilet Paper Holder: 

1. Toilet paper holder shall be as specified in the Schedule ofQuantities. 

2. This by means of screws/capping having finish similar to the toilet paper holder in wall/ 

timber partitions with raw plugs or nylon sleeves. When fixed on timber partition, it shall 

be fixed on a solid wooden baseprovided. 

 Towel Rail 

 

 
1. Towel rail shall be chromium plated of size, shape and type specified in the 

Schedule ofQuantities. 

2. Towel rail shall be fixed with screws/capping having finish similar to the towel 

rail in wall with raw plugs or nylon sleeves and shall include cutting and making 

good as required or directed by theEngineer-in-charge. 

 Liquid Soap Dispenser 

1. SS liquid soap Dispenser with Glass Bottle of approved make Liquid Soap dispenser 

shall be wall/ counter mounted suitable for dispensing liquid soaps, lotions, 

detergents. 

2. Liquid soap dispenser shall be fixed to wall with C.P. brass screws, and screwed on to 

wooden rawplug. 

 Hand Drier 
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1. The hand drier shall be no touch operating type with solid state time delay to allow 

user to keep hand in anyposition. 

2. The hand drier shall be fully hygienic, rated for continuous repeat use(CRU). 

3. The rating of hand drier shall be such that time required to dry a pair of hands up to 

wrists is approximately 30seconds. 

4. The hand drier shall be of wall mounting type suitable for 230 V, single phase, 50 Hz, 

ac power supply. 

 Measurement and rates 

1. Sanitary fixtures (Porcelain ware and CP fittings) shall be measured bynumbers. 

2. Rate for providing and fixing of sanitary fixtures, accessories, shall include all items, 

and operations stated in the respective specifications and Schedule of Quantities 

and nothing extra is payable. 

3. Rates for all items under specification Clauses above shall be inclusive of cutting 

holes and chases and making good the same, CP brass screws, nuts, bolts and any 

other fixing arrangements required and recommended by manufacturers, testing and 

commissioning etc.complete. 

Water supply system 

(Not Applicable) 

Scope of Work: 

The water supply system shall inter-alia include the following: 

1. Supply from supply main/ underground tank to overhead tank, overhead tank to all 

fixtures and appliances for cold and hotwater. 

2. Insulation for hot water pipes, Pipe protection andpainting 

 

 
3. Control valves, masonry chambers and otherappurtenances. 

4. Connections to all plumbing fixtures, tanks, appliances and municipalmains. 

5. Puddle flanges, Inserts, nozzles for R.C.C.tanks 

6. The term water supply is used as indicative of all water supply work required and 

necessary for the building including such external work as may be necessary to 

make the systemfunctional. 

 POLYPROPYLENE RANDOM CO-POLYMER (PP-R) PIPES (For Internal 

Domestic & Flushing watersupplies) 

 The PP-R is a bonded, multilayer pipe consisting of different layers of thepipe:- 

(a) The inner-most layer of the pipe to be anti-bacterial to prevent bacteria growth inside pipe 

surface. 

(b) The middle layer to be of plain PP-R which is neither in contact with Water and nor under 

direct effect of the atmosphericconditions. 

(c) The outer-most layer to be of U.V. stabilized PP-R to prevent the pipe surface from 

sunlight 
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under exposed atmospheric conditions. The pipes should in general be conforming to the 

requirements of IS 15801 except that specified with in nomenclature of the item. The pipes 

should have smooth inner surface with non-contracting diameters. The pipes shall be cleanly 

finished, free from cracks and other defects. The pipes shall be clean and well cut along ends 

after taking into consideration the desired length, using the pipe scissors. The Polypropylene 

used for manufacturing the pipe shall conform to the requirements of IS 10951 and IS 10910. 

The specified base density shall be between 900 kg/m3 and 910 kg/m3 when determined at 

27°C. The resin should be mixed with sufficient quantity of colour master batches. The colour 

master batch should be uniform throughout the pipesurface. 

The standard dimension ratio (SDR) i.e. ratio of the nominal outer diameter of a pipe to its 

nominal wall thickness should be 7.4/11 as given in the item schedule of quantity 

 Fittings 

Plain fittings, Chrome plated brass threaded fittings and Valves shall be as per nomenclature 

of item or as directed by Engineer- in- charge. 

(a) The plain fittings shall be Polypropylene Random Copolymer and comply with all the 

requirements of the pipes. The plain fittings shall comprise of Socket, Elbow, Tee,Cross, 

Reducer socket, Reduction Tee, End Cap, Crossover, Omega, Threaded Plug and wall 

clamps in available sizes. 

(b) The Chrome Plated Brass threaded fittings shall be Chrome Plated Brass threaded piece 

molded inside Polypropylene random copolymer fitting. The maternal shall comply with all the 

requirements of the pipes. The Chrome plated Brass threaded fittings shall comprise of 

Socket, Elbow and Tee (Male & Female) in available sizes. These are the fittings for C.P. 

connections and for continuations from existing Galvanized Irion Pipes andfittings. 

The Brass/Bronze Valves can be connected to Polypropylene Random pipes using C.P. Brass 

threaded fittings of desired sizes. 

 Laying and Jointing of Pipes andFittings 

The pipes and fittings shall run in wall chase as specified. Pipes shall run only in vertical or 

horizontal alignment as far as possible. The installation of pipes is similar to that of the metal 

pipes with the only difference in the jointing procedure. 

The jointing of the PP-R pipes and fittings are done by fusion welding by means of a welding 

machine. 

The marking on pipe shall carry the following information:- 

c) Manufacturer’s name/ trademark 

d) PPR pipe 

e) SDR 

f) Outside diameter and minimum wallthickness 

g) Lot No. / Batch No. containing date of manufacturing. And machinenumber. 

The outside diameter of pipes, tolerance in the same and ovality of pipe shall be as given 

in Table 13.13below 

TABLE 13.13 Outside Diameter, Tolerance and Ovality of Pipes 
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Sl. 

No. 

Nominal 

Size 

Outside 

Diameter 

Tolerance 

(Only positive tolerance) 

Ovality 

DN mm mm mm 

(1) (2) (3) (4) (5) 

(i) 16 16.0 0.3 1.2 

(ii) 20 20.0 0.3 1.2 

(iii) 25 25.0 0.3 1.2 

(iv) 32 32.0 0.3 1.3 

(v) 40 40.0 0.4 1.4 

(vi) 50 50.0 0.5 1.4 

(vii) 63 63.0 0.6 1.6 

(viii) 75 75.0 0.7 1.6 

(ix) 90 90.0 0.9 1.8 

(x) 110 110.0 0.9 2.2 

 
 

 

1. The values specified for tolerance on outside diameter have been calculated as0.009DN, 

rounded off to the next higher 0.1 mm subject to minimum of 0.3 mm. No negative 

tolerances are allowed. 

2. The basis for the values specified for ovalityis: 

(a) Fornominaloutsidediameters≤75mm,thetoleranceequals(0.008DN+1.0)mm, 

rounded to the next higher 0.1 mm, with a minimum value of 1.2mm. 

(b) For nominal outside diameters ≥ 75 mm and ≤ 250 mm, the tolerance equals 0.20 DN, 

rounded to the next higher 0.1mm. 

(c) For nominal outside diameter > 250 mm, the tolerance equals 0.35 DN, rounded to the 

next higher 0.1mm. 

Wall Thickness The minimum and maximum wall thickness of pipes shall be as given 

in Tablebelow 

TABLE 13.14 
 

Sl. 

No. 

Nominal 

Size 

SDR 11 SDR 7.4 

DN Min Max Min Max 

(1) (2) (3) (4) (5) (6) 
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(i) 16 - - 2.20 2.70 

(ii) 20 1.90 2.30 2.80 3.30 

(iii) 25 2.30 2.80 3.50 4.10 

(iv) 32 2.90 3.40 4.40 5.10 

(v) 40 3.70 4.30 5.50 6.30 

(vi) 50 4.60 5.30 6.90 7.80 

(vii) 63 5.80 6.60 8.60 9.70 

(viii) 75 6.80 7.70 10.30 11.60 

(ix) 90 8.20 9.30 12.30 13.80 

(x) 110 10.00 11.20 15.10 16.90 

 
 

 

Note: The wall thickness tolerances have been calculated on the following basis: 

(a) Limit deviation=0.1e + 0.2 mm rounded up to the nearest 0.1mm. 

(b) A local increase in wall thickness of up to +0.2e is permissible for e up to 10 mm andup 

to 

0.15e for e greater than 10 mm. The mean of the measurement shall, however, still lie within 

the given limit deviations. The quality of each installation system ultimately depends on the 

tightness, stability and lifetime of its connections. The pipe of the desired length is cut using 

the pipe scissors. The proper heating piece is taken and mounted on the welding machine. 

The welding device is switched on - Control lamp and switch lamp will lit. When ready, control 

lamp gets off, which means that welding temperature of 260 Degrees ±10 Degrees Celsius 

has been reached. The pipe end and the fitting to be welded are heated on the welding 

machine. Before heating the fitting and the pipe, the dirty welding tools, pipe and fitting are 

cleaned with a cloth. When heated up (with heating time as per the Table shown below), the 

pipe and the fitting is removed from the welding machine and the two pieces connected 

together by applying a little pressure without twisting. The joint is allowed to cool down for a 

few seconds. The welding process is that safe because the properly heated part of 

Polypropylene create a homogeneous connection. 

 

 
Guidelines for Welding PP-R Pipes and Fittings 

Outer diameter of pipe(mm) Heating Time (Seconds) Cooling Period (Minutes) 
 
 
 

Outer diameter of pipe(mm) Heating Time (Seconds) Cooling Period (Minutes) 

16 5 2 
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20 5 2 

25 7 2 

32 8 4 

40 12 4 

50 18 4 

63 24 6 

75 30 8 

90 30 8 

 

The same procedure shall be adapted for exposed as well as concealed fittings. The 

Crossovers may be used wherever the overlapping of the PP-R pipes is required. The fixing 

shall be done by meansof Wall Support Clamps keeping the pies about 1.5 cm clear of the 

wall where to be laid on the surface. Where it is specified to conceal the pipes, chasing may 

be adopted. For pipes fixed in the shafts, ducts etc. there should be sufficient space to work 

on the pipes with the usual tools. Pipe sleeves shall be fixed at a place the pipe is passing, 

through a wall or floor for reception of the pipe and allow freedom for expansion and 

contraction and other movements. Fixed supports prevent any movement of the pipe by fixing 

it at some points. Fittings are used in creating the fixed points. Fixed supports must not but 

installed at bending parts and the direction changes must be done in the pipe itself. In between 

the fixed supports some arrangements must be done to compensate any potential elongation 

or shrinkage in the pipe length. For exposed straight pipes having length more than 5 meters, 

to compensate the expansion an expansion piece must be used. 

 Piping InstallationSupport 

Piping shall be properly supported by means of wall support clamps as specified and as 

required, keeping in view the proper designing for expansion and contraction. Risers shall be 

supported at each floor with clamps. Due to high coefficient of thermal expansion the heat 

losses though the pipes is highly reduced. Therefore, for internal Bathroom hot geyser water 

distribution lines, the insulation is often not required. 

 Installation of Water Meter andValves 

PP-R lines shall be cut to the required lengths at the position where the meter and Valves 

are 

required to be fixed. Suitable C.P. Brass threaded fittings shall be attached to the pipes. The 

meter and Valves shall be fixed in a position by means of connecting pipes, jam nut and socket 

etc. The stop cock shall be fixed near the inlet of the water meter. The paper disc inserted in 

the ripples of the meter shall be removed. And the meter shall be installed exactly horizontally 

or vertically in the flow line in the direction shown by the arrow cast on the body of the meter. 

Care shall be taken to not to disturb the factory seal of the meter. Wherever the meter shall 

be fixed to a newly fitted pipeline, the pipeline shall have to be completely washed before 

fitting the meter. 

 Testing 

All water supply system shall be tested to Hydrostatic pressure test. Maximum operating 

pressure at varying degree of temperature is given in Table 13.15 
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TABLE 13.15 
 
 
 

Sl. 

No. 

Temperature 

Degree C 

SDR 11 SDR 7.4 

Pressure MPa Pressure MPa 

(i) 10 1.91 3.02 

(ii) 20 1.63 2.58 

(iii) 30 1.37 2.17 

(iv) 40 1.15 1.84 

(v) 50 0.98 1.55 

(vi) 60 0.82 1.28 

(vii) 70 0.62 0.98 

(viii) 80 0.39 0.62 

(ix) 95 0.27 0.4 

 

The pressure test is performed in 3 steps being preliminary test, main test and final test. For 

the 

Preliminary test a pressure which is 1.5 times higher than the possible working pressure is 

applied and this is repeated two times in 30 minutes with intervals of 10 minutes. After a test 

period of 30 minutes, the test pressure must not be dropped more than 0.6 bar and no leak 

must occur. Main test follows the preliminary test. Test time is two hours, in doing so the test 

pressure taken from the preliminary test must not have fallen more than 0.2 bar. After 

completion of these tests, the final test comes which has to be done under a test pressure of 

10 bars and 5 bar in the interval of 15 minutes. Between the respective test courses, pressure 

has to be removed. 

All leaks and defects in joints revealed during the testing shall be rectified and got approved 

at site by retest. Piping required subsequent to the above pressure test shall be retested in 

the same manner. 

System may be tested in sections and such sections shall be entirely checked on completion 

of connection to the overhead tanks or pumping system or mains. In case of improper 

circulation, the contractor shall rectify the defective connections. He shall bear all expenses 

for carrying out the above rectifications including the tearing up and refinishing of floors and 

walls as required. 

After commissioning of the water supply system, contractor shall test each valve by closing 

and opening it a number of times to observe if it is working efficiently. Valves which are not 

working efficiently shall be replaced by new ones. 

 Measurements 

The net length of pipes as laid or fixed shall be measured in running meters correct to a cm 

for the finished work, which shall include PP-R pipe and fittings including plain fittings and 

Chrome Plated Brass Threaded fittings. Deductions for the length of valves shall be made. 
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The cost includes cutting chases in the masonry wall and making good the same, 

excavation/trenching in all soil, refilling and testing of joints. The cost of gate valves/ wheel 

valves shall be paid for separately. 

 CHLORINATED POLYVINYL CHLORIDE (CPVC) PIPES 

CPVC pipes & fittings used in hot & cold potable water distribution system shall 

conform to requirement of IS 15778. The material from which the pipe is produced 

shall consist of chlorinated polyvinyl chlorides. The polymer from which the pipe 

compounds are to be manufactured shall have chlorine content not less than 66.5%. 

The internal and external surfaces of the pipe shall be smooth, clean and free from 

grooving and other defects. The pipes shall not have any detrimental effect on the 

composition of the water flowing thoughit. 

Diameter and wall thickness of CPVC pipes are as per given in Table 13.16 below. 

TABLE 13.16 
 

Sl. 

No 

. 

Nomin 

al 

Size 

Nominal 

Outside 

Diamete 

r 

Mean 

Outside 

Diameter 

Outside 

Diameter 

at any point 

Wall thickness 

Class 1, SDR 

11 

Class 3, SDR 

17 

Min Max Min Max Avg 

. 

Ma 

x 

Mi 

n 

Ma 

x 

Avg 

. 

Ma 

x 

Min Ma 

x 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10 

) 

(11) (12 

) 

(13) 

i) 15 15.9 15.8 16.0 15.8 16.0 2.2 1.7 2.2 - - - 

ii) 20 22.2 22.1 22.3 22.0 22.4 2.5 2.0 2.5 - - - 

iii) 25 28.6 28.5 28.7 28.4 28.8 3.1 2.6 3.1 - - - 

iv) 32 34.9 34.8 35.0 34.7 35.1 3.7 3.2 3.7 - - - 

v) 40 41.3 41.2 41.4 41.1 41.5 4.3 3.8 4.3 - - - 

vi) 50 54.0 53.9 54.1 53.7 54.3 5.5 4.9 5.5 - - - 

vii) 65 73.0 72.8 73.2 72.2 73.8 - - - 4.8 4.3 4.8 

viii 

) 

80 88.9 88.7 89.1 88.1 89.7 - - - 5.9 5.2 5.9 

ix) 100 114.3 114. 

1 

114. 

5 

113. 

5 

115. 

1 

- - - 7.5 6.7 7.5 

x) 150 168.3 168. 

0 

168. 

6 

166. 

5 

170. 

1 

- - - 11. 

1 

9.9 11. 

1 

 

Notes 

1. For CPVC pipes SDR is calculated by dividing the average outer diameter of the pipe in 
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mm by the minimum wall thickness in mm. If the wall thickness calculated by this formula is 

less than1.52 mm, it shall be increased to 1.52 mm. The SDR values shall be rounded to the 

nearest 0.5. 

 Dimensions of Pipes 

The outside diameter, outside diameter at any point and wall thickness shall be as given in 

Table 13.16. 

Diameter : The outside diameter and outside diameter at any point as givenin 

Table 13.16 shall be measured according to the method given in IS 12235 

(part1). 

Diameter at any point : The difference between the measured maximum outside 

diameter and measured minimum outside diameter in the same cross-section of 

pipe (also called tolerance on ovality) shall not exceed the greater of the following 

twovalues: 

(a) 0.5 mm,and 

(b) 0.012 dn rounded off to the next higher 0.1mm. 

Wall Thickness :The wall thickness of the pipes shall be as given in Table 18.16. Wall 

thickness shall be measured by any of the three methods given in IS 12235 (part 1). 

To check theconformity of the wall thickness of the pipe throughout its entire length, it 

is necessary to measure the wall thickness of the pipe at any point along its length. 

This shall be done by cutting the pipe at any point along its length and measuring the 

wall thickness as above. Alternatively, to avoid destruction of the pipe, nondestructive 

testing methods such as the use of ultrasonic wall thickness measurement gauges 

shall be used at any four points along the length of thepipe. 

Tolerance on Wall Thickness 

(a) For pipes of minimum wall thickness 6 mm or less, the permissible variation betweenthe 

minimum wall thickness (eMin) and the wall thickness at any point (e), (e - eMin) shall be 

positive inthe form of +y, where y=0.1 eMin+0.2 mm. 

(b) For pipes of minimum wall thickness greater than 6mm, the permissible variation of wall 

thickness shall again be positive in the form of +y, where y would be applied in twoparts. 

(c) The average wall thickness shall be determined by taking at least six measurements of 

wall thickness round the pipe and including both the absolute minimum and absolute 

maximummeasured values. The tolerance applied to this average wall thickness from these 

measurements shall be within the range 0.1 eMin+0.2 mm (see Table13.16). 

(d) The maximum wall thickness at any point shall be within the range 0.15eMin (see Table 

13.16). (e) The results of these calculations for checking tolerance shall be rounded off to 

the next higher 0.1 mm. 

Effective Length (Le) :If the length of a pipe is specified, the effective length shall 

not be less than that specified. The preferred effective length of pipes shall be 3, 5 or 

6 m. The pipes may be supplied in other lengths where so agreed upon between the 

manufacturer and thepurchaser. 

 PipeEnds 

The ends of the pipes meant for solvent cementing shall be cleanly cut and shall be 
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reasonably square to the axis of the pipe or may be chamfered at the plain end. 

 Physical and ChemicalCharacteristics 

Visual Appearance: The colour of the pipes shall be off-white. Slight variations in 

the appearance of the colour are permitted. The internal and external surface of the 

pipe shall be smooth, clean and free from grooving and otherdefects. 

Opacity :The wall of the plain pipe shall not transmit more than 0.1 per cent of the 

visible lightfalling on it when tested in accordance with IS 12235 (Part3). 

Effect on Water :The pipes shall not have any determinate effect on the 

composition of the water flowing through them, when tested as per 10.3 of 

IS4985. 

Reversion Test :When tested by the method prescribed in IS 12235 (Part 5/ Sec 1 

and Sec 2),a length of pipe 200 ±20 mm long shall not alter in length by more than 5 

per cent. 

Vicat Softening Temperature: When tested by the method prescribed in IS 12235 

(part 2), the Vicat softening temperature of the specimen shall not be less than110°C. 

Density :When tested in accordance with IS 12235 (Part 14), the density of the 

pipes shall be between 1450kg/m3 and1650kg/m3. 

 MechanicalProperties 

Hydrostatic Characteristics: When subject to internal hydrostatic pressure test in 

accordance with the procedure given in IS 12235 (part 8/Sec 1), the pipe shall not fail 

during the prescribed test duration. The temperatures, duration and hydrostatic (hoop) 

stress for the test shall conform to the requirements given in Table 13.17. The test shall 

be carried out not earlier than 24 h after the pipes have beenmanufactured. 

 
TABLE 13.17 

Requirements of Pipes for Internal Hydrostatic Pressure Test 
 

Sl. 

No. 

Test Test Temperature Min Test Period Hydrostatic (Hoop) 

stress 

°C h MPa 

(1) (2) (3) (4) (5) 

(i) Acceptance 20 1 43.0 

(ii) Type 95 165 5.6 

(iii) Type 95 1000 4.6 

(iv) Type 95 8760 3.6 (Test for thermal 

stability) 

 

Thermal Stability by Hydrostatic Pressure Testing : When subject to internal hydrostatic 

pressure test in accordance with the procedure given in IS 12235 (Part 8/Sec 1) and as per 

requirement given in Table 13.17, Sl. No. (iv), the pipe shall not burst or leak during the 

prescribed testduration. 
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Resistance to External Blow at 0°C :When tested by the method prescribed in IS 4985, with 

classified striker mass and drop height as given in Table 13.18, the pipe shall have a true 

impact rate of not more than 10 percent. 

TABLE 13.18 

Classified Striker Mass and Drop Height Conditions for the Falling Weight Impact Test 
 

Sl. 

No. 

Nominal 

pipe size 

Mass of falling weight Falling height 

 mm kg mm 

(1) (2) (3) (4) 

(i) 15 0.5±0.5% 300±10 

(ii) 20 0.5±0.5% 400±10 

(iii) 25 0.5±0.5% 500±10 

(iv) 32 0.5±0.5% 600±10 

(v) 40 0.5±0.5% 800±10 

(vi) 50 0.5±0.5% 1000±10 

(vii) 65 0.8±0.5% 1000±10 

(viii) 80 0.8±0.5% 1200±10 

(ix) 100 1.0±0.5% 1600±10 

(x) 150 1.6±0.5% 2000±10 

 

Flattening Test :When tested by the method prescribed in IS 12235 (part 19), pipe 

shall show no signs of cracking, splitting andbreaking. 

Tensile Strength :When tested by the method prescribed in IS 12235 (Part 19), 

the tensile strength at yield shall not be less than 50 MPa at 27 ±2°C. 

 Sampling and Criteria forConformity 

The sampling procedure and criteria for conformity shall be as given in Annexure F. 

 Marking 

Each pipe shall be clearly and indelibly marked in ink/paint or hot embossed on 

white base at intervals of not more than 3 m. The marking shall show thefollowing: 

(a) Manufacturer’s name ortrade-mark 

(b) Outsidediameter, 

(c) Class of pipe and pressure rating,and 

(d) Bath or lotnumber 

BIS Certification Marking :Each pipe may also be marked with the Standard 

Mark. 
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 Fittings 

The fittings shall be as follows: 

(a) Plain CPVC solvent cement fittings from size 15 mm to 160mm. 

(b) Brass threadedfittings. 

(c) Valve from size 15 mm to 160mm 

(d) Brass Threaded Fittings: All types of one end brass threaded male/female adaptors in 

various fittings like coupler, socket, elbow, tee are available for transition to other plastic/metal 

piping and for fixing of CP fittings. Ball, Gate valves in CPVC are available inall dimensions.All 

fittings shall carry the following information: 

(1) Manufacturer’s name/trademark. 

(2) Size offitting 

 Piping Installation Support andSpacing 

Concealed Piping: Pipes can be concealed in chases. The pipes and fitting are to be 

pressure tested prior to concealing the chases. To maintain alignment of CP 

fittingswhile joining, all alignment of fittings and pipe shall be done correctly. DO NOT 

USE NAILS FOR HOLDING OF PIPES IN THECHASES. 

 

 
External Installations: For pipes fixed in the shafts, ducts etc. there should be 

sufficient space to work on the pipes. Pipes sleeves shall be fixed at a place the pipe 

is passing through a wall or floor so as to allow freedom for expansion and 

contraction. Clamping of the pipe at suitable spacing is done to support it while 

allowing the freedom for movement. 

All pipes exposed to sunlight shall be painted with a water based acrylic paint emulsion to 

enhance UV protection. Pipes in trenching shall be laid in accordance to the Good Plumbing 

practices followed for Metal piping. 

Recommended Support Spacing (Distance between Pipe Clamps Horizontal Support) 
 

Pipe size Horizontal supports in meters 

 Temperature 

23°C 38°C 60°C 82°C 

16 mm (1/2”) 1.22 1.22 1.07 0.92 

20 mm (3/4”) 1.53 1.37 1.22 0.92 

25 mm (1/0”) 1.68 1.3 1.37 0.92 

32 mm (1 1/4”) 1.83 1.68 1.53 1.22 

40 mm (1 1/2”) 1.98 1.83 1.68 1.22 

50 mm (2”) 2.29 2.14 1.98 1.22 
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Expansion LOOP: CPVC systems, like all piping materials, expand and contract with 

changes in temperatures. CPVC pipes shall expand 7.5 cm per 30 m length for a 

400C temperaturechange. 

Expansion does not vary with Pipe size. Thermal expansion can be generally be 

accommodated at changes in direction. On a long straight run, an offset or loop based on 

the following chart isrequired. 
 
 
 

 
Nominal Pipe 

size 

Length of Run (Meter), Loop length in cms. 

6 metre 12 metre 18 metre 24 metre 30 metre 

15 mm 43 56 69 79 86 

20 mm 38 66 81 91 104 

25 mm 53 74 91 104 117 

32 mm 58 81 102 117 130 

40 mm 63 89 109 127 142 

50 mm 71 102 124 145 63 

 

 Testing 

All water supply systems shall be tested to hydrostatic pressure test. The pressure tests are 

similartothetestpressureusedforotherplastic/metalpipes.Systemmaybetestedinsections and 

such section shall be entirely checked on completion of connection to the overhead tank or 

pumping system or mains. 

 Measurements 

The net length of pipes as laid or fixed shall be measured in running meters correct to a cm 

for the finished work, which shall include CPVC pipe and fittings including plain and Brass 

threaded fittings and jointing solvent cement. Rate shall also include for excavation/trenching 

in all kinds, refilling. 

GUIDELINES FOR STORAGE AND INSTALLATION OF CPVC 

PIPES E-1STORAGE 

CPVC pipes of all sizes are packed in polyethylene packing rolls and both the ends of the 

packed roll are sealed with air bubble film cap in order to provide protection during handling 

and transportation. After packing, the whole bunch of pipes is tightened with polypropylene/ 

HDPEstrapping.Eachroleisthenmarkedwithsize/typeofthepipe,lotnumberandquantity. The 

packed pipe rolls are stored in their respective racks in properly covered storage area. Apart 

from providing protection during handling and transportation, the packing rolls also protect the 

pipe from ultra violetrays. 

 

 
E-2 INSTALLATION GUIDELINES 
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E-2.1 Visually inspect pipe ends before making the joint. Use of a chamfering tool will help 

identify and crakes, as it will catch on to any crack. 

E-2.2 Pipe may be cut quickly and efficiently by several methods. Wheel type plastic tubing 

cutters are preferred. Ratchet type cutter or fine tooth saw are another options. However, when 

using the ratchet cutter be certain to score the exterior wall by rotating the cutter blade in 

circular motion around the pipe. 

Do this before applying significant downward pressure to finalize the cut. This step leads to a 

square cut. In addition, make sure ratchet cutter blades are sharp. Cutting tubing as squarely 

as possible provides optimal bonding area within a joint. 

E-2.3 Burrs and filings can prevent proper contact between the tube and fittings during the 

assembly, and should be removed from the outside and inside of the tube. A chamfering tool 

is preferred, but a pocket knife or file is also suitable for this purpose. 

E-2.4UseonlyCPVCcementjointing.UseCPVCcement,whichisfullyrecommendedbythe 

Manufacturer. 

E-2.5 When using adhesive solution/solvent cement be certain of proper ventilation. 

E-2.6Whenmakingajoin,applyaheavy,evencoatofcementtothepipeend.Usethesame Applicator 

without additional cement to apply a thin coat inside the fitting socket. Too much 

cementcancausecloggedwaterways.Donotallowexcesscementtopuddleinthefittingand 

pipeassembly.Thiscouldresultinaweakeningofthepipewallandpossiblepipefailurewhen the 

system ispressurized. 

E-2.7 Rotate pipe one-quarter to one-half turn while inserting it into the fitting socket and 

remove the excess adhesive solution/solvent cement from the joint with clean rag. 

E-2.8 When making a transition connection to metal threads, use a special transitionfitting or 

CPVC male threaded adapter whenever possible. Do not over-torque plastic threaded 

connections. Hand tight plus one-half turn should beadequate. 

E-2.9 Hang or strap CPVC systems loosely to allow for thermal expansion. Do not use metal 

straps with sharp edges that might damage the tubing. 

E-2.10 CPVC stub outs for lavatories, closets and sinks are appropriate. However, on areas 

where there is a likelihood that movement or impact abuse will occur, metal pipe nipples may 

beamoreappropriatestub-outmaterial.Showerheads,tubspoutsandoutsidestillcocksare 

examples. 

 UNPLASTICISED POLYVINYL CHLORIDE PIPES AND FITTINGS 

UPVCPipes 

Soil,wasteandrainwaterUPVCPipesshallconformtoTypeBpipesofIS13592.Theinternal 

andexternalsurfacesofthepipesshallbesmoothandcleanandfreefromgroovingandother defects. 

The end shall be clearly cut and shall be square with the axis of the pipe. The end may be 

chamfered on the plain sides. Slight shallow longitudinal grooves or irregularities in the wall 

thickness shall be permissible provided the wall thickness remains within the permissiblelimit. 

 Colour ofPipe 

Surface colour of the pipes shall be as approved by Engineer-in-charge . 

 Marking 

Eachpipeshallbeclearlyandindeliblymarkedwiththefollowinginformationsatintervalsnot more 
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than 3meter. 

(a) Manufacturer’s name or trademark. 

(b) Nominal outside dia ofpipe. 

(c) Type‘B’ 

(d) Batchnumber. 

 Dimensions 

Diameter and Wall Thickness: Mean outside diameter, outside diameter at any point 

and wall thickness for type –B manufactured plain or with socket shall be as given in 

Table- 1 of IS 13592. UPVC soil, waste, rain water pipes shall be of the dia, specified 

in the 

descriptionoftheitemandshallbeinnominallengthsof2,3,4or6metreseitherplainorwith 

sliding/groovedsocketunlessshorterlengthsarerequiredatjunctionswithfittings.Toleranc

es on specified length shall be + 10 mm and – 0mm. 

 Fixing andJointing 

Pipes shall be either fixed on face of wall or embedded in masonry as required in the 

description of the item. Plain pipes shall be secured to the walls at all joints with PVC Pipes 

clips by means of 50 x 50 x 50 mm hard wood plugs, screwed with M.S. screws of required 

length i/c cutting Block work and fixing in cement mortar 1:4 (1 cement : 4 coarse sand ).The 

clips shall be kept about 25 mm clear off finished face of wall, so as to facilitate cleaning of 

pipes.Pipesshallbefixedperfectlyverticalortothelinesasdirected.Thepipesshallbefitted to fittings 

with seal ring conforming to IS 5382 allowing 10 mm gap for thermalexpansion. 

 Installation inWall/Concrete 

The walls/concrete slots should allow for a stress free installation. Pipes and fittings to be 

inserted into the slots without a cement base have to be applied first with a thin coat of PVC 

solvent cement followed by sprinkling of dry sand (medium size). Allow it to dry. The process 

gives a sound base for cement fixation. This process is repeated while joining PVC material 

to CI/AC materials. 

 Fittings 

Fittings used shall be of the same make as that of the PVC pipes Injection moulded or 

fabricated by the manufacturer and shall have a minimum wall thickness of 3.2 mm. The fittings 

shall be supplied with grooved socketed ends with square grooves and provided with Rubber 

Gasket conforming to IS 5382. The plain ends of the fittings should be chamfered. The fittings 

shall be joined with the help of Rubber lubricant. The details of fittings refer IS 13592. 

 Measurements 

The pipes shall be measured net when fixed correct to a cm. including all fittings along its 

length. 

 Rate 

The rate shall include the cost of all materials and labour involved in all the operations 

describedabove including jointing including the supply and fixing of wall plugs and PVC clips. 

 CUTTING HOLES IN R.C.C. FLOORS (UPTO 15 × 15CM) 

SquareholesofsizeasspecifiedshallbecutinR.C.C.floorandroofsforpassingdrain pipe 
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etc. Any damage to the adjoining portion or to any other item shall be made good as 

directed by the Engineer-in-Charge. All the dismantled material shall be removed from 

the site. 

 CementConcrete 

After insertion of drain pipe etc. the hole shall be repaired with cement concrete M20 grade 

and the surface finished to match with the existing surface. The top and bottom shall be 

finishedproperlytomakethejointleakproof.Thespecificationsforcementconcreteworkand 

finishing etc. shall be the same as detailed under relevantsub-heads. 

 Measurements 

Rate for cutting shall be included in the respective pipe work item 

 CUTTING CHASES IN MASONRY WALLS 

MakingChases 

I. Cutting of chases in 200mm thick and above load bearing walls: 

(i) As far as possible services should be planned with the help of vertical chases.Horizontal 

chases should beavoided. 

(ii) The depths of vertical chases and horizontal chases shall not exceed one third and one 

sixth of the thickness of the masonryrespectively. 

(iii) When narrow stretches of masonry (or short lengths of walls) such as between doorsand 
windows, cannot be avoided, they should not be pierced with openings for soil pipesor 

waste pipes or timber joints, etc. Where there is a possibility of load concentration, such narrow 
lengths of walls shall be checked for stresses and high strength Blocks mortar or concrete 
walls provided, if required. Horizontal chases when unavoidable should be located in the upper 
or lower one third of Height of story and not more than three chases should be permitted in 
any stretch of awall. 
No continuous horizontal chase shall exceed one metre in length. Where unavoidable,stresses 
in the affected area should be checked and kept within the permissible limits. 

(iv) Vertical chases should not be closer than 2 m in any stretch of a wall. These shall bekept 

away from bearings of beams and lintels. If unavoidable, stresses in the affected area should 
be checked and kept within permissible limits. 

(v) Masonry directly above a recess, if under than 30 cm (Horizontal dimension) should be 

supported on lintel. Holes in masonry may be provided up to 30 cm width x 30 cm height 

without any lintel. In the case of circular holes in masonry, no lintel should be provided up to 

40 cm indiameter. 

II. Cutting of chases in 100m thick block non-loading bearingwalls 

In case of non-load bearing half Block walls services should be planned with the help of 

verticalChases. Horizontal chases should be provided only when unavoidable. 

Iii. Cutting of chases in stone masonry walls 

The provision (i) to (vi) under Sl. No. I are equally applicable to stone masonry walls also. 

Note: 
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1. No inclined chase shall be permitted inBlock masonry or stone masonry walls. In case 

inclined chases are unavoidable these shall be cut with written approval of the Engineer-in- 

Charge, and shall be repaired properly to his satisfaction. However, in half Block masonry wall, 

no inclined chase will bepermitted. 

2. Chases shall be made by chiseling out the masonry to proper line & depth. Any damageto 

the adjoining portion or to any other item shall be made good, as decided by the Engineer-in- 

Charge, for which no extra payment shall be made. All dismantled material shall be removed 

from site. 

 FillingChases 

After G.I. Pipes etc. are fixed in chases, the chases shall be filled with cement concrete 1:3:6 

(1 

cement:3coarsesand:6gradedstoneaggregate20mmnominal size)orcementmortar1:4 (1 

cement: 4 coarse sand) as may be specified or otherwise directed by the Engineer-in- Charge 

and made flush with the masonry surface. The concrete surface shall be roughened with wire 

brushes to provide a key forplastering. 

 PipeEncasing/supports: 

Cement concrete around pipes shall include any masonry supports, shuttering and 

centering, curing, cutting etc. complete as described in the relevant specifications. 

 Angles/channels 

Slotted angles/ channels shall include support bolts and nuts, length embedded in the 

cement concrete blocks of 1:2:4 (1cement: 2 coarse Manufacture Sand: 4 stone aggregate 

20mm nominal size) formed in the masonry walls; nothing extra shall be paid for the cement 

concrete block and making good the masonry wall, anchor fasteners etc. complete. 

13.8.3 Measurements 

Rate for chasing and making good shall be included in the respective pipe work item of 

schedule of quantity 

 Gunmetalvalves: 

1. Valves 65mm dia and below shall be heavy gunmetal full way valves or globe valves 

conforming to Class I of IS: 778. Valves shall be tested at manufacturer's works and 

the same stampedunit. 

2. All valves shall be approved by the Engineer-in-charge before they are allowed to be 

used in theWork. 

3. Sluice valves: Unless otherwise specified all valves 80mm dia and above shall be CI 

double flanged sluice valves with non rising spindle. Sluice valves shall be provided 

with wheel when they are in exposed positions and with a cap top when they are 

located underground. CONTRACTOR shall provide suitable operating keys for sluice 

valves with captops. 

4. Sluice valves shall be of approved makes conforming to IS: 780 of Class asspecified. 

 ButterflyValves: 

1. Where specified Valves 80mm dia and above shall be cast iron butterfly valve to be 

used for isolation and/ or flow regulation as directed by the Engineer-in-charge. The 
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valvesshallbetightshutoff/regulatorytypewithresilientseatsuitableforflowineither 

direction and seal in bothdirections. 

2. Butterfly valve shall conform toIS:13095. 

 Non Return Valve: 

Where specified non return valve (swing check type) shall be provided through which 

flow can occur in one direction only. It shall be single door swing check type of best quality 

conforming to IS:5312. 

 Hot water pipesInsulation: 

 

 
1. All open hot water flow and return pipes (not in chase), shall be insulated approved 

make thermal insulationmaterial 

2. Insulationtopipesshallbewithpremouldedpipesectionsasperscheduleofquantity 

3. Application: All surfaces shall be thoroughly cleaned with a wirebrush. 

4. Onelayerofapprovedprimershallbeappliedandpremoldedpipeinsulationsections shall 

befixed. 

Insulation for hot water pipes in chase: All hot water pipes fixed in wall chase shall be 

painted with two coats of bitumen paint of approvedmake.  

 

Sterilization of installation: The water supply installation shall be sterilized as per 

standards and asfollows: 

1. Tanks and pipes shall be filled and flushedout. 

2. All bib cocks (taps) shall beclosed. 

3. Tanks and pipes shall be re-filled while adding a sterilizing admixture containing 50 

parts chlorine to one million partswater. 

4. When the installation is filled all bib cocks (taps) shall be opened progressively and 

each allowed running until the water smells ofchlorine. 

5. The installation shall be topped up and more sterilizeradded. 

6. The installation shall then be left for three hours and shall then be tested for residual 

chlorine; if none is found, the installation shall be drained and the processrepeated. 

7. The installation shall be finally drained and flushed with potable water beforeuse. 

 INTERNAL AND EXTERNAL DRAINAGE SYSTEM  

INTERNAL DRAINAGE  

 Scope of Work: 

All soil, waste and storm water disposal for the portion above ground level to the public 

sewers/ drainage shall be by gravity whereas from the basements it shall be by 

pumping. Without restricting to the generality of the foregoing, the soil, waste, vent and 

rain water pipes system shall inter-alia include thefollowing: 
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1. Verticalandhorizontalsoil,waste,ventandrainwaterpipesandfittings,joints,clamps and 

connections to fixtures/sanitarywares. 

2. Connection of all pipes to sewer lines as shown on the drawings at groundlevel. 

3. Floor and urinal traps, clean out plugs, inlet fittings and rainwater (roof) pipes and 

outlets. 

 

 
4. Testing of all pipes and fittings beforeinstallation. 

5. Testing of all pipes lines afterinstallation. 

 GeneralRequirements 

1. Clause13.2.2 (1) and (2) shallapply. 

2. Drainage lines and open drains shall be laid to the required gradients and profiles. 

Locationofallmanholes,etc.shallbegotconfirmedbytheEngineer-in-chargebefore the 

actual execution of work at site. As far as possible, no drains or sewers shall be laid in 

the middle of road unless otherwise shown on the drawings or directed by the 

Engineer-in-charge inwriting. 

 TECHNICALREQUIREMENTS 

(a) Standards and Materials - uPVC SWR DrainageSystems 

All materials and the installation shall meet latest of the standards and as specified in 

clause 13.6 above, uPVC SWR drainage piping shall be factory made complete systems of 

approved makes with all the fittings. The pipes and fittings shall meet with the relevant IS 

codes. All joints shall be snap fit type with rubber ring and shall always produce a 100% water 

tight joint. Pipe and fittings shall be suitable for the snap fit joint. 

(b) Cleanouts 

Cleanouts other than those integral with the fitting, shall be of brass and screw down 

type. Cleanouts shall be accessible from the floor served. 

(c) Supports; hangers &clamps 

Allpipesupports,hangers&clampsshallbestandardpre-fabricatedgalvanized(after 

fabrication) units. Pipe supports shall generally follow the types specified in thespecifications 

drawings. Any other type of support, suspension or clamping to meet site conditions shall be 

got approved beforeuse. 

(d) Cleaningplugs 

Cleaningplugsshallbeeasilyaccessibleandconvenientforrodding.Suchplugsshall be 

liberally provided so that the entire drainage system could be easily cleared of all possible 

chokes. All clean outs shall be behind the flow and as far as possible, plug bends may be 

avoided. In the case of under slung drainage systems, the clean outs should be on top of the 

floor and NOT under thefloor. 

(e) Traps &Seals 

1. Alltrapsshallbeself-cleaningandthematerialandthesealdepthshallbeasspecified below 

wherever the traps are not integral with the appliances orware. 
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Appliance or ware Trap 

 Material Type Seal depth (mm) 

Lavatory/Wash basin(1) CP brass P 50 

Sinks (1) CP brass P 50 

Floor drain uPVC P or S 50 

Kitchen Floor drain uPVC P 50 

(All P-traps shall have cleaning eye or other cleaning facility) 

Roof Drain outlet uPVC - - 

Any other appliance shall have an appropriate trap as specified by the employer. All floor drains 

shall be cockroach proof covered with perforated stainless steel grating of size specified or required. 

Roof drain outlets shall have dome grates unless specified otherwise Plant room floor drains shall 

have cast iron or fabricated steelgrating. 

(g) Drainage SystemInstallation 

1. All pipes before and after testing shall be protected with wooden plugs to prevent 

ingress of dust, sand or any extraneousmatter. 

2. All openings and chases in Block walls shall be made neatly and finished with 1:2:4 

cement sand plaster on chicken mesh but the final, finish will be done by others. 

Openingsinconcretewallsshall,however,bemadeonlywiththeapprovalofthe 

 Engineer-in-charge. Pipe penetrations, through wall or floor, shall be sealed with an 

approved fire resistant sealant. 

3. Good workmanship and neat pipe layout are the prerequisites of these specifications. 

Horizontal pipes shall be truly horizontal with necessary slopes and hangers or 

supportsasspecifiedandshownondrawings.Verticalpipesshallbetrulyverticaland shall 

be laid away from the walls at least by 50 mm or as per instruction of Engineer- in-

charge. All pipe runs shall be parallel to the ceiling or walls for presenting a neat 

appearance. Pipes buried in wall shall be laid in machine-made chases with galvanized 

steelanchors. 

4. Shop drawings for the routing of pipes shall be prepared generally on the basis of 

layout drawings issued. However, the drawings shall reflect the site conditions, 

structural beams and columns obstructions by way of any construction elements or 

any other service pipes, ducts etc duly co-ordinate with other services. The drawings 

should clearly indicate openings required in Block or concrete walls and invert levels 

at every 15m intervals. The drawings should also indicate typical details of hangers, 

supports, brackets etc. After approval of the drawings, pipe routes shall be marked 

with a distinct colour of paint on the site and got approved by theEngineer-in-charge. 

(h) Soil & WastePiping 

1. Pipesshallbelaidtoanoptimumslopeof1in90asfaraspossible.Aliberalprovision of easily 

accessible cleanouts shall be made on all horizontal pipes. Cleaning facility shall 

preferably be from the floor above the ceiling slab for all underflow installations. Where 

horizontal pipes are laid in a sunken floor slab, adequate slopes shall be achieved 

through galvanized saddles or cement mortar bedding. All such pipes, after testing, 

shall be covered with and set in cement concrete of M20 so that the pipesare not 
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disturbed during the filling up of the sunkenfloor. 

2. Horizontalpipesshallbesuspendedfromthestructuralceilingslaborwallbracketsat 

centers specified in thedrawings 

3. Vertical stacks shall be truly vertical and parallel to the wall and supported onsaddles 

so that the pipes are at least 50mm away from the finished surface. Branch pipe 

connectionsshallbealignedwiththebendorteeonthestack.Wheretheverticalstack meets 

the horizontal run or a manhole, a 45o tee connection with a cleanout shall be employed 

to facilitate smooth flow and easy cleanability. 

4. Allpipesshallbefixedinagradienttowardstheoutfallsofdrains.Pipesinsideatoilet room 

shall be in wall chase unless otherwise shown on drawings. Where required, pipes 

may be run at ceiling level in suitable gradient and supports as shown in the drawings 

5. Building vent stacks shall be not less than 75mm dia. Where the vent stack becomes 

one with the main soil or waste stack the main stack size shall not be reduced. Vent 

connectionsonanybranchwastedrainlineshallbeatleasttwothirdsthediameterof the 

branch drain subject to a minimum of 25mm. Vent connection to a soil drain line shall 

be a minimum of 32mm dia. Vent connections shall be as near to the crown of the trap 

aspossible. 

6. No water shall enter vent lines. Vent lines shall be laid vertically terminated at least 

150mm above the open-to-air roof. Vents may be connected back to the waste orsoil 

 stack above the highest appliance connection and the said stack extends beyond the 

roof by at least 150mm into the air. 

 Acceptance, Testing &Commissioning 

(a) Pre-commissioning checks. A walk-through inspection shall be carried out & the 

following checksmade: 

1. Layouts are according to the drawings. Identifyvariations. 

2. Materials used are as specified, new and as per approvedsamples. 

3. All fixtures viz. suspenders, brackets, clamps etc. are adequate and firmly fixed and 

spaced asspecified. 

4. Cleaning eyes are duly plugged and are easilyaccessible. 

5. No visible damages or cases of badworkmanship. 

6. Check water seals in traps by discharging adequate number ofappliances. 

 

 
(b) During construction, the piping shall be tested in sections so that the maximum static 

head of water is not more than 4.5m. All such sectional tests shall be witnessedand 

signed by the Engineer-in-charge. Records of these tests shall form the Acceptance Test 

documentation. 

(c) An air test shall be conducted as specified in IS: 5329 with a test pressure of 50mm 

water gauge. If the pressure is not holding, then a smoke test shall be conducted through a 

smokegeneratortotrackdowntheleakingpoints.Afterattendingtotheleaks,thepipingshall be air 

testedagain. 

(d) Hydraulic Performance Tests shall be conducted on each stack by simultaneous 
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release of water through various appliances like WC’s and bathtubs to ensure water sealing 

oftraps. 

 Mode ofmeasurement 

The following notes shall be taken into account while arriving at the unit rates. 

1. UPVC SWR waste piping from wash basins, sinks, fan coil units, AH units and bath 

tubs are directly connected to cpvc swr waste stack necessary fittings shall be 

providedinthestackformakingtheconnection,andthisshallbemeasuredalongwith the 

waste pipe and no extra shall be payable on thisaccount. 

2. All waste & vent pipes shall be measured net when fixed correct to a centimeter 

including all fittings along its lengths including supports, suspenders, brackets, clamps, 

jointing etc. When collars are used, in soil, waste and vent pipes they shall be 

measured along with and paid as pipes and no extra shall be paid for collars or fixing 

them to wall with holder bat clamps. No allowances shall be made for the adjacent 

pipes or fittings. The above will apply whether pipes are fixed on wall face or pipes are

 embedded in masonry or pipes suspended from theceiling. 

 

List of Materials of Approved Brand And /Or Manufacture -- 

 
 

   1     . Ceramic tiles H R Johnson, Kajaria, RAK or any approved 

equivalent 

2. Paints Asian  Paints,  Berger,ICI dulux etc. or any 

approved equivalent 

3. Marine Ply Kitply, , Green ply ,Century or equivalent etc. 

4. Laminate Decolam, Formica, Kitlam, Kitmica or approved 

equivalents. 

5. Vitrified Tiles NITCO , Johnson, Kajaria, RAK or any 

approved equivalent 

6. MDF Board Newud or approved equivalent ISI Mark 

7. Aluminium extruded section Jindal or approved Equivalent make 

8. Glass Modi guard ,Saint gobain or approved 

Equivalent. 

9. Water proofing compounds Polyalk WP ,ROFF Hydro proof PIDILITE or 

any approved equivalent 

10. Modular kitchen fittings & 

accessories 

Hettich, BTL or approved Equivalent. 

11 Prelaminated cement 

particle board 

BISON Lam of NCL industries or any approved 

equivalent 

12 GI Pipes TATA, medium Jindal or any approved 

equivalent 
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13. Plumbing fittings Jaquar, Marc, ALPINA or any approved 

equivalent 

14. Sanitary fittings Hindware, Parryware 

15. Rubberwood Kerala Board or any approved equivalent 

16. Chimney Faber or any approved equivalent 

17. Kitchen Sink Nirali or any approved equivalent 

18 UPVC Door and windows  Encraft, Star or any Bank’s approved  

19 Ready mix mortor/ cement    Birla, ACC, L& T or its equivalent company 
approved by Bank’s  

 

 

C List of items with BASIC PRICES /RATES :- (Ref: Relevent item in Part II) 
 
 

 

Sl 

No 

 

Description 

Basic Rate per Unit 

in ₹ 

 

 

Unit 

1 Ceramic tiles of size 300 mm x 300 mm 
Ceramic Tiles of Size 300mmX 450mm 

600 

 
Sq m 

2 Ceramic tiles of size 600 mm x 600 mm 600 

 
Sq m 

3 Full body Vitrified tiles 600 mm x600 
mm/600mmx1200 or any approved size  

Rs.650/- (Ex Godown) Sq m 

4 Full body Vitrified tiles 800 mm x 800 mm 650 Sq m 

5 Full body Vitrified tiles 900 mm x 300 mm NA Sq m 

6 Vitrified Paver tiles 200 mm x 200 mm NA Sq m 

7 Full body Vitrified tiles for Lift jambs, Soffits and sills NA Sq m 

8 Glass Mosaic tiles of sizes 50mmx50mmx4mm for 

toilets, 25mmx25mmx4mm 

NA Sq m 

9 18mm thick Granite stone Slab Rs. 2200/- (Ex-Godown) Sq m 

10 average 18mm thick Granite slab Rs.2200/- (Ex-Godown) Sq m 

11 18mm thick Granite stone Slab Rs. 2200/-(Ex-Godown) Sq m 
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12 Full body Vitrified tiles for Lift jambs, Soffits and sills NA Sq m 

13 Marble 19 mm thick NA Sqm 

14 300x300x30mm thick paver tiles NA Sq m 

15 Wall Hung EWC (Including set cover) & dual type 

concealed cistern 

NA No 

16 Counter type Wash Basin NA No 

17 Urinal basin & auto flush system with infrared 

sensors 

NA No 

18 Two way Bib cock   

19 Angular Stop Cock  No 

20 Pillar Cock : Single lever basin mixer with 135mm 

extension body fixed spout 

 No 

21 Pillar Cock : Single lever without basin mixer with 

135mm extension body fixed spout 

 No 

22 Health Faucet  No 

23 Shaving mirror  No 

24 Robe hook  No 

25 SS Soap Dispenser with Glass Bottle  No 

26 SS Soap Dish Holder  No 

27 SS Tissue Holder  No 

28 Heavy duty SS Towel Rod  No 

29 Towel ring  No 

30 ConcealedDivertor assembly set with shower 

rose &spout 

 Entire 

assembly 

per set 

31 Angular stop cock with wall flange (Angle Valve)  No 

32 Swivel type long body Sink tap  No 

33 SS304 grating with frame for floor trap  No 

34 SS304 grating with frame for floor drain  No 

35 Hand drier  No 
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SECTION VII 

 

SCHEDULES (A to H) 
Schedule A 

 

Notes for Schedule of Quantities 
 

1 The Schedule of Quantities shall be read in conjunction with the specifications, 
Tender drawings and bid documents. CONTRACTOR shall not rely merely on the 
description given in the Schedule of Quantities. 

2 Quantities of work indicated in the Schedule of Quantities are only approximate and 

are given to provide a common basis for bidding. The actual quantities of work shall 

be ordered by Employer as shown on the final drawings released for Renovation. 

No claim shall be entertained from CONTRACTOR if the actual quantities or items 

of work differ from those indicated herein, except where stated otherwise. The 

Engineer-in-charge reserves the right to modify any aspect of the scope of Tender 

at any time during the course of work. 

3 The contractor shall fill his rates and amounts for all the items for the specified 
quantities indicated in Schedule of Quantity issued by the Employer. 

4 Quoted Prices shall be in Indian Rupees only. 

5 Rates and amounts shall be entered in both figures and words. Non-compliance of 
these conditions may render the Bid invalid at the discretion of the Employer. 

6 Unit Rates shall be submitted for all Items and they shall be firm for the entire duration 
of the contract and any approved extended period. 

7 The quantities of work actually carried out against each item shall be measured and 

paid at the rates quoted in the Schedule of Quantities where applicable or otherwise 

at such rates and prices as may be fixed within the terms of the Contract. 

8 BIDDER shall be deemed to have allowed in his rates the provision, maintenance 

and final removal of all temporary works of whatsoever nature required for the proper 

execution of the works, except for those temporary works for which specific items 

have been provided in Schedule of Quantities. 

9 Abbreviations used are as under : 

 i) No. Number  

ii) Cu m Cubic metre  

iii) Sq m Square metre  

iv) M Metre  

v) LS Lump sum  

vi) MT Metric Tonne  

vii) Kg Kilogram  
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Schedule B 

Material Testing and Quality assurance Plan: 
 

Contractor shall submit the detailed material testing and quality control plan as per the 

relevant IS codes and standards covering the entire scope of work as per schedule of 

quantity and specifications and on approval from Engineer-in-charge same shall be 

followed while executing the work within the costquoted. 
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Schedule C 
 

SAFETY CODE 
 

1. First aid appliances including adequate supply of sterilized dressing and cotton 

wool shall be kept in a readily accessibleplace. 

2. An injured person shall be taken to a public hospital without loss of time, in cases 

where the injury necessitates hospitalization. 

3. Suitable and strong scaffolds should be provided for workmen for all works that 

cannot safely be done from the ground/floor. 

4. No portable single ladder shall be over 8m in length. The width between the side 

rails shall not be less than 30cm (clear) and the distance between two adjacent rungs 

shall not be more than 30cm.  When aladder isused, an extra mazdoor shall be engaged 

for holding ladder. 

5. The excavated material shall not be placed within 1.5m of the edge of the trench 

or half of the depth of trench whichever is more. All trenches and excavations shall be 

provided with necessary fencing andlighting. 

6. Every opening in the floor of a building or in a working platform shall be provided 

with suitable means to prevent the fall of persons or materials by providing suitable 

fencing or railing whose minimum height shall be onemetre. 

7. No floor, roof or other part of the structure shall be so overloaded with debris or 

materials as to render itunsafe. 

8. Workers employed on mixing and handling materials such as asphalt, cement 

mortar or concrete and lime mortar shall be provided with protective footwear and rubber 

hand-gloves. 

9. Those engaged in welding works shall be provided with welder’s protective eye 

shields andgloves. 

10. No paint containing lead or lead products shall be used except in the form of paste 

or readymade paint. 

11. Suitable facemasks should be supplied for use by the workers when the paint is 

applied in the form of spray or surface having lead paint dry rubbed orscrapped. 

12. Overalls shall be supplied by the Contractor to the painter sand adequate facilities 

shall be provided to enable the working painters to wash during the periods of cessation 

of work. 

13. Hoisting machines and tackle used in the works, including their attachments, 

anchorage and supports shall be in perfect condition. 

14. The ropes used in hoisting or lowering material or as a means of suspension shall 

be of durable quality and adequate strength and free fromdefects. 

FIRE SAFETY CODE 
 

1. Cutting / drilling machine and other electrically operated  equipment  used  at site 

shall be plugged into correctly rated electricaloutlets. 

2. Only ISI marked 3 pin plug and other appliances and equipment shall beused. 

3. Electrical power cables/wires used shall not have any joints and shall be properly 

rated. 

4. All electrical appliances i.e. welding, drilling, cutting machine etc. shall be safely 

and securely earthed to prevent leakage current while inoperation. 

5. Before commencing the welding work for the first time on anyday, fire section shall 
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be informed and only after the site inspection by the Fire officers/Personnel, work 

shall bestarted. 

6. Two buckets of water and sand shall be kept in an easily accessible area on the 

site. 

7. Fire extinguishers recommended and issued by fire officers shall be kept on the 

site. 

8. Used paint drums shall be stored in specified store only after closing them properly. 

9. Personal protective equipment such as safety shoes, handgloves, welder’s mask, 

ear plug, etc., depending upon the requirement of the work shall be provided by 

the Contractor to the workmen to prevent occupational healthhazards. 

10. The safety belt shall be provided by the Contractor and used by the work menwhile 

working from height for more than 10’ from Groundlevel. 

11. None of the passages near lift lobby and staircases shall be used for stacking / 

dumping any kind ofmaterials/waste. 

12. Both the staircase doors shall be normally keptclosed. 

13. None of the fire extinguishers shall be removed/shifted from its designated location. 

14. Power supply shall be switched off from the mains when equipment is not inuse. 

15. Wood-shavings and saw-dust generated from the work shall be collected on daily 

basis, removed from site and stored at the designated place in propermanner. 

16. Any debris generated from the work shall be collected on daily basis, removed from 

site and stored at the designated place in propermanner. 

17. Battery operated emergency light/torches shall be provided by the Contractor to 

the workmen while working beyond officehours. 
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Schedule D 

LIST OF DOCUMENTS TO BE MAINTAINED AT SITE 

 
 

Sr. 
No. 

Description of the 
Document 

Remarks 

1 Contract Agreement. Certified true copies of the contracts 

2 Drawings One set of all Architectural Interior layout plan, 
Electrical, AC and other drawings issued for the work 
shall well preserved by covering transparent 
polythene paper 

3 Work Programme Chart Showing latest item wise progress plan 

4 Work instruction / 
Site order Book 

For issue of instructions by Engineer-in-chargeor his 
representative at site in the course of day to day 
supervision .This book shall be in the form of 
Triplicate book with machine numbered pages. After 
recording the instructions, one copy shall be taken by 
Engineer-in-Charge or his representative, another by 
the contractor and the third copy shall remain in the 
book on which the compliance shall be recorded by 
Contractor after taking requiredaction. 

5 Material at site Register To record the material receipted and issued by on 
daily basis by the contractor. 

6 Labor Report and Daily 
Progress Report (DPR) 

To record the labour and DPR by the contractor 

7 Test Reports/ certificates 
for Materials/ equipment 

To maintain record of test reports/ certificates received 
from manufacturers 

8 Measurement Book To record measurements of works 

9 Progress Review reports 
along with progress 
photographs 

To maintain record of progress 

10 File and Register for 
Extra/VariationOrder 

To maintain record of extra/ variation items 

11 Hindrance register For recording the details of hindrances,reasons&its 
clearance with time period jointly signed by the Site 
Engineer/ Engineer-in-charge representative andthe 
contractor'srepresentative 

12 Log Book of defects To record defects noticed during inspection 
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Schedule E 
General Rules and Instructions to Bidders - Information 

 
 

Bids in Two Bids 

System 

2 Tender Inviting Authority –  

RegionalDirector  
Reserve Bank ofIndia 
Estate Cell, 
Byculla 

Name of the Work 

Renovation of Flat (04 no) at Bank Senior Officers 
Quarters, Lower Parel,  Sun Palazzo, Mumbai 
  

         Estimated cost of work-: ₹ 49.50/- Lakh 
 

2, 

14 

Due Date and Time for submission of e-Tender/Bid (Bid close date)-- 

August 12, 2025 at 02:00 PM 

Tender submission mode: e-Tender 

Earnest Money 

Deposit (EMD) 

4(iii) 

 
and 

11 

EMD of ₹99000/- in the form of Bank Guarantee in favour of Reserve 

Bank of India, of a Scheduled Bank or Bank Guarantee as per proforma 

annexed hereto shall be deposited in original at Estate Cell, Byculla on or 

before August 11, 2025 up to 11:00 AM. 

 

EMD can also be remitted to Reserve Bank of India Account of on or 

before August 11, 2025 up to 2:00 PM The account details for NEFT 

transactions are as under: 

Beneficiary Name- Reserve Bank of India IFSC: RBIS0MBPA04 

Account No: 04869229925 

Proof of remittance indicating transaction number and other details shall 

be uploaded on Bank’s approved e-tender portal along with other tender 

documents. 

Clarifications 

and pre-Bid 

Meeting 

5 Not Applicable  

Opening of 

Bids 

16 Date of opening of tenders/bids (Part-I) : August 12, 2025 at 3.00 PM on 
e-Tender mode. 

Bid validity 17 Bid validity – Three Months from date of opening of Tender Part I 

Time for 

Completion of 

work 

23 Time allowed to complete the work: 330 days from the date of 

commencement for the unavailable flats and 90 days for an available flat.  
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Schedule  F 

 

General Conditions of the Contract – Information 

 
 

 
 
 
 
 
 
 

Definition 

 i) Renovation of Flat 04 at Bank Senior Officers 
Quarters, Lower Parel,  Sun Palazzo, Mumbai 

 ii) The Site - Bank Senior Officers Quarters, Lower 
Parel, Sun Palazzo, Mumbai 

 iii) The Employer - Regional Director Reserve 
Bank ofIndia, Mumbai Regional Office 
Estate Cell, 
Byculla  Office,  

 xiii) The Engineer – in - charge: Assistant Manager/ 
Manager/ Asst General Manager (Tech)/, Reserve 
Bank of India, 
Estate Cell, 
Byculla Office,  

  xxii) The percentage mentioned to cover all over heads 
and profits –15% 

Discrepancies 

and 

Adjustment of 

Errors (order of 

preference) 

8.2 The Competent Authority – 
Regional Director  
Reserve Bank of India 
Estate Cell, 
Byculla  Office  
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CLAUSES OF CONTRACT 

 

Performance 
Guarantee 

CLAUSE 1 

(i) Time allowed for submission of Performance Guarantee from 
the date of award of work – 14 days 

(ii) Maximum allowable extension of time for submission of 
Performance Guarantee beyond the period specified in (i) 
above without penalty – 7 days 
 

 (iii) Maximum allowable extension of time for submission of 
Performance Guarantee beyond the period specified in (ii) 
above with late fee @ 0.1% of the amount of Performance 
Guarantee per day – 7 days 

Recovery of 
Security Deposit 

CLAUSE 1 A 
 

Retention percentage – 5% from every bill subject to 5% of the contract 
price 

Compensation for 
Delay 

CLAUSE 2 

Authority for fixing compensation under clause 2:  
Regional Director, 
Reserve Bank ofIndia 
Estate Cell, 
Byculla Office 

 
CLAUSE 5 ( Not applicable) 

Time and Extension 

for Delay 
Date of commencement: 14th day from the date of award of work . 

Time allowed for completion of work: …… (…175… days) from the 

date of commencement. 

Milestones are specified in the table below: 

 

 Milestone 
No. 

Milestone 

(Financial 

Progress) 

in ₹ 

Time 
allowed for 
achieving 
the  
progress ( 
from date 
of 
commence 
ment) 

Amount to be withheld in 
case of non-achievement 
the Milestone 

 
o
f 
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First ₹ …….  

……days 
In the event of not 
maintaining desired pace 
of progress and not 
achieving milestone 
financial progress (as 
assessed from running 
account payments), an 
amount ₹……. shall be 
immediately withheld 
from the dues of the 
contractor for failure to 
achieve    (on stipulated 
date) the firstmilestone. 

 

Second ₹ …….  
……days 

In the event of not 
maintaining desired pace 
of progress and not 
achieving milestone 
financial Progress (as 
assessed from running 
account payments), 
amount with held, if any, 
for not achieving first 
milestone + another 
amount of  ₹         shallbe 
immediately withheld 
from the dues of the 
contractor for  failure  to  
achieve(on stipulated 
date) the 
secondmilestone. 

 

Third ₹ ………  
…….days 

In the event of not 
maintaining desired pace 
of progress and not 
achieving  Milestone 
Financial Progress (as 
assessed from running 
account payments), 
amountwithheld,ifany,for 
not     achieving    second 
Milestone       +    another 

 

     amount of ₹ ……. shallbe 
immediately withheld from 
the dues of the contractor 
for failure to achieve(on 
stipulated date) the third 
milestone. 
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Fourth Full and 
Final value 
of Work 

….. days LD shall be levied 
depending upon overall 
actual extent of delays 
attributable to the 
Contractor'sactions,@₹ 
……. per week of 
delaysubject to a 
maximum of 10% of the 
accepted tender amount. 
If the overall project is 
delayed by the 
Contractor, he shall not 
be entitled to any 
reduction in the amount 
of the "Liquidated 
Damages" to be 
recovered from his dues 
by the Employer 
notwithstanding his 
successful attainment of 
certain earlier 
milestones. 

 

Milestones approving authority – Engineer-in-charge 
 

 
(i) Authority for granting Extension of Time - Shri Ajay Michyari 

Regional Director (Maharastra) Reserve Bank of India 
Estate Cell, Byculla  Office  

 
(ii) Rescheduling of Milestones -Engineer-in-charge 

 
(iii) Shifting of date of commencement in case of delay in handing 

over of site - Engineer-in-charge 

 

Measurements of 

Work Done 
CLAUSE 6 or CLAUSE 6A 

Clause applicable – 6A 

Payment on 

Interim Certificate 

to be Regarded as 

Advances 

CLAUSE 7 

 
Gross value of work done together with net payment/ 

adjustment of advances for material collected, if any, since the 

last such payment eligible for raising Running Account bill 

(Interim payment) - ₹ 5 Lakh 

 
Retention percentage for Interim Certificates – 5% from every bill 

  
Total Retention Money - 5% of the Contract Price plus 5% 

Performance Bank Guarantee. 

 
Retention period for the Retention Money - up to successful 

completion of Defects Liability Period (DLP) 
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Installment due after Completion - Performance Bank 

Guarantee submitted by contractor towards Performance 

 
Period of honouring interim certificates-1 month from the date 

of receipt of complete bill along with all the documents as 

specified in Special Conditions of Contract 

Action in case Work 

not done as per 

Specifications 

CLAUSE 11 A 

Authority for accepting reduced rate -  
Regional Director  
Estate Cell, 
Byculla  Office 

 

 

Deviations/ 
Variations 

and Pricing 

 
Extent 

CLAUSE 12 

 

Deviation limit beyond which clause 12.2 C shall apply - 25% beyond 
the tender item quantity specified in the Schedule of Quantity 

Deviation - 

Deviated Quantities 
andPricing 

Contractor Liable 
for Damages, 
defects during 
defect liability 
period 

CLAUSE 17 

Defects Liability Period – 12 months from the date of completion 
and handing over the Completion Certificate to the Employer 
 
LD at the rate on ₹1,768/- per day the work subject to a maximum 
of 10% of the contract amount for the entire work. The tenderer 
shall before be commencing work prepare a detailed work 
Programme, which shall be approved by the Bank’s Engineer 
 
Competent Authority for deciding reduced rates -  
RegionalDirector  
Reserve Bank of India 
Estate Cell, Byculla  

Settlement 
Disputes 
Arbitration 

of 
& 

CLAUSE 25 

Competent Authority for referring the dispute – Regional Director, 
Reserve Bank of India, Premises Department, Mumbai 
Place of Arbitration – Mumbai, India 

W ater a n d 
Electricpower supply 
forwork 

 
Alternate water 
supply 
arrangements 

CLAUSE 31 

Bank will made available water and electricity power supply required 
at one point free of charge. Contractor shall arrange to make 
arrangement for connection with safetyfixtures. 

 CLAUSE 33 
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Insurance in 
respect of 
damages to 
Persons and 
Property 

Contractor shall take following Insurance Policies: 

1) Contractor’s All Risk Policy for the full Contract Value for 
entire Contract Period 

2) Workmen Compensation Policy for all workmen deployed at 
site 

3) Third Party Liability Policy as per followingdetails: 

a) For injury to persons–₹2 Lakh per person per accident 

b) For damage to property – ₹ 5 Lakh peraccident 

Subject to overall ceiling as per extant Insurance 
guidelines 

Employment of 
Technical Staffand 
employees 

CLAUSE 34 

Minimum required Personnel at site shall be as below, failing which 
recovery at the specified rates as below shall be effected from the 
contractor: 

 

  
Sr. 

No. 

 

Designation 

Minimum 

No. of 

personnel 

Minimum 

Professional

/ Technical 

Qualification 

Minimum 

years of 

Relevant 

Experience 

Rate of recovery 

per head per day 

for non- 

compliance 

1 Experienced 

site 

supervisor 

(Civil) ( Full 

time) 

1 Diploma in 

Civil/ 

Technology 

3 ₹ 1000/- 

Site supervisor shall be posted at site 6 days a week, during the execution of the work and 
attendance shall be maintained duly authorized by Bank’s Engineer. Failure to deployed 
site supervisor will be penalized as above. 
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Schedule G 

GREEN BUILDING REQUIREMENTS 
 
 

Reserve Bank of India (RBI) intend to follow Indian Green Building Council (IGBC) norms for 
Green Interiors space whilet ake up work “Renovation of 07 Flats at different floorsof various 
blocks at Bank’s quarters, Dahisar- Mumbai.”IGBC Green Interior involves complying with the 
green building specification like using of certain green materials, following of sustainable 
procedures and certain measures during Renovation/up gradation stage, as spelt out in this 
document. Accordingly various parameters related to Green building have been incorporated in 
the design by the RBI/Employer. The contractor shall ensure to comply the material 
specifications/ works as per Schedule of Quantities for the respective items and all the work 
procedures/ processes as specified in thisschedule. 

 
To comply with Green Building requirement, wherever called for, the Contractor shall provide 

necessary documents / shop drawings issued by the manufacturers and this document shall 

generally cover test certificates, Letter of authorization in terms of standards, thermal values, 

and relevant data, MSDS, write-ups/detailed description of the particular material / equipment, 

as stipulated by the Engineer-in-charge prior to ordering the materials and after the supply of 

materials or at appropriate stages. 

The contractor shall verify with the Engineer-in charge regarding the correctness of the green 
specification before ordering and procurement of materials and equipment supplied to the work. 

 
If the material specifications, the shop drawings and the relevant documents do not meet the 

specified norms; it shall be the sole responsibility of the contractor to satisfy the specified Green 

norms by replacing the materials/equipment with the prior approval of the Engineer-in-charge. 

 
The contractor shall ensure that the following facilities for workers are provided (i) First-aid and 
emergency facilities 
(ii) Adequate drinking water facilities (iii) Personal protective equipment (iv) Dust suppression 
measures 
(v)  Adequate illumination levels in construction workareas 

 
All Renovation activities over the duration of the project should be sequenced carefully to 
minimize the impact on the indoor air quality. 

 
Note: The below photographs are given just for reference purpose, they do not refer to any 
specific brands/makes. 
 
Ducts Wrapped With Plastic To Avoid Dust Ducts Stored with Properlywrapped with Plastic 
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Cleaning Prior To Installation 
 

 
 
Equipment covered duringConstructionPhase Equipment covered during Construction 
Phase 
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Cleaning 

 
Segregated Waste Stored on Site – Cement Bags and Scrap area on Site marked 
withsignage 

 

 
 

. 
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Schedule H 

IMPORTANT INSTRUCTIONS FOR e - TENDER 
 

 

Bidders are requested to read the terms & conditions of this tender before submitting their 

online tender. 

Process of e-Tender: 
 

 
A) Registration: 

The process involves vendor’s registration with MSTC e-procurement portal which is free of 

cost. Only after registration, the vendor(s) can submit his/their bids electronically. Electronic 

Bidding for submission of Technical Bid (part I) as well as Price Bid (part II) will be done over 

the internet. The Vendor should possess Class III signing type digital certificate. Vendors are 

to make their own arrangement for bidding from a PC connected with Internet. MSTC is not 

responsible for making such arrangement. (Bids will not be recorded without Digital Signature). 

SPECIAL NOTE:  THE TECHNICAL BID (part I) AND PRICE  BID (part  II)  HAVE TOBE 

SUBMITTED ON-LINE AT www.mstcecommerce.com/eprochome/rbi 

1).Vendors are required to register themselves online with www.mstcecommerce.com→ e- 

Procurement →PSU/Govtdepts→ Select RBI Logo>Register as Vendor -- Filling up details 

and creating own user id and password→ Submit. 

 

 
2). Vendors will receive a system generated mail confirming their registration in their email 

which has been provided during filling the registration form. In case of any clarification, 

vendors may contact RBI/MSTC, (before the scheduled time of the e-tender). 

Contact person (RBI): 

 

1.  Sunil Datt Singh (Designation: Asssitant Manager (Tech-Civil)  

Mobile 9951542964, Email id: sunilsingh@rbi.org.in  
 

2. Shri Amit Kumar Shukla (Designation: Assistant Manager) 

Contact no 7985471169/ shuklakamit@rbi.org.in 

 
 

Contact person (MSTC Ltd): 
 

 
1. Mr Tanmoy Sarkar, Deputy Manager; Mobile 83498 94664, Email: tsarkar@mstcindia.co.in, 

wroopn11@mstcindia.in 

2. Ms. Rupali Pandey, Asst. Manager- rpandey@mstcindia.co.in – Mobile – 9458704037 

3. Mr. Abhishek Kr. Kanaujia, Executive – Mobile – 9953089772 

4. Helpdesk at MSTC Mumbai for vendors - 022-22886268/22822789 

5. Helpdesk – Landline -- 022 22870471/022 22886266/033 22901004 

http://www.mstcecommerce.com/eprochome/rbi
http://www.mstcecommerce.com/
http://www.mstcecommerce.com/
mailto:sunilsingh@rbi.org.in
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Google hangout ID- (for text chat)-mstceproc@gmail.com 

B) System Requirements: 

i. Windows 7 or above OperatingSystem 

ii. IE-and above Internetbrowser. 

iii. Signing type digitalsignature 

iv. Latest updated JRE 8 (x86 Offline) software to be downloaded and installed in the 

system. 

 
To disable “Protected Mode” for DSC to appear in the signer box following settings may be 

applied. 

 

 
• Tools => Internet Options =>Security => Disable protected Mode If enabled- i.e, 

Remove the tick from the tick box mentioning “Enable ProtectedMode”. 

 

• Other Settings: 

Tools=>InternetOptions=>General=>ClickOnSettingsunder“browsinghistory/Delete 

BrowsingHistory”=>TemporaryInternetFiles=>Activate“EverytimeIVisittheWebpage”. 

 
To enable ALL active X controls and disable ‘use pop up blocker’ under Tools→Internet 

Options→ custom level (Please run IE settings from the page www.mstcecommerce.com 

once) 

The Technical Bid (part I) and the Price Bid (part II) shall have to be submitted online at 

www.mstcecommerce.com/eprochome/rbi. Tenders will be opened electronically on specified 

date and time as given in theTender. 

 
All entries in the tender should be entered in online Technical & Price Bid Formats without 

any ambiguity. 

Special Note towards Transaction fee: 

 

The vendors shall pay the transaction fee using “Transaction Fee Payment” Link under 

“My Menu” in the vendor login. The vendors have to select the particular tender from the 

event drop down box.The vendor shall have the facility of making the payment either through 

NEFT or Online Payment. On selecting NEFT, the vendor shall generate a challan by filling 

up a form. The vendor shall remit the transaction fee amount as per the details printed on 

the challan without making change in the same. On selecting Online Payment, the vendor 

shall have the provision of making payment using its Credit/ Debit Card/ Net Banking. Once 

the payment gets credited to MSTC’s designated bank account, the transaction fee shall be 

auto authorized and the vendor shall be receiving a system generated mail. Transaction fee 

mailto:mstceproc@gmail.com
http://www.mstcecommerce.com/
http://www.mstcecommerce.com/eprochome/rbi
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is non-refundable. A vendor will not have the access to online e-tender without making the 

payment towards transaction fee. 

 
NOTE 

Bidders are advised to remit the transaction fee well in advance before the closing time of the 

event so as to give themselves sufficient time to submit thebid. 

 

Information about tenders /corrigendum uploaded shall be sent by email only during the 

process till finalization of tender. Hence, the vendors are required to ensure that their Email 

ID provided is valid and updated at the time of registration of vendor with MSTC. Vendors are 

also requested to ensure validity of their DSC (Digital SignatureCertificate). 

E-tender cannot be accessed after the due date and time mentioned in NIT. 

Bidding in e-Tender: 

 

a) Vendors need to submit necessary EMD (Earnest Money Deposit), Transaction fees (If any) 

to be eligible to bid online in the e- tender. Transaction fees are non-refundable. No 

interest will be paid on EMD. EMD of the unsuccessful vendor(s) will be refunded by the 

tender inviting authority in duecourse. 

b) The process involves Electronic Bidding for submission of Technical and Price Bid. 

c) The vendor(s) who have submitted transaction fee can only submit their Technical Bid 

and Price Bid through internet in MSTC websitewww.mstcecommerce.com→e- 

procurement →PSU/Govtdepts→ Login under RBI→My menu→ Auction Floor 

Manager→ live event →Selection of the live event. 

d) The vendor should have running JAVA application. This exercise has to be done 

immediately after opening of Bid floor. Then they have to fill up Common 

terms/Commercial specification and save the same. After that, they should click on the 

Technical bid. If this JAVA application does not run, then the vendor will not be able to 

save/submit his Technicalbid. 

 

e) After filling theTechnical Bid, vendors have to click ‘save’ for recording the same. Once 

the Price Bid link becomes active and the details are filled up, vendors have to click on 

“save” to record the Price bid. After, both theTechnical bid & Price bid have been saved, 

vendor has to click on the “Final submission” button to register thebids 

f) Vendors are instructed to use Attach Doc button to upload documents. Multiple 

documents can beuploaded. 

g) In all cases, vendors are advised to use their own ID and Password along with Digital 

Signature at the time of submission of theirbids. 

h) During the entire e-tender process, the vendors will remain completely anonymous to 

one another and also to everybodyelse. 

i) The e-tender floor shall remain open from the pre-announced date & time and for as 

much duration as mentionedabove. 

 

http://www.mstcecommerce.com/
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j) All electronic bids submitted during the e-tender process shall be legally binding on the 

vendor. Any bid will be considered as the valid bid offered by that vendor and 

acceptance of the same by the Buyer will form a binding contract between employer 

and successful bidder for execution of thework. 

 
k) It is mandatory that all the bids are submitted with digital signature certificate otherwise 

the same will not be accepted by thesystem. 

 
l) The vendor should upload all the credentials / documents as per format of Bank along 

with technical bid. Otherwise the tender will be treated ascancelled. 

 

m) Employer reserves the right to cancel or reject or accept or withdraw or extend the 

tender in full or part as the case may be without assigning any reasonthereof. 

 

n) No deviation of the terms and conditions of the tender document is acceptable. 

Submission of bid in the e-tender floor by any vendor confirms his acceptance of terms 

& conditions for the tender. Any order resulting from this tender shall be governed by the 

terms and conditions mentioned therein. 

 

o) The tender inviting authority has the rightto cancel this e-tender or extend the due date 

of receipt of bid(s) without assigning any reasonsthereof. 

 
p) Vendors are requested to read the vendor guide and see the video in the page 

www.mstcecommerce.com/eprochome to familiarize them with the system before bidding. 

 

q) Vendors are requested to quote GST as per Government rules. No change in quoted 

rates will beaccepted. 

 

I/We hereby declare that I/we have read and understood the information provided in 

Schedule A to Schedule H above. 
 
 
 

Place Signature of bidder with seal 

Date  

http://www.mstcecommerce.com/eprochome
http://www.mstcecommerce.com/eprochome


237 
 

SECTION VIII 

ANNEXURES TO VARIOUS SECTIONS AND SCHEDULES 

Annex 1 
 

Pre-qualification/Eligibility Criteria forms 

 
(Not Applicable) 

Format 1 
Basic Information 

 
 
 

1(a) Name of the Contractor/firm  

2. Details of registration of the firm : 
whether Sole Proprietorship/ Partnership 
firm /Private Limited/ Limited or Co- 
operative Body etc. 

 

 
2(a) 

Name of the proprietor or 
Partners./ directors : 

 

3(a) Registered Address:  

3(b) Address for correspondence  

4(a) Contact Person  

4(b) Designation  

4(c) Telephone :  

4(d) Mobile no.  

4(e) FAX/Tele-fax:  

4(f) e-mail id  

5 GST Registration details and no.  

5(a) Details of registration of labour, 
ESI, EPF if any 
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6 Number of years of experience of 
contractor / Firm of contractor in the 
field. 

 

7 In case the company is subsidiary, 
the involvement, if any, of theParent 
Company in the Bank’sproposed 
work : 

 

8 Was the applicant ever required to 
suspend the eligible works for a 
period of more than six months 
continuously after commencement? 
If yes, then furnish the reasons 
thereof. 

 

9 Has the agency or any constituent 
partner in case of partnership firm, 
ever abandoned the awarded works 
before their completion? If so, give 
name of the project and reasons for 
abandonment. 

 

10 Has the agency or any constituent 
partner in case of partnership firm, 
ever been debarred /black-listed for 
competinginanyorganizationatany 
time? If so, givedetails 

 

11 Has the agency or any constituent 
partner in case of partnership firm, 
ever been convicted? 

 

12. Whether the agency is involved in 
frequent civil suit /litigations in the 
contracts/being executed now. If yes 
please furnish the details in 
proforma given below. 

Yes / No 

 
 

Sl no Name of 
the project 
and 
Employer 

Nature of 
work 

Work 
order No 
and Date 

Present 
stage of 
work 

Value of 
contract 

Brief details of 
litigation 

1. 2. 3. 4. 5. 6. 7. 

       

 
 

Signature of bidder 
Name & Designation 

Date and Place 

Office Seal: 
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Format 2 
 
 

PREVIOUS WORK EXPERIENCE (Not Applicable) 
 

List of important similar works executed by the contractor/firm 
(including works completed prior to onor before ............................. ) 

 
 

Sl 
no 

Name of 
similar 
work 
and 
location 

Nature of work 
involved in the 
contract (e.g. 
Renovation of 
office building, 
residential 
quarters). 

Name of the 
owner/ client and 
Architect. Also 
indicate whether 
Government or 
Semi- 
Government or 
Private Body with 
full postal 
address. 

Cost of work Period of completion Reason 
for 
delay, if 
any 

Whether 
work was 
left 
incomplete
or contract 
was 
terminated 
from either 
side? 

Litigation/ 
Arbitration 

, if any 
with 
details. 

Any 
other 
relevant 
informati 
on. 

Date of 
commencem 
ent ofwork 

Scheduled 
date of 
completion 

Actual date 
of 
completion Contract 

Amount ( ₹ 
lakh) 

Actual value 
of work done 
( in ₹ lakh) 

1. 2. 3. 4. 
 

5 a 
 

5 b 
6a 6b 6c 7 8 9 10 

             

             

             

             

Attach supporting documents 
 

Signature of the bidder with seal 
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Format 2A 

List of important similar works ‘On Hand’ (Not Applicable) 
. 

 

Sl 

no 

Name of the 

wok and 

location 

Nature of work 

involved in the 

contract 

Name of the owner 

and Architect 

Whether 

Government or 

Semi- Government 

or Private Body with 

full postaladdress. 

Contract 

Amount in ₹ 

Completion Period Present stage of 

work with reasons 

if the work is 

getting delayed 

Any other relevant 

information 

Stipulated Expected   

1 2 3 4 5 6(a) 6(b) 7 8 

         

         

         

 
 
 

Signature of the bidder with seal 
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Format 3 
 

PREVIOUS EXPERIENCE (Not Applicable) 
 

Details of similar work/s (qualifying) completed during last five years ending March 31, 
2020(The work/s costing above the minimum value specified in pre-qualification criteria) 

 

Sl no Name of 
similar 
work 
and 
location 

Nature of work 
involved in the 
contract (e.g. 
Renovation of 
office buildings/ 
residential 
quarters). 

Name of the 
owner/ client 
and Architect. 
Also indicate 
whether 
Government 
or  Semi- 
Government 
or Private 
Body with full 
postal 
address. 

 Name,e-mail ID, 
telephone 
(landline and 
mobile nos.), Fax 
no. of the contact 
executive (the 
person of bidders 
client who can be 
contacted by the 
bank incase it is 
so needed). 

Cost of work Period of completion Reason 
for 
delay, if 
any 

Whether 
work was 
left 
incomplete 
or contract 
was 
terminated 
from either 
side? 

Litigatio 
n/Arbitra 
tion, if 
any with 
details. 

Any 
other 
relevant 
informati 
on. 

Date of 
commen 
cement 
ofwork 

Schedule 
d date of 
completio 
n 

Actual 
date of 
completi 
on 

Contract 
Amount ( 
₹ lakh) 

Actual 
value of 
work done 
(in₹lakh) 

1. 2. 3. 4. 
5. 6 a 6b 

7a 7b 7c 8 9 10 11 

              

              

              

 
 
 

 
Signature of the bidder with seal
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PAGE 1 OF 2 

 
 

CLIENT’s CERTIFICATE REG. PERFORMANCE OF CONTRACTOR (On Client’s Letter Head) 

Format 3A 

(Not Applicable) 

Name & address oftheClient : 

Details of Works executed byShri/M/s : 

1. Name of work withbriefparticulars : 
 

2. Agreement No.anddate : 
 

3. Agreement amount : 
 

4. Date of commencementofwork : 
 

5. Stipulated dateofcompletion : 
 

6. Actual dateof completion : 
 

7. Details of compensation levied for delay (indicate amount) if any: 
 

8. Gross amount of the work completedandpaid : 
 

9. Name and address of the authority under whom works executed: 
 

10. Whether the contractor employed qualified Engineer during execution of work ? 
 

11. i) Quality of work(indicategrading) : Outstanding/Very Good/Good/Satisfactory/poor 
 

(ii) Amt. of work paid on reduced rates, if any. 



243 
 

 

Format 3A PAGE 2 OF 2 
 

12. i) Did the contractor go forarbitration? 
 

ii) If yes, total amount ofclaim 
 

iii) Total amount awarded 
 

13. Comments on the capabilities of thecontractor. 
 

a) Technicalproficiency : Outstanding/Very Good/Good/Satisfactory/poor 
 

b) Financialsoundness : Outstanding/VeryGood/Good/Satisfactory/poor 
 

c) Mobilization ofadequateT&P : Outstanding/VeryGood/Good/Satisfactory/poor 
 

d) Mobilizationofmanpower : Outstanding/VeryGood/Good/Satisfactory/poor 
 

e) Generalbehavior : Outstanding/VeryGood/Good/Satisfactory/poor 

 
 

Signature of the Reporting Officer* with Office seal 
 

Note: (i) All columns should be filled in properly 

 

(ii) * Clients Report/certificate (a) for each of qualifying similar completed works carried out for Government/ public sector companies, 

the certificate should be signed by the concerned Executive Engineer or an officer in an equivalent or higher rank (b) for each of the 

qualifying similar completed works carried out for Private companies shall accompany Tax deduction at source, TDS certificate has 

to be submitted for proving the credentials/contractamount. 
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Format 4 
 

FINANCIAL STATUS (Not Applicable) 
 

 

Sr.no. 

 

Details 

Assessment Year 

 

₹ in lakh 

 

₹ in lakh 

 

₹ in lakh 

 

₹ in lakh 

1 Annual financial turn over certified by Charted 

Accountant. 

    

2 Income Tax returns for the year NIL    

 
 

Note: 
 

i. Statement shall be supported by copies of audited financial statements/ accounts of the business of the bidder duly certified by a Charted 

Accountant. The Income Tax Clearance Certificates / Income Tax Assessment orders along with the latest final accounts of the business 

of the contractor duly certified by a Chartered Accountant, copied of the Income Tax clearance Certificate/ Income Tax assessment orders 

along with the latest final accounts of business of the contractor duly certified by a Charted Accountant as a proof creditworthiness. 

 
 

Signature of the bidder with seal 



245 
 

 

Format 5 
 

FORM OF BANKERS' CERTIFICATE FROM A SCHEDULED BANK (Not Applicable) 
(On Bankers’ Letter Head) 

 

To, 
Shri………….. 
Regional Director /CGM Officer -in-Charge 
Reserve Bank of India 
Estate Department, 
Byculla Office. 

 
 
 
 

This is to certify that to the best of our knowledge and informationM/s./Shri. ............... a customer of our bank having marginally notedaddress, 
are/is respectable and can be treated as good  for   anyengagementup...................... to a limit of₹ (Rupees 

............................................................). This certificate is issued without any guarantee or responsibility on the bank or any of its officers. 

 
 
 
 
 
 

For the Bank with Name, Designation & Seal 

 

 
Note:- (i) Bankers' certificates should be on letter head of the Bank 

(ii) In case of partnership firm, certificate to include names of all partners as recorded with the Bank. 
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Format 5A 

Details of Bidder’s Banker (Not Applicable) 
 

1 Name and full Address of the Banker  

2 Name of contact executives, Email ID, contact 

numbers (land line and mobile), Fax number etc. 

(The person can be contacted at the office of their 

banker by the Bank in case it is needed.) 

 

 
 
 
 
 

Signature of the bidder with seal 
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Format 1A 
 

List of Technical Personnel, Giving Details about their Technical Qualifications, Experience including that in RBI 
 
 
 

Sr. 
No. 

Name Age Qualifications Construction 
experience 

Nature of 
works handled 

Name of the 
projects 
handled 
costing more 
than ₹ lakh 

Date from 
which 
employed in 
your 
organisation 

Indicate special experience (if 
any) such as Advanced 
Construction management 
techniques like CPM/PERT 
and indicate projects in which 
such techniques were 
employed if any 

1. 2. 3. 4. 5. 6. 7. 8. 9. 

         

         

         

         

 
 
 
 

 

Signature of the bidder with seal
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Annex 2 
 

Draft Articles of Agreement 
 

(On Non Judicial Stamp Paper of appropriate value) 

यह करार की शतें म ुंबई में ................................ को 

एक पक्ष भारतीय ररजर्व बैंक लजसका कें द्रीय कायाविय 

म ुंबई में है (इसके पश्चात लजसे लनय क्ता कहा गया है) 

और दूसरा पक्ष .............................................. है (लजसे 

इसके बाद ठेकेदार कहा गया है) के बीच हुआ है।  

ARTICLES OF AGREEMENT made the 

 ............................................................. day 

of 

 ............................................................. betw

een the Reserve Bank of India having its 

Central Office at Mumbai, (hereinafter called 

“the Employer”) of the one part and .....  

(hereinafter

 ............................................................. calle

d ........................................................... “the 

Contractor”) of the other part. 

 

जबलक लनयोक्ता बैंक सीनियर ऑनिसर क्वार्वर, 

लोअर परेल, सि पलाज्जो, म ंबई में चार फै्लर्ो ंका 

िर्ीिीकरण करर्ाने का इच्छ क है और  लकए जाने 

र्ािे कायों का र्णवन करने र्ािे रेखालचि और 

लर्लशष्टताएुं  प्रदान की है।  

 

और जबलक उक्त रेखालचिोुं, लर्लशष्टताओुं और मािाओुं 

की अन सूची पर इसके पक्षकारोुं द्वारा या उनकी ओर 

से हस्ताक्षर लकए गए हैं। 

 

और जबलक ठेकेदार यहााँ तय की गई शतों, लर्शेष शतों 

में उज्यिज्यखत शतों तिा सुंलर्दा की शतों एर्ुं मािाओुं 

की अन सूची में बताई गई शतों पर (उक्त सभी को आगे 

सामूलहक रूप से “ उक्त शतें” कहा जाएगा), उक्त 

डर ोलर्ुंग (रेखालचि) में दशावए और / या उक्त 

लर्लशष्टताओुं में र्लणवत और उक्त मािाओुं की अन सूची 

में दशावए कायव, र्हााँ पर तय की गई दरोुं के अन रूप, 

भ गतान के लिए देय रालश या ऐसी अन्य रालश जो उसके 

तहत देय हो (लजसको इसके बाद “ उक्त ठेका रालश” 

के रूप मे सुंदलभवत लकया जाएगा”) के अिीन कायव 

WHEREAS the Employer is desirous of 
carrying out the work Renovation of Flat (04 
no) at Bank Senior Officer Quarters, Lower 
Parel, Sun Palazzo, Mumbai and has caused 
drawings and specifications describing the 
works to be done. 

 

 

AND WHEREAS the said drawings, the 

Specifications and the Schedule of Quantities 

have been signed by or on behalf of the 

parties hereto. 

 

 

AND WHEREAS the Contractor has agreed to 

execute upon and subject to the Conditions 

set forth herein and to the Conditions set forth 

in the Special Conditions and in the Schedule 

of Quantities and Conditions of Contract (all 

of which are collectively hereinafter referred 

to as “the said Conditions”) the works shown 

upon the said Drawings and/or described in 

the said Specification and included in the 

Schedule of Quantities at the Respective rate 

therein set forth amounting to the sum as 
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करने के लिए सहमत है।   therein arrived at or such other sum as shall 

become payable there under (hereinafter 

referred to as “the said Contract Amount”). 

 

अब यहााँ से इस प्रकार सहमनत बिी है NOW IT IS HEREBY AGREED AS 

FOLLOWS: 

उक्त लर्चारणीय रालश के सुंदभव में, जो लक इस करार 

में तय तरीके के अन सार भ गतान की जाएगी, ठेकेदार 

द्वारा उक्त रेखालचिोुं में दशावए गए एर्ुं उक्त 

लर्लशष्टताओुं तिा मािाओुं की अन सूची में र्लणवत काम 

को पूणव करने एर्ुं शतों को कायावज्यित करने के अिीन 

होगी।   

In considerations of the said Contract Amount 

to be paid at the times and in the manner set 

forth in the said Conditions, the Contractor 

shall upon and subject to the said Conditions 

execute and complete the work shown upon 

the said Drawings and described in the said 

Specifications and the Schedule of 

Quantities. 

लनयोक्ता ठेकेदार को शतों मे उिेज्यखत तरीके के 

अन सार सुंलर्दा रालश या ऐसी अन्य रालश जो देय हो का 

समय पर भ गतान करेगा। 

The Employer shall pay the Contractor the 

said Contract Amount or such other sum as 

shall become payable, at the times and in 

the manner specified in the said 

Conditions. 

उक्त शतों में "र्ास्त कार" शब्द का अिव इस सुंलर्दा के 

तहत नर्ीनीकरण कायों की र्ास्त  योजना और 

लडजाइलनुंग आलद के उदे्दश्य से 'र्ास्त कार' होगा। 

The term “Architect” in the said conditions 

shall mean ‘Architect’ for the purpose of 

architectural planning & designing etc. of the 

Renovation works under this contract. 

भारतीय ररज़र्व बैंक लनमावण कायों के पयवरे्क्षण, लबिोुं 

के प्रमाणीकरण, भ गतान और सुंलर्दा के लर्लभन्न 

लनयमोुं, शतों और पूर्ावपेक्षाओुं के कायावियन के लिए 

सीिे व्यर्स्था और प्रबुंि करेगा। 

The Reserve Bank of India shall administer 

and directly arrange for supervision of 

works, certification of bills, making payments 

and implementation of various terms, 

conditions and stipulations of the contract. 

यहााँ उिेज्यखत शतें और लर्लभन्न अन सूलचयोुं को इस 

करार के  आिार के रूप में पढ़ा और समझा जाएगा 

और यहााँ मौजूद पालर्वयाुं अपनी ओर से उक्त शतों द्वारा 

बुंिे हैं, स्वयुं को उक्त शतों को समलपवत करते हैं और 

उक्त शतों में उिेज्यखत अन सार अपनी ओर से करार 

का लनष्पादन करें गे । 

The said conditions and various schedules 

shall be read and construed as forming part 

of this agreement, and the parties hereto 

shall respectively abide by, submit 

themselves to the said Conditions and 

perform the agreements on their part 

respectively in the said Conditions 

contained. 

करार और यहााँ उज्यिज्यखत दस्तारे्ज़ इस सुंलर्दा का आिार 

बनाएाँ गे  

The agreement and documents 

mentioned herein shall form the basis of 

this Contract. 

 

यह सुंलर्दा न तो एक लनलश्चत एकम श्त सुंलर्दा है और न 

ही एक िघ  कायव सुंलर्दा है, बज्यल्क बैंक सीनियर 

ऑनिसर क्वार्वर, लोअर परेल, सि पलाज्जो, म ंबई में 

This Contract is neither a fixed Lump sum 

contract nor a Piece Work Contract but is a 

Contract to carry out the work in respect of 

Renovation of Flat (04 no) at Bank Senior 
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चार फै्लर्ो ं का िर्ीिीकरण करर्ाने के लिए एक 

सुंलर्दा है। लजसके लिए र्ास्तलर्क मापी गई मािाओुं के 

अन सार दरोुं और सुंभालर्त मािाओुं की अन सूची में 

लनलहत दर पर या उक्त शतों में प्रदान की गई दर पर 

भ गतान लकया जाना है। 

Officer Quarters, Lower Parel, Sun 

Palazzo, Mumbai. To be paid for according 

to actual measured quantities at the rate 

contained in the Schedule of rates and 

Probable Quantities or as provided in the 

said Conditions. 

उक्त शतों में लनिावररत तरीके के अन सार  ठेकेदार 

लसलर्ि लनमावण कायों से सुंबुंलित सभी कायों, सेनेर्री 

कायव और लफलर्ुंग, स्थायी जि आपूलतव, लर्द्य त 

इन्सर्ािेशन, लफलर्ुंग, एयर कुं डीशलनुंग और अन्य सुंबुंद्ध 

कायों से सुंबुंलित सभी कायों को करने के लिए हर उलचत 

स लर्िा प्रदान करेगा और इस तरह के कायों के पूरा होने 

के बाद दीर्ारोुं, फशव आलद को हुए लकसी भी न कसान 

को प न: ठीक करेगा।  

The Contractor shall afford every 

reasonable facility for the carrying out of all 

works relating to civil works, installation of 

sanitary work and fittings, permanent water 

supply, electrical installations, fittings, air 

conditioning and other ancillary works in 

the manner laid down in the said 

conditions and shall make good any 

damages done to walls, floors etc. after the 

completion of such works. 

लनयोक्ता के पास इस सुंलर्दा के पूर्ावग्रह के लबना कायव 

के लकसी भी र्स्त  (आइर्म) को जोड़कर या हर्ाकर या 

उसी के क छ भाग को बनाए रखकर रेखालचि और कायव 

की प्रकृलत को बदिने का अलिकार स रलक्षत है। 

The Employer reserves to itself the right of 

altering the Drawings and nature of the work 

by adding to or omitting any items of work or 

having portions of the same arrived out 

without prejudice to this contract. 

 

समय को इस सुंलर्दा  के तत्व के रूप में माना जाएगा 

और ठेकेदार एतदद्वारा साइर् को सौुंपे जाने के त रुं त 

बाद या उक्त शतों में उज्यिज्यखत कायावरुंभ की लनिावररत 

लतलि से, जो भी बाद में हो, काम श रू करने और तिालप 

समय लर्स्तार प्रार्िानोुं के अिीन समू्पणव कायव को पूरा 

अि पलब्ध फै्लर्ो ं के नलए 330 नदि तथा उपलब्ध 

फै्लर्ो ं के नलए 90 नदि के भीतर पूणव करने के लिए 

सहमत है।   

Time shall be considered as the essence of 

this Contract and the Contractor hereby 

agrees to commence the work soon after the 

site is handed over to him or from the 

scheduled date of commencement as 

provided for in the said Conditions whichever 

is later and to complete the entire work within 

330 days for non-available flats and 90 days 

for available flats, subject nevertheless to 

the provisions for extension of time. 

इस सुंलर्दा के तहत लनयोक्ता द्वारा सभी भ गतान केर्ि 

म ुंबई में ही लकए जाएुं गे।  

All payments by the Employer under this 

Contract will be made only at Mumbai 

इस करार से ज डे़ या लकसी भी तरह से उत्पन्न होने र्ािे 

सभी लर्र्ादोुं को म ुंबई में उत्पन्न माना जाएगा और 

उसका लनिावरण केर्ि म ुंबई में ज्यस्थत न्यायािय के 

अलिकार के्षि में होगा। 

 

All disputes arising out of or in any way 

connected with this agreement shall be 

deemed to have arisen at Mumbai and only 

Courts in Mumbai shall have jurisdiction to 

determine the same. 

यह लक इस सुंलर्दा के कई अुंशोुं को ठेकेदार द्वारा पूरी 

तरह से पढ़ा और समझा गया है। ठेकेदार लनलर्दा में दी 

That the several parts of this Contract have 

been read by the Contractor and fully 
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गई मािा से अलिक मािा के भ गतान के लिए तब तक 

हकदार नही ुं होगा जब तक लक बैंक के प्रभारी अलभयुंता 

से लर्लशष्ट लिज्यखत अन देशोुं के तहत आदेश नही ुं लदया 

जाता है। 

understood by the Contractor. The 

Contractor shall not be entitled for the 

payment for the quantities beyond the 

tendered quantities unless ordered for by 

specific written instructions from the Bank’s 

Engineer-in-Charge. 

ठेकेदार बैंक के ब लनयादी ढाुंचे / प्रणालियोुं   / उपकरणोुं 

आलद के बारे में प्रत्यक्ष या अप्रत्यक्ष रूप से लकसी भी 

जानकारी, सामग्री और लर्र्रण का लकसी भी तीसरे पक्ष 

के साि ख िासा नही ुं करेगा, जो लक इस  क़रार  के सुंबुंि 

में सुंलर्दात्मक दालयत्वोुं के लनर्वहन के दौरान  ठेकेदार  

या उसके कमवचाररयोुं के ध्यान में या ज्ञान में आ सकता 

है, और हर समय उन्हें सख्त गोपनीय रखेगा। ठेकेदार   

क़रार  के लर्र्रण को लनजी और गोपनीय मानेंगे, लसर्ा 

इस सीमा के लक जो इसके तहत दालयत्वोुं को पूरा करने 

के लिए या िागू कानूनोुं का पािन करने के लिए 

आर्श्यक है। ठेकेदार  बैंक की पूर्व लिज्यखत सहमलत के 

लबना लकसी भी व्यापार या तकनीकी पेपर या अन्य जगहोुं 

पर कायव की लर्शेषताओुं को प्रकालशत नही करेगा, न ही 

प्रकालशत करने की अन मलत देगा या उजागर नही ुं 

करेगा। ठेकेदार लकसी भी गोपनीय जानकारी के 

प्रकर्ीकरण के पररणामस्वरूप लनयोक्ता को हुई लकसी 

भी प्रकार की हालन के लिए लनयोक्ता को क्षलतपूलतव करेगा। 

उक्त का पािन करने में लर्फिता को ठेकेदार की ओर 

से अन बुंि को भुंग करने के रूप में माना जाएगा और 

लनयोक्ता न कसान का दार्ा करने और कानूनी कदम 

उठाने का हकदार होगा।  

ठेकेदार  इस बात को स लनलश्चत करने के लिए अपने 

कमवचाररयोुं के सुंबुंि में सभी उलचत कायवर्ाही करेगा लक 

इस  क़रार  के तहत गोपनीय जानकारी के गैर-

प्रकर्ीकरण के दालयत्वोुं को पूरी तरह से सुंत ष्ट लकया जा 

रहा है। 

गैर-प्रकर्ीकरण और गोपनीयता के सुंबुंि में   ठेकेदार  

के दालयत्व लकसी भी कारण से होने र्ािे इस  क़रार  की 

समाज्यि या समापन को बचायगे। 

 

The Contractor shall not disclose directly or 

indirectly any information, materials and 

details of the Bank's 

infrastructure/systems/equipment etc., 

which may come to the possession or 

knowledge of the Contractor during the 

course of discharging its contractual 

obligations in connection with this 

agreement, to any third party and shall at 

all times hold the same in strictest 

confidence. The Contractor shall treat the 

details of the contract as private and 

confidential, except to the extent necessary 

to carry out the obligations under it or to 

comply with applicable laws. The 

Contractor shall not publish, permit to be 

published, or disclose any particulars of the 

works in any trade or technical paper or 

elsewhere without the previous written 

consent of the Employer. The Contractor 

shall indemnify the Employer for any loss 

suffered by the Employer as a result of 

disclosure of any confidential information. 

Failure to observe the above shall be 

treated as breach of contract on the part of 

the Contractor and the Employer shall be 

entitled to claim damages and pursue legal 

remedies. 

 

 

 

The Contractor shall take all appropriate 

actions with respect to its employees to 

ensure that the obligations of non-

disclosure of confidential information under 

this agreement are fully satisfied. 

 

The Contractor's obligations with respect 
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to non-disclosure and confidentiality will 

Survive the expiry or termination of this 

agreement for whatever reason. 

15. कायव स्थल पर मनहलाओ ंके यौि उत्पीड़ि की 

रोकथाम का खंड  

 

ए) फमव, बैंक के पररसर के भीतर अपने (फमव के) 

कमवचारी के ज्यखिाफ यौन उत्पीड़न की लकसी भी 

लशकायत के मामिे में पूणवत: लजमे्मदार होुंगी, भारतीय 

ररज़र्व बैंक द्वारा के्षिीय सलमलत के समक्ष लशकायत दजव 

की जाएगी और बैंक  उस लशकायत के सुंबुंि में उक्त 

अलिलनयम के तहत  उलचत कायवर्ाही की जाना स लनलश्चत 

करेगा। 

 

बी.) बैंक के लकसी भी कमवचारी के लर्रुद्ध फमव के लकसी 

भी कमवचारी की तरफ से यौन उत्पीड़न होने की कोई भी 

लशकायत का बैंक द्वारा गलठत के्षिीय लशकायत सलमलत 

द्वारा सुंज्ञान लिया जाएगा।    

 

सी.) फमव लकसी भी मौलद्रक क्षलतपूलतव के लिए लजमे्मदार 

होगा, लजसे फमव के कमवचाररयोुं को शालमि करने र्ािी 

घर्ना में भ गतान करने की आर्श्यकता हो सकती है, 

उदाहरण के लिए बैंक के कमवचारी को कोई भी मौलद्रक 

राहत, अगर सलमलत द्वारा  फमव के कमवचारी द्वारा यौन 

उत्पीड़न लकया जाना सालबत होता है। 

 

डी) फमव  कायवस्थि पर यौन उत्पीड़न की रोकिाम और 

सुंबुंलित म द्दोुं के बारे में अपने कमवचाररयोुं को लशलक्षत 

करने के लिए लजमे्मदार होगा। 

 

ई) फमव बैंक पररसर में लनयोलजत अपने कमवचाररयोुं की 

पूणव एर्ुं अध्यतन सूची उपिब्ध कराएगा। 

 

15. Clause of Prevention of Sexual 

Harassment at Work place:- 

 

a) The firm shall be solely responsible in 

case of any compliant of sexual harassment 

against its employee within the premises of 

the Bank, the complaint will be filed before 

the Regional Committee constituted by the 

Reserve Bank of India and Bank shall ensure 

appropriate action under the said Act in 

respect of the complaint. 

 

 

 

b) Any complaint of sexual harassment from 

any aggrieved employee of the firm against 

any employee of the Bank shall be taken 

cognizance of by the Regional Complaint 

Committee constituted by the Bank. 

 

c).    The firm shall be responsible for any 

monetary compensation that may need to be 

paid in case the incident involves the 

employees of the firm, for instance any 

monetary relief to Bank’s employees, if 

sexual violence by the employee of the firm 

is proved. 

 

 

 

d) The firm shall be responsible for 

educating its employees about prevention of 

sexual harassment at work place and related 

issues. 

 

 

e) The firm shall provide a complete and 

updated list of its employees who are 

deployed within the Bank’s premises. 

 



253 
 

16. गैर-प्रकर्ीकरण खंड - ठेकेदार बैंक के ब लनयादी 

ढाुंचे / प्रणालियोुं   / उपकरणोुं आलद के बारे में प्रत्यक्ष या 

अप्रत्यक्ष रूप से लकसी भी जानकारी, सामग्री और 

लर्र्रण का लकसी भी तीसरे पक्ष के साि ख िासा नही ुं 

करेगा, जो लक इस  क़रार  के सुंबुंि में सुंलर्दात्मक 

दालयत्वोुं के लनर्वहन के दौरान  ठेकेदार  या उसके 

कमवचाररयोुं के ध्यान में या ज्ञान में आ सकता है, और हर 

समय उन्हें सख्त गोपनीय रखेगा। ठेकेदार   क़रार  के 

लर्र्रण को लनजी और गोपनीय मानेंगे, लसर्ा इस सीमा 

के लक जो इसके तहत दालयत्वोुं को पूरा करने के लिए या 

िागू कानूनोुं का पािन करने के लिए आर्श्यक है। 

ठेकेदार  बैंक की पूर्व लिज्यखत सहमलत के लबना लकसी भी 

व्यापार या तकनीकी पेपर या अन्य जगहोुं पर कायव की 

लर्शेषताओुं को प्रकालशत नही करेगा, न ही प्रकालशत 

करने की अन मलत देगा या उजागर नही ुं करेगा। ठेकेदार 

लकसी भी गोपनीय जानकारी के प्रकर्ीकरण के 

पररणामस्वरूप लनयोक्ता को हुई लकसी भी प्रकार की 

हालन के लिए लनयोक्ता को क्षलतपूलतव करेगा। उक्त का 

पािन करने में लर्फिता को ठेकेदार की ओर से अन बुंि 

को भुंग करने के रूप में माना जाएगा और लनयोक्ता 

न कसान का दार्ा करने और कानूनी कदम उठाने का 

हकदार होगा।  

 

ठेकेदार  इस बात को स लनलश्चत करने के लिए अपने 

कमवचाररयोुं के सुंबुंि में सभी उलचत कायवर्ाही करेगा लक 

इस  क़रार  के तहत गोपनीय जानकारी के गैर-

प्रकर्ीकरण के दालयत्वोुं को पूरी तरह से सुंत ष्ट लकया जा 

रहा है। 

गैर-प्रकर्ीकरण और गोपनीयता के सुंबुंि में   ठेकेदार  

के दालयत्व लकसी भी कारण से होने र्ािे इस  क़रार  की 

समाज्यि या समापन को बचायगे। 

16. Non-Disclosure clause: The Contractor 

shall not disclose directly or indirectly any 

information, materials and details of the 

Bank's infrastructure/systems/equipment 

etc., which may come to the possession or 

knowledge of the Contractor during the 

course of discharging its contractual 

obligations in connection with this 

agreement, to any third party and shall at all 

times hold the same in strictest confidence. 

The Contractor shall treat the details of the 

contract as private and confidential, except 

to the extent necessary to carry out the 

obligations under it or to comply with 

applicable laws. The Contractor shall not 

publish, permit to be published, or disclose 

any particulars of the works in any trade or 

technical paper or elsewhere without the 

previous written consent of the Employer. 

The Contractor shall indemnify the Employer 

for any loss suffered by the Employer as a 

result of disclosure of any confidential 

information. Failure to observe the above 

shall be treated as breach of contract on the 

part of the Contractor and the Employer shall 

be entitled to claim damages and pursue 

legal remedies.  

 

 

 

 

 

The Contractor shall take all appropriate 

actions with respect to its employees to 

ensure that the obligations of non-disclosure 

of confidential information under this 

agreement are fully satisfied. The 

Contractor's obligations with respect to non-

disclosure and confidentiality will survive the 

expiry or termination of this agreement for 

whatever reason. 

 

17. नू्यितम मजदूरी अनिनियम : ठेकेदार िागू 17. Minimum Wages Act: - Contractor shall 

comply with minimum wage act and labour 
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नू्यनतम मजदूरी अलिलनयम र् श्रम अलिलनयम का 

अन पािन करें गे। लकसी भी साुंलर्लिक लनयम / अपेक्षाओुं 

के अन सार जारी नोलर्स / दुंड, यलद कोई हो तो, का 

भ गतान ठेकेदार द्वारा बैंक से लकसी दारे् के बगैर लकया 

जाएगा।  

act in force. Notices /penalty, if any, issued 

/imposed by any statutory 

norms/requirements shall be paid by the 

contractor, without any claim to the Bank. 

 

18. कोनर्ड -19 की र्तवमान महामारी की ज्यस्थलत में 

पािन लकए जाने र्ािे प्रोर्ोकॉि, लहफ़ाजती उपाय और 

स रक्षा मानदुंड : ठेकेदारोुं को कोलर्ड -19 की र्तवमान 

महामारी की ज्यस्थलत के दौरान बैंक द्वारा लनिावररत सभी 

स रक्षा, लहफ़ाज़ती मानदुंडोुं और मानक प्रोर्ोकॉि का 

पािन करना होगा जैसे लक मास्क पहनना, हैंड 

सैलनर्ाइज़र का उपयोग करना, लनयलमत रूप से साब न 

लडस्पेंसर से हाि िोना, हाि के दस्ताने पहनना, केर्ि 

कायव स्थि से सुंबुंलित श्रलमकोुं की आर्ाजाही, लनयलमत 

स रक्षा जााँच आलद। इसका उिुंघन करने पर बैंक के 

लशष्टाचार र् स रक्षा अलिकारी द्वारा प्रते्यक अर्सर पर 

ज मावना िगाया जा सकता है, जो ठेकेदारोुं को देय 

भ गतान से र्सूि लकया जा सकता है। 

18. Protocols, safety measures and 

security norms of present pandemic 

situation of Covid-19 to be followed: The 

contractors shall follow all security, safety 

norms and the standard protocol laid down 

by the Bank during the present pandemic 

situation of Covid -19 like wearing mass, 

using hand sanitizer, regularly washing 

hands with soap dispensers, wearing hand 

glauses, movement of the workers only 

pertaining to the work place, regular security 

checks etc. The violation of the same may be 

entitled for penalty on each occasion 

imposed by the Bank’s P & SO, which may 

be recovered from the payment due to the 

contractors.  

 

19. संनर्दा की समाल्लि के कारण चूक के मामले में 

ठेकेदारो ंसे र्सूल की जािे र्ाली क्षनतपूनतव : 

 यलद कायव/सुंलर्दा के पूरा होने से पहिे लकसी भी पार्ी 

द्वारा सुंलर्दा को समाि कर लदया जाता है। यह माना 

जाता है लक, ठेकेदार लनिावररत समय अर्लि और स्वीकृत 

लर्स्तार में उपय वक्त कायव को पूरा करने में लर्फि रहे हैं। 

बचा हुआ या शेष कायव सीिे बैंक द्वारा ठेकेदारोुं के 

जोज्यखम और िागत पर लकया जाएगा। इस तरह की 

जोज्यखम और िागत रालश यानी ठेकेदारोुं की लनलर्दा दरोुं 

के आिार पर िागत और कायव पूरा करने के लिए बैंक 

द्वारा की गई नई सुंलर्दा की दरोुं के अन सार प्राि रालश 

के बीच अुंतर की गणना से प्राि रालश। यह जोज्यखम और 

िागत रालश बैंक द्वारा ठेकेदारोुं को देय लकसी भी रालश 

जैसे अुंलतम लबि की सकि रालश, लनष्पादन बैंक गारुंर्ी 

रालश, सुंलर्दा की अद्यलतत पररर्लतवत प्रलतभूलत जमा 

(ईएमडी और आरएमडी) इसके अलतररक्त सभी सुंपदा 

19. Compensation to be recovered from 

the Contractors in case of default on 

account of termination of contract: 

 If the contract is terminated from either of 

the party before completion of work/contract. 

It is treated that, the contractors are failed to 

complete the captioned work in stipulated 

time period and the approved extension. The 

left over or balance work will be carried out 

directly by the bank at the risk and cost of the 

contractors. Such risk and cost amount i.e. 

amount arrived by evaluating the difference 

of cost between cost based on tender rates 

of the contractors and as per the rates of new 

contract engaged by the Bank for completion 

of work. This risk and cost amount will be 

recovered by the bank, which is a direct 

financial loss incurred by the bank on 

account of forced termination of contract and 

against the time lost in completion of the 

work from any amount payable to the 
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प्रकोष्ोुं / कायाविय यानी सुंपदा कायाविय, फोर्व, , 

भायखिा कक्ष, बीकेसी कक्ष इत्यालद में िुंलबत लकसी भी 

अन्य लबि / लबिोुं सलहत के समक्ष देय रालश में से र्सूि 

की जाएगी, जो लक सुंलर्दा की जबरन समाज्यि और कायव 

को पूणव करने में व्यिव हुए समय के कारण बैंक द्वारा 

उठाया गया एक प्रत्यक्ष लर्त्तीय न कसान है।    

contractors such as gross amount of final bill, 

Performance Bank Guarantee amount, up to 

date converted Security Deposit (EMD and 

RMD) of the contract further including 

amount payable against any other bill/bills 

pending at all the Estate Cells/Office i.e. 

Estate office, Fort, Mumbai, Byculla Cell, 

BKC Cell etc. 

 

इसके साक्ष में, लनयोक्ता और ठेकेदार ने अपने लर्लिर्त 

अलिकृत अलिकारी के माध्यम से इन लर्िेखोुं के लिए 

अपने भाग लनिावररत लकए हैं एर्ुं दो कलित ड ज्यिकेर् को 

लनष्पालदत लकये जा सकते हैं, लदन और र्षव पहिे यहााँ 

ऊपर लिखें गये हैं। 

(यनद ठेकेदार एक साझेदारी या व्यल्लक्तगत स्वानमत्व 

है) 

इसके साक्ष में, लनयोक्ता ने अपने लर्लिर्त अलिकृत 

अलिकारी के माध्यम से इन लर्िेखोुं  के लिए अपने भाग 

लनिावररत लकए  हैं और   ठेकेदार   ने अपनी आम म हर 

को यहाुं िगाया है और इसके बाद उसकी ओर से दो 

कलित ड ज्यिकेर् को लनष्पालदत लकये जा सकते हैं, लदन 

और र्षव पहिे यहााँ ऊपर लिखें गये हैं। 

IN WITNESS WHEREOF the Employer and 

the Contractor have set their respective 

hands to these presents and two duplicates 

hereof the day and year first hereinabove 

written.  (If the Contractor is a partnership or 

an individual) 

 

 

 

 

IN WITNESS WHEREOF the Employer has 

set its hands to these presents through its 

duly authorized officials and the Contractor 

has caused its common seal to be affixed 

hereunto and the said two duplicates/has 

caused these presents and the said two 

duplicates hereof to be executed on its 

behalf, the day and year first hereinabove 

written.  (If the Contractor is a Company) 

 

भारतीय ररजर्व बैंक द्वारा हस्ताक्षररत और लर्तररत SIGNED AND DELIVERED by the Reserve Bank of 

India by the hand of 

श्री ________ के द्वारा  Shri ________ 

(नाम और पदनाम) (Name and Designation) 

इनकी उपज्यस्थलत में - .................................... In the presence of  

साक्षी - Witnesses – 

1. _______ 1. ________ 

पता: Address: 

 

2. _________ 2. _________ 

पता: 

 

 

Address: 
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यलद भाग साझेदारी फमव या व्यज्यक्तगत स्वामी है, तो सभी के 

द्वारा या सभी भागीदारोुं की तरफ से हस्ताक्षररत होना चालहए  

If the part is a partnership firm or any 
individual 
should be signed by all or on behalf of all 

the partners. 

 

……………… के द्वारा हस्ताक्षररत और लर्तररत लकया गया िा। 

साक्षी  

1)………………………………………… 

पता …………………………………………………………… 
……………………….. 

 
2) …………………………………………..  

पता  

…………………………………………………………… 
……………………….. 

 

SIGNED AND DELIVERED BY 
……………………………………………  

Witnesses – 

1)………………………………………… 

Address 
…………………………………………………………… 
……………………….. 

 
2) …………………………………………..  

Address 

…………………………………………………………… 
……………………….. 

 

लदनाुंक ...................... 

को आयोलजत बैठक 

में लनदेशक मण्डि 

द्वारा पाररत सुंकल्प 

के अन सरण में आम 

म हर यहााँ के लिए 

िगाई जाती है।   

 

 

की उपज्यस्थती में  

(1) 

………………………

……………………. 

(2) 

………………………

……………………. 

 

यलद   ठेकेदार  ने आम म हर के तहत 

हस्ताक्षर लकये हैं, तो उस हस्ताक्षर का 

सुंस्था के अुंतलनवयम में म हर क्लॉज के 

साि लमिान करना चालहए। 

 

 

 

 

 

यलद   ठेकेदार  की तरफ से 

म ख्तारनामा प्राि व्यज्यक्त ने हस्ताक्षर 

लकये हैं, चाहे र्ह कुं पनी हो या कोई 

व्यज्यक्त 

THE COMMON SEAL 

OF 

Was hereunto 

affixed pursuant to 

the resolutions 

passed 

By its Board of 

Directors at the 

meeting held on 

……………………………… 

……………………………… 

 

In the presence of 

1. 

……………………………… 

2. 

……………………………… 

 

If the Contractor signs 

under its common Seal 

the signature clause 

should tally with their 

sealing clause in the 

Articles of Associations. 

 

 

 

 

The Contractor is 

signing by the hand of 

power of attorney 

whether a company or 

individual. 

लनदेशक लजन्होुंने र्हााँ मौजूद की उपज्यस्थलत में इन प्रस्त तोुं पर  

हस्ताक्षर लकये हैं - 

(1) ................................................................ 

Directors who have signed these presents 

in taken thereof in the presence of 

(1) …………………………………………. 
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(2) .................................................................... 

 

(2) ………………………………………… 

 

2. __________ 2. __________ 

यलद   ठेकेदार  की तरफ से म ख्तारनामा प्राि व्यज्यक्त ने 

हस्ताक्षर लकये हैं, चाहे र्ह कुं पनी हो या कोई व्यज्यक्त 

If the Contractor is signed by the hand of Power 

of Attorney, whether of a company or an 

individual 

 

इनके द्वारा हस्ताक्षररत और लर्तररत-- 

इन के हाि से   ठेकेदार  द्वारा 

श्री________ 

और लर्लिर्त गलठत र्कीि 

SIGNED AND DELIVERED BY - 

The Contractor by the hand of 

Shri ______ 

and duly constituted attorney. 
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Annexure 3 
 
PROFORMA OF BANK GUARANTEE FOR EARNEST MONEY DEPOSIT/ BID SECURITY 

(On Non-Judicial Stamp Paper of appropriate value) 
Place:  
Date:  

 
Regional Director (Maharastra) 

Reserve Bank of India 
Estate Cell, 

BYCULLA  Office  
 

Dear Sir, 
 

Name of Work: Renovation of flat (04 no) at Bank’s Senior Officers’ Quarters, Lower Parel, 
Sun Palazzo, Mumbai 

WHEREAS 

The Reserve Bank of India, having its Central Office at Shahid Bhagat Singh Road, Mumbai 

(hereinafter called the ‘RBI’) has invited tenders for the captioned work (hereinafter called “the said 

tender”) on the terms and conditions mentioned in the said tender documents. 

It is one of the terms of invitation of tenders that the tenderer shall furnish a Bank Guarantee for a 

sum of Rs.99,000/- (Rupees Ninety-Nine Thousand Only) as Earnest Money Deposit (EMD). 

 

M/s. (Name oftheTenderer/Bidder) , (hereinafter called as “the Tenderer/ Bidder”), who 

are our Clients/Constituents intend to submit their tender/Bid for the said work and have requested 

us to furnish Bank Guarantee to RBI in respect of the said sum of Rs. (Rupees 

  only) in respect of EMD. 

 
NOW THIS GUARANTEE WITNESSETH 

1. We (Name of the Bank) do hereby agree with and undertake to RBI, 

their Successors, Assigns that in the event of the RBI coming to the conclusion that the 

Tenderer have not performed their obligations under the said conditions of the tender or 

have committed a breach thereof, which conclusion shall be binding on us as well as the 

said Tenderer; we shall on demand bytheRBI, pay without demur to the RBI,a sum of Rs. 

 (Rupees only) or any lower amount that may be 

Demanded by the RBI.Our guarantee shall be treated as equivalent to the Earnest Money 
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Deposit for the due performance of the obligations of the Tenderer under the said Conditions, provided, 

however, that our liability against such sum shall not exceed thes um of Rs. (Rupees

 only). 

2. We also agree to undertake to and confirm that the sum note xceeding Rs.  

(Rupees only) as aforesaid shall be paid by us without any demuror 

protest, merely on demand from the RBI on receipt of a notice in writing stating that the 

amount is due to them and we shall not ask for any further proof or evidence and the notice 

from the RBI shall be conclusive and binding on us and shall not be questioned by us in 

any respect or manner whatsoever. We undertake to pay the amount claimed by the RBI 

within a period of one week from the date of receipt of the notice asaforesaid. 

3. We confirm that our obligation to the RBI under this guarantee shall be independent of the 

agreement or agreements or other understandings between the RBI and theTenderer. 

 

This guarantee shall not be revoked by us without prior consent in writing of the RBI. 
 

We hereby further agree that – 

a) Any forbearance or commission on the part of the RBI in enforcing the conditions of the 

said agreement or in compliance with any of the terms and conditions stipulated in the said 

tender and/or hereunder or granting of any time or showing of any indulgence by the RBI 

to the Tenderer or any other matters in connection therewith shall not discharge us in any 

way and our obligation under this guarantee. This guarantee shall be discharged only by 

the performance by the Tenderers of their obligations and in the event of their failure to do 

so, by payment by us of the sum notexceeding Rs. (Rupees  

   only). 

b) Our liability under these presents shall not exceed the sum of Rs. (Rupees  

   only). 

c) Our liability under this agreement shall not be affected by any infirmity or irregularity on the 

part of our said constituents/clients in tendering for the said work or their obligations there 

under or by dissolution or change in the constitution of our saidconstituents. 

d) This guarantee shall remain in forceupto (four months from the last date of 

submission of tender) provided that if so desired by the RBI, this guarantee shall be 

renewed for a further period as may be indicated by them on the same terms and conditions 
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as contained herein. 

e) Our liability under these presents will terminate unless these presents are renewed as 

provided hereinabove on the or on the day when our said constituents comply with 

their obligations, as to which a certificate in writing by the RBI alone is the conclusive proof 

whichever date is later. Unless a claim or suit or action is filed against us within  or 

any extended period, all the rights of the RBI against us under this guarantee shall be 

forfeited and we shall be released and discharged from all our obligations and liabilities 

hereunder. 

 

Yours faithfully, 

 
 
 

For and onbehalfof Bank. 

 

Authorized Official (with seal) 

 
(NB: This guarantee will require stamp duty as applicable in the state, where it is executed and 

shall be signed by the official whose signature and authority shall be verified). 
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Annexure 4 
 

PROFORMA OF BANK GUARANTEE for PERFORMANCE (SECURITY DEPOSIT) 
(On Non-Judicial Stamp Paper of appropriate value) 

Place:  
Date:  

Regional Director 

Reserve Bank of India 
Estate Cell, 

BYCULLA  Office, 

Dear Sir, 
 

Name of Work: Renovation of flat (04 no) at Bank’s Senior Officers’ Quarters, 
Lower Parel, Sun Palazzo, Mumbai 

 

Where as Reserve Bank of India, having its Central Office at Shahid Bhagat Singh Road, Mumbai, 

(hereinafter called “the RBI”) has awarded  theContract for the captioned project (hereinafter called 

the  "Contract" )to M/s (Name of the Contractor) (here in after called "the said 

Contractor" which expression shall include its successors and assigns). 
 

AND Whereas the Contractor is bound by the said Contract to submit to RBI a Performance 

Security      depoist      for      a      total      amount    of    ₹ (Rupees 

   only) (Amount in figures and words) for the due 

fulfilment by the  said  contractor  of  the  terms  and  conditions  contained  in  the  contract.  We,

 (Name of the Bank), (hereinafter called “the Bank”), at the reques to M/s 

 , the contractor, do hereby undertake to pay to the RBI an amount not 

exceeding ₹  as Performance Guarantee for due fulfilment of the terms and 

conditions of the contract. 

 

NOW THIS GUARANTEE WITNESSETH 

1. We (Name of the Bank) do hereby agree with and undertake to RBI, 

their Successors, Assigns that in the event of the RBI coming to the conclusion that the 

Contractor has not performed his obligations under the said conditions of the contract or 

have committed a breach thereof, which conclusion shall be binding on us as well as the 

said contractor; we shall on demand by the RBI, pay without demu rto the RBI,a sum  of 

₹ (Rupees only) or any lower amount that may be 

demanded by the RBI. Our guarantee shall be treated as equivalent to the Performance 

Guarantee Amount for the due performance of the obligations of the Contractor under the 

said Contract, provided, however, that our liability against such sum shall not exceed the 

sum  of ₹  (Rupees  only). 

2. We also agree to undertake to and confirm that the sum not exceeding ₹

(Rupees   only) as aforesaid shall be paid by us without any demuror 

protest, merely on demand from the RBI on receipt of a notice in writing stating that the 

amountisduetothemandweshallnotaskforanyfurtherprooforevidenceandthenotice from the 
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RBI shall be conclusive and binding on us and shall not be questioned by us in any respect 

or manner whatsoever. The Bank shall pay to RBI any money so demanded 

notwithstanding any dispute/disputes raised by the Contractor in any suit or proceedings 

pending before any Court, Tribunal or Arbitrator/s relating there to and the liability under 

this guarantee shall be absolute and unequivocal. We undertake to pay the amount claimed 

by the RBI within a period of one week from the date of receipt of the notice asaforesaid. 

 

3. We confirm that our obligation to the RBI under this guarantee shall be independent of the 

agreement or agreements or other understandings between the RBI and the Contractor. 

 

4. This guarantee shall not be revoked by us without prior consent in writing of theRBI. 

 
 
We hereby further agree that – 

f) Any forbearance or commission on the part of the RBI in enforcing the conditions of the 

said agreement or in compliance with any of the terms and conditions stipulated in the said 

Contract and/or hereunder or granting of anytime or showing of any indulgence by the RBI 

to the Contractor or any other matters in connection therewith shall not discharge us in any 

way and our obligation under this guarantee. This guarantee shall be discharged only by 

the performance by the Contractor of their obligations and in the event of their failure to do 

so, by payment by us of the sum not exceeding ₹ (Rupees  

only). 

g) Our liability under these presents shall not exceed the sum of ₹ (Rupees 

   only) . 

h) Our liability under this agreement shall not be affected by any infirmity or irregularity on the 

part of our said constituents/clients or their obligations thereunder or by dissolution or 

change in the constitution of our said constituents. 

i) This guarantee shall remain in forceupto (30 days beyond the work completion 

period) provided that if so desired by the RBI, this guarantee shall be renewed for a further 

period as may be indicated by them on the same terms and conditions as contained herein. 

j) Our liability under these presents will terminate unless these presents are renewed as 

provided hereinabove on the  or on the day when our said constituents comply with 

their obligations, as to which a certificate in writing by the RBI alone is the conclusive proof 

whichever date is later. Unless a claim or suit or action is filed against us within or any 

extended period, all the rights of the RBI against us under this guarantee shall be forfeited 

and we shall be released and discharged from all our obligationsa nd liabilities hereunder. 

In witness where of I/We of the Bank have signed and sealed this guarantee on the

day of ----------- (Month) being herewith duly authorized. 
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For and onbehalfof (Name of the Bank) 

Signature of authorized Bank official 

Name: 

Designation 

Stamp/ Seal of the Bank 

 

Signed, sealed and delivered for and on behalf of the Bank by the above named in the presence 

of : 

W
i
t
n
e
s
s 
1 

S
i
g
n
a
t
u
r
e 
…
…
…
…
…
…
…
…
…
… 

N
a
m
e 
…
…
…
…
…
…
…

Witness 2 

Signature ……………………… 

Name…………………………… 

Address………………………… 
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…
…
…
… 

A
d
d
r
e
s
s 
…
…
…
…
…
…
…
…
…
…
…
…
…
…
… 

 

 

Annexure – 4A 

PROFORMA OF BANK GUARANTEE FOR WATERPROOFING PERFORMANCE 

Place: _________________ 

Date: __________________ 

 

The Regional Director 

Reserve Bank of India, 

____________________ 

Dear Sir, 

Renovation of flat (04 no) at Bank’s Senior Officers’ Quarters, Lower Parel, 
Sun Palazzo, Mumbai 
 

PerformaBank Guarantee for WATERPROOFING PERFORMANCE 

 

WHEREAS 

Reserve Bank of India, having its Central Office at Shahid Bhagat Singh Road, Mumbai, 

(hereinafter called “the RBI”) has awarded the Contract for the captioned project 

(hereinafter called the “Contract”) to M/S ____________________(Name of the Contractor) 

(hereinafter called “the said contractor” which expression shall include its successors and 

assigns). 

AND whereas the contractor is bound by the said Contract to submit to RBI a Performance 

waterproofing guarantee for a total amount of Rs____________________ 

(Rupees______________________ __________________only) (Amount in figures and words) for 

the due fulfilment by the said contractor of the terms and conditions contained in the 

contract.  

We, _______________________(Name of the Bank),  (hereinafter called “the Bank”), at the 

request of M/s____________________, the contractor, do hereby undertake to pay to the RBI 

an amount not exceeding Rs __________________ as Performance Waterproofing Guarantee 

for due fulfilment of the terms and conditions of the contract. 

NOW THIS GUARANTEE WITNESSETH                                                                            
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We ___________________(Name of the Bank) do hereby agree with and undertake to RBI, 

their Successors, Assigns that in the event of the RBI coming to the conclusion that the 

Contractor has not performed his obligation under the said condition of the contract or 

have committed a breach thereof, which conclusion shall be binding on us all as well as the 

said contractor; we shall on demand by the RBI, pay without demur to the RBI, a sum of 

Rs._____________ (Rupees ___________________only) or any lower amount that may be 

demanded by the RBI. Our guarantee shall be treated as equivalent to the Performance 

Waterproofing Guarantee Amount for the due performance of the obligations of the 

Contractor under the said Contract, provided, however, that our liability against such sum 

shall not exceed the sum of Rs.________________(Rupees _____________________________only). 

1. We also agree to undertake to and confirm that the sum not exceeding Rs.__________ 

(Rupees________________________ only) as aforesaid shall be paid by us without any      demur 

or protest, merely on the demand from the RBI on receipt of a notice in writing stating that 

the amount is due to them and we shall not ask for any further proof or evidence and the 

notice from the RBI shall be conclusive and binding on us and shall not be questioned by us 

in any respect or manner whatsoever. The Bank shall pay to RBI any money so demanded 

not withstanding any dispute/disputes raised by the Contractor in any suit or proceedings 

pending before any court, Tribunal or Arbitrator/s relating thereto and the liability to pay the 

amount claimed by the RBI within a period of one week from the date of receipt of the 

notice as aforesaid.   

2. We confirm that our obligation to the RBI under this guarantee shall be independent of the 

agreement or agreements or other understanding between the RBI and the Contractor. 

3. This guarantee shall not be revoked by us without prior consent in writing of the RBI. 

 

We hereby further agree that- 

a) Any forbearance or commission on the part of the RBI in enforcing the conditions of the said 

agreement or in compliance with any of the terms and conditions stipulated in the said 

Contract and/or hereunder or granting of any time or showing of any indulgence by the RBI 

to the Contractor or any other matters in connection therewith shall not discharge us in any 

way and our obligation under this guarantee. This guarantee shall be discharged only by 

the performance by the Contractor of their obligations and in the event of their failure to 

do so, by payment by us of the sum not exceeding Rs._________________________  (Rupees 

_____________________________only)  

b) Our liability under these presents shall not exceed the sum of Rs. ______________ (Rupees. 

_______________________________________only) 

c) Our liability under this agreement shall not be affected by any infirmity or irregularity on the 

part of our said constituents/clients or their obligations thereunder or by dissolution or 

change in the constitution of our said constituents. 

d) This guarantee shall remain in force up to ______________(90 days beyond 5 years from virtual 

completion of the work) provided that if so desired by the RBI, this guarantee shall be 
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renewed for a further period as may be indicated by them on the same terms and 

conditions as contained herein. 

e) Our liability under these presents will terminate unless these presents are renewed as 

provided hereinabove on the _______________ or on the day when our said constituents 

comply with their obligations, as to which a certificate in writing by the RBI alone is the 

conclusive proof whichever date is later. Unless a claim or suit or action is filed against us 

within _______________ or any extended period, all the rights of the RBI against us under this 

guarantee shall be forfeited and we shall be released and discharged from all our 

obligations and liabilities hereunder. 

 

In witness whereof I/We of the Bank have signed and sealed this guarantee on the _____ 

day of __________________ (Month)(Year) being herewith duly authorised.    

 

For and on behalf of __________________________________ (Name of the Bank) 

 

Signature of authorised Bank official 

Name: 

Designation: 

Stamp/Seal of the Bank 

Signed, sealed and delivered for and on behalf of the Bank by above named in the 

presence of: 

 

 

Witness 1 

 

Signature................................. 

 

Name...................................... 

 

Address.................................... 

 

 

(NB: This guarantee will require stamp duty as applicable in the state, where it is executed 

and shall be signed by the official whose signature and authority shall be verified). 
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Annex 5 
 

FORMAT FOR POWER OF ATTORNEY FOR AUTHORIZED SIGNATORY 
(On Non-Judicial Stamp Paper of appropriate value) 

To, 
Regional Director (Maharastra& Goa) 
Reserve Bank of India 
Estate Cell, 

BYCULLA  Office,  
 

Dear Sir/Madam, 

 
 

Renovation of flat (04 no) at Bank’s Senior Officers’ Quarters, Lower Parel, Sun Palazzo, 
Mumbai  

We………………………………..………………………….(Name of the Bidder and address of their 
registered office)  do hereby constitute,  appoint  and authorise Mr.  /  Ms.  ………………………… 
……………………………………..…… ………(Name and residential address of Power of Attorney 
holder)    who    is    presently    employed    with    us    and    holding    the    position    of 
………………………………………………………….………………. as our attorney, to do in our name 
and on our behalf, all such acts, deeds and things necessary in connection with or incidental to our 
bid for the captioned Project, including signing and submission of all documents and providing 
information / responses to the Reserve Bank of India (RBI), representing us in all matters before 
RBI, and generally dealing with RBI in all matters inconnection with our proposal for the said Project. 

We hereby agree to ratify all acts, deeds and things lawfully done by our said attorney pursuant to 
this Power of Attorney and that all acts, deeds and things done by our aforesaid attorney shall and 
shall always be deemed to have been done by us. 

 

Signature/(s) of the Bidder 
Name/(s) 

Stamp/Seal of the Bidder 
Note: 
Power of Attorney should be properly stamped and notarized Power 
of Attorney furnished by Contractor shall be irrevocable. 
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ANNEX 6 

Proforma for providing input for NEFT Payment 
RTGS/NEFT/ECS – MANDATE  

AUTHORISATION FORM 
 

1. Supplier’s / Vendor’sName: 
                      

2. Supplier’s / Vendor’s Name as per BankRecords: 
                      

3A. Supplier’sCode 3B. Supplier’s PAN Number:# 

  
 

4. Supplier’s / Vendor’s Complete Postal Address: 
Door No.        Street:            

Location:        District:            

City:        State     PIN       

5. Supplier’s / Vendor’s E-mailID: 
                      

6. Supplier’s / Vendor’s Telephone Number & Mobile PhoneNumber: 
          M            

7. Name of theBank: 
                      

8. Bank (Branch) PostalAddress: 
                      

                      

9. RTGS*/NEFT** /MICR- Code of theBranch: 
RTGS:                     

NEFT:                     

MICR:           

 

10. Nature of the Account: (Tick whichever is applicable & put ‘x’ mark for the 
balance twoaccounts) 

Saving Bank C 
Account: 

ash Cr edit Account: Curren t Account:  

11. Bank Account Number of the Supplier:© 

     

 

            

 

# Quoting PAN No. in all the e-returns has become 100% mandatory w.e.f. 14-02-2008, hence 
ensure to fill- up this and also send a photocopy of PAN duly self-attested. If there is any 
difference between the name given in the supplier’s name and name given in the PAN card, 
then a note to explain the reason for the difference and the correlation between both. 

RTGS* - “Real Time Gross Settlement”, NEFT** - “National Electronic Fund Transfer”. MICR- 
Magnetic Ink Recognition Character These “IFSC” Codes are unique numbers of each Branch – “ 
Indian Financial Services Code”. For some Branches boththe codes are the same and some Banks, 
may maintain one Code No. for RTGS and another Code No. for NEFT. Hence, please fill-up both 
the rows, even if it is the same. 
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© Fill up from the 1st column. For the balance left out blank columns, please mention ‘x’ mark. 
We hereby declare that the particulars given above are correct and complete. If the transaction 
is delayed for reasons of incomplete or incorrect information, we would not 
hold MDL responsible. 
 
Date: Supplier’sSeal: Authorized Signature of theSupplier: 
 

Certified that the particulars as per Serial Numbers 2, 7 to 11 are correct as per our records. 
 
Date: Bank’sStamp Authorized Signature of the Officer of theBank. 
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Annex 7 
 

 

 
To, 

Proforma for Indemnifying the Employer against Contract labour Rules/regulations 
(On Non-Judicial Stamp Paper of appropriate value) 

Shri Ajay Michyari 
Regional Director (Maharastra& Goa) Reserve 
Bank of India 
Estate Cell, 

Bandra Kurla Office 

 

 
Dear Sir/Madam 

Renovation of flat (04 no) at Bank’s Senior Officers’ Quarters, Lower Parel, Sun Palazzo, 
Mumbai 

We, M/s ……………… (Name of contractor), hereby undertake that we shall comply with all the 
statutory rules/ regulations with regard to the employment of contract labour and their payment. 
We also hereby fully indemnify and keep indemnified the Employer, i.e. Reserve Bank of India, 
against payments to be made to the contract labour and for the observance of the laws in this 
regard without prejudice to our right to claim indemnity from our sub-contractors. 

 
 

Yours faithfully, 

 
 

For  
 

 
Authorised signatory 
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ANNEX 8 
 

Proforma for Indemnifying the Employer against Patent Rights 
(On Non-Judicial Stamp Paper of appropriate value) 

 To,  
  Regional Director  
  Reserve Bank of India 

   Estate Cell, 
   Byculla Office 
 

Dear Sir/Madam 

 
Renovation of flat (04 no) at Bank’s Senior Officers’ Quarters, Lower Parel, 
Sun Palazzo, Mumbai 

We, M/s (Name of Contractor) hereby undertake to fully indemnify and keep 
indemnified the Employer i.e. Reserve Bank of India against any action, claim or proceeding relating 
to infringement or use of any patent or design or any alleged patent or design rights and shall 
ourselves pay any royalties, licence fees etc. which may be payable in respect of any article or part 
thereof included in the contract or damages, cost and charges of all and every sort that may be 
legally incurred in respectthereof. 

 
In the event of any claims made under or action brought against Employer in respect of any such 
matters as aforesaid, we shall, on being notified thereof, at our own expense, settle any dispute or 
conduct any litigation that may arise therefrom, provided that we shall not be liable to indemnify the 
Employer if the infringement of the patent or design or any alleged patent or design right is the 
direct result of an order passed by the Engineer-in-Charge in this behalf. 

 
 

Yours faithfully, 

 
 

For  
 

 
Authorised signatory 

 

NAME AND ADDRESS OF THE CONTRACTOR: 

 
SIGN & SEAL OF THE CONTRACTOR: 

Date: 

Place: 
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ANNEX 9 
 

FORMAT OF MEASUREMENT BOOK 
 
 
 

M.B.No.  
Page 
No.  

 

Tender Full Measurements Quantity 

Item No./ 
Tender 

Description 
of item of 

 

No. L B D/H 

Page No. work      

       

       

 
 
 
 

Abstract of cost for Running/Final Bill 

Running Bill no: ………. 

M.B.No.  PageNo.  
 
 

Serial 
No. 

Tender 
Item 
No. 

Description Quantity Rate 
₹ 

Unit Amount 
₹ 

1 2 3 4 5 6 7 

       

       

 

 
. 
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RESERVE BANK OF INDIA 
ESTATE CELL, 

BYCULLA OFFICE, MUMBAI 
 
 

Renovation of flat (04 no) at Bank’s Senior Officers’ Quarters, Lower Parel,  

Sun Palazzo, Mumbai 

PREAMBLE TO SCHEDULE OF QUANTITY 

1. The work is to be carried out in Bank’s staff occupied premises and hence shall be executed 

with least disturbance to the occupants. All necessary measures shall be taken for keeping the 

work area & surroundings in hygienic condition all the time. 

2. Tenderers, before filling the tender, shall inspect the site and place of work to understand the 

nature& scope of the work, working space available and any other related constraints and get 

acquaintance of the site. 

3. All safety measures while working at site shall be followed and all workmen shall be provided 

like safety belts, hand glows, helmets, etc. including COVID 19 related safety measures as per 

norms of Central/State Government/ Local bodies from time to time. 

4. Materials should be properly and carefully stacked and secured to avoid any accident/incident 

at site as directed by Banks’ Engineer 

5. No debris shall be kept on the adjoining municipal foot path or within the premises of the colony 

and same shall be removed frequentlyas per instructions of Banks’ Engineer. Debris formed in 

the work shall be brought down, stacked suitably only at location specified by Banks’ Engineer.  

6. All the materials to be used in the work shall be got approved in advance from the Bank. The 

copies of delivery memos/ invoices of the materials delivered/brought to site shall be regularly 

submitted to the Bank’s Engineer.  

7. Final selection of the brand of materials shall be done exclusively by the Bank.  

8. During execution of the work, if any damages occurred to the Bank’s property same shall be 

repaired satisfactorily without any extra charges to the Bank. Failing to comply with this 

condition, same will be got done by Bank at the risk and cost of the successful contractors.  

9.  After completion of the work, the entire area shall be cleaned/ cleared properly to the 

satisfaction of Bank by the successful contractorand no debris, etc. shall be left behind. If, not 

done properly, then Bank will get it done through any of the agency at the risk and cost of the 

contractor. 
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10. The quoted rates shall be exclusive of GST. The applicable GST percentage, as per the 

Government extant rules/regulations, shall be added at the place indicated in SOQ and arrive 

at total tender amount. 

11. The work is to be carried out from3.0 m to 3.50 m height in each floor. The quoted rates shall 

be inclusive of strong scaffolding as per site conditions. 

12. The tenderer shall abide by all the rules and regulations of the State Government/ Central 

Government/ Local Authorities on Covid-19 and the quoted rates shall be included for 

such expenses and Bank will not entertain any claim whatsoever on this account. 

13. The tenderer shall quote rates in the price bid considering all the conditions in the tender. 

 

 

Place:                                                                                     Signature and seal of the Tenderer 

Date:                                            Name & address 

                                                                                               E-mail id: 

                                                                                               Phone/Mobile No.: 
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Addendum: 01 
 
List of Clauses from Tender part I which are ‘Not Applicable’  for this tender 
 
 

Clause 
No 

Page 
No Sections/particulars Particulars 

 
Remarks 
 

 15 Section -II 
Scope of work  

(B) Electrical & 
Electromechanical 
Works 

Not applicable being a 
civil work tender 

 16 Do (C) Exclusions Do as above 

1 (A to 
E) and 
Note (i) 
to (viii) 

17 to 
19 

Section III 
General Rules and 
Instructions to the 
Bidders 

Prequalification/Eligibili
ty criteria forms 

Not applicable since the 
tender is being invited 
from eligible empanelled 
vendors. 

26 25 Section III 
General Rules and 
Instructions to the 
Bidders  

Integrity Pact Not applicable as the 
value of work is below 
Rs. 5 crore. 

27 25 Section III 
General Rules and 
Instructions to the 
Bidders 

Building and Other 
Construction Workers 
(Regulation of 
Employment and 
Conditions of Service) 
Central (Amendment) 
Rules, 2017 

Not Applicable 

Clause 
10A 

51 Section IV 
General Conditions of 
the contract 

Price Adjustment – 
Payment on 
Account of variation in 
Material Prices/Wages 
( Escalation ) 

Not applicable in the 
tender work since the 
scheduled time 
completions is less than 
a year. 

Clause 
19H 

 Section IV 
General Conditions of 
the contract 

Contribution of EPF and 
ESI 

Not applicable 

  Section VI 
Technical specifications  

Autoclaved Aerated 
Concrete Block 
Masonry 

Not applicable as the 
work is not considered in 
the tender 

  Section VI 
Technical specifications 

False or CavityFloor Not Applicable  

  Section VI 
Technical specifications 

Structural Steel works Not Applicable  

  Section VI 
Technical specifications 

Stainless Steel 
Handrail 

Not Applicable  

  Section VI 
Technical specifications 

Rolling Shutters Not Applicable  
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  Section VI 
Technical specifications 

FALSE CEILING, 
WALL CLADDING, 
PARTITIONS AND 
ACOUSTIC 
INSULATION WORKS 

Not Applicable 

  Section VI 
Technical specifications 

Modular Grid Ceiling Not Applicable 

   Section VI 
Technical specifications 

Gypsum  Light weight 
Plaster 

Do as above 

  Section VI 
Technical specifications 

Partition Wall Do as above 

  Section VI 
Technical specifications 

Acoustic  Treatment  Do as above 

  Section VI 
Technical specifications 

Fire Door  Do as above 

  Section VI 
Technical specifications 

GLASS AND GLAZING 
WORK 

Do as above 

  Section VI 
Technical specifications  

FURNISHING WORKS  Do as above 

  Section VI 
Technical specifications 

Water supply system Do as above 

Clause 
No.5  

225  Schedule F  
 Clause of Contract  

Time and extension  for 
delay ( Mile stone ) 

Do as above 

 237 Annexures To 
Various Sections 
and Schedule 

Pre-
qualification/Eligibility 
Criteria forms 

Not Applicable as 
Enlisted firms are invited 
for tendering process. 

 239 Format 2             
Annexures To 
Various Sections 
and Schedule 

Previous Work 
Experience 

Do as above 

 240 Format 2A 
Annexures To 
Various Sections 
and Schedule 

List of important similar 
works ‘On Hand’ 

Do as above 

 241 Format 3             
Annexures To 
Various Sections 
and Schedule 

Previous Experience Do as above 

 243 Format 3A 
Annexures To 
Various Sections 
and Schedule 

Client’s Certificate 
Reg. Performance Of 
Contractor (On 
Client’s Letter Head) 

Do as above 

 244 Format 4 
Annexures To 

Financial Status Do as above 
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Various Sections 
and Schedule 

 245 Format 5 
Annexures To 
Various Sections 
and Schedule 

Form of Bankers’ 
Certificate from A 
Scheduled Bank (On 
Bankers’ Letter Head) 

Do as above 

 247 Format 5A 
Annexures To 
Various Sections 
and Schedule 

Details of Bidder’s 
Banker 

Do as above 

 
 
 
Date:                                                                                    Signature & Seal of the Vendor 
 
Place:                                                                                   Name & Address: 
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Addendum 2 
 

(A) List of Clauses to be added in tender in General Conditions Clause of contract: 
 

SR No. Description of Clause 

1 Clause of Prevention of Sexual Harassment at Work place: 

  The firm shall be solely responsible in case of any compliant of sexual harassment against its employee 

within the premises of the Bank, the complaint will be filed before the Regional Committee constituted by the 

Reserve Bank of India and Bank shall ensure appropriate action under the said Act in respect of the 

complaint. 

b) Any complaint of sexual harassment from any aggrieved employee of the firm against any employee of 

the Bank shall be taken cognizance of by the Regional Complaint Committee constituted by the Bank. 

c) The firm shall be responsible for any monetary compensation that may need to be paid in case the incident 

involves the employees of the firm, for instance any monetary relief to Bank’s employees, if sexual violence 

by the employee of the firm is proved. 

d) The firm shall be responsible for educating its employees about prevention of sexual harassment at work 

place and related issues. 

e) The firm shall provide a complete and updated list of its employees who are deployed within the Bank’s 

premises. 

2 Protocols, safety measures and security norms of present pandemic situation of Covid-19 to be 

followed: 

 The contractors shall follow all security, safety norms and the standard protocol laid down by the Bank during 

the present pandemic situation of Covid -19 like wearing mass, using hand sanitizer, regularly washing hands 

with soap dispensers, wearing hand glouses, movement of the workers only pertaining to the work place, 

regular security checks etc. The violation of the same may be entitled for penalty on each occasion imposed 

by the Bank’s P & SO, which may be recovered from the payment due to the contractors. 

3   Clause of waterproofing Performance Bank Guarantee (PWBG):  

 After virtual completion and before submission of final bill, the contractor must submit irrevocable water 

proofing performance Bank Guarantee (WPBG) for 5 % of the contract amount of waterproofing works, valid 

for 5 years and 03 months from the date of virtual completion for successful performance of waterproofing 

treatment done at terraces of various blocks (as per Bank’s standard proforma at Annexure 4(A). The WPBG 

will be forfeited if he/she/they fails to comply with the instructions of the Bank’s engineers to arrest the 

leakages/seepages from the treated surfaces. 

4 Clause of Liquidated damages for delayed completion : 

  Time allowed for carrying out the work is 5 months which shall be strictly observed by the tenderer and it 

shall be reckoned from the tenth day of written order or the handing over the site whichever is later. The work 

shall throughout the stipulated period of the contract be proceeded with all due diligence and if the Contractor 

fails to complete the work within the specified period he shall be liable to pay compensation at the rate of 

Rs.1768/- Per day subject to a maximum amount of 10% of the contract amount.   
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(B)  Summary of Important clauses 
 

1.  Defects liability Period 12 months from the date of issue of virtual 

completion certificate. 

2.Period of final measurement 3 months from the date of final completion of the 

work.  

4. Date of commencement Within 14th day from the date of award of work or 

handing over of the vacant possession of area. 

5. Date of completion 330 days from the start of work for unavailable 

flats; for available vacant flats, it is 90 days. 

6. Liquidated Damages Compensation at the rate of Rs.1768/- Per Day 

subject to maximum amount of 10% of the 

contract amount.  

7. Value of work for Interim 

Certificate 

Rs 8.0 lakh/Flat  

8. Retention Percentage 5% from each bill 

9. Total Security Deposit   5% RMD + PBG 

10. Waterproofing Bank 

Guarantee  

5% of the Contract Value of concern work (Toilet 

Area)   

11.Period of honouring interim 

bill 

one month  

12.Period of honouring final bill 

certificate 
Three months 

13. Refund of EMD  After Submission of PBG 

14.Release of PBG After virtual Completion of Work as certificate 

issued by the Bank’s Engineer. 

15. Release of WPBG After satisfactory performance of all the 

waterproofing works of the tender for the period 

of 5 years and 03 months to be reckoned from 

the date of virtual completion of work. 

16.Release OF RMD After successful completion of Defect Liability 

period of 12 Months and satisfactory rectification 

of all the defects pointed out during Defect 

Liability period. 

17. Interest for delayed 

payment 

Three percent per annum 

 
Signature of firm 

Name & Address Address 

Witness (2): Signature  

Name & Address  

Place: 
 

Date: 
 



280 
 

C) LIST OF APPROVED MATERIALS 

 

1. All materials shall be of the 1st quality ISI marked/ ISI Standard.  

2. If the approved brands mentioned are not available, equivalent make as may be approved by the Bank / Bank’s 

Engineer only to be used on the work.  

3. Wherever contractor proposes to use equivalent makes (i.e. other than specified), the same shall be done after 

prior approval of the Bank / Bank’s Engineer. Any additional expenditure and time due to this shall be solely 

on contractor’s account and no claims whatsoever shall be entertained in this regard. 

 

Vitrified / Ceramic tiles H R Johnson, Kajaria, Nitco, Bell, Somani, Naveen  or approved 

equivalent 

Paints / Primers / French spirit / 

Melamine Polish / PU coating  

Asian Paints, ICI, Jenson & Nicolson, Goodlass Nerolac, Berger 

or approved equivalent.  

Plywood Kitply, Greenply, Anchor, Century, Mayur, Archidply or approved 

equivalent etc.  

Laminate Sunmica/ Formica, Kitlam, Greenlam, Sundeck or approved 

equivalent.  

Aluminium Sections Jindal, Hindalco or approved equivalent. 

Glass / Mirror Modiguard, Saint Gobain, Asahi Glass Co or approved 

Equivalent.       

Polymer modified cementitious 

mortar, Water proofing 

compounds, repair chemicals, 

sealants, tile adhesives, grouts 

etc. 

M/s. Fosroc India Limited, M/s. Pidilite, M/s. MC Baushumie, 

M/s. STP, M/s. BASF, M/s. SIKA, M/s. Bal Endura or approved 

equivalent. 

Cement A.C.C, Ultra Tech, Ambuja, Birla, Dalmiya, Ramco, Coramandal 

or approved equivalent. 

White Cement / White Cement 

based Putty  

Birla White, JK white of approved equivalent 

Ready mix plaster Ultratech,Wallplast or approved equivalent make 

C.I. pipes / Nahani traps / 

Fittings 

NECO, HEPCO, KDUPL or approved equivalent. 

C.P. fittings. Jaquar, Plumber, Ess Ess, Marc, Ark, Bilmet or approved 

equivalent make. 

G.I pipes / Fittings  Jindal, Zenith / Unik, Kirti or approved equivalent. 

S.S. Sink Nirali, Diamond or approved equivalent. 

C.P.V.C / P.V.C pipes / Fittings Prince, Astral, Supreme, Finolex, Kisan or approved equivalent 

 

Plumbing/ Sanitary fittings 

(As detailed below) 

Hindware, Parryware, Cera, Neycer, Jaquar  or approved 

equivalent 

EWC pan Hindware Slick 20011 or approved equivalent make 

PVC dual type flushing cistern 

of 3/6 litre 

Sleek Plus Dual - 320 x 475 x 155 mm of Hindware or approved 

equivalent make 
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white colour wash hand basin of 

size 550 x 400 mm  

Hindware VIKING - Cat No: 10008 or approved equivalent     

C.P brass Angular Stop Cock  Jaquar - CON-CHR-059KNP or approved equivalent 

C.P brass waste coupling 32mm 

Size Half Thread with 80 mm 

height  

Jaquar - ALD - CHR - 709 or approved equivalent 

C.P brass Pillar Cock - Jaquar - CON-CHR-011KN or approved equivalent 

 

15 mm C.P brass concealed 

stop cock - 

Jaquar - Concealed Stop Cock, Regular Body - CON-CHR-

083KN (for exposed  Kit) and  ALD - CHR - 083(for concealed 

part) or approved equivalent 

over head shower  - Jaquar - EOS-491 or approved equivalent 

Shower Arm Jaquar - Casted - SHA-CHR-477 or approved equivalent 

15 mm C.P brass Bib Cock With 

Wall Flange - 

Jaquar - CON-CHR-047KN or approved equivalent 

15 mm C.P brass two-way Bib 

Cock With Wall Flange  

Jaquar - CON-CHR-041KN or approved equivalent 

Long body bib cock - Jaquar - CON-107KN or approved equivalent make 

Hand Shower (Health Faucet)  - Jaquar - ALD - CHR – 577 or approved equivalent  

C.P brass Single Towel rail - Jaquar - ACN-1111NM or approved equivalent 

Acrylic / P.V.C medicine chest  Poonam / Nava rang / Prayag or approved equivalent 

Valves Leader, GM, KBL, Mahavir or approved equivalent   

E.W.C Seat covers Hindware, Parryware, Jaquar or approved equivalent 

Adhesives Fevicol SH, Araldite, Vamicol, or approved equivalent 

hardwares Hetich, Blum, Ebco or approved equivalent make 

Kitchen sinks Popular Range - Nirali Grace Plain - Glossy finish or approved 

equivalent 

Adhesive for tile on tile ‘Bal Endura Gold Star’ or approved equivalent make 

Hard sheet panels for door 

shutters 

Bakelite or approved equivalent make 

uPVC Doors & Windows  ISI make Bank approved/Bank Approved Brand.  

 

NOTE: All the materials should got approved from the “Bank’s Engineer” before using in the work. 

 

Place:                                                     Signature and seal of the Tenderer 

 

Date:                   Name & address 

Phone/Mobile No. :                                                e-mail ID 

 

  



282 
 

 

 

 

RESERVE BANK OFINDIA 

Estate Cell, Byculla Office, Mumbai 

 
e-TENDER FOR 

 

Renovation of Flat (04 no) at Bank’s Senior Officers’ 
Quarters, Lower Parel, Sun Palazzo, Mumbai 

Unpriced Bid Schedule of Quantities 

 
 

 

Name of Bidder________________________________________ 
 
 
 
 

           Address________________________________________ 
 
 
 
 

 

 

Due Date and time of Submission of e-Tender: 2:00 PM on August 12, 2025 
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Reserve Bank of India 

Estate Cell, Byculla,  Mumbai 

Renovation of Flat (04 no) at Bank Senior Officers Quarters, Lower Parel, Sun 
Palazzo, Mumbai. 

Unprice Bid  ( Commercial Bid) 

Sn 
No  Item Description  QTY. UNIT  

  Painting Work      

1 Structural Repairs to R.C.C Members 

Carefully chipping of unsound/weak concrete material including 
cement mortar plastering from RCC members such as slabs, 
beams, columns, lintels, etc. with manual Chisel and/ or by 
standard power driven percussion type or of approved make 
including tapering of all edges, making square shoulders of 
cavities, cleaning the exposed concrete surface and 
reinforcement with wire brushes etc. and disposing of debris from 
the colony premises including all lead and lifts, etc complete and 
as directed.  
a) Removal of rust on steel reinforcement: Providing & 
applying rust remover of approved make to clean reinforcement 
bars & allowing it to react for specified time and cleaning the 
reinforcement of total rust by tapping or using mechanical wire 
brush around the reinforcement bars to give it a totally rust-free 
finished steel surface using suitable tools and equipment, etc. all 
complete and as directed by the Bank's Engineer. 

b) Passivator coat on steel reinforcement: Providing and applying 
one component, Polymer modified, cementitious anti-corrosive 
primer of approved make (having the technical parameters 
mentioned in material specifications) formulated to provide dual 
protection of a polymeric barrier and an integral corrosion-
inhibiting system, to the existing steel and additional steel 
reinforcement provided before patching of damaged areas, using 
suitable tools and equipment inclusive of material, manpower and 
equipment, etc. all complete as directed. (Mode of measurement: 
concrete surface area with exposed reinforcemen.  
 
c) Bond coat on old concrete surfaces: Providing and applying 
bond coat of approved make on exposed concrete surface by 
mixing high dispersion SBR latex like Master Emaco SBR2 of 
BASF or Nitobond SBR (Latex) of Fosroc with white cement in 
the ratio of 2:3, all complete as per the manufacturer's 
specification. The mixing should be done to a lump free 

20 SQM 
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consistency for bond coat and screed mortar to be applied once 
the bond coat is tacky. 

d) Polymer Modified Mortar (PMM) 20mm thick: -  

Providing and repairing the damaged concrete portion with single 
component, fibre reinforced, duel shrinkage-compensated, 
thixotropic, cementitious patch repair mortar of approved make 
(having the technical parameters mentioned in material 
specifications) capable of applying 20 mm thick in single layer 
initially by hand and finishing with trowel carefully compacting the 
same around the rebars and finishing to bring it in line with 
existing concrete surface with an average thickness of 20 mm 
inclusive of manpower, material, etc. all complete. 

Note: The Contractor should ensure that all stages (a to d) of 
structural repair works are executed as per the direction of the 
Bank's Engineer. 

The quoted rate should include for the cost all materials, labour, 
tools & plants, scaffolding, disposing off the debris from the 
colony premises including proper covering/protecting of all 
plumbing, carpentry & electrical fittings/fixtures, furniture, etc and 
cleaning of the area/floor, glass panes, etc. all complete as 
directed. 

2 Same as above (i.e item No.1) but for additional thickness of 
ready mixed Polymer Modified Mortar (PMM) upto 15 mm, etc 
complete and as directed. 

5 SQM 

3 Ready Mix Plaster: 

 
Providing and applying average 12 mm to 20 mm thick ready mix 
cement plaster of approved make on damaged internal walls by 
carefully chipping & removal of damaged plaster from column, 
beams and walls & redoing it (Removing & redoing plaster) 
Identifying loose plaster by tapping and carefully, breaking and 
removing damaged plaster by chiselling including any other 
finishing layer including removing loose material etc. at any / all 
level with help of small chisel and hammer weighing not more 
than 5 pounds and as directed etc. all complete. The quoted rate 
shall include for surface preparation, cost all materials, labour, 
tools & plants, scaffolding, curing, disposing off the debris from 
the colony premises including proper covering/protecting of all 
plumbing, carpentry & electrical fittings/fixtures, furniture, etc and 
cleaning of the area/floor, glass panes, etc. all complete as 
directed.  
  

30 SQM 
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4  Providing & applying Putty over the entire wall surface: -
Preparing the surface of ceiling/walls by thorough scrapping to 
remove the damaged paint, cleaning with wire brushes/sand 
paper/ brooms, water jet, etc. to get a surface free of dust/ loose/ 
foreign matter to receive the primer/ putty/ paint finish. The 
unevenness on the surface may be removed by gently levelling 
the surface with very fine water proof emery paper (not less than 
500 grit). The surface should be brought to proper line and level 
to such an extent that no undulations are visible and all the edges 
and corners should be finished in sharp lines. The work includes 
filling all the undulations/unevenness on the wall surface by PoP 
wherever required or as directed by the Bank's Engineer. Sand 
papering the PoP surface with Emery paper. Providing and 
applying average 1mm thickness two coats of putty over the 
entire internal wall surface (excluding ceiling surface) upto 
required/ desired thickness. Each coat of putty must be 
thoroughly scrapped to get smooth & uniform finish for receiving 
primer/ paint over the final coat of putty, etc. all complete as 
directed. The rate quoted should include for the cost all materials, 
labour, tools & plants, scaffolding, disposing off the debris from 
the colony premises including proper covering/protecting of all 
plumbing, carpentry & electrical fittings/fixtures, furniture, etc and 
cleaning of the area/floor, glass panes, etc. complete as 
directed.Note: Each coat of putty shall be of 1mm average 
thickness.   

650 SQM. 

5 CEILING: First Quality Acrylic Distemper (ready mixed) 
having low VOC 
 
Providing and applying two or more coats of first quality acrylic 
distemper of approved make and shade having low VOC 
(Volatile Organic Compound) content less than 50 gram/litre as 
per manufacturer specifications over the internal surfaces of 
ceiling and finishing smoothly including surface preparation by 
thoroughly scrapping the old paint to the satisfaction of Bank's 
Engineer or as directed by the manufacturer etc. all complete as 
directed. The rate shall include for application of suitable water-
based primer of approved make over the ceiling surface as 
directed and as per manufacturer's specification before the 
application of paint. The rate quoted should include for the cost 
of all materials, labour, tools & plants, scaffolding, disposing off 
the debris from the colony premises including proper 
covering/protecting of all plumbing, carpentry & electrical 
fittings/fixtures, furniture, etc and cleaning of the area/floor, glass 
panes, etc. all complete as directed.  
  

400 SQM 
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6  WALLS: LOW VOC Acrylic Emulsion Paint (FIRST 
QUALITY):-Providing and applying two or more coats of LOW 
VOC ACRYLIC EMULSION PAINT (FIRST QUALITY) durable 
smooth paint developed using the unique tough stain repellent, 
anti-bacterial, fungus guard technology having superior 
washability and having VOC content less than 50 gm per litre of 
approved make and shade on internal wall surface upto the 
satisfaction of Bank's Engineer or as directed by the 
manufacturer. Providing and applying one coat of approved 
suitable water-based primer over the internal wall surface all 
complete as per the manufacturer's specification. The rate 
quoted shall include for the cost of all materials, labour, tools & 
plants, scaffolding, disposing off the debris from the colony 
premises including proper covering/protecting of all plumbing, 
carpentry & electrical fittings/fixtures, furniture, etc and cleaning 
of the area/floor, glass panes, etc. complete as directed.    

600 SQM 

7  Textured paint on internal Wall:- 
 
Providing and applying two or more coats of first quality 100% 
Acrylic smooth textured paint of interior quality of approved make, 
shade and design over a coat of  primer of approved make as per 
manufacturer's specification, etc. all complete as directed by the 
Bank's Engineer.  
Note: The quoted rate shall include for cost all materials, labour, 
tools & plants, scaffolding, disposing off the debris from the 
colony premises including proper covering/protecting of all 
plumbing, carpentry & electrical fittings/fixtures, furniture if any 
and cleaning of the area/floor, glass panes, etc. complete as 
directed. 
Note: This work is to be executed any one wall in each room 
for all rooms  (Approx. quantity per flat 40 sqm). 

165 SQM 

8  WOOD & STEEL WORKS: Synthetic enamel paint:- 
Providing and applying two or more coats of synthetic enamel 
paint ( glossy finish) of approved make and shade on walls, door, 
window and all Plumbing & sanitary lines, wooden brackets of 
cloth drying area over a coat of suitable primer  etc., with proper 
surface preparation by scrapping or any other method, 
scaffolding, proper covering of glass panes, cleaning of the 
stains, carting away the debris out of the premises, 
 Etc.         all complete. 
  

250 SQM 
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9  Exterior paint for Balcony Area:-Providing and applying two or 
more coats of first quality 100% Acrylic smooth exterior paint of 
exterior quality having VOC content less than 50 gm per litre and 
of approved make and shade over a coat of exterior primer of 
approved make as per manufacturer's specification, etc. all 
complete as directed by the Bank's Engineer. Note: The quoted 
rate shall include for cost all materials, labour, tools & plants, 
scaffolding, disposing off the debris from the colony premises 
including proper covering/protecting of all plumbing, carpentry & 
electrical fittings/fixtures, furniture if any and cleaning of the 
area/floor, glass panes, etc. complete as directed.   

220 SQM 

10 Polishing to Main Door Providing and applying French spirit, 
applying 2 or more coats of approved polish to the existing 
surface to achieve the desired finish including coat of wood filler 
as directed by Banks Engineers etc. 
 
Note: The quoted rate shall include for cost all materials, labour, 
tools & plants, scaffolding, disposing off the debris from the 
colony premises including proper covering/protecting of all 
plumbing, carpentry & electrical fittings/fixtures, furniture if any 
and cleaning of the area/floor, glass panes, etc. complete as 
directed 

150 SQM 

  UPVC Windows & Doors     

11 Dismentling door/windows 4  Flat 

  

Carefully removing the existing door/windows 04 No. flats without 
using mechanical cutter) by cutting properly with hand and 
removing the existing aluminium window shutter with frame and 
safety grill, shifting and stacking the removed salvageable items 
at location shown within the colony premises, disposing off and 
carting away the debris out of the colony premises etc. all 
complete as directed by the Bank's Engineer. The approximate 
dismentled  area of the A type flat  2BHK flat 17 Sqm & B type 
flat  3BHK 30 Sqm 

Note: - Any damage to the wall or flooring must be repaired to 
its original condition without any cost; no extra claim will be 
entertained for that  

12 Supplying, fabricating and fixing uPVC windows, & doors 100 SQM 

Supplying, fabricating and fixing in position sound resistant 
double glass unit (DGU) in white/Ivory colour uPVC windows, 
ventilators & doors as per manufacturing specification by using 
approved make uPVC frame & shutter. As per the design along 
with frame work and all required accessories and hardware as 
per the following detail design, specifications and sizes. 
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The uPVC window frame and sliding shutter frames by using 
white/ivory in colour uPVC frame & shutter and not less than 2.20 
mm thick out of uPVC extruded hollow profiles with minimum 
1.0mm thick G.I. reinforcement and to accommodate 21 mm 
DGU. 

The all-round peripheral uPVC white / Ivory colour window frame 
work shall be made from 3-track/4-track by using 112 x 
52/116x52 mm track, fix plus openable type and openable door 
by using 62 x 50 mm frame.  

The sliding shutter shall be fabricating by using 42 x 68 mm sash, 
fix plus openable shutter by using 62 x 75 mm sash and door by 
using 62 x 110/62x90/48x88 mm sash.  

Note: The Sample was already done recently. The vendor may 
take a visit before quoting their rates.. 

The entire window system shall be provided with 21 DGU (5mm 
clear toughened glass + 10mm air gap + 6mm clear toughened 
glass) using necessary accessories like FPVC gasket etc. The 
joinery of entire window shall be fabricated with 45-degree mitre 
cut along with fusion welding. 

The bottom frame member shall be duly provided with necessary 
drain section/ perforations/ slots with necessary shelter cover on 
outer frame of the windows to ensure easy draining of rain water. 

All holes for the fixing of windows with granite/marble jambs shall 
be covered with hole cap. 

All sliding shutters shall be provided with 21 DGU as per standard 
manufacturing specification and variety hardware like required 
numbers heavy duty sliding ball bearing type wheels to ensure 
soft & smooth sliding of shutters and built-in handles with sunk in 
concealed locking arrangements. 

SS wire mesh-SS 304 grade 26 SWG wires (both ways)  

After proper fixing of the entire uPVC window case over the all-
around granite jambs and soffit frame, the edges/gaps around 
shall be duly sealed by using clear silicon by using pressure gun 
to ensure no water seepages/leakages from external sides. 

  Type – A flat (2BHK) – 03 Nos. flats 

a. W01- Passage approx size-950*1240 mm 

b. W02- Kitchen  approx. size-1150*1240 mm                                                                                                                

c. W03- Hall approx. size- 1900*1240 mm                                         

d. W04- Hall approx. size-1150*1240 mm                                                   

e. W05-Bedroom(L)approx. size-1150*1240mm 

f. W06-Bedroom(L)approx. size-1300*1240 mm 

h. W07- Bedroom (L)   approx. size-2007*1240 mm 

i. D-01-Bedroom(R) balcony door approx. size-1.10*1210 mm                     
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j. W08- Bedroom(R)   app.  size-1150*1220 mm                                                        

k. W09- Bedroom(R)   app. size-1190*1220 mm                                                        

  Note-The Approximate   area of windows, & door of A type 
flat =17 sqm 

  Type – B flat (3 BHK) – 02 Nos. flats 

a. W01- Kitchen approx. size-1150*1240mm 

b. W02- Bedroom approx. size-2240*1240 mm                                                                                                                

c. W03- Hall approx. size- 3430*1240 mm 

d.  D-01Hall Sliding door size- 3430*2110 mm.   

e W04- Bedroom (L) approx. size- 1150*1240 mm 

h. W05- Bedroom approx(L). size-1150*1240 mm 

i. D-02 Bed Balcony approx (L). size 950*2100mm 

j W06- Bedroom approx.(R) size-2170*1240 mm                   

k. W07- Bedroom approx. size-1640*1240 mm 

L W08- Bedroom approx. size-1150*1240 mm 

  Note-The Approximate   area of windows and doors of B 
type /flat =30 sqm 

13 Aluminium safety Fix grille for windows   

   Providing & Fixing Alluminium Powder coated fix grills  approved 
make aluminium clip/F channel - 25mm x16 mm sizex 1.5 mm 
over Aluminium rectangular frame of size 40 x20/50x25 x2.0 
mm(0.64kg/m)with intermediate verticals(1 upto 1100 mm size 
window and 2 for windows width more than 1100 mm) with cuts 
for draining the water at bottam. Aluminium grills - 5/6 mm 
thickness with diamond shaped opening of approximate size 45-
50 mm alum grill of approved make  with accessories.Rate shall 
be included the cost of making minimum four holes in the outer 
grill frame at sill level to drain out the water from window frame. 

84 Sqm 

  Flooring & Skirting      
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14 VITRIFIED TILE FLOORING: - Providing and fixing in position 
first quality vitrified tiles of approved matching colour, approx. 
size (600mm X 600mm/600mmx1200mm or any approved size ) 
and thickness as per manufacturers specifications, in flooring in 
proper line and level over bedding cement mortar in 1:4 
proportion of required 
thickness to match with surrounding tiles. The rate shall include 
for providing and laying required thickness of PCC 1:3:6 if any 
necessary required at site; to maintain the required level; set the 
tiles in grey cement; filling the joint with white cement/ Tile-O-
Grout or any other aprroved equivalent epoxy/ polymer based 
filler admixed with matching colour pigment, carefully 
dismantlling the existing flooring including bedding cement 
mortar and taking away the debris from the premises, curing, 
cleaning the floor as per with acid etc all complete as directed. 
(The basic price shall be Rs 650/Sqm excluding GST).                                                    
Note-The rate includes dismantling the existing floor, 
collecting and disposing of debris, levelling the area with 
ready-mix mortar, and repairing the damaged surface with 
cement mortar/concrete as required covering the tile 
flooring with floor protector sheet (Bubble Guard) or using 
POP. 

330 Sqm  

15 VITRIFIED TILE SKIRTING:- Providing and fixing in position first 
quality vitrified tiles of approved matching colour, approx. size 
(600mm X 600mm/600mmx1200mm or any approved size ) and 
thickness as per manufacturers specifications, in  skirting of 
100m height in proper line and level over bedding cement mortar 
in 1:3 proportion of required 
thickness to match with surrounding tiles. white cement/ Tile-O-
Grout or any other aprroved equivalent epoxy/ polymer based 
filler admixed with matching colour pigment, carefully 
dismantlling the existing skirting  including bedding cement 
mortar and taking away the debris from the premises, curing, 
cleaning the floor as per with acid etc all complete as 
directed.(The basic price shall be Rs650/Sqm excluding GST).  
Note -The rate includes dismantling the existing skirting, 
collecting and disposing of debris, levelling the area with 
ready-mix mortar, and repairing the damaged surface with 
cement mortar/concrete as required.  

290 Rmt 

  Granite/ Marble Repair   Work     

16 Providing and laying/repairing 16-18 mm thick Granite slab/ 
tiles   of mirror-polished granite/Marble     stone of the required 
size, shape, and texture on the windows, wall and floor, applied 
over a 20 mm thick base of cement mortar 1:4 (1 cement: 4 
coarse sand) /ready mix mortor . This includes grouting the joints 
with white cement mixed with matching pigment, epoxy touch-
ups, etc., as per the direction of the Engineer-in-Charge. The rate 
shall  include the removal of the old damaged stone mortar 
,necessar escafolding etc. (The basic price shall be Rs 2200 
Sqm excluding GST).  

10 Sqm 
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17 
Providing and laying/repairing  16-18 mm thick   Marble  
approved make   of mirror-polished granite/Marble     stone of 
the required size, shape, and texture on the windows , wall and 
floor, applied over a 20 mm thick base of cement mortar 1:4 (1 
cement: 4 coarse sand) /ready mix mortor . This includes grouting 
the joints with white cement mixed with matching pigment, epoxy 
touch-ups, etc., as per the direction of the Engineer-in-Charge. 
The rate shall  include the removal of the old damaged stone 
mortar ,necessar escafolding etc.   (The basic price shall be Rs 
1300 Sqm excluding GST).  

10 Sqm 

  Toilet Renovation (10-Toilet unit)     

18 CPVC piping works, plumbing/ sanitary fittings / 
fixtures in   Toilet. 

10 Each 

  Cpvc piping works, plumbing / sanitary fittings / fixtures in the 
Toilet   comprising the following: 

    

i) Carefully dismantling and removing the existing plumbing/ 
sanitary fittings / fixtures from the bath room including concealed 
/ exposed CI / GI / P.V.C pipes with specials, C.P brass fittings, 
including water / waste water connections, medicine chests, 
mirror, glass shelves, soap dishes, traps, gratings etc, shifting 
and stacking the salvageable items removed at place(s) shown 
by the Engineers of the Bank, disposing off and carting away the 
debris out of the colony premises etc complete as directed by the 
Engineers of the Bank. The work shall include plugging of the 
water inlet temporarily without affecting water supply to the other 
areas etc complete as directed by the Engineers of the Bank (G.I 
water lines have to be removed up to the external vertical stack 
of supply main). The work shall also include carefully removing 
the existing storage water heater (geyser) and handing over the 
same to the ACTR of the colony. 
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ii) Providing cutting, threading, joining, fixing, testing and 
commissioning of 20 mm dia. Chlorinated Polyvinyl Chloride 
(CPVC) pipes (Concealed work) having thermal stability for hot & 
cold water supply, of approved make and size including making 
chasing in walls,  supply and fixing approved CPVC 
fittings/specials of any type as applicable such as tees, elbow, 
reducers, bend, union, coupling, nipple, plug union including 
concealing and properly clamping the pipes firmly by providing 
approved clamps at required spacing in walls/ under floor by 
making chases in walls/floors including using approved make 
solvent cement/chemical for jointing , making holes in wall/RCC 
wherever required mending the damages good in cement mortar 
1:4, scaffolding, joining with the existing GI vertical stack 
wherever required, making hole in the walls of any thickness and 
making good to the same after laying of the pipe line in Cement 
concrete (M20 grade) or cement mortar so as to get the finish as 
per the surrounding plaster surface, curing carting away the 
debris, scaffolding, working on any floor, etc. complete as 
directed.  

Approximate length of cpvc concealed 20 mm pipe lines – 15.00 
RMT. 

(iii)  Providing, cutting, joining using solvent cement and fixing 40 
mm diameter, 6 kg/ cm2 P.V.C pipes of approved quality and 
make including ISI marked P.V.C specials in a concealed manner 
on the wall / floor for waste water line from wash basin including 
connecting the same to the ‘Nahani’ trap as directed by the 
Engineers of the Bank. 

Approximate length of 40 mm P.V.C pipe line – 2.80 RMT. 

iv)     Supplying and fixing following plumbing/ sanitary fittings/ 
fixtures: 

(a)  15 mm C.P brass high flow single lever in-wall four-way 
diverter in bathroom for telephone shower & over head 
shower– 01 No per toilet (The basic price ₹2000/unit 
excluding GST).  

(b) Providing and fixing 15 mm diameter C.P brass concealed 
bath   spout with button attachment for hand shower with wall 
flange – 01 No per toilet (The basic price₹1490/unit excluding 
GST).  

(c) 15 mm CP brass multi flow round shape hand shower with 1 
meter long flexible tube and wall hook with NVR (backflow 
preventer )  – 01 Nos per toilet (The basic price₹ 3105 /unit 
excluding GST).  
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(d)    15 mm C.P brass shower arm casted 190 mm long flat 
shape for wall mounted swivel type shower with wall flange – 01 
no  per  toilet(The basic price₹2317/unit excluding GST).  

(e) P.V.C hot water connection 450 mm long braided hose with 
two 15 mm nuts and wasters without nipple (suitable for geysers 
- 2 nos. per flat (The basic price₹300/unit excluding GST).  

(f)   Soap dish holder - 01 no per flat. (The basic price ₹945 /unit 
excluding GST).  

(g)    24” C.P brass Towel rail - 01 no per toilet (The basic 
price₹1282 /unit excluding GST). 

(h)   Acrylic/ PVC medicine chest (bath room cabinet) with mirror 
of approved make, size, shade and quality of approved make with 
minimum dimensions - 400 mm x 300 mm x 100 mm - 01 no.  
(The basic price₹1200 /unit excluding GST). 

(i) 15 mm C. P. brass two way bib cock with flange - 01 no  per  
toilet (The basic price₹1640 /unit excluding GST).  

(j)  Hand shower (health faucet) with 8 mm diameter 1 meter long 
flexible tube and wall hook with NVR ( backflow preventer )  - 01 
Set per toilet (The basic price₹1060 /unit excluding GST).  

(k) C.P brass towel ring / towel L - 01 Set per toilet   (The basic 
price₹930 /unit excluding GST).  

(l) 15 mm C.P brass anglular stop cock with flange (regulating 
valve) - 04 nos per toilet  (The basic price₹ 860 /unit excluding 
GST).  

(m) 15 mm C.P brass concealed stopcock extra heavy body with 
adjustable wall flange - 01  per toilet (The basic price₹ 862 /unit 
excluding GST).  

(n) C.P brass toilet paper roll holder - 01 no per toilet .(The basic 
price₹ 1620 /unit excluding GST).  

(o) Providing and fixing white colour wash hand basin with half 
pedestal of approx size 550 -600mm X 400-450 mm of approved 
make  with C.I. / M.S. brackets, providing and fixing required 
length of 6kg/ Sq. Cm P.V.C waste pipe outlet of required 
diameter with necessary specials, painting of M.S. fittings and 
brackets, cutting and making good the walls wherever required 
etc - 01 set per toilet.(The basic price₹ 2096 /unit excluding 
GST).  

(p) 32 mm half thread C.P brass waste coupling - 01 no per 
flat.(The basic price₹ 220 /unit excluding GST).  
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(q) C.P. brass bottle trap (with internal partition) 32 mm size with 
300 mm long wall connection pipe - (The basic price₹ 1650 /unit 
excluding GST).  

(r) 15 mm C. P. brass basin mixer (pillar cock) with flange- 01 no 
per toilet .(The basic price₹ 4455 /unit excluding GST) 

(s) C.P. Brass double coat hook – 01 per toilet .(The basic price₹ 
450 /unit excluding GST) 

(t) Acrylic Corner Glass shelf –  01 per  toilet (200mm dia Long 
).(The basic price₹ 990 /unit excluding GST) 

(u) 600 mm long glass shelf –   01 per  toilet (200mm dia Long 
).(The basic price₹ 1215 /unit excluding GST) 

(v) 450 X 600 mm mirror with 4 nos. c.p. studs and 2.5 mm thick 
mirror of approved quality and make- 01 no per  toilet .(The basic 
price₹ 500 /unit excluding GST) 

(w)C.p. towel rack 500-600 mm long - 01 per toilet .(The basic 
price₹ 1800 /unit excluding GST) 

(X)  Brass Flush Valve (with elbo & flenge ) -01 each toilet  (The 
basic price₹ 4000 /unit excluding GST) 

Approximate dimension of the toilet floor 4.0 sqm 

19 Tiling of floor and dado, waterproofing, sanitary CI pipes 
and accessories, EWC/wall-mounted EWC, and floor PCC 
(M 1:1.5:3) in the toilet. 

10 Each 

  Providing and renovating the   toilet  comprising the following      
(i)   Carefully dismantling & removing existing glazed, 
ceramic tile / Kota stone flooring including bedding mortar upto 
brick bat surface, disposing off and stacking the salvageable 
items at place(s) shown by the Engineers of the Bank within the 
colony premises, disposing off and carting away the debris out of 
the colony premise etc as directed by the Engineers of the Bank. 
The dismantling is to be done exclusively using manual tools and 
no breaker or any other mechanical tools shall be used. 

Approximate dimension of the toilet floor 4.0 sqm 

(ii)   Carefully dismantling & removing, without using any 
mechanical tools, the existing glazed, ceramic tile / Kota stone 
slab wall dado including back mortar or plaster up to a height of 
2700 mm from FFL to expose the brick wall/ concrete surface, 
disposing off and carting way the debris out of the colony 
premises etc as directed. 

Approximate quantity of wall dado including plaster above 
in   toilet area per Toilet is 20.00 Sqm 
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(iii)  Suitably preparing the existing surfaces, providing and 
applying average 12mm thick ready mixed cement mortar 
plaster, dully mixed with waterproofing chemical/ compound, 
on the top of the brick bat/ surface with smooth float finish, 
providing and applying  water proofing chemical coating (two or 
more coats as specifie by the manufacturer) over plaster surface 
of approved make and applied as per manufacturer's 
specification (including side walls up to 300 mm height above 
FFL), materials and method of treatment shall be got approved 
by the Bank’s Engineer. Carrying out ponding test after the 
chemical coating for period of 72 hours. The treated areas shall 
be tested by water pounding and shall be got approved before 
proceeding with further works. The waterproofing treatment shall 
include brick bat coba if required The approximate quantity of 
waterproofing for the toilet area is 8 to 9 sqm per toilet.  

The water proofing treatment shall be guaranteed against 
any seepage/leakage/dampness for a period of 5 years from 
the date of virtual completion issued by the Bank. The 
guarantee has to be furnished by the contractor on Performa 
furnished by the Bank. 

(iv) Providing, fixing and connecting and commissioning 
approved quality and make ISI branded C.I. Nahani trap of 
100 x 75 mm and its supprt pipes up tp 1.5 meter  (75 mm 
dia)  diameter outlet with long horn and 20 mm water seal to the 
external stalk of C.I waste water line outside, jointed using 
cement grout, yarn, sealants etc as directed.  The Nahani traps 
shall be embedded in concrete floor sump having size 200 mm x 
200 mm x height up to the finished floor level using C. C. 1:1:2 
admixed with integral waterproofing compounds. The trap shall 
also be provided with heavy duty 125 mm diameter SS grating of 
approved quality and make fixed using white cement paste 
admixed with integral water proofing compounds. The work shall 
also include making holes in the wall ( including finishing the 
same after laying the connections) providing and fixing necessary 
C.I connector pipes/ fittings of approved make & quality required 
for connecting the outlet from the EWC to the external  stalk. 

(v) Providing and laying anti-skid flooring with 300 mm x 300 
mm/approved  size  ceramic tiles of approved make and shade 
laid over bedding of C.M 1: 4 of required thickness admixed with 
water proof chemicals (approved make to be used as per the 
manufacturers specifications) set with a floating coat of neat 
cement slurry and joints pointed with water proof tile grouts of 
approved make and quality (or white cement admixed with 
pigments and water proof admixture) to match with the shade of 
the tile, including wastages, machine cutting required numbers of 
holes etc complete and directed by the Engineers of the Bank. 
The approximate area of the  toilet 4.00 SQM Note -PCC (M 
1:1.5:3)40 -50 thick floor shall be done before the tile 
flooring.  
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(Basic rate of floor tiles excluding GST- Rs.600/- per Sqm.) 

(vi) Providing and fixing 300mm x 600mm or any other 
approved size ceramic/ vitrified tiles of approved make and shade 
over backing coat of ready-mix cement plaster as per item no. 
2(vi), in proper line, level and plumb, of required thickness for wall 
dado up to a height of 2700 mm from the FFL set with neat 
cement paste without any air pockets and pointed with water 
proof tile grouts of approved make and quality (or white cement 
admixed with pigments and water proof admixture) to match with 
the shade of the tile, including wastages, machine cutting etc 
complete and directed by the Engineers of the Bank. 

(Basic rate of wall tiles excluding GST- Rs.600/- per Sqm.) 

Approximate quantity per toilet 20 Sqm. 

(vii) providing and fixing Vitreous China clay, white colour 
European type wall / Wall mounted EWC of approved make with 
P or S trap, white colour premium seat cover of approved make 
etc. The rate shall include connecting the same to the existing 
soil line usinh PVC pipe of 100mm dia with tight and leakproof 
joint, including making chasing in the wall and making it good 
after completion of the work, providing and fixing all necessary 
accessories.  

(viii) Providing and fixing approved quality and make ISI branded 
C.I. Nahani trap of 100 x 75 mm outlet with long horn and 20 mm 
water seal to the C.I waste water line (to be branched from the 
soil line) jointed using cement grout, yarn, sealants etc using 75 
mm approved quality and make ISI branded C.I pipes, specials / 
fittings etc as directed. 

The Nahani traps shall be embedded in concrete floor sump 
having size 200 mm x 200 mm x height up to the finished floor 
level using C.C. 1:1:2 admixed with integral waterproofing 
compounds. The trap shall also be provided with heavy duty 125 
mm diameter SS grating of approved quality and make fixed 
using white cement paste admixed with integral water proofing 
compounds. The work shall also include making holes on the wall 
(including finishing the same after laying the connections) 
providing and fixing necessary C.I pipes/ fittings of approved 
make & quality required for connecting the outlet from the EWC 
to the external stack. (The basic price of the wall-mounted 
EWC/EWC is ₹ 7000 per unit, and its sheet cover ₹1000/unit, 
excluding GST.) 

  Granite stone door frame and FRP door shutter for toilet     

20 Carefully removing old existing door shutter with frame and 
stacking the same at location as directed by Bank's engineer.  

10 no 



297 
 

  

Granite stone door frame: Preparing the surface by dismantling 
loose plaster etc, providing and applying average 15mm 
thickness ready mix backing mortar of approved make, providing 
and fixing minimum 16 mm thick machine cut, mirror polished 
granite stone in two pieces of 100mm wide for soffit and jambs of 
toilet door opening of approximate size 800mm x 2100mm 
lapped in 'Z' pattern by at least 15mm using synthetic resin to 
obtain net 185mm wide frame to receive door shutter, providing 
and pasting the granite stone with neat cement paste, polising 
sharp edges matching to existing, all complete in workmanlike 
manner etc.complete all as directed by the Bank's engineer. 
Basic price of granite slabs excluding taxes – ex-godown at 
Mumbai - Rs.2200/- per Sqm 

    

  

Providing and errecting FRP single leaf panelled door shutter of 
35 mm thickness of approved make, pattern, shade and having 
approximate size of 800mm x 2100mm. Fixing the door shutters 
on the above erected frame using 100mm long brass hinges- 3 
Nos per shutter fixed firmly in position using 40mm long GI 
screws , providing & fixing 100mm long brass baby latch (2 Nos.), 
100mm long brass handles (2 Nos) all of approved design and 
quality., providing & making 4mm thick acrylic panel cut out in the 
door shutter at directed location with sides properly finished and 
of size 125mm dia. etc. complete all as directed by the Bank's 
engineer  

    

  Contractor shall provide 1 year warranty certificate from the 
manufacturer for non-warping and discolouring of the FRP door 
shutter 

    

  Rate shall include rebate for taking away the old removed door 
shutters and frames.  

    

   (The basic price₹ 4000 /unit excluding GST)     

21 Same as above Similarly, for the toilet & Kitchen service area, 
the FRP doors have dimensions approximate size of 600mm-
700mm x 2100mm and feature  frosted glass  panels that are 6-
8mm thick. The design includes top glass louvres fitted within a 
suitable aluminium frame ( almost similar to item no 22-), 
measuring approximately 450-500mm x 600mm. Furthermore, 
there is provision for a 200mm diameter exhaust fan installation.  
(The basic price₹ 4000 /unit excluding GST) 

10 no 

  Aluminium Ventlators/Sliding shutters       

22 Aluminium ventilator system  4 no 
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A) Carefully dismantling and removing the existing window 
frames, grills and glass lovers etc.  without using the vibrator and 
cutting properly with hand , shifting and stacking the removed 
salvageable items at location shown within the colony premises, 
disposing off and carting away the debris out of the colony 
premises including rebate for taking away old window frames & 
shutters, making good the damages done to old floor tiles while 
removing window frames etc. complete as directed by the 
Engineers of the Bank 

    

  B) Providing, fabricating and fixing powder coated aluminium new 
ventilator system comprising the following: 

  i) Providing fabricating and fixing aluminium fixed panel with 
powder coated aluminium box sections (suitable provision shall 
be made in the panel to accommodate exhaust fan by providing 
and fixing additional horizontal/ vertical members of the same 
sections), powder coated aluminium grills and size of openings 
and 26/27 SWG SS 304 mosquito proof mesh with required size 
of apertures for panels, powder coated aluminium clips for 
fastening the panels to the frame etc. 

  ii) Providing, fabricating and fixing tilting type louvers system with 
powder coated aluminium sections, 5 mm thick louver glasses 
etc complete as directed (suitable provision shall be made in the 
panel to accommodate exhaust fan by providing and fixing 
additional horizontal/ vertical members of the same sections) 

  Details of extruded aluminium powder coated sections to be used 
for making the ventilator and fixed panels; 

  a) Frame work for fixed panels with grill and SS mesh panels/ 
frame work for fixing Louvre system and exhaust fan– 14054 
(0.382 Kg/m) – 62 x 24 x 0.84 mm thickness. 

  b) SS wire mesh – SS 304 grade 26 SWG wires (both ways) with 
minimum 144 apertures per Sq. Inch 

  c) Aluminium clips- F channel – 24 x 16 x 1.50 mm thickness, H 
Section – s 0.22 Kg/m size 

  d) Powder coating shall be done to the shade with a minimum 50 
microns. 

   Ventilators approximate size = 0.60 mx0.98m 

        

23 Aluminum Safety Grill for Balconies 22 sqm  

  Providing, fabricating, and installing powder-coated aluminium 
two-track sliding shutters with two or three panels. The frame 
dimensions are 65 mm x 30/65-70 mm x 30-35 mm and have a 
thickness of 1.5 mm. The sliding shutters feature a 5 mm thick 
grill with a diamond pattern, with a spacing of 40-50 mm centre 
to centre. The sash dimensions are 30 mm x 20-25 mm. The 
quoted rate includes a locking mechanism of Godrej brand or 
equivalent quality. ( As per the sample created in flat 1102, on 
the same premises.) 
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  Brick Work     

24 Half Brick Masonry  (100mm/110mm/115mm thick ) 5 Sqm 

  
Carefully dismantling the existing half brick work along with the existing 
finishes like plaster, embedded   R .C. C band / lintel, embedded 
reinforcements, disposing off and carting away the debris from the 
Bank's premises etc as directed by Bank's Engineer. The rate shall 
include suitably propping / supporting / protecting (as directed by the 
Bank's Engineer) the adjacent / residual structure to prevent any 
damage to them. The rate shall also include stacking the salvageable 
items at location(s) shown by the Bank's Engineer within the Bank's 
premises and rebate for taking away the same. 

    

  Providing and constructing half brick thick brick masonry work true to 
plumb and line for internal partition wall in readymix mortar using 
approved quality locally available bricks including providing   proper   
key   to   the adjoining wall, raking the   joints,  curing,   cleaning, 
disposing off and carting away the debris from the Bank's premises etc 
complete as directed by the Bank`s Engineer.  The rate shall include 
providing 8 mm diameter tor steel bars (2 Nos.) in every 6th course of 
brick masonry and embedding it in 50 mm thick 1:2:4 cement concrete 
as directed by Bank`s Engineer. 

    

25  Rebate for taking away the salvageable items 
removed/dismantled under these items-11, 18 ,19 ,20, 21,22 

4 Flat  

 

Note - The vendor or firm should visit the site before quoting their rates in the tender. 
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